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Statement of Ongoing Contractsasof 102021 10/ 27/ 21
District 01
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01-DN\-101-5.1/5.6 IN DEL NORTE COUNTY NEAR KLAMATH FROMMERCER- FRASER COVPANY $1,133,133 08/01/21 0%
01-0F2404 0.2 M SOUTH TO 0.2 M NORTH OF THE 1000 APCLLO WAY #100 $0  09/14/21 0%
ROUTE 101 & EHLERS WAY | NTERSECTI ON $0
EXTEND LEFT TURN POCKET SANTA ROBA CA 95407
(707) 443- 6371
HB4N
01-DN\-101-8.2/8.7 I N DEL NORTE COUNTY NEAR KLAMATH AT GOLDEN STATE BRI DGE, |NC. RYAN DUNNE $19, 235,289 04/ 21/ 20 54%
01- 0B0904 PANTHER CREEK BRI DGE #01- 0025 AND AT 3701 MALLARD DRI VE; 5065 BOYD RD SUI TE H $8;$61i31' gg? 825 82; gg 42%
HUNTER CREEK BRI DGE #01- 0003 ARCATA CA 95521 ’
REPLACE BRI DGE BENI CI A CA 94510 (707) 496 5581
(925) 372- 8000
HA21
01- DN-101-12.5/15.5 IN DEL NORTE COUNTY NEAR KLAMATH FROMG R SUNDBERG, | NC. SANDERS, KAREN $11, 985,000 02/16/16  100%
01-0G1004 0.4 MLE SOUTH OF W LSON CREEK BRI DGE 5211 BOYD ROAD 207 PRI CE MALL $11, 984, 123 34515 gg; %2 100%
TO 1.7 MLES NORTH OF RUDI SI L ROAD CRESCENT CI TY, CA 95531
ARCATA, CA 95521
DI R S EMERGENCY F. 207) 825- 6565 (707) 498- 4009 OVER RUN
ROADWAY STABI LI ZATI ON AND RETAINING (707) 825
20. 20 VALL R
201130
01- DN-101-21.2/0 IN DEL NORTE COUNTY NEAR CRESCENT MOCULLOUGH CONSTRUCTI ON INC  AARON VALLEY $8, 285, 658 07/ 15/ 21 2%
01-0G@2104 CITY AT 0.2 M LE NORTH OF CUSH NG 57 ALDERGROVE RD; 207 PROCE MALL $1,350 08/05/21 0%
ACNH QLO1- (392) E $1,350 08/03/22
0 CREEK VI ADUCT #01-0076 ARCATA CA 95521 CRESCENT CI TY CA 95531
o PERVANENT RESTORATI ON @ CUSHI NG .
(707)825. 1014 (707) 815- 5620 SUSPENDED
HA23
01- DN-101- 25. 5/ 27. 4 IN DEL NORTE COUNTY | N AND NEAR S.T. RHOADES CONSTRUCTI ON, KAREN SANDERS $6, 392, 368 12/ 08/ 20 66%
2&&%68‘11 282) E CRESCENT CI TY FROM 0.2 M LE SOUTH OF | NC. 207 PROCE MALL $3;$ggg'ggcl) clﬁf ig; gg 57%
0 QLo1-( ) ELK VALLEY ROAD TO 0.2 M LE NORTH OF 8585 COWMMVERCI AL WAY; CRESCENT CI TY CA 95531 ’
o W LSON AVENUE & BURTCHE (707) 498- 4009 SUSPENDED
CRESCENT Gl TY ADA REDDI NG CA 96002
(530) 223- 9322
01- DN-101- 39. 8/ 46. 4 IN DEL NORTE COUNTY NEAR SM TH RI VER | NTERMOUNTAI N SLURRY SEAL, MALMBERG CLAYTON $673,673 06/03/21 78%
01- 0K4704 FROM 0.2 M LE NORTH OF ROWDY CREEK | NC. $268, 706 06/ 22/ 21
207 PROCE WAL SUITE $37,000 11/02/21  49%

BRI DGE TO THE OREGON STATE LI NE
M CRO- SURFACI NG

1120 TERM NAL VAY;

RENO NV 89502
(775) 358- 1355

100
CRESCENT CI TY CA 95531
(707) 496- 5581
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Statement of Ongoing Contractsasof 102021 10/ 27/ 21
District 01
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- DN-101- 39. 8/ 39. 8 IN DEL NORTE COUNTY NEAR SM TH RI VER MCCULLOUGH CONSTRUCTI ON I NC  KAREN SANDERS $4, 677,632 05/28/20  100%
01- 0F3104 AT DOM NI E CREEK 57 ALDERGROVE RD; 207 PRCE MALL $4'ggg' ?22 82; %g; gg 08%
FI SH PASSAGE M TI GATI ON CRESCENT ClI TY CA 95531 ’
ARCATA CA 95521 207 498. 4009
(707) 825- 1014 (707) 498- SUSPENDED
HA42
01- DN-101-42. 0/ 42 IN DEL NORTE COUNTY ON ROUTE 101 AT MCCULLOUGH CONSTRUCTI ON INC. VALLEY, AARON $285,000 04/28/21  100%
01-0LO704 PM 42.01. DIR S EMERGENCY F. A. 57 ALDER GROVE ROAD 207 PRI CA MALL $264, 22(23 825 éggi 93%
CONTRACT TO REPAI R A CULVERT SYSTEM
ARCATA. CA 95521 CRESCENT CI TY, CA 95531
(707) 815- 5620 OVER RUN
20. 20
201130
01- DN- 101- 120. 0/ 16. 5 I N DEL NORTE COUNTY ABOUT 8 M LES GR SUNDBERG | NC. VALLEY, AARON $13, 985,000 02/17/21 41%
01-0L0404 SOUTH OFCRESCENT CI TY FROM 0.2 M LE 5211 BOYD RD 270 PRI CE MALL $12, 792, 3;3 8‘21; 8?; g; 91%
SOUTH OF LAGOON CR. CO PK TO BEG CRESCENT CI TY, CA 95531
PASSI NG LANE LT. DIR S EMER ARCATA,  CA 95521 (707) 498- 4009
SLI DE REPAI R
20. 20
201130
01- DN-101- 151. 0/ 15. 5 IN DEL NORTE COUNTY ABOUT 10 MLES  STEWART ENG NEERI NG | NC. VALLEY, AARON $13, 985, 000 06/ 21/ 21 22%
01-0L2304 SOUTH OF CRESCENT CI TY FROM 1.3 M LES PO BOX 990010 207 PRI CE MALL $2, 075, 5;3 8;; gi; g; 15%
TO 1.9 M LES NORTH OF RUDI SI LL ROAD REDDI NG, CA 96099 CRESCENT CI TY, CA 95531
DIR S EMERGENCY L. B. (707) 815- 5620
ROADVAY STABI LI ZATI ON & RETAI NI NG
20. 20 WALL REP
201130
01-DN-199-1.1/2.6 I N DEL NORTE COUNTY NEAR CRESCENT FORD LOGG NG DBA PACI FI C $2,313,719 08/03/21 0%
01-488024 CITY FROM 0.3 M LE NORTH OF ELK EARTHSCAPE $0 08/26/21 0%
VALLEY CROSS ROAD TO 0.2 MLE SOUTH 1225 CENTRAL AVENUE #11; $0
OF WALKER ROAD
MCKI NLEYVI LLE CA 95519
(707) 840- 9442
01- DN-199- 6. 5/ 36. 3 IN DEL NORTE COUNTY NEAR HI OUCH FROMGR SUNDBERG | NC. VALLEY AARON $1,292,179 08/ 03/20 36%
01-488014 0.3 M LE NORTH OF MYRTLE CREEK BRI DGE 5211 BOYD ROAD; $488,362  08/20/ 20
207 PRICE MALL $6,940 04/15/22 8%

TO 0.1 MLE SQUTH OF OREGON STATE
LI NE
REHAB CULVERTS

ARCATA CA 95521
(707) 825- 6565

CRESCENT CI TY CA 95531
(707) 498- 4009
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01-DN\-199-9.9/9.9 IN DEL NORTE COUNTY ON ROUTE 199 AT MCCULLOUGH CONSTRUCTI ON I NC.  VALLEY, AARON $285,000 05/21/21  100%
01-0L3204 PM 9.93 DIR S EMERGENCY F. A. 57 ALDER GROVE ROAD 207 PRI CE MALL $236, 128 835 %g;gi 100%
REPAI R ACCELERATED PAVEMENT DAMAGE
ARCATA, CA 95521 CRESCENT CI TY, CA 95531 09/ 28/ 21
(707) 815- 5620 OVER RUN
20. 20
201130
01- DN-999-/0 IN DEL NORTE COUNTY AT VAR OUS TRUESDELL CORPORATI ON OF CLAYTON MALMBERG $1,799, 769 05/27/21 66%
01-0J8604 LOCATI ONS CALI FORNI A, | NC. 207 PROCE MALL SUI TE $1;$gﬁ'g§i 22; 12521 76%
REHAB BRI DGE DECKS 1310 W 23RD STREET 100 '
repe a2 85282 CRESCENT CI Y OA 96531
(602) 437-1711 (707) 498-
01- HUM 36- 17.9/ 23.9 I N HUMBOLDT AND LAKE COUNTI ES AT AVERI CAN Cl VI L CONSTRUCTORS  MORGAN- MARBET, TAI - $1, 690, 420 06/ 30/ 21 69%
01-0F5004 VARI OUS LOCATI ONS VEEST COAST LLC AQUA $1,291,559 07/22/21
$919, 097 11/08/21 78%
FOUR BRI DGES DECK PRESERVATI ON 2990 BAY VI STA COURT, SUI TE D 1487 SANDY PRAI Rl E !
BENI CI A CA 94510 ETOQTLSJE'ATE; 95540
HA21 (707) 746- 8028 '
(707) 834- 0219
01- HUM 36- 40. 4/ 45. 6 I N HUMBOLDT COUNTY AT AND NEAR MERCER- FRASER COMVPANY JOAQUI N RODRI GUEZ $2, 078,078 06/ 04/ 21 0%
01- 0K5704 DI NSMORE FROM VAN DUZEN RI VER BRI DGE 77 2ND ST 1487 SANDY PRAIRIE CT $0 06/29/21 0%
TO TRINITY COUNTY LI NE STE E $0 11/30/21
OVERLAY EUREKA CA 95501 FORTUNA CA 95501
(707) 443- 6371
(707) 725- 1020
01- HUM 36- 314. 0/ 0 I N HUMBOLDT COUNTY NEAR BRI DGEVI LLE GOLDEN STATE BRI DGE, | NC. KI NG, ROBERT $21, 185,000 08/03/18 67%
01-0J1704 FROM 1.2 M LE EAST OF MCCLELLAN 3701 MALLARD DRI VE 1487 SANDY PRAI Rl E $15$ggg' g;g 125 géj %2 74%
MOUNTAI N ROAD DI R S EMERGENCY L. B. COURT STE. E '
STORM DANMAGE REPAI R BENI G A CA 94510 FORTUNA, CA 95501
20. 20 (707) 725- 7190
201130
01- HUM 96- 16. 8/ 23. 1 I N HUMBOLDT COUNTY NEAR HOOPA FROM  AMERI CAN PAVEMENT SYSTEMS, NATHANI EL STEEN $1, 455,893 05/ 14/ 21 10%
01-0K4304 ROCK CHUTE VI ADUCT TO KLAMATH RIVER | NC. $201,738 06/ 14/21
5056 BOYD RD $24,462 12/01/21 4%

BRI DGE
MAI NTENANCE CAP SEAL

1012 11TH STREET;

MODESTO CA 95354
(209) 522- 2277

ARCATA CA 95521
(707) 498- 2122
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District 01

Location xwaraea

Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 96-22.9/0 I'N HUVMBOLDT COUNTY | N WEI TCHPEC AT MERCER- FRASER COMPANY NATHANI EL STEEN $1, 174,652 04/ 20/ 20 100%
01- OF0804 PEARSON LANE 77 2ND AVE 5065 BOYD RD $1, 094, 199 05/08/ 20 929

HSST- P096- ( 062) E
--()

HB1

01- HUM 101-17. 9/ 87. 8
01- OE7704
ACNH QLO1- (360) E

--0

01- HUM 101-48. 3/58. 8
01- 0K5404

01- HUM 101- 65.5/69. 9
01- 0K4504

01- HUM 101- 69. 8/ 75. 2
01- 0C5704
ACNH QLO1- (386) E

--0

HA22

01- HUM 101- 75. 1/ 77. 4
01- 0B6204
ACNH QLO1- (384) E

--0)

HB1

CONSTRUCT FENCE

I'N HUMBOLDT COUNTY AT SOUTH FORK EEL
Rl VER BR & SEP #04-0065 & AT ARCATA

OVERHEAD #040- 0079R
STRENGTHEN 2 BRI DGES

I'N HUMBOLDT COUNTY NEAR SCOTI A FROM
EEL RI VER BOH ( Rl CHARD FLEI SCHER
MEMORI AL) TO 1.1 M LES NORTH OF

RQUTE 36/ 101 SEPARATI ON
M CRO- SURFACI NG

I'N HUMBOLDT COUNTY AT BEATRI CE FROM
0.4 MLE SOUTH OF LOLETA DRI VE
OVERCROSSI NG TO 0.7 M LE SOUTH OF
TOWKI NS HI LL ROAD OVERHEAD

PAVEMENT RESTORATI ON

EUREKA CA 95501
(707) 443- 6371

FREYSSI NET | NC

44880 FALCON PLACE, SU TE 100

STERLI NG VA 20166
(703) 378- 2500

VSS | NTERNATI ONAL, | NC.
3785 CHANNEL DRI VE;

WEST SACRAMENTO CA 95691
(916) 373- 1500

PAVEMENT COATI NGS CO.
10240 SAN SEVAI NE WAY

JURUPA VALLEY CA 91752
(916) 642- 1751

I'N HUMBOLDT COUNTY NEAR EUREKA FROM MERCER- FRASER COVPANY
0.8 MLE SOUTH CF TOWKINS H LL ROAD77 2ND ST

OH TO 0.4 MLE NORTH CF HERRI CK

AVENUE OC
ROADVWAY REHAB

EUREKA CA 95501
(707) 443- 6371

I'N HUMBOLDT COUNTY | N EUREKA FROM 0. 4 CALI FORNI A HI GHWAY

M LE NORTH OF THE HERRI CK AVENUE
OVERCROSSI NG TO 0.1 MLE SOUTH OF

14TH STREET

ADA CURB RETURNS/ RAMPS UPGRADES

CONSTRUCTI ON GROUP, | NC.
1647 W LLOW PASS RD #150;

CONCORD CA 94520
(925) 766- 7014

State of California Department of Transportation

ARCATA, CA 95521
(707) 498- 2122

JOAQUI N RODRI GUEZ
1487 SANDY PRAIRI E
COURT STE. E
FORTUNA CA 95501
(707) 621- 0000

MORGAN- MARBET, TAI -
AQUA

1487 SANDY PRAIRIE
COURT STE E
FORTUNA, CA 95501
(707) 834- 0219

TAJ- AQUA MORGAN- MARBET
1487 SANDY PRAIRI E CT
STE E

FORTUNA CA 95501

(707) 834- 0219

JOAQUI N RODRI GUEZ
1487 SANDY PRAIRI E
COURT STE. E
FORTUNA CA 95501
(707) 621- 0000

BRI AN FI NCK
5065 BOYD RD
ARCATA CA 95521
(707) 498- 3489

$0 10/08/21

$9, 137,280 01/21/20 61%

$4,319,525 02/19/20

47%

$721,819 01/24/22

$3, 056, 284 05/10/ 21 91%

$2, 645,941 06/ 03/ 21

86%

$0 09/24/21
10/ 25/ 21

$1,037,575 05/11/21 100%

$973,086 06/ 10/ 21

100%

$0 09/02/21
10/ 08/ 21

COVPLETED

$16, 378,580 11/09/20 90%

$14, 947,150 12/02/ 20

90%

$3, 203,043 11/04/21

$3, 748,288 11/16/20 40%

$3, 424,683 12/09/20

82%

$858, 372 02/ 07/ 22

SUSPENDED
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Statement of Ongoing Contractsasof 102021 10/ 27/ 21
District 01
Location xwaraea
. o
l(::e?:lnX%Ct E’Tg;]m Wwater Description Eﬁsﬂir:r Conlilrc)j ;ocgeg(se AErs)tp g(\)lr?::) /g/I I\r/nvgrk
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 101-78. 0/ 79. 8 I'N HUVBOLDT COUNTY | N EUREKA ON 4TH GR SUNDBERG | NC. BRI AN FI NCK $8, 711,522 12/12/19 98%
01- OE68U4 STREET FROM BROADWAY AND 5TH STREET 5211 BOYD ROAD 5065 BOYD RD $8, 360, 618  12/24/19 91%
HSNH- Q101- (361) E $466, 825 03/ 02/ 22
0 TO EUREKA SLOUGH BRI DGE ARCATA CA 95521 ARCATA, CA 95521
SAFETY | MPROVEMENTS AND CAPM (707) 825- 6565 (707) 498- 3489
01- HUM 101- 80. 1/ 84. 3 I N HUMBOLDT COUNTY NEAR EUREKA FROM MERCER- FRASER COVPANY NATHANI EL  STEEN DAWN $6,569, 076 01/08/20  100%
01-0F2204 0.3 MLES SOUTH OF COLE AVENUE TO 0.4 77 2ND ST FRI END $6, 335, 648 02/ 06/ 20 93%
ACNH QLO1- (368) E M LE NORTH OF THE BAYSI DE CUTOFF 5065 BOYD ROAD $0 01/19/22
-0 ACCELERATI ON/ DECELERATI ON LANES EUREKA CA 95501
(707) 443- 6371 ARCATA CA 95521 OVER RUN
HBAN (707) 498- 2122
01- HUM 101- 84. 4/ 84. 8 I N HUMBOLDT COUNTY NEAR ARCATA FROM GOLDEN STATE BRI DGE, |NC. NATHANI EL $8, 332,405 01/29/20 90%
01- OE0004 JACOBY CREEK BRI DGE TO GANNON SLOUGH 3701 MALLARD DRI VE; STEEN OE: DAWN FRI END $6, 803, 771 02/13/20 81%
BRI DCE 5065 BOYD RD $318,619 11/12/21
BENI Cl A CA 94510
REPLACE JACOBY CREEK BRI DGE LT, ARACTA CA 95521
(925) 372- 8000
Hao1 (707) 498- 2122
01- HUM 101- 87.8/90. 1 I N HUMBOLDT COUNTY I N AND NEAR ARCATA MERCER- FRASER COMPANY BRI AN W NTER $4, 385,403 06/ 19/ 20 86%
01-0J5104 FROM ARCATA OVERHEAD TO ROUTE 200/ 101 77 2ND ST 5065 BOYD RD $3, 373,231 07/ 23/ 20 77%
ACST- QLO1- (374)E SEPARATI ON ARCTATA CA 95521 $208,949 11/03/21
-0 OVERLAY EUREKA CA 95501
(707) 443- 6371 (707)834-1151 SUSPENDED
01- HUM 101- 88. 3/ 88. 3 I'N HUVBOLDT COUNTY | N ARCATA AT MVERCER- FRASER COVPANY BRI AN W NTER $2,981,354 06/09/ 20 24%
01- OE6504 299/ 101 SEPARATI ON 77 2ND AVE 5065 BOYD RD $1,933,711 07/10/20 65%
HSNH- X023- (042) E $631,087 11/ 05/ 21
0 CURVE | MPROVEMENT EUREKA CA 95501 ARCATA CA 95521
(707) 443. 6371 (707) 834- 1151
HB1
01- HUM 101- 124. 5/ 0 I N HUMBOLDT COUNTY NEAR ORI CK AT 0. 22 MCCULLOUGH CONSTRUCTI ON INC  KAREN SANDERS $4,286,259 11/06/19  100%
01- 0F9604 M LES SOUTH OF LOST MAN CREEK BRI DGE 57 ALDER GROVE RD 207 PRI CE MALL $4, 240, sgg 1(2); 1% %2 96%
#01- 0030
REPLACE BOX CULVERT W TH BRI DGE ARCATA CA 95521 el
(707) 496- 5581 OVER RUN

HA21

State of California Department of Transportation

(707) 825-1014
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Statement of Ongoing Contractsasof 10/20/21

--0

HB1

ROAD TO 0.4 M LE WEST OF CEDAR CREEK
RCOAD
W DEN SHOULDERS & | NSTALL RUMBLE

ARCATA CA 95521
(707) 825- 1014

5065 BOYD RD
ARCATA, CA 95521
(707) 498- 2172

10/ 27/ 21
District 01
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 101- 595. 0/ 0 I N FORTUNA MAI NTENANCE STATI ON AND  MOUNTAI NSI DE CONSTRUCTI ON RODRI GUEZ, JOAQUI N $245,000 02/21/20  100%
01-0K4204 SOME ELECTRI CAL SYSTEM REHABI LI TATI ON 13884 SHANGRI LA DRI VE 1487 SANDY PRAI Rl E $253, 323 82; 82; 22 100%
AT THE LEGGETT MAI NTENANCE STATI ON. REDDI NG, CA 96003 COURT STE. E
DR S EMERGENCY L. B. FORTUNA, CA 95501
REPAI R TO PREVENT FURTHER POER (707) 725- 1020
20. 80 OUTAGES
524000
01- HUM 255-6.0/ 7. 6 I N HUMBOLDT COUNTY NEAR ARCATA FROM STEELHEAD CONSTRUCTORS JV NATHANI EL STEEN $3,005, 777 07/01/ 20 6%
2&?622% (011)E PACHACO LN TO V ST 2940 | NNSBRUCK DR 5065 BOYD ROAD $1, 829, 4;3 %; ig; 22 61%
) ) COVBI NED ENVI RONVENTAL M TI GATI ON
--0) REDDI NG CA 96003 A$§¢T4A§8C§122521
(530) 226- 6400 (707) 498- SUSPENDED
01- HUM 299-1.8/1. 8 I N HUVMBOLDT COUNTY NEAR ARCATA AT STEELHEAD CONSTRUCTORS JV W NTER, BRI AN $3, 395,401 09/ 02/ 20 0%
01-0F5304 ROUTE 200/ 299 SEPARATI ON 2940 | NNSBRUCK DR 5065 BOYD RD. $5, Ogg cl)?; g;; gg 0%
PERM T REQUI REMENTS FOR BRI DGES
o REDDI NG CA 96003 A$§¢TQ’34C2122521
(530) 226- 6400 (707)834- SUSPENDED
01- HUM 299- 8. 5/ 9 I N HUMBOLDT COUNTY NEAR BLUE LAKE G R SUNDBERG, |NC. STEEN, NATHANI EL $2,985,000 05/03/19 26%
01-0J8004 FROM 1.3 TO 2.8 M LES EAST OF BUCKLEY 5211 BOYD RD. 5065 BOYD ROAD $2, 136, 228 82; éi; %g 79%
ROAD DI R S EMERGENCY F. A ARCATA. CA 95521 ARCATA, CA 95521
REPAI R SI NK ' (707) 498- 2122
20. 20
201130
01- HUM 299- 16. 1/ 26. 6 I N HUMBOLDT COUNTY AT VAR QUS R BROAN CONSTRUCTI ON COVPANY, BRI AN FI NCK/ OE: DAWN $1,500,818 12/04/19  100%
01- 0E0304 LOCATI ONS FROM 5.1 M LES EAST OF I NC. FRI END $1, 435,449 12/24/19 93%
NORTH FORK MAD RI VER BRIDGE TO 4.3 18 CHI NA CREEK ROAD 5065 BOYD RD $0 10/15/21
M LES EAST OF REDWOOD CREEK BRI D
SLOPE REPAI R AND DRAI NAGE WLLON GREEK CA 95573 (A7R§¢;4A§8?§422521 OVER RN
(530) 629- 3702
01- HUM 299- 20. 5/ 30. 2 I' N HUMBOLDT COUNTY AT VARI OUS MCCULLOUGH CONSTRUCTI ON | NC  NATHANI EL  STEEN DAWN $7,050, 060 08/ 20/ 20 83%
01-0F4604 LOCATI ONS FROM 1.5 M LES EAST OF BAI R57 ALDERGROVE RD; FRI END $4, 408,605 09/ 11/20 60%
HSST- P299- ( 208) E $509, 543 12/ 13/ 21
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District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 299-30. 7/ 37. 7 I N HUMBOLDT COUNTY NEAR W LLOW CREEK NERCER- FRASER COMPANY BRI AN W NTER $10, 883, 629  11/19/ 20 53%
01-0F4704 FROM 0.1 M LE EAST OF CEDAR CREEK RD 77 2ND ST 5065 BOYD RD $5, 233, 637 12/09/ 20 48%
HSST- P299- ( 209) E (70100) TO 1.1 M LES VEST OF ROUTE 96 e A s5coL ARCATA CA 95521 $871,226 03/29/22
-0 W DEN SHOULDERS & | NSTALL RUMBLE (707) 443. 6371 (707) 834- 1151 SUSPENDED
HB1
01- HUM 299- 38. 9/ 39. 5 I'N HUMBOLDT COUNTY AT WLLOWCREEK R BROAN CONSTRUCTI ON COMPANY, BRI AN FI NCK/ OE DAWN $2,918,743 11/19/20  100%
01-0F6804 FROM 0.1 M WEST OF WLLOWRD TO I NC. FRI END $2,712,213 12/09/20 91%
HSST- P299- (210) E PANTHER ROAD 18 CH NA CREEK RD 5065 BOYD RD $781,596 10/ 13/ 21
0 VI DEN SHOULDERS W LLOW CREEK CA 95573 ARCATA CA 95521 OVER RUN
HB1 (530) 629- 3702 (707) 498- 3489
01- HUM 999-/0 I'N HUMBOLDT COUNTY ON ROUTES 96 & 101 STEELHEAD CONSTRUCTORS JV BRI AN W NTER $2, 243,878 06/19/20 90%
01-0A1204 AT VAR QUS LOCATI ONS 2940 | NNSBRUCK DR 5065 BOYD RD SUI TE H $1,825,717  07/10/20 81%
BRI DGE SEI SM C RETROFI T ARCATA CA 95521 $226,006  11/08/21
REDDI NG, CA 96003
(530) 226- 6400 (707) 834- 1151
HA21
01- LAK- 20-.7/5.2 I N LAKE COUNTY NEAR UPPER LAKE FROM GHI LOTTI CONSTRUCTI ON CO. DAN KRAFT $4, 359,577 06/ 16/ 21 64%
01- 0K4804 0.1 M VEST OF BLUE LAKES RD TO 0.4 246 GH LOTTI AVE 446 GH LOTTI AVE iﬁ' ;33' gig fﬂ; f{g;gi 90%
M WEST OF WTTER SPRI NGS RD & FROM SANTA ROSA CA 95407 LOWNER LAKE CA 95457 ! !
0.1 M EAST OF BACHEL (707) 994- 5074
(707) 585- 1221
01- LAK- 20-5.1/6. 3 IN LAKE COUNTY NEAR UPPER LAKE FROM Q C. JONES & SONS, |NC. KATHERI NE PERRI N $8, 306, 442 11/19/20 81%
01-0G33UL4 0.4 MLE WEST OF WTTER SPRINGS ROAD 1520 FOURTH STREET; $5, 485,240 12/09/20
HSNH- P020- ( 193) E ' ’ 6301 N STATE STREET $1,704 431 11/17/21  °°%
TO 0.4 M LE EAST OF BACHELOR CREEK REDWOOD VALLEY, CA 95470 ' '
--() BERKELEY CA 94710
BRI DGE (707) 496- 5840

COMVBI NED SAFETY AND BRI DGE REHAB (510) 526- 3424

01- LAK-20-12.2/45.9
01- 0K5004

I'N LAKE COUNTY AT VARI QUS LOCATI ONS GRANI TE CONSTRUCTI ON COMPANY STEVE TI SELL
ON ROUTE 20 FROM 0.4 M LE EAST OF 1324 S. STATE STREET,; 2617 E HW 20
PYLE RD/ NI CE- LUCERNE CUTOFF TO 0.5 Nl CE. CA 95464
M LE WEST OF END OF COUNT (707) 815- 4657
CULVERT REHAB/ REPLACEMENT

$632, 927 05/26/ 21 90%
$619, 280 06/ 15/ 21 98%
$95, 644 10/ 26/ 21 0

UKI AH CA 95482
(707) 467- 4100
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Statement of Ongoing Contractsasof 10/20/21

10/ 27/ 21
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- LAK-20-37.0/41.7 I'N LAKE COUNTY FROM NORTH FORK CACHE ALL- AMERI CAN CONSTRUCTI ON, STEVE TI SELL $1, 949,575 05/25/21 65%
01-0K4604 CK BRIDGE TO 4.78 M LE WEST OF THE  INC. 2617 E HW 20 $1;$?H,2§g 2‘155 Ssgi 100%
COLUSA COUNTY LI NE 2048 PASEO RD. ; NI CE CA 95464 '
LI VE OAK CA 95953 (707) 815- 4657
(530)617-5111
01- LAK-29-12.7/14.5 I N LAKE COUNTY NEAR LOVWER LAKE FROM CHI LOTTI CONSTRUCTI ON CO. DAN KRAFT $9, 900, 449 07/07/ 20 23%
01-0E7204 0.8 M LE NORTH OF SPRUCE GROVE RD- 246 GHILOTTI AVE; 15513 40TH AVENUE $8, 458,830 07/ 23/ 20 85%

HSST- P029- (150) E
-0

SQUTH TO 0.4 M LE SOQUTH OF HOFACKER

LANE
W DEN SHOULDER

SANTA ROSA CA 95407
(707) 585- 1221

CLEARLAKE CA 95422
(707) 994- 5074

$295,821 11/15/21

01- LAK- 29- 28. 5/ 31. 6 IN LAKE COUNTY NEAR KELSEYVILLE ON O C. JONES & SONS, INC. KRAFT, DAN $55, 603,333 11/ 07/ 19 75%
2&?%%_(148) c RTE 29 FROM 0.6 M TO 3.7 MLES 1520 FOURTH STREET; 15513 40TH AVE $§Z, figg, 1%? (1)25 2?5 %g 66%
0 NORTH OF RTE 281 AND ON RTE 175 FRO\ABERKELEY CA 94710 CLEARLAKE, CA 95422 ' '

SO JCT RTE 29 TO 0.3 M (530) 713- 7864 SUSPENDED

CONSTRUCT EXPRESSWAY (510) 526- 3424

01-LAK-175-.2/.4
01-0H4604

I'N LAKE COUNTY NEAR HOPLAND FROM THE GRANI TE CONSTRUCTI ON COVPANY DAN KRAFT
MENDOCI NO COUNTY LINE TO 1.8 MLES

$889, 017 05/21/21 100%
$898, 882 06/03/21

1324 S. STATE STREET; 0
HSST- P175- (010) E PO BOX 457 $0 09/20/21  100%
0 VEST OF MATHEWS ROAD UKl AH CA 95482 LOVER LAKE CA 95457 09/ 24/ 21

o CURVE REALI GNMVENT & SHOULDER .

(707) 467- 4100 (530) 713- 7864 COMPLETED
HB1
01- LAK- 175- 25. 0/ 27. 5 I N LAKE COUNTY NEAR M DDLETOAN FROM GHI LOTTI CONSTRUCTI ON CO . KRAFT, DAN $8, 795,728 10/15/18  100%
01- 0A0404 0.1 M EAST OF PUTAH CREEK BR#14-21 246 GHI LOTTI AVENUE 15513 40TH AVENUE $8,646,179 11/08/18 40,
HSST- P175- (009) E $0 10/ 13/21

TO DRY CREEK BR#14- 20 CLEARLAKE, CA 95457

--0) SHOULDER W DENI NG SANTA ROSA, CA 95407 (530) 713. 7864 10/13/21

(707) 585- 1221 SUSPENDED
HB1
01- LAK- 999-/ 0 IN LAKE COUNTY AT VARI OUS LOCATIONS MYERS & SONS CONSTRUCTI ON, LLCSTEVE TI SELL $2, 622,621 05/27/21 0%
01-0J8804 REHAB BRI DGE DECKS 4600 NORTHGATE BLVD, SUI TE 10 2617 E HW 20 ig f{g; %g;gi 0%

SACRANENTO CA 95834
(916) 283- 9950

NI CE, CA 95464
(707) 815- 4657
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Statement of Ongoing Contractsasof 10/20/21

10/ 27/ 21
District 01
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN- 20- 16. 8/ 17. 2 I N MENDOCI NO COUNTY NEAR FORT BRAGG GRANI TE CONSTRUCTI ON COVPANY MQJTABA $2,794,575 10/ 08/ 19 91%
01- OE8604 FROM 0.5 M LES WEST OF ROAD 200A TO 1324 S. STATE STREET; MOSALLAI / OE: VI CKI H. $2, 676, 720 105 245 19 97%
ACST- P020- (190) E 0.1 MLES VEST OF ROAD 200A 998 HEARST ROAD $3,352 11/23/21
-0 CURVE | MPROVEMENT AND SHOULDER UKI AH CA 95482 WLLITS, CA 95490
(707) 467- 4100
(707) 498- 5816
01- MEN- 20- 24. 6/ 24. 8 I'N MENDOCI NO COUNTY NEAR W LLI TS FROMREGE CONSTRUCTI ON, | NC. MOJTABA MOSALLAI $1, 967,901 10/ 23/20 71%
01-0GA304 1.0 TO 0.8 MLE WEST OF THREE CHOP 600 SANTANA DRI VE; 21340 BAECHTEL D $1,530,906  11/17/20 0
HSST- P020- (192) E D wﬁuoTs ngwom $0 10/18/21 (8%
--() W DEN SHOULDERS CLOVERDALE CA 95425 207) 498. 5816 10/25/ 21
(707) 894- 5143 (707) 498- SUSPENDED
HB1
01- MEN-101-3.7/5. 3 I N MENDOCI NO COUNTY NEAR HOPLAND FROMO C. JONES & SONS, |NC KRAFT, DAN $18, 060, 914 10/ 13/ 16 95%
01-0B5004 0.1 M SOUTH OF COWMM NSKY STA RD-103 1520 FOURTH STREET PO BOX 457 $17, 715,932 11/03/16 96%
NHER- 19C7- ( 004) E $404, 667 11/10/21 0
TO 0.6 M NORTH OF Pl ETA CR BRI DGE LONER LAKE, CA 95457 '
--0) BERKELEY CA 94710
#10- 83 510) 526- 3424 (530) 713- 7864
REPAI R SLI DES (510) 526-
HA23
01- MEN- 101- 36. 0/ 38 I'N MENDOCI NO COUNTY NEAR W LLI TS FROMGHI LOTTI CONSTRUCTI ON MOSALLAI, MOJTABA $26, 985,000 03/15/19  100%
01-0J7104 1.5 M LES NORTH OF REEVES CANYON ROAD COMPANY, | NC. 998 HEARST RD. $19, 583, 4% 83; g% %2 73%
TO 3.4 MLES SOUTH OF RI DGEWOOD RANCH 246 GHI LOTTI AVENUE WLLITS, CA 95490 10/ 04/ 21
ROAD. DIR S EMER (707) 223-0791 OVER RUN
STORM DAMAGE REPAI RS SANTA ROSA, - CA 95407
20. 20
201130
01- MEN- 101- 40. 0/ 6 I N MENDOCI NO COUNTY FROM 0.9 M LE GHI LOTTI CONSTRUCTI ON ANDERSON, M CHAEL $9, 985, 000 08/ 24/ 21 0%
01-0L4204 NORTH OF COMM SKI ROAD TO 0.1 MLE  COVPANY, | NC. 21340 BAECHTEL ROAD 28 gg; gg;g; 0%
NORTH OF PI ETA CREEK BRIDGE DIR S 246 GHI LOTTI AVENUE WLLITS, CA 95490
EMERGENCY F. A (707) 354- 1072
SLIDE REPAI R SANTA ROSA, CA 95407
20. 20
201130
01- MEN- 101-58. 9/ 82. 5 I' N MENDOCI NO COUNTY NEAR LAYTONVI LLE MERCER- FRASER COMPANY MOJTABA MOSALLAI $8, 875,838 12/16/ 20 59%
01-0CA504 AT MOSS COVE ROADS| DE REST AREA PO BOX 1006 $5,261, 013 01/ 14/21 0
CNHG QLO1- (387) E 21340 BAECHTEL ROAD $366, 181 04/18/22 9%

--0

HA26

(SRRA); ALSO AT | RVI NE LODGE SRRA &
EMPI RE CAMP SRRA
REHAB SAFETY ROADSI DE REST AREA

EUREKA CA 95502
(707) 443- 6371

WLLI TS CA 95490
(707) 498- 5816
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Statement of Ongoing Contractsasof 102021 10/ 27/ 21
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN-101-79. 0/ 81. 5 I'N MENDOCI NO COUNTY FROM 0.6 M LE ARGONAUT CONSTRUCTORS ANDERSQN, M CHAEL $1, 219,329 06/08/21 65%
01-0K5604 NORTH OF SPYROCK ROAD TO 1.0 M LE 360 SUTTON PLACE 21340 BAECHTEL ROAD $793, ogg %58521 65%
SOUTH OF EMPI RE CAMP SAFETY RQADSI DE
SANTA ROSA CA 95407 WLLITS, CA 95490 10/19/21
REST AREA 07 542. 4862 (707) 354- 1072 COMPLETED
OVERLAY (707) 542-
01- MEN- 101- 380. 0/ 40 I'N MENDOCI NO COUNTY NEAR W LLI TS FROMARGONAUT CONSTRUCTCRS ANDERSON, M CHAEL $2, 485,000 08/ 02/ 21 0%
01-0L4004 1.4 MLES SOUTH TO 0.6 M LE NORTH OF 360 SUTTON PLACE 21340 BAECHTEL ROAD ig fﬁ; ég;gi 0%
RI DGEWOOD RANCH ROAD. DI R S EMERGENCY
SANTA ROSA, CA 95407 WLLITS, CA 55490
L. B (707) 354- 1072
20. 20 REPLACE CULVERT AND RESTORE ROADWAY
201130
01- MEN-999-/0 I'N MNENDOCI NO COUNTY AT VARI QUS GRANI TE CONSTRUCTI ON COMPANY  MORGAN- MARBET, TAI - $691,061 06/03/21  100%
01-484204 LOCATI ONS 1324 S. STATE STREET; AQUA $686, 434 06/ 22/ 21 9
REHABI LI TATE CULVERTS . ’ 1487 SANDY PRAI Rl E $0 08/24/21  100%
UKI AH CA 95482 COURT STE E 09/30/ 21
(707) 467- 4100 COVPLETED
FORTUNA, CA 95501
(707) 834- 0219
01- MEN-999-/0 I'N MNENDOCI NO COUNTY AT VARI QUS TRUESDELL CORPORATI ON OF ANDERSON, M CHAEL $2, 480, 633 05/ 14/ 21 42%
01-0J8704 LOCATI ONS CALI FORNI A, | NC. 21340 BAECHTEL RACD $648, 350 06/18/21 26%
REHAB BRI DGE DECKS 1310 W 23RD STREET; WLLITS, CA 95490 $438, 841 12/07/21
TEMPE AZ 85282 (707) 354- 1072
(602) 437-1711
01- VAR 101- 84. 0/ 85. 5 I'N MENDOCI NO COUNTY ON RT 101 FROM  STEELHEAD CONSTRUCTI ONS, | NC. SEYOUM KASSAYE $5,985,000 03/31/17  100%
01-0H1204 TRUCK PASSI NG LANE RT TO 0.4 M LE PO BOX 997 6301 NORTH STATE $5, 401, 326‘ 825 Si;g 90%
NORTH OF END TRUCK PASSI NG LANE RT & PALO CE A 96073 STREET
ON RT 271 FROM 3.5DIR S DRO REDWOOD VALLEY, CA 95470 OVER RUN
SLOPE STABI LI ZATI ON & RECONSTRUCT (707) 485-1010
20.20 ROADVAY
201130
01- VAR -/ 0 IN LAKE, MENDOCI NO, HUMBOLDT AND DEL NERCER- FRASER COMPANY MO TABA MOSALLAI $1,390,575 07/09/20 89%
01- 00504 NORTE COUNTI ES AT VAR QUS LOCATIONS 77 2ND ST 21340 BAECHTEK ROAD $1,267,866 08/ 07/20 91%
HSST- 000C- (520) E REPLACE CURVE VARNI NG SI GNS WLLITS A 95490 $0 10/12/21
--() EUREKA CA 95501 ’

(707) 443-6371 (707) 498- 5816

HB1
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Statement of Ongoing Contractsasof 102021 10/ 27/ 21
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message

Totals: Authorized Final Amt: $392, 745, 290 Completed to Date: $263, 858, 058  Work This Month: $21, 602, 616
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Statement of Ongoing Contractsasof 102021 10/ 27/ 21
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- BUT- 70-41.9/42. 3 I N BUTTE COUNTY NEAR PULGA FROM 2.5 SHASTA SERVI CES | NC. DBA JOHN YOLTON $5,560, 591 05/07/20  100%
02- 0H9004 M LES WEST OF PENSTOCK UNDERCROSSI NG TI MBERWORKS 1187 HW 36 $5, 457, 897 055 19520 100%
TO 2.1 MLES VEST OF PENSTOCK 509 S MI SHASTA BLVD CHESTER CA 96020 $0 ig,;g,gi
UNDERCROSSI NG (530) 864- 9033 COVPLETED
I NSTALL FI SH PASSAGE MOUNT SHASTA CA 96067
(530) 926- 4093
02- LAS- 36- 6. 0/ 14. 6 IN LASSEN COUNTY NEAR WESTWOOD FROM HAT CREEK CONSTRUCTI ON & JOHN YOLTON $32,347,960 05/08/20 66%
02- 4E46W4 1.3 M LES WEST OF GOODRI CH CREEK MATERI ALS, | NC. 1187 HW 36 $26, 528, 344 06/ 03/ 20 78%
ACST- S036- (115) E $4, 271,748 02/ 15/ 22 0
BRIDGE TO 1.0 MLE WEST OF WLLARD 24339 STATE H GHWAY 89 N.; CHESTER CA 96020 refs
-0 CREEK ROAD (530) 864- 9033

BURNEY CA 96013
(530) 335- 5501

REHABI LI TATE ROADVWAY AND REPLACE

02- LAS- 299- 18. 5/ 25. 6 IN LAS AND MOD COUNTI ES ON RTE 139 AT HAT CREEK CONSTRUCTI ON & M KE ZDENEK $16, 521,539 07/ 28/ 20 71%
2&#?88840_(519) - 0.1 M N OF LAS COUNTY LINE AND ON  MATERI ALS, |NC. 1031 BUTTE ST STE205 $é‘;r ‘(‘)%r g?g 825 ég; gg 87%
0 RTE 299 AT VAR LOC FROM 0.4 M WOF 24339 STATE H GHWAY 89 N.; VB60 ’ ’

T BOYD HI LL LOOKOUT RD REDDI NG, CA 96001

ROADWAY REHABI LI TATI ON BURNEY CA 96013 (530) 2(239-0559

(530) 335- 5501

02- LAS- 299- 25. 6/ 25. 6 I N LASSEN COUNTY ABOUT 11 M LES EAST WALSH CONSTRUCTI ON COVPANY |1, M KE ZDENEK $13, 791,837 12/04/19 98%
02-1H1104 OF BI EBER AT ADI N MAI NTENANCE LLC 1031 BUTTE STREET $13$ggg, ggg ﬁ; g;; %2 98%

STATI ON. 1390 W LLOWN PASS ROAD STE 950 REDDI NG CA 96001 '

REHABI LI TATE MAI NTENANCE STATI ON (530) 229- 0559

CONCORD CA 94520
(925) 627- 1700

02- LAS- 395- 900. 0/ 0 IN LASSEN AND SI ERA COUNTI ES NEAR HORI ZON DESI GN | NTERNATI ONAL $888, 958 06/ 01/ 21 0%
02-4H3104 HALLELUJAH JUNCTI ON FROM NEVADA LLC DBA HORI ZON STEEL & $0 06/ 29/21 0%
STATE LINE TO 0.7 NORTH OF SCOTT | RONWORKS %0
ROAD. 8549 W LSH RE BLVD;

BEVERLY HILLS CA 90211
(323) 848- 4488

02-PLU-49-/7.5 I N PLUVAS COUNTY AT AND NEAR VI NTON  ALL- AVERI CAN CONSTRUCTI ON, DANI EL G BBS $1,476,195 04/05/21  100%

02-2J0004 FROM S| ERRA COUNTY LI NE TO ROUTE 70 | NC. 471-800 DI ANE DRI VE $1, 354, 4;8 835%3521 98%
HVA OVERLAY W TH DI GOUTS 2048 PASEO RD. ; SUSANVI LLE CA 96130 10/ 26/ 21

(530) 759- 3733 OVER RUN

LI VE OAK CA 95953
(530) 617-5111
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Statement of Ongoing Contractsasof 102021 10/ 27/ 21
District 02
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- PLU-70-.4/29.7 I N PLUMAS COUNTY AT VARI OUS LOCATI ONS STI MPEL- W EBELHAUS ASSOCI ATES, JOHN YOLTON $2, 268,706 12/ 08/ 20 58%
02- 0H5504 FROM 0.4 M LE EAST OF BUTTE COUNTY | NC. 1187 HW 36 $1;$§§§'3Z% 12; gg; 22 549%
LINE TO 3.3 M LES WEST OF ROUTE 89. 1168 | NDUSTRI AL STREET CHESTER CA 96020 ’
DRAI NAGE REHABI LI TATI ON .
REDDI NG CA 96002 (530) 864- 9033
(530) 223- 6605
02- PLU- 70- 10. 0/ 25 I'N PLUMAS COUNTY AT AND NEAR BELDEN DI G I T CONSTRUCTI ON, | NC $3, 388,064 03/30/21 0%
02- 135004 FROM 1.0 M LE EAST OF CHAMBERS CREEK 803 LORRAI NE DR $0 04/15/21 0%
BRIDGE TO 0.7 M LE EAST OF VIRG LI A $0
CHESTER CA 96020
ROAD
AC OVERLAY (530) 258- 3306
02- PLU- 70-10. 0/ 1 IN PLUMAS COUNTY NEAR STORRI E AT STEWART ENG NEERI NG, | NC. G BBS, DANI EL $985, 000 07/ 24/ 21 0%
02-3J1504 ELEPHANT BUTTE TUNNEL #09- 0024 DI R S PO BOX 990010 800 DI ANE DRI VE $0 08/26/21 0%
$0 08/31/22
EMERGENCY L. B. REDDI NG, CA 96099 SUSANVI LLE, CA 96130
REMOVE ROCKS ON STEEL STRUCTURE (530) 759- 3799
20. 20
201130
02- PLU- 70- 36. 8/ 62. 5 IN PLUMAS COUNTY AT VARI OUS LOCATI ONS STEWART ENG NEERI NG | NC DANI EL G BBS $1,717,618 06/ 16/ 21 0%
02- 1H7904 ROCK FALL FENCE 5323 EASTSI DE ROAD 471-800 DI ANE DRI VE $368, Ogg 82; 225 2% 21%
REDDI NG CA 96001 f::g;\'\?/;;";g? 96130
(530) 244- 8464 SUSPENDED
02- PLU-70-40. 0/ . 4 I'N PLUVAS COUNTY NEAR PULGA FROM ROCKJ. F. SHEA CONSTRUCTI ON, YOLTON, JOHN $1, 985,000 07/26/21 23%
02-3J1204 CREEK POWERHOUSE OVERCROSSI NG TO PO BOX 494519 1187 H GHVWAY 36 $384, 7;(3) 83; ﬂ); g; 19%
FAl RGROUNDS ROAD. DI R S EMERGENCY
REDDI NG, CA 96049 CHESTER, CA 96020
L. B (530) 864- 9033
REMOVE ALL HAZARD TREES, REPLACE
20.20 BURNT NBG
201130
02- PLU-284-/8.3 IN PLUVAS COUNTY NEAR CHI LCOOT FROM HAT CREEK CONSTRUCTI ON G BBS, DANI EL $985, 000 08/ 04/ 21 0%
02-3J1004 ROUTE 70 TO 1.0 M LE NORTH OF LI TTLE 24339 HW 89N 471-800 DI ANE DRI VE ig 22; 8%%1 0%
LAST CHANCE CREEK BRI DGE #09-0072. BURNEY. CA 96013 SUSANVI LLE, CA 96130
DIR S EMERGENCY L. B. ' (530) 759- 3733
REMOVE ALL HAZARD TREES
20. 20

201130
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ACI M 005 - (643) E
--0)

02- SHA-273-4.4/12.3
02-2H9704

SAFETY ROADSI DE REST AREA TO 0.4 M LE
SOUTH OF O BRI EN UNDER ANDERSON CA 96007
I NSTALL POTABLE, NONPOTABLE AND (530) 215- 3104

I' N SHASTA COUNTY AT VARI OUS LOCATI ONS CAL ELECTRO, | NC.
FROM BARNEY ROAD TO 0.2 M LE NORTH OF 3710 ELECTRO VAY;
CLEAR CREEK ROAD

I NSTALL CMB, CCTV REDDI NG CA 96002

(530) 223- 5937

REDDI NG CA 96001
(530) 225- 2922

ALEXANDER NATHAN
1031 BUTTE ST. SUITE
205 MB- 60

REDDI NG, CA 96001
(530) 604- 5102

$0 09/28/21

$777,194 12/18/19
$752,056 01/15/20
$0 02/24/21

Page 14
Statement of Ongoing Contractsasof 102021 10/ 27/ 21
District 02
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- SHA-5-3.8/11.7 I N SHASTA COUNTY | N AND NEAR J.F. SHEA CONSTRUCTI ON, INC. BENNER, HENRY $127, 595,166 11/ 06/ 18 96%
02- 4C40v4 ANDERSON FROM ROUTE 5/ 273 SEPARATI ONPO BOX 494519 2658 GATEWAY DR $121,274,229 11/30/18 94%
B1l M 005-(359)E $1, 997,734 11/29/21
TO 0.4 M LE SQUTH OF CHURN CREEK ANDERSON, CA 96007
--() REDDI NG CA 96049
ROAD OVERCROSSI NG £30) 246- 4292 (530) 949- 8132
W DENI NG TO 6 LANES, BRI DGE (530) 246-
02- SHA-5-4.9/5. 1 I N SHASTA COUNTY | N ANDERSON FROM J.F. SHEA CONSTRUCTI ON, INC. ALEXANDER, NATHAN $270,000 12/06/17  100%
02- 4H1504 ANDERSON CREEK OVERFLOWTO 0.1 MLE P. O BOX 494519 1031 BUTTE STREET $140, 8;3 8?5 %; ig 5204
NORTH OF ANDERSON CREEK BRI DGE. REDDI NG CA 96049 REDDI NG, CA 96001
DR S EMERGENCY L. B. (530) 604- 5102 OVER RUN
REMOVE 1.8 FEET OF EMBANKNMENT UNDER
20.20 BRI DGE
201130
02- SHA- 5- 8. 0/ 40 I N SHASTA COUNTY NEAR LAKEHEAD FROM Sl ERRA LAND MANAGEMENT, INC  HENRY, AUSTIN $1, 115,000 09/22/21 0%
02-3J0904 0.9 MLE NORTH OF UPPER SALT CREEK P.Q BOX 491752 1625 MOTT ROAD 28 ig; ég;gi 0%
UNDERCROSS #06- 0159 TO ANTLERS BRI DGE MT. SHASTA, CA 96067
#06- 0210 DIR S EMERGE REDDI NG, CA 96049 (530) 235-9814
REMOVE ALL HAZARD TREES, CULVERT END
20. 20 TREAT
201130
02- SHA-5-31.0/31. 7 I N SHASTA COUNTY ABOUT 9 M LES NORTH ABACUS CONSTRUCTI ON, | NC. NATHAN ALEXANDER $1, 935,236 06/19/20 64%
02- 45804 OF SHASTA LAKE CI TY FROM O BRI EN 6850 HAAS ROAD 1031 BUTTE ST. $1, 867,375 07/23/20 97%

93%
96%

02-SI'S-3-38.0/38.6 I'N SI SKI YOU COUNTY ABOUT 6 M LES STEELHEAD CONSTRUCTORS JV NI COLE MALLORY $4, 164, 676 04/ 05/ 21 74%
02- 44404 NORTH FORT JONES FROM 0.3 M LE SOUTH 2940 | NNSBRUCK DRI VE $3, 296,148 04/16/21 9
1625 MOTT RD $1, 042 321 11/ 24/ 21 79%

TO 0.3 M LE NORTH OF LONER MOFFETT
CREEK ROAD
BRI DGE REPLACEMENT

REDDI NG CA 96002
(530) 226- 6400

MI SHASTA CA 96067
(530) 605- 5871
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Statement of Ongoing Contractsasof 102021 10/ 27/ 21
District 02
ontract ’ Bid + s Approve %Time
Fed Aid E’Tg;]m Wwater Description Egggsenetr Comp To date Ers)tp Comp % Work
Pgm Code Type Of Work Contractor This Month Accepted Message
02-S1S-5-8.3/8.3 I'N SI SKI YOU COUNTY NEAR MOUNT SHASTA ABACUS CONSTRUCTI ON, | NC. ANDY O SULLI VAN $1, 646,187 03/02/ 21 97%
02- 1H4004 AT AZALEA ROAD OVERCROSSI NG 8490 HARTMEYER LANE 1031 BUTTE STREET $1,282,391 03/25/21 750
DECK AND RAI L REHABI LI ATI ON REDDI NG CA 96001 $617,883  10/22/21
REDDI NG CA 96002
(530) 215- 3104 (530)515- 0639
02-SIS-5-15.3/16.5 I'N SI SKI YOU COUNTY NEAR WEED FROM 0.1 J.F. SHEA CONSTRUCTION, INC. NI COLE MALLORY/ G NNY $8, 779,160 07/30/18 97%
BLI M. 005- (179) € MLE SQUTH OF DEETZ ROAD PO BOX 494519 1031 BUTTE STREET Yoaas 37 0027121 8%
UNDERCROSSI NG TO 0. 6 M LE NORTH OF REDDI NG, CA 96001
-0 BLACK BUTTE OVERHEAD 02- 0004L REDDING - CA 96049 (530) 515- 0639 SUSPENDED

BRI DGE REPLACEMENT - SOUTHBOUND (530) 246- 4292

02-SI S 5-25. 4/ 25. 9 IN SI SKI YOU COUNTY ABQUT 5 M LES S. T. RHOADES CONSTRUCTI ON, | NC. HENRY, AUSTI N $835,069 06/25/21  80%
02-0J4104 NORTH OF WEED FROM 0.2 M LE NORTH OF 8585 COMMERCI AL WAY; 1625 NOTT RD. $732,346 07/ 22/21 88%
NORTH EDGEWOCD OVERHEAD TO 0.3 M LE MI. SHASTA CA 96067 $452,288 11/08/21
NORTH OF WEED SAFETY ROA REDDI NG CA 96002 (530) 605- 5861

CONSTRUCT BARRI ER VALL (530) 223- 9322

02- Sl S-5-25.4/25.9 I'N SI SKI YOU COUNTY NEAR WEED FROM 0.2 STEWART ENG NEERI NG | NC ANDY O SULLVI AN/ CE: $1,236,514 04/12/21 57%
02-2H1304 M LE SOUTH TO 0.3 M LE NORTH OF WEED 5323 EASTSI DE RCAD G NNY S. $838, 462 04/ 30/ 21 68%
SAFETY ROADSI DE REST AREA 1625 MOTT RD $259,518 01/11/22
REHABI LI TATE SEVER AND WATER REDDI NG CA 96001 MI SHASTA CA 96067

(530) 244- 8464
(530) 515- 0639

02-SIS5-/0 IN SISKIYOU COUNTY AT VAR QUS HAT CREEK CONSTRUCTI ON HENRY, AUSTI N $3, 685,000 08/ 05/ 21 23%
02- 2J7004 LOCATI ONS. DI R S EMERGENCY L. B. 24339 HW 89 N 1625 MOTT ROAD $456, 0;3 225 (1’(1)531 12%
CONSTRUCT NI NE PAVED MEDI AN TURN- A- MI. SHASTA, CA 96067
BURNEY, CA 96013
ROUNDS (530) 235- 9814
20. 20
201130
02-SI'S-89-3.2/0 I N SHASTA AND SI SKI YOU COUNTI ES AT CAL ELECTRO, | NC. JEFF STEPPAT $3, 346,709 10/ 18/ 19 92%
02- 4GB304 VARI OUS LOCATI ONS. 3710 ELECTRO WAY; 1031 BUTTE STREET $3, 094, g oIS 92m
CCTV AND RW S UPGRADE REDDI NG CA 96001

REDDI NG CA 96002

(530) 223- 5937 (530) 225- 3288 SUSPENDED



State of California Department of Transportation Page 16
Statement of Ongoing Contractsasof 102021 10/ 27/ 21
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
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02-S1S-96-7.3/15.9 I'N SI'SKI YOU AND TRINI TY COUNTI ES AT MYERS & SONS CONSTRUCTI ON, LLCJCEL GASI K $8, 663, 716 01/ 14/ 20 70%
02- 4F6004 VARI OUS LOCATI ONS. 4600 NORTHGATE BLVD, STE 100 1031 BUTTE ST STE205. $7,$§g,g$§ 82582522 84%
DECK REHABI LI TATI ON NB60 :
SACRAVENTO CA 95834 REDDI NG CA 96001
(916) 283- 9950
(530) 229- 2964
02- Sl S-96- 369. 0/ 37. 3 I'N SI SKI YOU COUNTY NEAR HAPPY CAMP  HAYES & SONS, | NC. HENRY, AUSTI N $3, 985,000 02/19/21 99%
02-2J5104 FROM 2.5 M LES EAST OF OAK FLAT CREEK PO BOX 258 1625 MOTT ROAD $3,693,1gg 23522;21 93%
BRI DGE TOL.4 M LES WEST OF BENJAM N T T MT. SHASTA, CA 96067
CREEK ROAD DI R S EMER ' (530) 235- 9814
OPEN HI GHMAY ONE \WAY, REMOVE SLI DE
20.20 MATERI A
201130
02-SI S-96-/0 I'N SI SKI YOU COUNTY ABOUT 8 M LES GOLDEN STATE BRI DGE, | NC. NI COLE MALLORY $18,719,804 12/14/18  100%
02- 2E4804 NORTH OF YREKA ON ROUTE 96 FROM 0.5 3701 MALLARD DRI VE 2150 EDWARDO ST $18, 090,658 12/21/18 0.
B1ST- X093- (009) E MLE VEST TO 0.2 M LE EAST OF RTE 263 $0 10/01/21
. REDDI NG CA 96002 10/ 14/ 21
--0) BENICIA CA 945101195
AND ON ROUTE 263 FROM O 925) 372- 8000 (530) 941- 9542 COMPLETED
BRI DGE REPLACENENT (925) 372-
02- Sl S-97-54.0/ 35. 8 I'N SI SKI YOU COUNTY NEAR WEED FROM 0. 9 HAYES AND SONS, | NC. HENRY, AUSTIN $2, 985,000 07/01/21 95%
02-3J0404 M LENORTH OF BI G SPRINGS ROAD TO 2.0 P.O BOX 774 1625 MOTT ROAD $988,6§g 23522521 33%
MLES S. OF WH TNEY CREEK BRI DGE AND AU CA 95064 M. SHASTA CA 96067
FROM 0.8 MLE DR ' (530) 235-9814
REMOVE ALL HAZARD TREES, REPLACE
20.20 BURNT MBG
201130
02- TEH5- 25. 4/ 25. 4 I N TEHAMA COUNTY | N RED BLUFF AT GOLDEN STATE BRI DGE, | NC. M KE ZDENEK $13, 989,368 06/ 29/ 20 41%
02- 4F5904 SACRAMENTO RI VER BRI DGE. 3701 MALLARD DRI VE; 1031 BUTTE STREET $5¢§f§'é§§ 21522522 42%
BRI DCE RETROFI T REDDI NG, CA 96001 ’
BENI CI A CA 94510 (530) 220- 0558
(925) 372- 8000
02- TEH 32- 14. 0/ 20 IN TEHAMA COUNTY ABOUT 28 MLES EASTDIG I T CONSTRUCTION, |NC JOHN YOLTON $1, 008,282 02/02/21 0%
02-1J4904 OF FOREST RANCH FROM 1.1 M LE EAST OF 803 LORAI NE DR 1187 HW 36 28 03/01/21 0%

DEER CREEK BRI DGE #08-0068 TO 0. 4
M LE WEST OF SLATE C
AC OVERLAY

CHESTER CA 96020
(530) 258- 3306

CHESTER, CA96020
(530) 864- 9033
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Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- TEH- 36- 67. 5/ 69 IN TEHAMA COUNTY NEAR PAYNES CREEK M TCHELL JOHNSON CONSTRUCTI ON, TOFAEL ANWAR $1, 047,876 04/ 05/ 21 73%
02-4H7704 FROM 0.3 M LE EAST TO 1.8 MLES EASTINC 1031 BUTTE STREET 3222 g?_g 21‘5 185 21 66%
OF PAYNES CREEK ROAD 1304 EAST STREET #218; REDDI NG CA 96001 '
CONSTRUCT ROCK FENCE .
REDDI NG CA 96001 (530) 225- 3172
(530) 338- 8077
02- TEH 36-87.0/87. 8 IN TEHAMA COUNTY NEAR M NERAL FROM DI G I T CONSTRUCTI ON, | NC TODD KELLY $555,409 12/04/19 96%
02- 0H3904 0.2 M LE EAST OF PAYNES CREEK ROAD TO803 LORRAI NE DR 1031 BUTTE ST $541, 4;2 8% gg; gf{ 99%
0.1 MLE WEST OF ROUTE 89. REDDI NG CA 96003
I NSTALL CCTV AND RW S CHESTER CA 96020 (530) 605-5874 SUSPENDED
(530) 258- 3306
02-TEH99-12.0/12.6 IN TEHAMA COUNTY AT LOS MOLINOS FROMTULLIS, |NC. TOFAEL ANVAR $4,917,782 10/09/19  100%
02-1H3204 JOSEPHI NE STREET TO LOS MOLI NOS 16951 CLEAR CREEK RD $4,810,381 11/12/19 0o
ACNH- P099- (643) E $0 09/27/21
CREEK BRI DGE. 10/ 05/ 21
-0 CONSTRUCT CURB RAMPS AND S| DEWALKS ~ REDDING CA 96001 OVER RUN
(530) 241- 5105
02-TRI-3-22.4/30.4 IN TRINITY COUNTY AT VAR OUS S. T. RHOADES CONSTRUCTI ON, | NC. JOEL GASI K $1, 288,923 06/ 25/ 21 44%
02-3H5604 LOCATI ONS FROM 3.2 M LES SOUTH OF 8585 COMVERCI AL VAY; 1031 BUTTE ST $1;$$gg,gég f{;; i%gi 83%
LI TTLE CREEK BRI DCGE TO 0.5 M LE REDDI NG CA 96001 !
SOUTH OF TRINI TY RI VER BRI DGE. REDDI NG CA 96002 (530) 751- 6116
CULVERT REHABI LI TATI ON (530) 223- 9322
02-TRI-3-32.8/57.9 IN TRINITY COUNTY AT VAR OUS R BROAN CONSTRUCTI ON COMPANY, $2, 007,334 10/ 28/ 20 0%
02- 0H5404 LOCATI ONS FROM 0.5 M LE SOUTH OF I NC. $0 11/17/20 0%
TRINNTIY RIVER BRIDGE TO 1.6 MLES 18 CHI NA CREEK RD $0
NORTH OF BOAERMAN RI DGE ROAD
DRAI NAGE REHABI LI TATI ON WLLOW CREEK CA 95573
(530) 629- 3702
02-TRI-3-58.7/60.7 IN TRINITY COUNTY NEAR TRI NI TY CENTER MCCULLOUGH CONSTRUCTI ON I NC  MANDHI R GREWAL $12, 318,226 02/25/21 37%
02- 4F2204 FROM 0.7 M LE NORTH OF PREACHER 57 ALDERGROVE RD; 1031 BUTTE STREET $5, 529,908 03/ 25/21 45%
AC(S)T P0O03- (036) E VEADOAS ROAD TO 0.7 M LE SOUTH OF EL CATA A o501 REDDI NG, CA96001 $1, 404,410 06/ 06/ 22
DORADO WAY (530) 604- 5107

BRI DGE REPLACENENT (707) 825-1014
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02-TRI-36-26.7/27. 1 IN TRINITY COUNTY ABOUT 9 M LES EAST STEELHEAD CONSTRUCTORS, |NC. JOEL GASIK $12,434,680 11/02/18 95%
02- 4F8604 OF FOREST GLEN FROM 0.6 M LE VEST TO 2940 | NNSBRUCK DRI VE 1031 BUTTE STREET $11, 855,621  11/20/18 94%
HSST- S036- ( 108) E 0.1 MLE VEST OF ROUTE 3 $275,508 11/17/21
--0) ' ' REDDI NG CA 96003 REDDI NG, CA 96001
CURVE | MPROVEMENT .
(530) 226- 6400 (530) 751- 6116
02- TRI - 36- 207. 0/ 20. 7 IN TRINI TY COUNTY NEAR FOREST GLEN AT J. F. SHEA CONSTRUCTI ON GASI K, JOEL $13, 985,000 02/10/21 97%
02-234704 0.2 M LE EAST OF UPPER RATTLESNAKE  P. O BOX 494519 1031 BUTTE STREET $11, 702, 0;2 (1>411§ (2)2;21 84%
CREEK BRIDGE. DIR S EMERCGENCY F. A REDDI NG, CA 96001
REMOVI NG THE UPPER PORTI ON AND REDDI NG, CA 96047 (530) 751- 6116
| NCREASI NG
20. 20
201130
02- TRI - 36-/ 29 IN TRINITY COUNTY NEAR MAD RI VER FROMJ.F. SHEA CONSTRUCTION, INC. GASIK, JCEL $22, 985,000 10/ 08/ 20 82%
02-2J1404 HUVBOLDT COUNTY LINE TO 0.4 MLE P. O BOX 494519 1031 BUTTE STREET $18, 490, Zgg (1)2; ﬂ;gg 80%
EAST OF ROUTE 3. DIR S EMERGENCY
REDOI NG, CA 96048 REDDI NG, CA 96001
L. B (530) 229- 0542
REMOVAL OF HAZARD TREES,
20.20 RECONSTRUCTI ON
201130
02- TRI - 299-3.5/0 IN TRINI TY COUNTY NEAR SALYER AT S.T. RHOADES CONSTRUCTI ON, JOEL GASI K $1, 420, 444 10/ 27/ 20 64%
02-4G6204 FRANCI S B MATHEWS SAFETY ROADSI DE I NC. 1031 BUTTE STREET $1, 328,739 11/20/ 20 93%
REST AREA 8585 COMMERCI AL VAY; REDDI NG CA 96001 $113,839 12/08/21
UPGRADE WATER SYSTEM .
REDDI NG CA 96002 (530) 751- 6116
(530) 223- 9322
02-TRI-299-5.2/5.7 IN TRINI TY COUNTY NEAR SALYER FROM  MERCER- FRASER COVPANY MANDHI R GREWAL $1, 033,299 05/14/21 10%
02- 4H3404 0.3 MLE WEST OF DENNY ROAD TO 0.2 77 2ND ST 1031 BUTTE ST 213' ;gg 225 éi;gi 1%
M LE WEST OF PONY BAR CREEK BRI DGE. EUREKA CA 95501 REDDI NG, CA 96001 :
I NSTALL LEFT TURN LANE .
(707) 443- 6371 (530) 751- 6116
02-TRI-299-112.0/11.2 IN TRINITY COUNTY NEAR BURNT RANCH ACCESS LI M TED CONSTRUCTI ON  ALEXANDER, NATHAN $985, 000 03/10/21 0%
02-2J5304 AT 0.3 MLE WEST OF BURNT RANCH 1102 PI KE LANE 1031 BUTTE ST. SU TE $162, 1%‘(‘) fﬁ;gg;gi 16%
ROAD. DI R S EMERGENCY F. A 205, MS60
REPAI R ROCK MESH DRAPERY & | NCREASE ~OCFANG, CA 93445 REDDI NG, CA 96001
HEI GH .
20. 20 (530) 604- 5102
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District 02
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- TRI - 299-/ 43. 4 I'N TIRNITY COUNTY AT AND NEAR SALYER STEVE MANNI NG CONSTRUCTI ON, | NCGREWAL, NANDHI R $12, 085,000 08/ 04/ 21 39%
02-3J1904 FROM HUMBOLDT COUNTY LINE TO 0.1 M LE PO BOX 491660 1031 BUTTE STREET $2, 350, 828 22; gg; 21 19%
WEST OF CANYON CREEK ROAD. DIR S REDDI NG, CA 96049 REDDI NG, CA 96001
EMERGENCY L. B. (530) 229- 0542
REMOVE ALL SLIDE MATERI AL AND ROCK
20. 20 EALL
201130
02-TRI-299-/0 I N LASSEN, SHASTA, AND TEHAMA SERAFI X ENG NEERI NG TOFAEL ANWAR $1, 947,500 10/ 16/ 20 64%
02-4G5304 COUNTI ES AT VAR OUS LOCATI ONS COUNTY CONTRACTORS, | NC 1031 BUTTE ST $1, 442,632 10/29/ 20 71%
$196,202 11/29/21 0
LINE TO 0.2 MLE EAST OF GRASS 7 CROW CANYON COURT SUI TE 250 REDDI NG CA 96001 ’
VALLEY CREEK BRI DGE. (530) 225-3172
SCOUR PREVENTI VE MAI NTENANCE SAN RAMON CA 94583
(925) 552- 8253
02- VAR -/ 0 IN LASSEN AND MODOC COUNTI ES NEAR HAT CREEK CONSTRUCTI ON & M KE ZDENEK $3, 244,127 02/10/ 21 80%
02-1J5104 ADIN FROM 4.5 M LES SOUTH OF COUNTY MATERI ALS, | NC. 1031 BUTTE ST. STE- $3;$$g$'g78§ Eﬁ; gﬂgi 92%
ROAD A2 TO 0.1 M LE SOUTH OF ROUTE 24339 HW 89N, 205 '
299 REDDI NG CA 96001
BURNEY CA 96013
COLD I N PLACE RECYCLI NG .
(530) 335. 5501 (530) 229- 0559
02-VAR--/ 0 I N LASSEN, PLUMAS AND TEHAMA STI MPEL- W EBEL HAUS ANWAR, TOFAEL $22, 985,000 08/07/21 47%
02-3J2204 COUNTI ES AT VAR OUS LOCATIONS DI R S ASSOCI ATES, | NC, 1031 BUTTE STREET 23' gg;' 3?15 825 gg; g% 15%
EMERCENCY L. B. PO BOX 492335 REDDI NG, CA 96001 ' '
REMOVE ALL HAZARD TREES, REPLACE (530) 225-3172
BURNT MBG REDDI NG, CA 96049
20. 20
201130
02-VAR--/ 0 IN LASSEN, PLUMAS, SHASTA, SISKIYOU T & S DVBE, INC. ZDENEK, M KE $2,510,000 12/02/19  100%
02-1J2404 AND TEHAMA COUNTI ES AT VARI OUS PO BOX 608 1031 BUTTE STREET $1, 230, 7% %; gz; §c1> 49%
LOCATI ONS. DI R S EMERGENCY L. B. ANDERSON. CA 96007 REDDI NG, CA 96001
PSPS STREETLI GHT BACKI NG PLATES ' (530) 229- 0559 OVER RUN
20. 20
201130
02-VAR--/0 IN LASSEN, MODOC AND SHASTA COUNTIES AMERI CAN Cl VI L CONSTRUCTORS ~ ANWAR TOFAEL $2,347,993 06/ 03/ 21 46%
02-0J9104 AT VARI QUS LOCATI ONS VEST COAST LLC 1031 BUTTE STREET iggg, ggg gg; gi;gi 42%
BRI DGE MAI NTENANCE 2990 BAY VI STA COURT, SUITE D REDDI NG CA 96001 ’

BENI Cl A CA 94510 (530) 225- 3172

(707) 746- 8028
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Totals: Authorized Final Amt: $406, 752, 137 Completed to Date: $309, 537,292 Work ThisMonth: $18, 967, 400
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Statement of Ongoing Contractsasof 102021 10/ 27/ 21
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-BUT-5-/0 I'N VARI OUS COUNTI ES ON VARI OUS ROUTES TI M PAXIN S PACI FI C RAKESH CHANDER $11, 248,034 07/19/19 91%
BLST. 000C- (499) £ AT VAR OUS LOCATI NS EXCAVATI ON NG 3855 NORTH FREEWAY Oytoo 010 1130121  96%
0 REPAI R AND | NSTALL PERMANENT 9796 KENT STREET; BLVD, ST200 '
ELK GROVE CA 95624 SQASGRA;’EST;)MSA 95834 SUSPENDED
(916) 686- 2800 (916) 799-

03-BUT-32-7.6/7.9 ON SR 32 AT THE | NTERSECTI ON OF WEST LAMON CONSTRUCTI ON $3, 062,086 07/20/21 0%
03-2H2404 SACRAMENTO AVE (VEST) AND VEST 871 VON GELDERN WAY; $0  08/10/21 9
HSNH- P032- ( 049) E $0 0%

SACRAMENTO AVE (EAST) IN CITY OF
-0 CH CO | N BUTTE COUNTY. YUBA CITY CA 95991

| NTERSECTI ON' | MPROVENENTS. (530)671-1370
03-BUT-70-5.6/9.1 IN BUTTE COUNTY NEAR OROVI LLE, FROM BALDW N CONTRACTI NG COMPANY  DAN RECHS $15, 330, 164 06/ 16/ 20 32%
2\3\1&%3%-(141) c 0.3 M LES NORTH OF COX LANE TO 0.2  INC. DBA. KNI FE RI VER 2707 NORTE DAME BLVDQ $é?2» igg, g?g fﬁj 8;5 52 86%

M LES NORTH OF PALERMO ROAD CONSTRUCTI ON CH CO, CA 95928 R
-0 CONSTRUCT TWO- WAY LEFT- TURN 1764 SKYWAY; (530) 895- 5245

CHI CO CA 95928
(530) 891- 6555

03- BUT- 70- 39. 3/ 39. 3 IN BUTTE COUNTY ON ROUTE 70 AT SERAFI X ENGI NEERI NG $1, 489,670 09/ 29/ 21 0%
03-0J7204 VARl OUS LOCATI ONS CONTRACTORS, | NC $0 10/19/21 0
STER 37Y6- (004) E ’ $0 0%
0 REPAI R FI RE- DAMAGED CULVERTS 7 CROW CANYON COURT SUI TE 250
SAN RAMON CA 94583
(925) 552- 8253
03- BUT-99- 14. 9/ 15. 7 I'N BUTTE COUNTY ABOUT 10 M LES NORTH TEI CHERT CONSTRUCTI ON DAN RECHS/ DEBRA $6, 338,800 09/ 24/ 20 98%
03- 0F2904 OF GRIDLEY FROM 0.3 MLES SOUTH TO 400 SUNRI SE AVE. STE. #300 2707 NOTRE DAME BLVD $5, 092,434 10/ 09/ 20 80%
ACNH- P099- ( 658) E 0.5 MLE NORTH OF NELSON AVENUE. CH CO. CA 95928 $750, 982 10/ 25/ 21
-0 REPLACE AND REALI GN SCOUR- CRITI CAL ~ ROSEVILLE CA 95661 (530) 895- 5245
HA21
03- BUT- 99- 29. 3/ T37. 8 IN BUTTE COUNTY | N AND NEAR CHI CO AT ST. FRANCI S ELECTRIC, LLC ANTHONY GRANADCS $8, 044,081 03/08/21 55%
03- 1H8604 VARI QUS LOCATI ONS FROM SOUTHGATE 975 CARDEN STREET; 2707 NOTRE DAME BLVD $5, 067,310  03/30/21 63%
$2,313,090 12/29/21
AVENUE TO GARNER LANE CHI CO, CA 95928
I NSTALL TRAFFI C MANAGEMENT SYSTEM AN LEANDRO CA 94577 (530) 682- 6584

(510) 639- 0639
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
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03- BUT- 99- 30. 5/ 30. 6 IN BUTTE COUNTY IN THE CITY OF CHICO ST. FRANCI S ELECTRIC, LLC ANTHONY GRANDOS $652, 000 04/29/21 0%
03-1J3504 ON NB SR 99 AT THE SKYWAY ROAD SLIP 975 CARDEN STREET; 2707 NOTRE DAME BLVD ig 285 gg; 21 0%
AND LOOP ONRAMPS. CHI CO, CA 95928
| NSTALL RAMP METERS SAN LEANDRO CA 94577
: (510) 639- 0639 (530) 682- 6584
03- BUT- 99- 34. 0/ 34 IN BUTTE, PLACER AND SACRAMENTO AMERI CAN Cl VI L CONSTRUCTORS ~ HANI El SSA $3, 055,000 06/ 09/ 21 29%
03- 0J9004 $1, 024, 685 06/ 29/ 21
COUNTI ES AT VARI QUS LOCATI ONS. WEST COAST LLC 3855 N FREEWAY BLVD# 34%
HSE\‘)H 000G (530) E APPLY H GH FRI CTI ON SURFACE 2990 BAY VI STA COURT, SUITE D 120 $394,387  12/01/21
BENI CI A CA 94510 SACRAMENTQ, CA 95670
(707) 746- 8028 (916) 416- 7513
03- BUT-99-/0 IN BUTTE COUNTY I N AND NEAR OROVI LLE LAMASSU UTI LI TY SERVI CES, | NC. GRANADOS, ANTHONY $227,154 05/25/21 90%
03- 10604 AT VARI QUS LOCATIONS FROM 0.1 MLE 3193 ENTERPRI SE CT; 2707 NOTRE DAME iiggv g;g ggj %g;gi 929
SOUTH OF RI CHVALE EAST ROAD TO 0.1 BOULEVARD !
LOOM S CA 95650
M LE EAST OF M DDLEHOF 916) 259- 1576 CHI CO, CA 95928
CULVERT REHAB. (916) 259- (530) 682- 6584
03- BUT- 162- 18. 4/19. 9 ON ROUTE 162 FROM FOOTHI LL BLVD TO  DESI LVA GATES CONSTRUCTI ON $8, 037,047 08/ 04/21 0%
03- 2H6304 GOLD COUNTRY CASI NO. 11555 DUBLI N BLVD. ; $0 08/26/21 0%
HSST- P162- (042) E CONSTRUCT TURN POCKETS, W DEN $0
-0 DUBLI N CA 94568
(925) 829- 9220
03- BUT- 162- 25. 0/ 31 IN BUTTE COUNTY, ON SR 162, FROM LAMON CONSTRUCTION CO INC.  RECHS, DANI EL $7,966, 754 09/14/20  100%
03-1J7604 POSTM LE 25 TO 31. 07 871 VON GELDERN WAY 2707 NOTRE DAME BLVD. $6, 336, Ogg 125 i;; 32 80%
REPLACE GUARDRAI L AND PAVEMENT
YUBA CITY, CA 95991 CH CO  CA 95928
(530) 218- 1567 OVER RUN
20. 20
201130
03-COL-5-5.0/6.8 IN COLUSA COUNTY I N THE TOMN OF GORDON N. BALL, INC GRI FFI TH, GARETT $897,887 11/19/20 59%
03-0J1804 ARBUCKLE AT HI LLGATE ROAD UC (BR#15- 333 CAM LLE AVENUE; 379 COLUSA AVENUE $845, 2;8 (1)35 23532 94%
47) YUBA CITY, CA 95991
ALAMD CA 94507 !
UPGRADE BRI DGE RAI L. (530) 682- 3842

(925) 838- 5675
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- COL-5-24.3/24.3 I N COLUSA COUNTY ABOUT 2.9 M LES TSI ENG NEERI NG, | NC. JAVES RALSTON $4,037,036 01/28/20  100%
03-4F4304 SOUTH OF MAXVELL AT THE MAXWELL 4600 ROSEVI LLE ROAD, STE 140 2707 NORTE DAMVE BLVD $4, 037,685 02/20/20 99%
Cl M3 005-(099) E $0 10/ 05/ 21
0 SAFETY ROADSIDE REST AREA NORTH HI GHLANDS CA 95660 OHl CO CA 95973
o UPGRADE WATER AND WASTEWATER }
(916) 571 5731 (530) 713- 7871 SUSPENDED
HB33
03- COL- 20- 31. 8/ 32. 8 IN COLUSA, BETWEEN MARKET ST AND A TEICHERT & SON, INC. DBA  GRANADCS, $13,533,308 10/15/18 98%
03- 2F9804 BUTTE VI STA WAY. TEI CHERT CONSTRUCTI ON ANTHONY/ OE: DEBRA B $14,109, 624 11/08/18 99%
BLNH- P020- ( 187) E $0 01/07/22 0
0 PAVEMVENT REHABI LI TATI ON 400 SUNRI SE AVE, SU TE 300 2707 NOTRE DAME BLVD.
ROSEVI LLE CA 95661 02'330238?6::228
HA22 (916) 757- 6400 (530) 682-
03- COL-45-/19. 8 I N COLUSA COUNTY ON ROUTE 45 FROM THE S. T. RHOADES CONSTRUCTI ON, | NC. GRI FFl TH GARRETT $2, 137,046 04/ 06/ 21 75%
03-2(0804 COUNTY LI NE TO JCT RTE 20 I N THE Cl TY 8585 COMMERCI AL WAY; 379 COLUSA AVE $2, 074, 328 235 33551 97%
OF COLUSA. REDDI NG CA 96002 YUBA CI TY CA 95991
DI GOUTS (530) 682- 3842
(530) 223- 9322
03- ED- 49-9. 6/ 14. 2 IN EL DORADO COUNTY | N AND NEAR GEORGE REED | NC PHI LLI PS, JODY $1,551,923 05/13/21 47%
03-2G1004 PLACERVI LLE FROM PLEASANT VALLEY ROAD 140 EMPI RE AVE 3976 DUROCK RD $1, 062, 523 f{g; %g;gi 68%
TO 0.2 MLE SOUTH OF G LMORE STREET STE102A
COLDPLANE MCDESTO CA 95354 SHI NGLE SPRI NGS, CA
(209) 523- 0734 '
95682
(916) 799- 7651
03- ED-49-10. 0/ 11. 7 IN EL DORADO COUNTY | N AND NEAR SAK CONSTRUCTI ON, LLC JODY PHI LLI PS $249,222 04/29/21 95%
03-2&2104 DI AVOND SPRI NGS AT VARI OUS LOCATI ONS 864 HOFF ROAD; 3976 DUROCK RD STE igig’ g;g (1)85 gi;gi 98%
FROM 0.1 M LE SOUTH OF KOKI LANE TO 102A '
0.1 MLE NORTH OF DI AMON ?GEQ)L;?:_ li/g)ogssee SHI NGLE SPRI NGS CA 95682
CULVERT REHAB. (916) 799- 7951
03- ED-50- 18. 5/ 24. 2 NEAR PLACERVI LLE AND CAM NO FROM 0.2 SECURI TY PAVI NG COMAPNY | NC  NATHAN ALTERON $24, 135,848 05/ 04/ 20 85%
03-4E62U4 M LES WEST OF STILL MEADOWS ROAD TO 3075 TOWNSGATE ROAD, STE 200 3065 BALIRS LN $11, 801, 181 06/ 03/ 20 49%
ACNH- P050- (152) E 0.4 MLE EAST OF UPPER CARSON RD $759, 058 12/ 14/ 21
-- i ' VESTLAKE VI LLAGE CA 91361 PLACERVI LLE CA 95667
0 I NSTALL MEDI AN BARRI ER, W DEN (530) 957-1110

(818) 362- 9200
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- ED- 50- 33. 8/ 34. 2 IN EL DORADO COUNTY AT FRESH POND BRI DGEVAY Cl VI L CONSTRUCTORS, JODY PHI LLI PS $11, 428,062 06/ 29/ 20 67%
03- 3H4504 FROM 0.6 TO 0.2 MLE WEST OF FOREST INC. 3979 DUROCK RD STE $7§;2§3'2§f 8;522522 62%
ROAD/ QUTER LI M TS LANE 3333 VACA VALLEY PARKWAY; 102A '
REPAI R SLI POUT
VACAVI LLE CA 95688 sgllge;ggssg;T&s CA 95682
(707) 455- 7033 (916) 799-
03- ED-50-/80. 4 IN EL DORADO COUNTY FROM SACRAMENTO TIM PAXI N S PACI FI C EXCAVATI ONJUANAH KOKER $9, 085, 861 08/ 13/ 20 71%
03-0H5204 COUNTY LI NE TO NEVADA STATE LI NE I NC DBA PACI FI C EXCAVATI ON 3976 DUROCK ROAD $6, 102,713  08/27/20 67%
ACL\‘)H POS0- (153) B I NSTALL AW | N PLACERVI LLE, | MPROVE 9796 KENT STREET; SUl TE 102 $623,067  12/17/21
ELK GROVE CA 95624 S:Lgﬁiess?lgﬁ CA 95682 SUSPENDED
(916) 686- 2800 (916) 416-
03- GLE-5-7. 4/ 17 IN AND NEAR W LLOWS, AT FOUR BALDW N CONTRACTI NG COMPANY ~ ANTHONY GRANADOS $1,614,226 01/04/21  100%
03- 3F5004 | NTERCHANGES BETWEEN COUNTY ROAD 57 | NC. DBA. KNI FE RI VER 2707 NOTRE DAME BLVD $1, 577, 522 8;5 ggjgi 97%
TO COUNTY ROAD 33. CONSTRUCTI ON CHI CO, CA 95928 10/ 15/ 21
PAVE BEYOND THE GORE AREAS, AND 1764 SKYWAY; (530) 895- 5245 OVER RUN
HB34 CHI CO CA 95928
(530) 891- 6555
03- GLE-5-14. 4/ 14.7 IN GLENN COUNTY, ON I NTERSTATE 5, 4.6 STUDEBAKER BROWN ELECTRI C, JAVES RALSTON $721,115 06/ 22/ 21 54%
03-2H5104 M LES NORTH OF WLLOAS AT THE W LLOAS I NC. 2707 NOTRE DAME BLVD 2222’ égg 8;5 S%g% 37%
SAFETY ROADSI DE REST AREA. 3237 RI PPEY ROAD STE. 100; CHI CO CA 95928 '
UPGRADE LI GHTI NG .
LOOM S CA 95650 (530)713- 7871
(916) 259- 2395
- - - . . . g d ! ! 0
03- GLE-5-14. 6/ 14. 6 IN GLENN COUNTY 4.8 MLES NORTH OF TSI ENG NEERING, | NC RALSTON, JAMES $4, 215,574 09/ 24/ 20 70%
03- 4F4204 W LLOAS AT THE W LLOAS SAFETY 4600 ROSEVI LLE ROAD, SUITE 14 2707 NOTRE DAME $2, 815,250 10/09/20 67%
ACl M 0057- (100) E ROADS| DE REST AREA $0  12/17/21
--() NORTH HI GHLANDS CA 95660 BOULEVARD
UPGRADE POTABLE WATER AND
(916)571- 5731 CH cO CA 95928
(530) 713- 7871
03- GLE- 162- 66. 6/ 76. 3 PAVEMENT REHABI LI TATI ON PROJECT IN  BALDW N CONTRACTI NG COMPANY  RECHS, DANI EL $5, 376, 808 05/ 06/ 21 91%
03-2G1104 GLENN COUNTY ON ROUTE 162. INC. DBA. KNI FE RIVER $4, 956,194  05/19/21 0
2707 NORTE DAME BLVD. $108,422 10/25/21 8%

COLD | N- PLACE RECYCLE

CONSTRUCTI ON
1764 SKYWAY,

CHI CO CA 95928
(530) 891- 6555

CHI CO, CA 95928
(530) 895- 5245
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Statement of Ongoing Contractsasof 102021 10/ 27/ 21
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- NEV- 49-30. 0/ 32. 1 I N NEVADA COUNTY ON ROUTE 49, FROM  CCFG CONSTRUCTI ON CATANI A, DAVI D $960, 891  05/21/21 77%
03-2(0004 OAK TREE RD TO 0.5 M LE SOUTH OF THE 17750 WARDS FERRY RD; 138 NEW MOHAVK RD. $585, 202 06/10/ 21 60%
M DDLE YUBA RIVER BRIDGE (BR#17-09). STE B $175, 742 11/03/21
SONCRA CA 95370
CULVERT REHAB (209) 743- 4911 NEVADA CI TY, CA 95959
(530) 218- 1752
03-NEV-49-/7.5 NEAR H GG NS CORNER, FROM THE PLACER LAMASSU UTILITY SERVI CES, | NC. CHRI'S FALLBECK $1, 680, 148 06/ 18/ 21 43%
03-0H2104 COUNTY LINE TO 0.3 M LE NORTH OF LI ME 3193 ENTERPRI SE CT; 138 NEW MOHAWK RD $173, 423 fg; gg;gi 10%
KI LN ROAD, ALSO | N PLACER COUNTY, AT . S CA 95650 Sul TE
PM R8.42 AND PM R1 916) 259- 1576 NEVADA CI TY CA 95959
REHABI LI TATE DRAI NAGE SYSTEMS ( ) ) (530) 682- 7746
03- NEV- 80- 10. 1/ 29. 5 IN AND NEAR TRUCKEE, AT VAR OUS GRANI TE CONSTRUCTI ON COMPANY BQJANA GUTI ERREZ $7,085,900 03/17/21 97%
gﬁ\/g‘gg? (210)E LOCATI ONS FROM 1.0 M LE EAST OF 585 WEST BEACH STREET 10183 TRUCKEE Al RPORT $61$f§§'§§’f %5 (2)1521 98%
i DONNER LAKE UNDERCROSSI NG TO  FARAD '
--() WATSONVI LLE CA 95076 RD SE202
UNDERCROSSI NG (775) 358- 8792 TRUCKEE CA 96161
REPLACE GUARDRAI L W TH CONCRETE (916) 801- 3455
03- NEV- 80-19. 3/ 19. 3 I N NEVADA COUNTY ON ROUTE 80 NEAR | CENOGLE CONSTRUCTI ON JI MVER ROSS $552,819 05/28/21 22%
03- 2H30A4 TRUCKEE AT THE DONNER PASS CHP MANAGEMENT, | NC. 33 DEPOT ST/ O BOX 22‘3‘2’ é%g f{g; ig; gi 62%
I NSPECTI ON FACI LI TY 70 OTI' S STREET; 1807 '
REHAB/ UPGRADEFACI LI TY
SAN FRANCI SCO CA 94103 COLFAX CA 95713
(415) 349- 8297 (916) 801- 3455
03- NEV- 80-28.3/28. 7 NEAR TRUCKEE AND FLORI STON, FROM 0.2 ROAD AND HI GHWAY BUI LDERS, RANDY STELLHORN $3,677,111 02/09/21 85%
03-1H0104 M LE EAST OF TRUCKEE RI VER BRI DGE TO LLC. 10183 TRUCKEE Al RPORT $3,341,733 03/09/21 90%
AC'(;V*OBO -(209)E 0.8 MLE VEST OF FARAD ROAD. 950 E MUSTANG RD "STE 202 $520,942  10/27/ 21
o CONSTRUCT MEASURES TO ADDRESS CUT
SPARKS NV 89434 TRUCKEE, CA 96161
(775) 852- 7283 (530) 919- 3936
03- NEV-174-3.0/3.9 I N NEVADA COUNTY, BETWEEN COLFAX AND DESI LVA GATES CONSTRUCTI ON LP JEFF JOHNSON $12, 574,157 01/24/20 62%
03-4F3704 GRASS VALLEY, FROM MAPLE WAY TO YOU 11555 DUBLI N BLVD. ; 138 NEW MOHAVK RD $8, 710,366 02/ 19/ 20 20%
HSST- P174- (014) E $0 02/ 02/ 22
--0) BET ROAD DUBLI N CA 94568 SUTE B
REALI GN ROADVWAY CURVES NEVADA Cl TY CA95659

(925) 829- 9220
HBL (530) 632- 6714
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Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-NEV-174-4.6/5. 3 I N NEVADA COUNTY NEAR PEARDALE AT LAMASSU UTI LI TY SERVI CES, | NC. CHRI S FALLBECK $341,559 04/12/21 89%
03- 19704 VARI OUS LOCATI ONS FROM YOU BET ROAD 536 STONE RD , SUI TE D; 138 NEW MOHAVK RD STE $171, 4;‘(‘) 285 12521 50%
TO 0.3 M LE EAST OF MEADOW VI EW B
BENI CI A CA 94510 10/25/ 21
DRI VE. (707) 750- 5130 NEVADA Cl TY CA 95945
CULVERT REHAB (530) 682- 7746
03-NEV-174-8.5/9. 7 I N NEVADA COUNTY NEAR GRASS VALLEY AT CCFG CONSTRUCTI ON CHRI S FALLBECK $397,089 05/05/21 87%
03- 19804 VARI OUS LOCATI ONS FROM 0.3 M LE NORTH 17750 WARDS FERRY RD; 138 NEW MOHAVK RD STE $3§3, gg f{g; %g;gi 90%
OF RATTLESNAKE RD TO 0.1 M LE SOUTH S A 95370 B '
OF GOLD HILL ROAD (209) 743- 4911 NEVADA CI TY, CA 95959
CULVERT REHAB (530) 682- 7746
03- NEV- 999-/ 0 I N NEVADA CI TY AND EM GRANT GAP, AT A TEICHERT & SON, |INC. DBA $1, 014,592 09/ 16/ 21 0%
03-0H6904 VEST OF PINE NEEDLE WAY (PM 25.15), TEI CHERT CONSTRUCTI ON $0 10/ 05/21 0%
AND AT WVEST OF LAST CHANCE M NE ROAD400 SUNRI SE AVE. SUI TE 300; $0
(PM 37.05); ALSO IN
OPERATI ONAL | MPROVEMENTS TO UPGRADE ~ ROSEVILLE CA 95661
(916) 757- 6400
03- PLA- 28-10. 2/ 10. 2 IN PLACER COUNTY | N KI NGS BEACH FROMMARTI N BROTHERS CONSTRUCTI ON  RANDY STELLHORN $827,173 05/ 19/ 21 20%
03- 032504 CHI PMUNK STREET TO BEAVER STREET 8801 FOLSOM BLVD SUI TE 260; 10183 TRUCKEE Al RPORT $26, 5;8 (1)‘155 %g; gi 3%
| NSTALL STORM DRAI N. RD SU202
SACRAMENTO CA 95826 TRUCKEE. CA 96161
(916) 381- 0911 '
(530) 919- 3936
03-PLA-49-3.1/7.5 I N PLACER COUNTY | N AND NEAR AUBURN FLATI RON VEST, | NC. JEFF JOHNSON BARBARA $34,123,383 02/28/19 99%
03-2F3404 FROM 0.1 MLE SOUTH OF ROUTE 49/80 2100 GOODYEAR RD WH TE $32, 030,671 03/21/19 94%
BINH P049- (177) E SEPARATION TO 0.1 M LE NORTH OF DRY 138 NEW MOHAWK RD, $0 08/26/21
--0) CREEK ROAD BENICIA CA 94510
707) 742- 6000 SUITE B
W DEN SHLDRS, RET WALL, REPLACE ( NEVADA CI TY, CA 95959
MBGR, (530) 632- 6714
03- PLA-65-4.8/ 4.9 I N PLACER COUNTY | N ROSEVI LLE AND LAMON CONSTRUCTI ON BERHANE TESFAGABR $1,112, 254 05/21/21 74%
03- 2G1404 ROCKLI N FROM THE 65/ 80 SEPARATI ON TO 871 VON GELDERN WAY; 2520 WARREN DRI VE $904, 9;3 885 (1)2531 820
1 MLE WEST OF ROCKLI N ROAD ROCK
M LL AND REPLACE W TH DI GOUTS YUBA GITY CA 95991 oo e ! 10708721
(916) 869- 7335 COVPLETED

State of California Department of Transportation

(530) 845- 2282
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Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- PLA-80-1.3/63.5 IN AND NEAR VAR QUS CI TIES, AT HI GHWAY SPECI ALTY COMPANY | NC ANDREW MARTI N $3,117, 645 01/12/21 99%
03- 0H7204 VARI OUS LOCATI ONS FROM 0.3 M LE WEST 6591 EASTSI DE ROAD 33 DEPOT STREET PO $2,596, 621 02/11/21 920
S| MG- 0804- ( 334) OF DOUGLAS BOULEVARD TO 0.2 M LE BOX 1807 $59,399 10/21/21
-0 EAST OF HAVPSHI RE ROCKS UND REDDI NG CA 96001 COLEAX CA 95713
UPGRADE GUARDRAI L TO CURRENT (530) 949- 5631 (530) 812- 6343
03-PLA-80-2.6/3. 1 IN PLACER COUNTY ON VB |-80 AT THE  MYERS & SONS CONSTRUCTI ON, LLCJUSTI N KUNERT $7, 695,640 11/16/20 66%
03- 0HA604 ATLANTI C BLVD ON- RAMP 4600 NORTHGATE BLVD, SUI TE 10 2520 WARREN DR SUI TE $4,772,645 12/15/20 62%
ACI M 080 - (251)E W DEN EXI STI NG ON- RAVP AND A $861,218 02/04/22
--0) SACRAVENTO CA 95834 LN CA 95677
(916) 283- 9950 OCKLIN,
(530) 812- 6938
03- PLA-80-38.8/41. 4 NEAR MAGRA, FROM SECRET TOM SAK CONSTRUCTI ON, LLC SAVPSON, TAD $1, 987,860 04/21/21 87%
03- 1H0304 OVERCROSSI NG TO THE GOLD RUN SAFETY 864 HOFF ROAD; 33 DEPOT ST/ PO BOX $736,488 05/16/21 37%
ROADS| DE REST AREA (SRRA). 1807 $71,323 11/08/21
REHABI LI TATE DRAI NAGE SYSTEMS. O FALLON MO 63366 COLFAX, CA 95713
(636) 385- 1000
(916) 799- 4858
03- PLA- 80- 46. 3/ 63. 5 I N PLACER COUNTY AT VAR OUS LOCATI ONS WALSH CONSTRUCTI ON COVPANY | |, TAD SAMPSON $29, 440, 248 09/ 23/ 20 54%
03- 2F5704 FROM CRYSTAL SPRI NGS ROAD LLC 33 DEPOT ST PO BOX $14,527,519 10/ 09/ 20 49%
AC'(;V‘ 080-(207) E OVERCROSSI NG TO Cl SCO OVERCROSSI NG 1390 W LLOW PASS ROAD, STE 95 1807 $1, 024,510 03/ 22/ 22
o REPLACE BRI DGES AT FOUR LOCATI ONS. COLFAX CA 95713 SUSPENDED
CONCORD CA 94520
(925) 627- 1700 (916) 799- 4858
03- PLA- 80- 56. 9/ 58. 2 NEAR EM GRANT GAP, FROM 0.8 M LE NEARNEIL' S CONTROLLED BLASTI NG LPMARTI N CLARK $1,213,230 07/01/21 0%
03-0J8804 EM GRANT GAP, FROM 0.8 M LE EAST TO 490 MAIN ST 33 DEPOT ST/ PO BOX $31,478 07/27/21 30
ACl M 080-(211)E 2.1 M LES EAST OF CARPENTER FLAT 1807 $0 01/18/22
-0 UNDERCROSSI NG, AT TWO L NEWCASTLE CA 95658 COLFAX CA 95713
RESTORE THE STRUCTURAL | NTEGRI TY o (916)663-2500 (916) 825- 6388
03- PLA-193-3.0/10. 1 IN PLACER COUNTY NEAR LINCOLN FROM A TEI CHERT AND SON, INC. DBA CLARK, MARTIN $3, 041,864 05/11/21 91%
03-2G1504 S| ERRA COLLEGE BOULEVARD TO 0.1 M LE TEI CHERT CONSTRUCTI ON 33 DEPOT ST/ PO BOX $21$§§f' ;ﬁ (1)85 ;25 gi 87%

WEST OF CLARK TUNNEL RD AND 0.1 MLE 400 SUNRI SE BLVD. ;

EAST OF MANDARI N HI L
M LL & FI LL/ OVERLAY.

ROSEVI LLE CA 95661
(916) 757- 6400

1807
COLFAX, CA 95713
(916) 825- 6388
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SAC-0-/0 AT VAR ES LOCATI ONS ON STATE ROUTE H GHWAY SPECI ALTY COMPANY, | NCSY, DUNG $595, 000 07/16/21 0%
03- 4F64A4 5, 80, AND 99 | N SACRAMVENTO COUNTY. PO BOX 141 2777 DEL MONTE STREET $0 08/31/21 0%
DI RS EVERGENCY F. A PALO CEDRO, CA 96073 VEST SACRAMENTO, - CA 20 o
TRAFFI C CONTROL SYSTEMS, TEMPORARY 95691
RAI LI NG .
20. 00 (530) 155- 7296
201015
03- SAC-5-.2/34.3 I N SACRAMENTO COUNTY ON ROUTES 5, 80 DREAMBUI LDER OLGUI N, JORGE $2, 647,135 04/19/19  100%
03-4F6404 AND 99 AT VARI OUS LOCATI ONS 18543 YORBA LI NDA BLVD # 376; 2777 DEL MONTE STREET $2, 313,487 05/21/19 87%
SNHG- X067- (080) E UPGRADE METAL BEAM GUARD RAI L AND VEST SACRAVENTO, CA $0  11/22/19
--0) YORBA LI NDA CA 92886 95601
(714) 646- 3697 SUSPENDED
(916) 952- 1149
03- SAC-5-9.7/24.9 I N SACRAMENTO, FROM 1.1 M LES SOUTH NOR CAL PAVI NG CHARLI E MAHAN $288, 682, 604 05/ 01/ 19 65%
03- OH10W4 OF ELK GROVE BLVD OVERCROSSI NG TO 400 SUNRI SE AVE. SUITE 300; 1016 NORTH MARKET $236, 279, 649 05/ 31/ 19 81%
BLl M 005-(349)E ROUTE 50 AT AVERI CAN RI VER BR ( BRI24- BLVD. STE. 60 $10, 261, 646 04/ 29/ 22
--0) ROSEVI LLE CA 95661
68) 916) 757- 6400 SACRAMENTO, CA 95834 SUSPENDED
ROADWAY REHABI LI TATI ON, CONSTRUCT — (916)757- (530) 682- 6707
03- SAC-5-33.8/33. 8 I N SACRAMENTO COUNTY ABOUT 10. 8 MDS ENG NEERI NG & SUSHVA LEE $3,177,799 08/23/19  100%
03-4F5804 M LES NORTH OF SACRAMENTO AT THE CONSTRUCTI ONI NC. 379 COLUSA AVENUE $3,113,191  10/04/19 97%
d (’V;} 005-(356) E ELKHORN SAFETY ROADS| DE REST AREA. 14771 WONDERLAND BLVD YUBA O TY CA 95991 $3,519  12/15/21
o UPGRADE WATER AND SEWAGE SYSTEM TO .
REDDI NG CA 96003 (916) 799- 5518 SUSPENDED
(530) 275- 2779
03- SAC-5-/0 I N SACRAMENTO, YOLO, PLACER AND MAY- HAN ELECTRI C | NC DBA M8M PEDRO DI AZ $2, 824,687 07/16/19 89%
03- 4H0204 GLENN COUNTI ES AT VARI OUS LOCATI ONS ELECTRIC | NC 3855 NORTH FREEVAY $2, 481,502 08/ 05/ 19 83%
HSE\‘)H 000C-(495) E ON ROUTES 5, 16, 45, 49, 50, 65, 80, 1600 AUBURN BLVD.; SUI TE#120 $0 10/15/21
o 99, 113, AND 174. SACRAMVENTO, CA 95834
SACRAVENTO CA 95815 '
I NSTALL VAR OUS SAFETY .
(916) 929- 0150 (530) 682- 5440
03-SAC-12-.6/.6 I N SACRAMENTO COUNTY NEAR RIO VISTA QO C. JONES & SONS, |NC. HOMARD G ANG $5, 035,564 05/ 20/ 20 69%
03-2H6404 ON ROUTE 12 FROM 0.6 M LE EAST OF 1520 FOURTH STREET; 2777 DEL MONTE STREET $3, 485, 080 06; 18; 20 69%
SACRAVENTO RI VER BRI DGE TO 5.2 M LES VEST SACRMANEOT CA 95691 $515,408  12/09/21
WEST OF MOKELUWNE RI VER BERKELEY CA 94710 (916) 825- 7987

| NTERSECTI ON | MPROVENENTS (510) 526- 3424
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District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SAC-50-.2/6.1 I N SACRAMENTO COUNTY ON ROUTE 50 FROMFLATI RON VEST,, | NC. ROD MURPHY $387, 855, 991 04/ 29/ 20 27%
03- OHO8UA I-5 JUNCTI ON TO WATT AVE. 2100 GOODYEAR ROAD 2520 WARREN DRI VE $l§é‘ ﬁi‘i‘ ég; 835 gg; 22 42%
ADD HI GH OCCUPANCY VEHI CLE LANE AND SU TE A P O
BENI Cl A, CA 94510 LIN CA 95677
(707) 920- 1057 K
(916) 717- 1533
03- SAC-50-2.5/3. 2 I'N YOLO COUNTY AND SACRAMENTO COUNTY STUDEBAKER BROWN ELECTRI C, $24,741,772 08/ 20/ 21 0%
03- 3H3304 ON ROUTE 50 FROM JEFFERSON BLVD TO I NC. $0 09/ 24/ 21 0%
1.3 MLES EAST OF FOLSOM BLVD 3237 RIPPEY ROAD STE. 100; $0
| MPROVE COMMUNI CATI ONS AND | NSTALL
LOOM S CA 95650
(916) 259- 2395
03-SAC-50-7.7/9.5 IN AND NEAR RANCHO CORDOVA, FROM DESI LVA GATES CONSTRUCTION  EPHREM TEWEL DEBERHAN $3, 810,906 02/ 05/ 21 48%
03-1F1504 BRADSHAW ROAD TO MATHER FI ELD ROAD. 11555 DUBLI N BLVD.; 2777 DEL MONTE ST $3, 620, 114 03/ 04/ 21 95%
ACNH- P050- (155) E OPERATI ONAL | NPROVENENTS THAT VEST SACRAVENTO CA 95691 $62,837 08/19/22
--() DUBLI N CA 94568

(925) 829. 8220 (916) 372- 0172

HB4N
03- SAC-50- 15. 8/ 23. 1 I N SACRAMENTO AND EL DORADO COUNTIES ST. FRANCI S ELECTRIC, LLC JUANAH KOKER $4, 268,000 02/19/21 80%
03-1H8204 IN AND NEAR FOLSOM FROM HAZEL AVENUE 975 CARDEN STREET; 3976 DUROCK RD SUI TE $1;$§§%1 fg% fﬁ; 12; gi 20%

TO SILVA VALLEY PARKWAY AN LEANDRO CA 94577 102 '

I NSTALL FI BER OPTI C CABLE AND DRO

(510) 639- 0639 SHI NGLE SPRI NG CA 95682
(916) 616- 7612

03- SAC-50-/0 IN THE CI TY OF SACRAMENTO, FROM THE SAFFO CONTRACTORS, | NC. $11, 777,000 09/07/21 0%
03-1H1004 SACRAMENTO RI VER VI ADUCT ( PI ONEER 3235 KI TTY HAVK RD $0  10/19/21 0%

BRI DGE) TO 4TH STREET; ALSO ON ROUTE $0

5 FROM 0.2 M LE SOUTH O WLM NGTON NC 28405

CLEAN AND PAI NT STEEL BRI DGES (910)371- 9499
03- SAC-50-/L.5 I N SACRAMENTO COUNTY | N SACRAMENTO AT ABACUS CONSTRUCTI ON, | NC. $307,258 03/12/ 21 0%
03-1G7404 SACRAMENTO RI VER VI ADUCT AND RAMP A4 8490 HARTMEYER LN :g 03/25/21 0%

REMOVE BOLTS AND ADD PAI NTED
REDDI NG CA 96002

(530) 215- 3104
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Statement of Ongoing Contractsasof 102021 10/ 27/ 21

District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-SAC-51-1.6/4. 4 IN THE CI TY OF SACRAMENTO, FROM 0.1 O C. JONES & SONS, |NC. $3, 776,443  07/07/21 0%
03-2H1104 M LE SOUTH OF B STREET UNDERPASS (BR 1520 FOURTH STREET; $0 08/ 05/21 0%
ACNH PO51- (032) B 24. 0023) TO 0.4 M LES NORTH OF ARDEN $0
--() WAY UNDERCROSS! NG BERKELEY CA 94710

PAVE AREAS BEHI ND THE GORE AND AT (510) 526- 3424
03- SAC-80-9.6/12.9 NEAR THE CI TY OF SACRAMENTO, FROM 0.2 A. TEI CHERT AND SON, |NC. DBA $11, 777,612 06/18/21 0%
03-1H1904 M LE EAST OF LONGVI EWDRIVE TO 0.4  TEI CHERT CONSTRUCTI ON $0  07/08/21 0%

M LE EAST OF MADI SON AVENUE AUBURN 400 SUNRI SE BLVD. $0

BLVD TO CONNECTOR TO |

PAVEMENT REHABI LI TATI ON. ROSEVILLE CA 95661

(916) 757- 6400

03- SAC-99-4.5/5.5 I N SACRAMENTO COUNTY ON SR 99 AT S. BROSAMER & WALL , INC MOHSSEN CHASSEM / OE $19, 611,429 01/24/20 89%
03- 3F5404 LAGOON CREEK BRI DGE (BR# 24-0028L), 1777 QAKLAND BLVD , SUITE 300 M CHAEL P $18, 681, 523 02/ 13/ 20 93%
ACNH X067- (081) E LAGOON CREEK BRI DGE (BRY 24- 0045L) 9777 DEL E ST $866,829 11/22/21
--() WALNUT CREEK CA 94596 ON

AND N LAGOON CREEK BRI SACRAMENTO CA 95691

REPLACE 4 BRI DGES. (925) 395- 5207 (916) 375- 8366
03-SAC-99-7.1/9.4 IN AND NEAR ELK GROVE FROM 0.3 MLE GRANI TE CONSTRUCTI ON COVMPANY NMASOUD SAED $17,335,371 05/14/20  100%
03- 0F2844 IN AND NEAR ELK GROVE FROM 0.3 M LE PO BOX 742478 2777 DEL MONTE ST $16, ggg' ggg 82; ;g; gg 98%

SOUTH OF DI LLARD RD OC TO 0.6 M LE SACRMANETO, CA 95691 !

LOS ANGELES CA 900742478 '

SOUTH OF GRANT LI NE RD. 831) 768- 4002 (530) 682- 7172

BRI DGE REPLACEMENT. CONSTRUCT (831) 768-
03-SAC-99-7.1/9. 4 IN AND NEAR ELK GROVE, FROM 0.3 M LE GRANI TE CONSTRUCTI ON COVPANY JEFFREY HAMM $48, 351,953 01/21/21 35%
03- 0F2804 SOUTH OF DI LLARD ROAD OVERCROSS|I NG TOPO BOX 50085 2777 DEL MONTE ST $30, 003, 728 01/21/21 61%
NHS- () $2, 725,746 02/ 10/ 23

0.6 MLE SOUTH OF GRANT LI NE ROAD SACRAMVENTO, CA 95691
--() WATSONVI LLE, CA 95077- 5085

( REPLACE COSUWNES RI (916) 508- 3716

BRI DGE REPLACENENT (831) 724-1011
HA21
03-SAC-99-7.1/9.4 IN AND NEAR ELK GROVE FROM 0.3 MLE GRANI TE CONSTRUCTI ON COVPANY NMASOUD SAED $65, 946, 251 06/ 24/ 20 66%
03- 0F2864 SOUTH OF DILLARD RD OC TO 0.6 MLE PO BOX 50085 2777 DEL E ST $53, 742,232 06/ 30/ 20 9
ACNH- P099- ( 663) N ONTE S $0 05/04/22  S81%

--0

SQUTH OF GRANT LI NE RD.

WATSONVI LLE, CA 95076 VEST SACRAMENTO, CA

REMOVE AND REPLACE COSUMNES RI VER 95691

(831) 724- 1011
(916) 375- 8366
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Statement of Ongoing Contractsasof 102021 10/ 27/ 21
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SAC-99-11.8/21.6 IN SAC COUNTY ON SR 99 NEAR GALT FROMMERCER- FRASER COMPANY HANI El SAA $35, 810,916 08/20/ 19 86%
03- 0H4804 SJ COUNTY LINE TO SI MVERHORN RD OC PO BOX 1006 3855 N FREEWAY BLVD $32, 816,962 10/ 25/19 91%
B1NH- P099- (637) E $1, 118,474 12/31/21
0 AND FROM 0.7 M LES SOUTH OF ELK GROVE EUREKA CA 95502- 1006 SACRAMENTO, CA 95834
BLVD OC TO MK BLVD 207) 443- 6371 (916) 718- 8055 SUSPENDED
RHVA OVERLAY (707) )
03- SAC-99-21. 9/ 23. 6 I N SACRAMENTO COUNTY, IN THE CI TY OF BRI DGEWAY ClVIL CONSTRUCTORS, HOWARD Gl ANG $3,958,014 11/13/20  100%
03-0H3424 SACRAMENTO ON STATE ROUTE 99 AT 21ST | NC. 2777 DEL MONTE STREET $3, 637, 4;3 (1)2; ;;; §(1> 99%
AVE UC (BR# 24-0154) 3333 VACA VALLEY PKWY #2000 B WEST SACRAMENTO CA 95691
REPLACE BRI DGE DECK .
VACAVI LLE CA 95688 (916) 372- 8920 SUSPENDED
(707) 455- 7033
03- SAC- 160- 20. 9/ 45 I N SACRAMENTO COUNTY AT NORTH MYERS & SONS CONSTRUCTI ON, LLCMOHSSEN GHASSEM $28, 896,036 10/10/19 78%
03- 3F0904 SACRAMENTO UNDERCROSSI NG 24- 0111L AND 4600 NORTHGATE BLVD, SUI TE 10 2777 DEL MONTE STREET $27, 986,027 10/25/19 96%
B1NH- 000C- ( 494) E $159, 725 01/18/22
SACRAMENTO RI VER BRI DGE 24- 0053 AND VEST SACRAMENTO, CA
-0 I'N SAN JOAQUI N COUNTY AT M SACRAMENTO CA 95834 95691
oL SEI SM C RETROFI T ON 4 BRI DGES (916) 283- 9950 (916) 952- 1149
03- SAC-999-/0 I N SACRAMENTO COUNTY | N SACRAMENTO AT TI M PAXI N'S PACI FI C EXCAVATI ON $3, 270,265 07/27/21 0%
03-1H8504 ROUTE 5/99 SEPARATI ON AND AT ROUTE | NC DBA PACI FI C EXCAVATI ON $0  08/10/21 0%
51/ 160 SEPARATI ON 9796 KENT STREET; $0
I NSTALL CONNECTOR RAMP METERS AND
ELK GROVE CA 95624
(916) 686- 2800
03- S E-49-9.2/24.7 IN SI ERRA COUNTY ON ROUTE 49 AT GORDON N. BALL, INC. CHRI S FALLBECK $6, 984,306 05/ 29/ 20 98%
03- 4H1004 VARI OUS LOCATI ONS. 333 CAM LLE AVENUE; 138 NEW MOHAVK RD $6, 529,078 06/ 18/ 20 93%
ACST- 31S7- (004) E REPAI R VASHOUT BY | NSTALLATI ON CF U TE B $1,135,182 10/27/21
--0) ALAND CA 94507

NEVADA CI TY, CA 95959

(925) 838- 5675
(530) 682- 7746

03-SUT-20-/0 IN YUBA AND SUTTER COUNTIES, IN YUBA CALI FORNI A ENG NEERI NG MANOHARAN SELVENDRAN $18, 261,595 02/11/21 36%

2(3:;\] ffﬁg%.(m) CI TY AND MARYSVI LLE, AT THE FEATHER CONTRACTORS, | NC. 379 COLUSA AVENUE $9, 693, 3;3 82; 23; g; 53%
Rl VER BRI DGE AND OVERHEAD. 20 HAPPY VALLEY ROAD; YUBA CI TY CA 95991

-0 SCOUR M Tl GATI ON AND RETROFI T (530) 218- 3679

PLEASANTON CA 94566
HA21 (925) 461- 1500
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District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SUT-99-39.2/41. 4 IN SUTTER COUNTY, | N AND NEAR LIVE  DESILVA GATES CONSTRUCTI ON LP DWAYNE GRANDY $33, 682,531 05/ 15/20 78%
2§ﬁﬂfﬁggg.(e4g)E OAK, FROM SOUTH OF COLEMAN AVENUE TO 11555 DUBLIN BLVD. ; 2707 NOTRE DAME BLVD $§1’ggg'é§2 22528522 81%
0 NEVADA STREET (NORTH | NTERSECTI ON). SUBLI N CA 94568 CHI CO, CA 95928 1 920
o REHABI LI TATE PAVEMENT, | MPROVE )
(925) 829. 9220 (530) 713- 7814
03- SUT-99-313. 0/ 31. 3 I'N SUTTER COUNTY ON ROUTE 99, AT THE NORDI C | NDUSTRIES, | NC. MANCHARAN,  SELVENDRAN $885, 000 03/27/20 37%
03-1J2104 QUEENPUMP PLANT, PM 31. 30, 1437 FURNEAUX ROAD 379 COLUSA AVE. $864’523 gg;gi;gg 98%
APPROXI MATELY LOCATEAT THE SOUTHEAST YUBA CI TY, CA 95991
CORNER OF THE | NTERSECTI CDI R OLI VEHURST, CA 95961 (530) 218- 3679
REMOVE & REPLACE EXI STI NG PUMPS
20. 20
201130
03-VAR-12-/.4 I N SACRAMENTO COUNTY, NEAR RI O VI STA, GOLDEN STATE BRI DGE, | NC. HAMM JEFF $24,235,000 08/13/18 51%
03- 4H6904 SACRAMVENTO RI VER (RI O VI STA) BRI DGE; 3701 MALLARD DRI VE 2777 DEL MONTE STREET $10, 215, 743 08/ 30/ 18 42%
$148,377 06/15/22
BR. NO. 23-0024 DIR S EMERGENCY F. A. VEEST SACRAMENTO, CA
REPAI R DAMAGED BRI DGE BENI G A, CA 94510 95691
(925) 372-8000 916) 508- 3719
20. 20 (916) 508-
201130
03- VAR- 149-/5. 3 IN BUTTE, YUBA AND SUTTER COUNTI ES ONA. TEICHERT & SON, INC. DBA  GRANDY, DWAYNE $2,485,000 06/14/19  100%
03-0J3504 ROUTES 65, 70, 99, 149 AND 191 AT  TElI CHERT CONSTRUCTI ON 2707 NOTRE DAME $1,828,9;g 8;;%3;%2 74%
VAR QUS LOCATIONS. DIR S EMERGENCY 400 SUNRI SE AVE STE 300 BLVD.
L. B. CHI CO, CA 95928
20,20 CAMP FI RE M SSI ON TASKS ROSEVILLE CA 95661 (530) 713- 7814
201130
03- VAR- 999-/ 0 I N SACRAMENTO COUNTY AT FOUR BRI DGES GOLDEN STATE BRI DGE, | NC. OLGUI N, JORGE $19, 985, 000 03/01/19 57%
03- 4H9504 (BR# 24-51/52/53/121). DIR S 3701 MALLARD DRI VE 2777 DEL MONTE STREET $9éfgf,gf§ 22;23;%? 49%
EMERGENCY L. B. BENI Cl A, CA 94510 VEST SACRAMENTO,  CA ,
REPAI R AND MODERNI ZE ' 95691
20. 80 ELECTROVECHANI CAL BR. (916) 952- 1149
315000
03- VAR--/ 0 I N NEVADA AND PLACER COUNTI ES ON MYERS & SONS CONSTRUCTI ON, LLCSAMPSON, TAD $2, 223,999 05/ 26/ 21 90%
03-1Gr604 ROUTES 20 AND 80 AT VAR OUS 4600 NORTHGATE BLVD, SUl TE 10 $2,094,322  06/22/21 9
33 DEPOT ST/ PO BOX $1,110, 009 10/22/21 92%

LOCATI ONS.

HVB PRESERVATI ON WORK ( DECK SACRAMENTO CA 95834

(916) 283- 9950

1807
COLFAX, CA 95713
(530) 320- 6455
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District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-VAR--/0 IN PLACER AND NEVADA COUNTY ON ROUTE RV CONCRETE ANDREW MARTI N $1, 947,000 05/20/21 89%
03- 2G1204 80 AT VAR OUS LOCATIONS 605 E. COMVERCI AL ST. ; 33 DEPOT ST/ PO BOX $1,182,444  06/15/21 g9,
$130, 415 10/ 22/ 21
NEV 80 RAMPS- HM 1807
ANAHEI M CA 92801 COLEAX CA 95713
(714) 855- 4201
(530) 812- 6343
03-VAR--/0 I N SACRAMENTO AND PLACER COUNTI ES ON ST. FRANCI S ELECTRIC, LLC HANI El SSA $10, 557, 929 05/ 01/ 20 90%
03-0H5404 ROUTE 80 FROM 0.3 M LE EAST OF BRYTE 975 CARDEN ST.; NORT $10, 076, 814 06/ 09/ 20
ACI M 080- (249) E 3855 H FREEWAY $54,722 12/15/21 95%

BEND BRI DGE TO 0.4 M LE EAST OF BLVD

--0

Rl VERSI DE | NTERCHANGE
I NSTALL FI BER OPTI C CABLE

SAN LEANDRO CA 94577
(510) 639- 0639

SACRMENTO, CA 95834
(916) 416- 7513

03- VAR--/ 0 VARI OUS LOCATI ONS | N DI STRICT 3. TENNYSON ELECTRIC, | NC. CHANDER, RAKESH $8, 258,930 05/ 07/ 20 71%
03-0H4204 REPAI R EXI STI NG CONTI NUOUS COUNT 7275 NATIONAL DR SUITE A-2; 3855 NORTH FREEWAY $6, 195,503  07/02/20 750
BLVD $305, 246 06/ 30/ 22
LI VERVORE CA 94550 SACRAVENTO, CA 95834
(925) 606- 1038
(916) 263- 4916

03-VAR--/ 0 VARI OUS LOCATI ONS I N DI STRICT 3 ALFARO COMMUNI CATI ONS RAKESH CHANDER $1, 614,774 04/ 15/ 20 87%
03- 0H4004 UPGRADI NG EMB SI GNS TO LED. CONSTRUCTI ON, | NC 3855 NORTH FREEVAY $11$§§Z' %gi (1)85 gg; 2(1) 81%

15614 S. ATLANTI C AVENUE; BLVD SUT120 !

COVPTON CA 90221 SQSGRAZEQDZ’MSA 95834

(310) 669- 8949 (916) 263-
03- VAR--/ 0 IN NEVADA, PLACER, SACRAMENTO, AND  PTM GENERAL ENG NEERI NG PEDRO DI AZ $2, 390,039 05/ 01/ 20 68%
03- 2H57U4 YOLO COUNTI ES ON ROUTES 5, 51, SERVI CES, | NC. 3855 NORTH FREEWAY $2;$;;g,§§2 2‘255 éfi; 32 88%

80, 99 AND 113. 5942 ACORN STREET; BLVD, SU120 !
REPAI R DAMAGED | NDUCTI VE LOOPS AND

RI VERS| DE CA 92504 (S:i;*g:y&‘lg%%o

(951) 710- 1000
03-VAR--/ 0 IN YUBA AND BUTTE COUNTI ES, ABOUT 11 A. TEICHERT & SON, INC. M C. M ANTHONY GRANADOS $37, 733,123 07/15/21 11%
03-3H93L4 M LES NORTH OF MARYSVILLE, ON STATE OONSTRUCTION, INC. (JONT 2707 DAME BLVD $1, 251,487 08/18/21 9
ACNH- P070- (143) E ( 07 NOTRA DAME $882,911 09/ 01/ 22 3%

ROUTE 70 FROM 0.8 M NORTH OF
-0 CHANDLER RD TO E GRI DLEY RD

I NSTALL SOFT BARRI ER; CONSTRUCT TWO
SACRAMENTO CA 95864

(530) 867- 1477

VENTURE)
3500 AMERI CAN Rl VER DRI VE;

CHI CO, CA 95928
(530) 682- 6584



State of California Department of Transportation Page 34
Statement of Ongoing Contractsasof 10/20/21

10/ 27/ 21
District 03

Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- YOL- 16- 15. 4/19.8 I'N YOLO COUNTY NEAR QUI NDA AT VARI QUS ROLL' N ROCK CONSTRUCTI ON | NC DAVI D MAHER $345, 005 05/10/21 87%
03- 139904 LOCATI ONS FROM 0.3 M LE EAST OF 5527 TRUCK VI LLAGE DR ; NONT! $217,934  06/10/ 21 9

2777 DEL E ST $135,580 10/26/21 0%

COUNTY ROAD 68 TO 3.0 M LE EAST OF WEST SACRAMENTO, CA
CACHE CREEK CASI NO. NE;EWQEEATZQSCA 96067 95691
CULVERT REHAB (530) 925- (530) 821- 8304

03- YOL- 16- 27. 5/ 28. 3
03- 4F1714
HSNH PO16- ( 042) E

--0

I N ESPARTO, FROM ORLEANS STREET TO FBD VANGUARD CONSTRUCTI ON,
COUNTY ROAD 21A. I NC.
| MPROVE PEDESTRI AN SAFETY BY 550 GREENVI LLE ROAD;

HOWARD G ANG

2777 DEL MONTE STREET
VEEST SACRAMENTO, CA
95691

(916) 825- 7987

$2, 764,425 02/16/21 10%
$20,190 03/09/21

1%

$0 12/09/21

LI VERVMORE CA 94550
(925) 245- 1300

03- YOL-80-11.1/11.7
03- 0F2504
ACI M 080 - (250) E

I'N YOLO AND SACRAMENTO COUNTI ES I N AMERI CAN CI VIL CONSTRUCTORS  EPHREM TEWELDERBERHAN
AND NEAR VEST SACRAMENTO AND WEST COAST LLC 2777 DEL MONTE ST
SACRAMENTO FROM 0.1 M LE WEST OF REED 2990 BAY VI STA COURT, SU TE D WEST SACRAMENTO, CA

$18, 259, 405 08/ 21/ 20 74%
$13, 033,979 09/11/20 719%
$1, 458,948 01/28/22 0

--0)

AVENUE OVERCROSSI NG TO 0.1
REHABI LI TATE BRI DCE

BENI CI A CA 94510

95691
(530) 218- 4812

HA21 (707) 746- 8028
03- YOL- 80-/0 I'N YOLO COUNTY AT VARI QUS LOCATI ONS. APEX FENCE CO., INC DAVI D MAHER $1,894,139 01/26/21  100%
03-1H8704 REPLACE GUARDRAI L AND PLACE 19896 ALEXANDER AVE; 2777 DEL MONTE STREET $1,669,160 02/11/21 0
SNHG- P113- (037) E CEsr SACRANENTGS A $0 08/20/21 8%
--0) ANDERSON CA 96007 ’

95691 SUSPENDED

(530) 365- 3316
(530) 155- 7296

03-YOL-113-6.8/11.1
03-2G1704

DAVI D MAHER
2777 DEL MONTE ST

WEST SACRAMENTO CA 95691
(530) 821- 8304

I'N YOLO COUNTY ON ROUTE 113 IN FBD VANGUARD CONSTRUCTI ON,
WOODLAND FROM MULLEN OH FROM ON/ OFF | NC.

RAMP FROM SB ROUTE 5. 550 GREENVI LLE ROAD;

SLAB REPLACEMENT

$1, 834,928 05/ 05/21 96%
$1, 856, 991 06/ 02/ 21 91%
$254, 356 10/ 22/ 21 0

LI VERVORE CA 94550
(925) 245- 1300

03-YOL-128-/9.8
03-2G2004

I'N YOLO COUNTY I N AND NEAR W NTERS
FROM PUTAH CREEK BRI DGE TO ROUTE
128/ 505 SEPARATI ON (#22-0110).

DI GOUTS, GRIND 0.20', PLACE 0.20'

LAMON CONSTRUCTI ON
871 VON GELDERN WAY;

DAVI D MAHER
2777 DEL MONTE STREET
VEST SACRAMENTO CA 95691
(530) 821- 8304

$2, 693,279 05/11/21 93%
$2, 201,953 06/18/21

81%

$211,967 10/ 25/ 21

YUBA CI TY CA 95991
(530) 845- 2282
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Statement of Ongoing Contractsasof 102021 10/ 27/ 21
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- YUB- 20- 1. 6/ 3. 4 I'N YUBA COUNTY | N AND NEAR MARYSVI LLE KNI FE RI VER CONSTRUCTI ON GRI FFI TH, GARRETT $1, 738,233 05/22/18 98%
03-1Q0104 FROM BUCHANAN STREET TO 0.1 M LE EAST 1764 SKYWAY 379 COLUSA AVENUE $1,529,739 06/19/18 91%
ACNH P020- (183) E $0 03/01/21
0 OF LEVEE RQOAD. CH GO CA 95928 YUBA CITY, CA 95991
o RHVA OVERLAY, DI KE, PCC | SLAND )
(530) 891- 6555 (530) 682- 3842
03- YUB- 20- 13. 3/ 18. 2 IN YUBA COUNTY FROM MARYSVI LLE ROAD A. TEI CHERT & SON I NC. DBA GARRETT GRI FFI TH $37, 525,936 01/02/ 20 77%
2&%%% Lon E TO THE YUBA RI VER BRI DGE TElI CHERT CONSTRUCTI ON 379 COLUSA AVE $§g' %Z-,’ igg 8;; gg; gg 87%
0 -(191) ROADWAY REHABI LI TATI ON AND SHOULDER 400 SUNRI SE AVE. SUI TE 300;  YUBA CI TY, CA 95991 P I
ROSEVI LLE CA 95661 (530) 682- 3842
(916) 757- 6400
03- YUB- 20- 18. 1/ M20. 1 IN YUBA COUNTY NEAR SMARTSVI LLE FROMFLATI RON VEST | NC. AARON CHAMBERLI N $34, 168,385 10/ 31/ 19 95%
03-3F5104 THE YUBA RI VER BRIDGE TO 0.3 M LE 2100 GOODYEAR RD; 1930 FEATHER Rl VER $34, 158,967 11/19/19 96%
HSNH P020- ( 189) E EAST OF SMARTVI LLE ROAD $86,514 11/15/21
--() BENI CI A CA 94510 BOULEVARD
REALI GNVENT AND W DENI NG OROVI LLE CA 95965 SUSPENDED
(707) 742- 6000 916) 996- 0601
HB1 (916) 996-
03- YUB- 65- 80. 0/ 8 IN YUBA COUNTY ON ROUTE 65, AT THE  NORDI C | NDUSTRI ES, | NC. MANCHARAN,  SELVENDRAN $1, 985,000 10/29/19 30%
03-1J0704 MCGOWANPUMP PLANT, PM R8. 01. 1437 FURNEAUX ROAD 379 COLUSA AVE. $1, 011, 323 8?; g; gg 51%
APPROXI MATELY 1. 14 M LES SOUTH OF THE YUBA CI TY, CA 95991
RTE 65/ 70 SEP (16-42). DIR S OLI VEHURST, CA 95961 (530) 218- 3679
MOGOWAN PUVP PLANT
20. 20
201130
03- YUB- 70- 15. 5/ 16. 5 IN YUBA COUNTY NEAR MARYSVI LLE FROM M C. M CONSTRUCTI ON, | NC. SELVENDRAN MANOCHARAN $42, 659,242 07/31/19  100%
Biiroro-ciane L MLE NORTH GF BINNEY JUNTION 6413 320D STREET. 1930 FEATHER R VR e enn o
-- ’ NORTH HI GHLANDS CA 95660 :
0 LAURELLEN RQOAD (916)334- 1221 OROVI LLE, CA 95928 OVER RUN
HA21 REPLACE SI MVERLY SLOUGH BRI DGE # (916) 996- 0601
Totals: Authorized Final Amt: $1, 546, 848, 476 Completed to Date: $996, 480, 978  Work ThisMonth: $48, 763, 478

State of California Department of Transportation
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Statement of Ongoing Contractsasof 102021 10/ 27/ 21
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA-13-8.4/12.6 IN VARIOQUS CI TIES, ON ROUTES 13, 61, ST. FRANCI S ELECTRIC, LLC RUZI C, JOHN $3,241,000 08/24/21 0%
gﬁjﬁéé%@%) c AND 123 AT VARI QUS LOCATI ONS; ALSO | N975 CARDEN STREET; 3401 REGATTA BLVD ig 825 ig; g% 0%
CONTRA COSTA COUNTY, ON ROUTE 123, Rl CHVOND, CA 94804
-0 AT EUREKA AVENUE. SAN LEANDRO CA 94577 (510) 812- 6334

CROSSWALK SAFETY ENHANCEMENTS. (510) 639- 0639

04- ALA-13-10.9/12

04-2G4604 VAR OUS LOCATI ONS FROM Pl NE AVENUE TOCONSTRUCTI ON GROUP, | NC.
ACNH PO13- (037) E

I N ALAVEDA COUNTY, | N BERKELEY AT CALI FORNI A HI GHWAY RUZI C, JOHN $847,000 10/28/20 100%
$783,398 11/17/20

3401 REGATTA BLVD $24,943 06/17/21 8%

LORI NA STREET 1647 W LLOW PASS RD #150; Rl CHVOND, CA 94804 !

-0
UPGRADE CURB RAVPS TO CURRENT _
CONCORD CA 94520 (510) 812- 6336

(925) 766- 7014

04- ALA-13-/0 I N ALAVEDA COUNTY ON ROUTES 13, 24, ST. FRANCIS ELECTRIC, LLC ZHANG, RUI $1, 294,000 04/13/21 0%

gihi%gi 645) £ 580, AND 880 AT VARI OUS LOCATI ONS. 975 CARDEN STREET; 25100 SANTA CLARA zg 2?5 1;531 0%
- (645) REPAI R AND REPLACE EXI STI NG STREET

--0) SAN LEANDRO CA 94577

(510) 639- 0639 HAYWARD, C A 94544 SUSPENDED
(510) 867- 6031

04- ALA- 24-5. 9/ 6. 2 IN ALAVEDA AND CONTRA COSTA COUNTI ES, BENTANCOURT BROS. RIHANI, RAIF $12, 370,400 02/14/20  100%

Eaalta S I'N OAKLAND AND ORI NDA, AT THE CONSTRUCTI ON, | NC. 5675 B G BRALTAR $6,723,932 02/14/20 ..
CALDECOTT TUNNELS DI R S ORDER 8015 WEST 11TH STREET DRI VE $0 12/31/21

EMERGENCY F. A PLEASANTON, CA 94588 OVER RUN

I NSTALL MD VOLTAGE ELECT GENERATOR TRACY, CA 95304 (510) 715- 7421

20. 20. 201 SYSTENS (209) 832- 7631
130
04- ALA-24-59.0/6. 2 NEAR OAKLAND AT THE CALDECOTT TUNNEL MONTEREY MECHANI CAL CO R HANI, RAIF $17, 485,000 09/13/18  100%
04-1Q8404 RPR FI RE PROTECT, VENT, ELECT SYST & 8275 SAN LEANDRO ST. 5675- B G BRALTER $11, 062, gég 22; iggi 63%
SCADA

CAKLAND, - CA 94621 E'SQEANTO\I CA 94588

(510)632-3173 510) 715- 7421 VR R
20. 20. 201 (510) 715-
130
04- ALA-80-1. 9/ 4 I N ALAVEDA COUNTY AT VAR OUS PAC! FI C | NFRASTRUCTURE TR NH, JASON $2,310,502 12/30/20 69%
04-238304 CONSTRUCTI ON LLC $1, 434,093 02/02/21 o

3401 REGATTA BLVD $596, 957 12/03/21  O1%

I NSTALL TRANSPORTATI ON NMANAGEMENT

871 COTTI NG COURT STE A

VACAVI LLE CA 95688
(707) 449- 3604

RI CHVOND, CA 94804
(510) 774- 6007
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Statement of Ongoing Contractsasof 102021 10/ 27/ 21
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA-80-4.5/7.6 I N BERKELEY AND ALBANY, FROM ROUTE  FBD VANGUARD CONSTRUCTI ON, CARROLL, GREGORY $10, 563, 027 11/16/20 95%
S ge LY PTGV (T 00,4 WLEI 0101 A 5L v0
0 (118) EAST OF EL CERRI TO SEPARATI ON AND 550 GREENVI LLE ROAD; RI CHVOND, C A 94804 99
o OVERHEAD (510) 867- 4480
I NSTALL MEDI AN SAFETY LIGHTING AND ! VERMORE CA 94550
(925) 245- 1300
04- ALA-80-5.7/5. 8 IN THE CI TY OF BERKELEY AT QA CONSTRUCTORS TRAN, TRANG $2, 709,000 05/19/21 39%
04- 19904 UNI VERSI TY AVE | NSTALL FENCI NG, 850 S VAN NESS AVE. STE 35 3401 REGATTA AVE. $231, 423 82; ég; g; 9%
REMOVE HAZ WASTE, TREE PROTECTI ON SAN FRANGI SOO. CA 94110 RI CHVOND, CA 94804
DIR S ORDER EMERGENCY F. A. (408) 210- 508 (510) 714- 7041
I NSTALL FENCI NG, REMOVE HAZ
20.20.201 WASTE, TREE PROT
130
04- ALA-80-6.4/6. 6 I N ALAVMEDA COUNTY | N AND NEAR GOLDEN STATE BRI DGE, | NC. TRINH, JASON $21, 132,490 05/03/21 20%
04-0A7714 BERKELEY FROM 0.6 M LE NORTH OF 3701 MALLARD DRI VE; 3401 REGATTA BLVD. $4,047,310 05/13/21 19%
ACI(;WOSO -(119)E UNI VERSI TY AVENUE OVERCROSSI NG TO 0.1 BENI Gl A CA 94510 RI CHVOND, CA 94804 $786,692 01/12/23
M LE SOUTH OF G LMAN STREET U (925) 372- 8000 (510) 774- 6007
CONSTRUCT THE Gl LMAN
04- ALA- 84-13. 0/ 13. ALAVEDA CREEK BRI DGE REPLACEMENT VI KI NG CONSTRUCTI ON COMPANY  TUN, YANNAI NG $17, 774,594 11/17/20 26%
04-160304 PRQJECT 11315 SUNRI SE GOLD CIR, STE A 5675 B G BRALTAR $8, 054,995 12/15/20 45%
ACNH- P084- (054) E REPLACE BRI DGE DRI VE $1, 139,356 08/ 25/ 23
--0) RANCHO CORDOVA CA 95742
(916) 852 5530 PLEASANTON, CA 94588
Aol (510) 867- 6181
04- ALA- 84-13. 6/ 18 I N FREMONT, FROM ROUTE 238 (M SSION BAY CITIES PAVING & GRADING DI KE EDDI E $16, 042,351 02/22/21 16%
Eé;\lifgggi(oss) c BOULEVARD) TO ROUTE 680. I NC. 5675 B G BRALTAR $7é§§$,ggg 23;%%%% 45%
W DEN SHOULDERS, | NSTALL TRAFFIC 1450 ClI VI C CT, BUI LDI NG B #400 DR| VE '
0 CONCORD, CA 94524- 6227 PLEASANTCN,  CA 94588
(925) 22’7- 6296 (925)250- 5611
04- ALA- 84-17. 9/ 22. IN AND NEAR SUNCL, PLEASANTON AND BAY CI TI ES PAVI NG & GRADI NG, NGO, HUNG $134, 276,086 02/ 22/21 8%
04-297634 LI VERVORE ON RTE 680 FROM 1.2 M I NC. $12, 277,493 03/11/21 o
5675 B G BRALTAR $1, 105, 595 04/ 25/ 24 9%

State of California Department of Transportation

SOQUTH TO 1.8 M NORTH OF RTE 84 AND
ON RTE 84 FROM 0.1 M EAST
W DENI NG ROUTE 84 TO EXPRESSWAY AND

1450 CIVIC CT,; BU LDI NG B #400

CONCORD, CA 94524- 6227
(925) 227- 6296

DRI VE

PLEASANTON, CA 94588

(510) 224- 6790
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Statement of Ongoing Contractsasof 102021 10/ 27/ 21
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA-84-21.9/21.9 I N ALAVMEDA COUNTY, NEAR LI VERMORE, AT REDGW CK CONSTRUCTI ON CO PANDHER, PARAMII T $16, 650, 000 07/16/19  100%
04- 4Q2604 1.1 MLE VEST OF RUBY HILLS DRIVE 21 HEGENBERGER CT. 5675- B G BRALTAR DR, $6, 368, 323 g’g; %g; %51’ 38%
RECONSTRUCT SLOPE W TH RSP
OAKLAND CA 94621 P;fgsggogég? 94588
(510) 792- 1727 (510) 867- OVER RN
20. 20. 201
130
04- ALA-260-1.1/1.9 I N ALAVEDA COUNTY, | N QAKLAND AND MONTEREY MECHANI CAL CO PATEL, ASUTA $4,242,000 02/24/20 63%
04- 00204 ALAMEDA, AT THE POSEY- WEBSTER TUBES 8275 SAN LEANDRO STREET 5675- B G BRALTAR $3, 157,089  02/24/ 20 74%
DIR S ORDER EMERGENCY F. A. DRI VE $0 12/31/21
RENT & PLACE TEMPCRARY BACKUP QAKLAND, - CA 94621 PLEASANTON, CA 94588
GENERATORS (510) 812- 4031 (510) 385. 8168
20. 20. 201
130
04- ALA-260-1.1/1.9 IN OAK AND ALA AT POSEY WEBSTER TUBES MONTEREY MECHANI CAL CO PATEL, ASUTA $21,830,000 03/04/19  100%
04-3K2004 RPR FI RE PROTECTI ON, VENT, ELECT 8275 SAN LEANDRO ST 5675- B G BRALTAR $19, 880, 453 03/ 04/ 19 91%
SYSTEM DRI VE $0 12/31/21
OAKLAND, CA 94621 PLEASANTON. CA 94588
(510) 812- 4031 510) 385- 8168 VR RN
20. 801350 (510) 385-
000
04- ALA- 580- 21. 0/ 27 I N ALAVEDA COUNTY | N AND NEAR FBD VANGUARD CONSTRUCTI ON, PANDHER, PARAMII T $917,220 04/23/21 80%
04- 0V\B404 PLEASANTON 0.2 M LE WEST OF ROUTE I NC. 5675- B G BRALTAR $903, 688 06/17/21 95%
680/ 580 SEPARATI ON TO EAST CASTRO 550 GREENVI LLE ROAD; DRI VE $903,688 11/08/21
VALLEY BOULEVARD UNDERCROSSI NG
POC SLABS REPLACENVENT LI VERMORE CA 94550 P;Egsggog"agf 94588
' (925) 245- 1300 (510) 867-
04- ALA- 580- 30. 8/ 46. 5 I N ALAVEDA COUNTY AT VAR OUS TENNYSON ELECTRI C, | NC. ZHANG, RUI $6, 170, 858 03/ 26/ 21 56%
04-3J0504 LOCATI ONS FROM 0.2 M LE EAST OF 7275 NATI ONAL DRI VE; 25100 SANTA CLARA $1, 622,304 04/16/21 26%
ACl M 5801- (981) E ADEL| NE STREET UNDERCROSS! NG | N STREET $727,814 12/31/21
-0 OAKLAND TO 0.3 M LE WEST OF RoUTE L VERMORE CA 94550 HAYWARD, CA 94544
I NSTALL AND UPGRADE TRANSPORTATI ON  (925)606-1038 (510) 867- 6031
04- ALA-580-44. 4/ 44. 4 I N ALAVEDA COUNTY, AT BRI DGE #33- REDWOOD ENGI NEERI NG RUZI C, JOHN $791,538 02/08/21  100%
04-1vB404 02895 | NSTALL WROUGHT | RON FENCING  CONSTRUCTI ON 401 REGATTA BLVD. $629, 8?;8 835 1;;21 80%
AND ACCESS GATES DI R S ORDER 416 D STREET RI CHVOND, CA 94804

20. 20. 201
130

EMERCENCY F. A
I NSTALL WROUGHT | RON FENCI NG &
ACCESS GATE

REDWOOD CI TY, CA 94063
(925) 819- 2960

(510) 812- 6336
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Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA- 580- 45. 4/ 45. 8 I N ALAVEDA AND SOLANO COUNTI ES AT BORTOLUSSI & WATKI N, | NC. BARTEL, DAVI D $1, 419,349 09/28/21 0%
2§ﬁﬁ5538é.(533)E VARl QUS LOCATI ONS 77 LARKSPUR STREET; 3401 REGATTA BLVD ig 10/22/ 21 0%
H GHWAY PLANTI NG AND | RRI GATI ON
-0 SAN RAFAEL CA 94901 ?;i;?ﬁ;i? 652594804
(415) 453- 4675
04- ALA- 580- 47. 4/ 48 BUCHANAN STREET TO CONTRA COSTA BAY CI TIES PAVING & GRADING, RUZIC, JOHN $1, 145,149 06/ 08/ 21 71%
04- 38904 COUNTY LI NE I NC. 3401 REGATTA BLVD $1$$ff'ggi 2?5?2;21 89%
M LL AND REPLACE W TH RHVA 1450 CIVIC CT, STE 400 RI CHVMOND, CA 94804
CONCORD CA 94520 (510)812- 6336
(925) 687- 6666
04- ALA-680-2. 2/ 6. 6 I N ALAVEDA COUNTY | N FREMONT FROM 0.2 BORTOLUSSI & WATKI N, | NC BALING T, JOSE $1, 303,320 12/07/17 0%
04-2537H4 M LE SOUTH OF M SSION BLVDY ROUTE 77 LARKSPUR STREET 3401 REGATTA BLVD. $1,1§g,§g$ éi;gg;%; 0%
262 SEPARATION TO 0.3 M LE NORTH OF Rl CHVOND, CA 94804 '
SAN RAFAEL CA 94901
M SSI ON BLVD/ ROUTE 23 415) 453- 4675 (510) 867- 4515 PLANT EST
REPLACEMENT HI GHWAY PLANTI NG (415) 453- SATI S
04- ALA-680-2. 4/ 12. 4 I N ALAMEDA COUNTY., ALA-680 FROM SR- BAY CI TIES PAVING & GRADI NG, TUN, YANNAI NG $115,377,556 11/16/17  100%
04- 430564 112,873,007 01/04/18
ACI M 680- (079) E 262 (M SSI ON BOULEVARD) | N FREMONT TOI NC. 5675 B G BRALTAR $ $182 067 09/ 24/ 21 99%
0 KOOPMAN ROAD  UNDERCROSSI NG 1450 Cl VI C CENTER BLDG B#400 DRI VE '
o REHABI LI TATE ROADWAY AND CONSTRUCT
CONCORD, CA 94520 nggSjggcggng 94588 OVER RN
(925) 687- 6666 (925) 460-
04- ALA-880-11. 4/ 12. 2 IN FREMONT, FROM 0.4 M LE SOUTH TO QO C. JONES & SONS, |NC. PHOEN, LI NDA $7, 601, 655 01/04/21 66%
04-0J5304 0.4 M LE NORTH OF PATTERSON SLOUGH 1520 FOURTH STREET; 25100 SANTA CLARA $5, 038,989 01/26/21 66%
ACI M 8801- (910) E $800, 480 02/ 02/ 21
0 BRI DGE NO. 33-0250 (PM 11.8). BERKELEY CA 94710 STREET
o BRI DGE REHABI LI TATI ON
(510) 909- 9601 HAYWARD, CA 94587
(408) 595- 4007
04- ALA- 880- 20. 9/ 20. 9 I N ALAMEDA COUNTY I N SAN LEANDRO AT A TEI CHERT AND SON, |NC. DBA NGUYEN, VERNON $2, 950, 449 12/ 29/ 20 86%
04-4J7304 WASHI NGTON AVENUE TEI CHERT CONSTRUCTI ON 251 ANTA CLA $2, 349,209 01/21/21 9
HSI M 8801- (911) 5100 S CLARA $373,549 11/30/21 /%

--0

RECONSTRUCT RAMPS.

400 SUNRI SE BLVD. ;

ROSEVI LLE CA 95661
(916) 757- 6400

STREET
HAYWARD, CA 94542
(510) 867- 6119
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA- 880-34. 1/ 34. 6 HOMELESS FENCI NG | N QAKLAND, ON MARI NSHI P DEVEL OPMVENT SAEED SAFI $2, 375,184 05/ 05/ 21 54%
04-2vB404 WOOD STREET DI R S ORDER EMERGENCY | NTERESTLLC 25100 SANTA CLARA $1, 368, sgg gg; ég; 21 58%
F. A 1485 BAYSHORE BLVD SUI TE 200 STREET,
HOMELESS FENCI NG
SAN FRANCI SCO CA 94124 H:I\é\Asi %324544
20. 20. 201 (415) 852- 1752 (510) 714-
130
04-CC-4-16.7/16.7 I N CONTRA COSTA COUNTY AT VAR QUS MYERS & SONS CONSTRUCTI ON, LLCRANDHAWA, PERVEZ $1, 283,461 03/30/21 86%
04-2Q0204 LOCATI ONS 4600 NORTHGATE BLVD, SUI TE 10 2525 STANVELL DRI VE $1$;J%g,z;1§ 2‘11; %g;gi 77%
TREAT BRI DGE DECK W TH METHCRYLATE, SUI TE #100 '
SACRAVENTO CA 95834 o CA 94520
(916) 227- 6299 CONCORD,
(510) 867- 6021
04- CC-4-23.8/23.8 IN CITY OF PITTSBURG EB HW 4, AT BAY CITIES PAVING & GRADING MJKHERIEE, RABI NDRA $885, 000 06/ 15/ 21 0%
04-2W6704 QUTSI DE SHOULDER DI R S ORDER I NC 2525 STANVELL, SUITE $0 07/16/21 0%
ENERGENCY F. A 1450 CIVIC CT, BLDG B STE 400 100, $0 10/08/21
REPLACE FI RE- DAMAGED CULVERTS CONCORD
CONCORD, CA 94520 510 77;1 §§824520
20. 20. 201 (925) 687- 6666 (510) 774-
130
04- CC- 4- 25. 8/ 28. 3 I N CONTRA COSTA CO I N PI TTSBURG AND JJ NGUYEN, | NC. BARTEL, DAVI D $2,574,086 05/ 21/ 18 0%
04-2J0414 ANTI OCH FROM 0. 2 M LE VEST OF 3172 SALEM DR 3401 REGATTA BLVD. $2, 2;%1 fgg 88; gg; %g 0%
SOVERSVI LLE ROAD UC TO 0.1 M LE EAST Rl CHMOND, CA 94804 '
SAN JOSE CA 95127
OF CAVALLO ROAD UC 408) 259. 7982 (510) 385- 6755 PLANT EST
REPLACEMENT HI GHMAY PLANTI NG (408) 250- SATI S
04- CC-4-28.7/ 31 I N CONTRA COSTA COUNTY | N ANTI OCH JJ NGUYEN, | NC. BARTEL, DAVI D $1, 757,143 01/ 18/ 19 0%
04-2J0424 FROM 0.2 M LE WEST OF HI LLCREST AVE 3172 SALEM DR 3401 REGATTA BLVD. $1, 5;;2% fﬁ; %%5 %g 0%
OC TO BART PED OC AND FROM 0.2 M LE Rl CHVOND, CA 94804 '
SAN JOSE CA 95127 '
VEST OF ROUTE 4/ 160 SEPA 408) 899- 6841 (510) 385- 6755 PLANT EST
REPLACEMENT HI GHVAY PLANTI NG (408) 899- SATI S
04-CC-4-/0 I N CONTRA COSTA COUNTY AT VAR OUS TBC RANDHAWA, PERVEZ $899,148 12/18/20  100%
04- 2Q0304 LOCATI ONS 5400 HANNAH RANCH RD 2525 STANVELL DRI VE $908, 128 8%5 %%gi 100%
REPLACE JO NT SEALS, REPAIR
NOVATO CA 94945 SUITE #100 10704/ 21
CONCORD, CA 94520 COVPLETED

State of California Department of Transportation

(415) 456- 8972

(510) 867- 6021
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District 04

Location xwaraea

Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-CC-4-/0 I N CONTRA COSTA COUNTY, ON ROUTES 4, NORCAL GENERAL CONSTRUCTI ON MUKHERJEE, RABI NDRA $1, 271,662 09/10/21 0%
04-3K3204 24, 80, 242, 580, AND 680 AT VARI OUS CORPORATI ON 2525 STANVELL DRI VE $0 10/05/21 0%

BINH X103- (035) E
--()

04-CC-80-2.3/2.3
04-2\W704

20. 20. 201
130

04-CC-160-1.1/.6
04- 0VB904

04-CC-242-/1. 6
04- 269804
ACNH P242- (004) E

--0

HA22

04- CC-580-.9/1. 5
04- 237204
ACI M 5802- (368) E

--0

04- CC-580-5.8/5.8
04-4G8914

State of California Department of Transportation

LOCATI ONS.
REPAI R AND REPLACE EXI STI NG

751 MABURY RD

SAN JOSE, CA 95133
(408) 886- 0335

I N CONTRA COSTA, SANTA CLARA AND
ALAMEDA COUNTY ON ROUTE 580 NEAR

REDWOOD ENG NEERI NG
CONSTRUCTI ON

MACARTHUR 416 D STREET
CONSTRUCT SI GN STRUCTURES AND
| NSTALL LEFT REDWOOD CI TY, CA 94063

I'N CONTRA COSTA COUNTY | N ANTI OCH GRANI TE ROCK COVPANY
FROM 0.2 M LE SOUTH OF MAI N STREET TO2280 BATES AVENUE, SU TE 200
0.1 MLE NORTH OF W LBUR AVENUE

REPLACE RESURFACI NG » CA 94520

(408) 574- 1400

I'N CONCORD, FROM ROUTE 680 TO 0.1 FBD VANGUARD CONSTRUCTI ON,
M LES NORTH OF CONCORD AVENUE I NC.
PAVEMENT REHABI LI TATI ON 550 GREENVI LLE ROAD;

LI VERVORE CA 94550
(925) 245- 1300

I'N RI CHVOND, AT STEGE DRAIN RI DGE NO. GORDON N. BALL, INC
28-0091. 333 CAM LLE AVENUE;

BRI DGE REPLACEMENT
ALAMO CA 94507

(925) 838- 5675

GOLDEN STATE BRI DGE | NC
901 HOVE RD

IN CITY OF RICHVOND | N CONTRA COSTA
COUNTY ON ROUTE 580, AT SCOFI ELD
AVENUE UNDERCROSSI NG NO. 28. ..

SEI SM C RETROFI T MARTI NEZ CA 94553

(925) 372- 8000

CONCORD, CA 94520
(510) 774- 4383

ROBERTO BORJA
1700 S. AMPHLETTE,
SAN MATEQ, CA 94402
(510) 385- 7107

MUKHERJEE, RABI NDRA
2525 STANVELL DRI VE
SUl TE #100

CONCCRD, CA 94520
(510) 774- 4383

HATEFI, AM R
2525 STANVEELL DRI VE
SUI TE #100

CONCORD, CA 94520
(510) 867- 6034

GURUNG, BARDAN
3401 REGATTA BLVD
RI CHVOND, CA 94804
(510) 406- 5829

TRINH, JASON
3401 REGATTA BLVD
Rl CHMOND, CA 94804
(510) 774- 6007

$0 01/13/22

$1, 688,110 08/02/21
$0 09/12/21
$0 01/15/22

$337,230 05/10/21
$9, 840 06/03/21
$0 10/06/21

$8, 890, 343 12/ 04/ 20
$8, 643,911 12/17/ 20
$362, 065 11/20/21
$8, 068,438 02/25/21
$3, 411,440 03/11/21
$381,919 12/08/22
$15, 037, 724 04/01/21
$5, 554,350 04/13/21
$1, 019, 492 08/30/22

0%
0%

9%
3%

98%
94%

65%
42%

32%
37%
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Statement of Ongoing Contractsasof 102021 10/ 27/ 21
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-CC-580-6.1/7.7 I N CONTRA COSTA AND MARI N COUNTI ES ONALLI ED PAI NTI NG | NC. HALALI, BEHZAD $38,929, 661 01/14/21 26%
04-3G4744 ROUTE 580 AT THE RI CHVOND SAN 4 LARW N ROAD 3401 REGATTA BLVD. $15, 126, 246 02; 09;21 39%
REMOVE TRAVELERS, PAINT STRUCTURAL .o oo RI CHVOND, CA 94804- 4594 $5, 026,890  05/26/23
(856) 429- 3460 (510)867-6107
04- CC-580-6.7/7.8 ON THE RICHMOND SAN RAFAEL BRI DGE, FLATI RON VEST I NC HALALI, BEHZAD $12,135,000 01/11/20  100%
04-2W1204 1580 STRENGTHEN GUSSET PLATES AT 2100 GOODYEAR RD. 3401 REGATTA BLVD $2, 035, 6;3 83; (1)1; g% 17%
VARI QUS LOCATI DIR S ORDER EMERGENCY RI CHVOND, CA 94804- 4594
F. A 855;0722(:2033510 (510) 867-6107
STRENGTHEN GUSSET PLATES AT VAR ous (707)742-
20. 20. 201 LOCATI
130
04- CC- 680- 20. 4/ 24. 3 I N CONTRA COSTA COUNTY AT PACHECO ANDBAY Cl TIES PAVI NG & GRADI NG ~MJUKHERIEE, RABI NDRA $2,442,331 04/20/21  100%
04- 08304 NEAR MARI NEZ FROM CENTER AVENUE I NC. 2525 STANVEELL DRI VE $1,885,321 05/14/21 .00,
UNDERCRGSS! NG TO MOOOCO OVERHEAD 1450 CIVIC CT., BLDG B #400: Su TE #100 $0 18; 82; o
COLD PLANE AC PAVEMENT AND RHVA D CA 94520 CONCORD, CA 94520 COVPLETED
(:9:2'5:):687_ 6666 (510) 774- 4383
04- CC- 680-24. 9/ 25. 5 I N SACRAMENTO COUNTY NEAR ANl TOCH ON PERRY ELECTRI C | NCORPORATED  WONG, DUDLEY $4,888,896 02/04/21 59%
04-3G3014 ROUTE 160 FROM 0.2 M LE NORTH OF 130 MURWOOD COURT 25100 SANTA CLARA ST. $3, 093,218  03/09/21 63%
SACRAVENTO COUNTY LINE TO 0.4 M LE HAYWARD, C A 94544 $463, 354 02/18/22
NORTH OF SACRAMENTO COUNT VALNUT GREEK CA 94596 (510) 385- 7628
(925) 766- 2778
REPLACE FOG HORNS, RADAR BEACONS
HA21
04- CC-680-/7. 6 I N CONTRA COSTA COUNTY, | N SAN RAMON FBD VANGUARD CONSTRUCTI ON, RANDHAWA, PERVEZ $771,800 06/01/21 92%
04-0W'704 AND DANVI LLE FROM ALCOSTA BOULEVARD | NC. 2525 STANVELL DRI VE $763,552 06/22/21 93%
OVERCRCSSI NG TO DI ABLE ROAD 550 GREENVI LLE ROAD SU TE #100 $124,453 11/20/21
UNDERCROSS| NG CONCORD
REPLACE POC SLABS LI VERMORE CA 94550 » CA 94520
(925) 245- 1300 (510)867- 6021
04- LAK- 29-/ 0 COUNTI ES LAK, MRN, NAP, SON, SOL ON THE PROFESSI ONAL TREE CARE CO. CRAWFORD, PAUL $12, 485,000 09/16/19 88%
04- 008504 RTES 29, 1, 101, 131, 128, 80, 680, 2828 8TH STREET 1009 CLEGG CT., STE $10, 892, 545 09; 16; 19 87%
780, 12 ANDLL6 AT VARIQUS LOCATIONS . o G $0 01/10722
DR S ORDER EMERGENCY 510 549’ 3954 PETALUMA, CA 94954
20. 20. 201 REMOVE DROUGHT- DAMAGED TREES ( ) ) (510) 867-6793

130
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Statement of Ongoing Contractsasof 102021 10/ 27/ 21
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- MRN- 0-/ 0 AT VARl QUS LOCATI ONS THROUGHOUT GHI LOTTI BRCS., INC. DAVI D, JOSE $2,385,000 10/23/19  100%
04- 0ACB04 MARI N, NAPA, SAN FRANCI SCO, SAN 525 JACOBY STREET 585 LI NDA MAR BLVD. $2, 248, 928‘ ég; ;31; %519 100%
MATEO, AND SONOMA COUNTI ES
SAN RAFAEL, CA 94901 PACI FI CA, CA 94044 10/ 04/ 21
ALT POAER SOURCE TRFFC CNTRL & (510) 754- 0001 COVPLETED
DETOR (415) 454- 7011
20. 20. 201
130
04- MRN- 101- . 2/ 0 IN MARI N COUNTY NEAR SAUSALI TO AT 0.1 MAGG ORA & GHILOTTI, |NC. RUSSELL, STEVE $840, 655 03/29/21 5%
04- 434204 $193,698 05/27/21
M LE SOUTH OF SAUSALI TO ROAD 555 DUBOI S ST. 756 W FRANC SCO 2304
STER- 27F5- (001) E $11,412 12/01/22
UNDERCROSSI NG BLVD.
-0 | NSTALL FLOOD GATES AND MODI FY BOX SAN RAFAEL CA 94901 SAN RAFAEL, CA 94901
(415) 459- 8640
(510) 774- 6297
04- MRN- 101-. 4/ 2. 2 IN AND NEAR SAUSALI TO AND SAN RAFAEL, GHI LOTTI BRCS., |NC. RUSSELL, STEVE $5, 327,000 10/ 29/ 20 67%
04- 18804 AT VAR OUS LOCATIONS FROM 0.4 M LE 525 JACOBY STREET 756 FRANCI SCO BLVD. $4, 741,408 10/ 29/ 20 89%
NORH OF GOLDEN GATE BRI DGE TO LUCAS VEST $0 09/30/21
SAN RAFAEL, CA 94901 10/21/21
VALLEY ROAD DR S ORD 415) 454- 7011 SAN RAFAEL, CA 94901
GRI ND, REPLACE & APPLY H GH FRICTI Oy (415)454- (510) 774- 6297
20. 20. 201
SURFA
130
04- MRN- 101- . 7/ 15. 8 IN MARI N, SOLANO AND SONOMA COUNTI ES PTM GENERAL ENG NEER! NG RUSSELL, STEVE $4, 097,079 05/21/21 3%
04- 3K3504 AT VARl OUS LOCATI ONS SERVI CES, | NC. 756 W FRANCI SCO- $0 06/09/21 0%
Bl?‘)” 000C- (481)E VEHI CLE DETECTI ON SYSTEM 5942 ACORN STREET: BLVD $0 04724/ 22
Rl VERSI DE CA 92504 S:TOR?%EZ’ZQ;:A 94901
(951) 710- 1000 (510)
04- MRN- 101-3.5/4. 7 MARI N-101 BRI DGE 27-0100 JO NT #10 BRI DGEWAY Cl VI L CONSTRUCTORS, HABTESELASSIE, DAW T $503,000 07/21/21 0%
04- 3v8904 ( SQUTHBOUND) INC 756 VEST FRANCI SCO ig gg; é}lj > 0%
REPAI R FAI LED FI NGER JO NT AT HINGE 3333 VACA VALLEY PARKWAY, BLVD.
STE 2000, VACAVILLE, CA ’
10. SAN RAFAEL, CA 94901-
95688 2027
20. 20. 201
130 (510) 385- 6980
04- MRN- 101-8. 4/ 8.7 IN MARI N COUNTY, FROM TAMALPI AS DI SNEY CONSTRUCTI ON, | NC. PERALTA, MARI ANNE $9, 624, 927 11/ 30/ 20 36%
04-1A6614 DRI VE | NTERCHANGE | N CORTE MADERA TO 533 Al RPORT BLVD., SUITE 120 756 FRANCI SCO BLVD $4, 480,223 12/ 22/ 20 46%
SIR FRANCI S DRAKE BLVD. | N LARKSPUR, VEST $728,666  01/03/23
| PROVEMENTS ON SB AND BURLI NGAME CA 94010 SAN RAFAEL. CA 94901

CONSTRUCT MULTI USE Bl KEPATH. (650) 259- 9545 (510) 754- 0001
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20. 20. 201
130

ORDER EMERGENCY F. A
REPAI R FI RE DAMAGE

PETALUMA, CA 94952
(707) 763- 8700

STE. G
PETALUMA, CA 94954
(510) 867- 6793
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District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- MRN- 101- 8. 9/ 0 IN MARI N COUNTY I N LARKSPUR AT 0.4  GHILOTTI BROS., |NC. LI, TI FFANY $328,941 05/ 26/ 20 0%
04-0Q7304 M LE NORTH OF CORTE MADERA CREEK 525 JACOBY STREET; 756 FRANCI SCO BLVD 28 2;5%322 0%
BRI DGE VEST
MODI FY DRAI NAGE SYSTEM AND EROSI ON  SAN RAFAEL CA 94901 SAN RAFAEL. CA 94901
(415) 454- 7011 ’
(510) 406- 4126
04- MR\- 101- 10. 6/ 10. 8 IN SAN RAFAEL, FROM ROUTE 101 GORDON N. BALL, INC. HABTESLASSI E, DAW T $12, 649, 781 05/ 05/ 20 73%
04-4G3204 NORTHBOUND OFF- RAMP TO 2ND STREET 333 CAM LLE AVENUE; 756 FRANC! SCO BLVD $7, 480,023 05/ 26/ 20 59%
BLNH QLO1- ( 343) $1,309, 617 01/ 24/ 22
REPLACE BRI DCE. VEEST
-0 ALAND CA 94507 SAN RAFAEL, CA 94901
(925) 838- 5675 ’
(510) 867- 6033
04- MRN- 101- 15. 4/ 15. 4 NEAR SAN RAFAEL ON ROUTE 101 AT GORDON N. BALL, INC. DAW T, HABTESELASSI E $647, 751 01/16/18 72%
g;\lﬁl-CBQLl)i—(%?) c M LLER CREEK BRI DGE NO. 27- 0004 333 CAM LLE AVENUE 756 FRANCI SCO BLVD $525, 9;3 02109778 93m
BRI DGE SCOUR M TI GATI ON. VEST
-0 ALAMD  CA 94507 WEST RAFAEL, CA 94901
(925) 838- 5675 ’
(510) 385-8178
04- MR\ 131-.8/.9 I'N MARI N COUNTY, | N TI BURON AT GHI LOTTI BROS., |NC. LI, TIFFANY $1,581,823 12/24/20  100%
04-434504 GREENWOOD COVE DRI VE/ BLACKFI ELD 525 JACOBY STREET; 756 F BLVD $1, 628,265 02/11/21 9
ACNH- P131- (002) E R VE V\ZgT RANG SCO $237.775 03/30/22 %%
--0) SAN RAFAEL CA 94901
ADA CURB RAMP UPGRADE AND
(415) 454- 7011 SAN RAFAEL, CA 94901
(510) 385- 6980
04- NAP- 29- 20. 4/ 20. 8 I N NAPA COUNTY NEAR YOUNTVI LLE FROM EMPlI RE LANDSCAPI NG | NC BARTEL, DAVI D $354, 141 10/ 28/ 16 0%
04- 2594A4 0.2 MLE SOUTH TO 0.2 MLE NORTH OF PO BOX 35 3401 REGATTA BLVD. $326,336  11/28/16 0%
$2,880 04/29/22
WASHI NGTON STREET DAVIS. CA 95617 Rl CHVOND, CA 94804
REPLACEMENT HI GHVAY PLANTI NG i .
(530) 400- 3943 (510) 867- 4515 PLANT EST
SATI S
04- NAP- 29- 33. 5/ 48. 5 ON ROUTE 29 AND ROUTE 12, AT VARI OUS TEAM GHI LOTTI, | NC. CRAWECRD, PAUL $8, 667,000 09/ 29/ 20 56%
04- 116304 LOCATI ONS REPAIR FIRE DAMAGE DIR' S 2531 PETALUMA BLVD. SO 1009 CLEGG COURT, $4, 461, 9;8 f{g; g?; gf{ 51%
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District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- NAP- 29-42. 1/ 48. 6 NAPA CO., LAKE CO HW, EAST OF TEAM GHI LOTTI, | NC. PATENI A, DANI LO $4, 375,000 07/02/21 85%
04-2wWr604 ROBERT LOUI'S STEVENSON STATE PARK 2531 PETALUMA BLVD SOUTH, 324 CAMPUS LANE STE $988, 022 07/29/ 21 2304
$666, 990 11/02/21
CAL| STOGA T
REPAI R PAVEMENT DAMVAGED BY CALFI RE PETALUMA,  CA 94952 FAI RFl ELD, CA 94534
EQUI PVE (707) 763- 8700 (510) 224- 6309
20. 20. 201
130
04- NAP-121- .5/ 1 I N NAPA COUNTY ON STATE ROUTE 121 AT GORDON N. BALL, |NC. PATENI A, DANI LO $5, 795,208 05/19/21 11%
04-4Qx2104 HUI CHI CA CREEK 333 CAM LLE AVENUE; 324 CAMPUS LANE, $1, 381,964 06/10/21 24%
HSNH- P121- (132) E W DEN ROADVWAY AT HUI GHl CA CREEK. SUTE T $604, 311  08/01/22
-0 ALAMD CA 94507 FAl RFI ELD, CA 94534
(925) 838- 5675 ’
(510) 224- 6309
04- NAP-121-16. 1/ 22. 1 I N NAPA AND SOLANO COUNTI ES ON ROUTE O C. JONES & SONS, | NC. PATENI A, DANI LO $12, 418,000 08/ 21/ 20 98%
04-1W804 121 AND 128 AT VAR OUS LOCATI ONS. 1520 FOURTH STREET, 324 CAMPUS LANE STE $12, 100, 5;3 g)g;gi; gg) 100%
DIR S ORDER EMERGENCY F. A. T
FI RE DAMAGE REPAI R BERKELEY CA 94710 FAI RFI ELD, CA 94533
20. 20. 201 (510) 224- 6309
130
04- NAP- 121- 18. 6/ 18. 6 NEAR NAPA, AT CAPELL CREEK BRI DGE NO. GHI LOTTI CONSTRUCTI ON CO. BRAR, PARANDEEP $1,198,274 11/02/20 42%
04-4J2104 21-0064. 246 GHI LOTTI AVE. 324 CAMPUS LANE, $1,;Lll' gﬁ’ ig; gg; 22 95%
BRI DGE REHABI LI TATI ON. SUTE T :
SANTA ROBA CA 95407 FAl RFAI ED, CA 94534
(707) 585- 1221 ’
(925) 260- 6460
04- NAP- 121- 20. 6/ 20. 6 I N NAPA COUNTY, NEAR THE CI TY OF GRANI TE ROCK COVPANY PATENI A, DANI LO $889,833 11/19/18  100%
04-2J5704 NAPA, AT SOUTH OF ROUTE 128. 5225 HELLYER AVENUE 324 CAMPUS LANE SUI TE $869, Oég 15; %g; %2 96%
EMBANKMENT STABI LI ZATI ON AND T
SAN JCBE  CA 95138 FAI RFl ELD, CA 94534
(408) 574- 1400 d OVER RUN
(510) 224- 6309
04- NAP-128-7.4/7.4 NEAR RUTHERFORD, AT CONN CREEK BRI DGE GHI LOTTI CONSTRUCTI ON CO. | NC. BRAR, PARANDEEP $8,381,556 03/29/19  100%
04- 14304 NO. 21-0021 246 CHI LOTTI AVENUE 324 CAMPUS LANE, $8, 036,350 04/22/19 98%
B1ST- P128- (061) E REPLACE BRI DGE $52,699 01/11/22
. SUTE T
--0) SANTA ROSA CA 95407
FAl RFI ELD, CA 94534 OVER RUN

(707) 585- 1221
HA21

(925) 260- 6460
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Statement of Ongoing Contractsasof 102021 10/ 27/ 21
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- NAP- 128- 20. 1/ 20. 4 I N NAPA COUNTY, NEAR CI TY OF NAPA AT GORDON N. BALL, INC. | SADA, DARREN $13, 875,443  02/19/19 99%
04-4G3404 CAPELL CREEK BRI DGE (BRIDGE NO. 21- 333 CAM LLE AVENUE $13, 267, 624 03/13/19
BLST- P128- (062) E ( 324 CAVPUS LANE STE T $190,799 11/01/21  O®%
0078) . FAI RFI ELD, CA 94534
-0 REPLACE BRI DGE ALAMD ~ CA 94507 (925) 250- 5595
(925) 838- 5675
HA21
04-SCL-9-3.6/6.9 0.3 MLE EAST OF SARATOGA CREEK TO  GRANI TE CONSTRUCTI ON COMPANY NGUYEN, HUNG $1, 350, 223 06/ 03/ 21 89%
04- 3Q8804 SPRI NGER AVENUE. 715 COMBTOCK ST; 1007 KNOX AVE. $1, 223' ggg f{g; gi; gi 96%
M LL AND REPLACE W TH RHVA OVERLAY :
SANTA CLARA CA 95054 S?TOJSZE’ 752095122
(408) 327- 7000 (510) 385-
04- SCL-17-2.8/13.9 IN AND NEAR LOS GATOS, CAMPBELL AND GRANI TE ROCK COMPANY NI KZAD, ALI $41, 183,031 04/30/ 21 15%
04-1J9704 SAN JOSE, FROM HEBARD WAY TO ROUTE 5225 HELLYER AVENUE STE 220 1007 KNOX AVE $3, 751,620 05/19/21 9%
ACNH PO17- (117) E 280 AN JOSE. CA 95122 $3, 485, 605 05/ 01/ 23
--() SAN JOSE CA 95138 '
PAVEMENT REHABI LI TATI ON. .
(408) 574- 1400 (108) 867-6047
04- SCL-17-5.1/13. 3 I N SANTA CLARA COUNTY ON ROUTES 17, ST. FRANCI S ELECTRIC, LLC NGUYEN, VERNON $3, 759, 000 05/ 06/ 21 36%
04- 3K3304 85, 87, 101, 280 AND 680 AT VARI OUS 975 CARDEN STREET; 25100 SANTA CLARA $11,922  06/03/21 0%
BL1NH- X085- ( 061) E LOCATI ONS $0 03/08/22
--0) SAN LEANDRO CA 94577 STREET
REPAI R AND REPLACE EXI STI NG
(510) 639- 0639 HAYWARD, CA 94542
(510) 867-6119
04- SCL-17-/3. 4 I N SANTA CLARA COUNTY | N REDWOCD AVERI CAN Cl VI L CONSTRUCTORS M NH HI NH $5, 939, 691 04/ 02/ 20 90%
04-2K1404 ESTATE AND HOLY CITY FROM 0.1 MLE  WEST COAST LLC 1007 KNOX AVE. $5, 794,047 04/ 21/ 20 96%
HSNH- PO17- (116) E SOUTH OF SUMM T ROAD OVERCROSSI NG TO 2990 BAY VI STA COURT, SUITE D SAN JOSE, CA 95122 $771,616 11/12/21
0 ALMA COLLEGE RD (408) 592- 3785

BENI CI A CA 94510

RUMBLE STRIPS, LI GHTI NG BEACONS &
(707) 746- 8028

04- SCL-35-/9. 5 NEAR LOS GATOS, AT 0.3 MLES NORTH BRANNON CORPCRATI ON PATEL, NIM $1, 152,500 09/17/20 74%
04- 0WL704 OF LAS CUMBRES ROAD RECONST SLOPE 10492 DOUGHERTY AVENUE 1007 KNOX AVE. $369, 0;3 fﬁ; é;; 3(1’ 329%
AND | MPROVE DRAI NAGE DIR S ORDER NHLL A 95037 SAN JOSE, CA 95122-2124
EMERGENCY F. A. VORGA ’ (408) 254- 5703

RECONST SLOPE AND | MPROVE DRAINAGE ~ (408)294-2910
20. 20. 201

130
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District 04

Location xwaraea

Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SCL-82-9.8/10.4 IN THE CI TIES OF SAN JOSE AND SANTA BAY CI TIES PAVI NG & GRADI NG NGUYEN, HUNG $2, 156, 077 10/ 16/ 19 81%
04-4J2824 CLARA FROM MCKENDRI E STREET IN SAN | NC. 1007 KNOX AVENUE $1,953,113 11/12/19 90%

JOSE TO THE ALANMVEDA | N SANTA CLARA $0 12/31/21

PAVEMENT REHABI LI TATI ON AND ADA

1450 ClVIC CT,; SAN JOSE, CA 95122

CONCORD CA 94520 (408) 254-5700

(925) 687- 6666

04- SCL-85-5.6/17.8
04-3Q4704

I' N SANTA CLARA COUNTY FROM GUADALUPE CENTRAL STRI PI NG SERVI CE, | NC. NI KZAD, ALI

RI VER BRI DGE TO 0.1 M LE NORTH OF 3489 LUYUNG DRI VE; 1004 KNOX AVENUE
STEVENS CREEK BOULEVARD OVERCROSSI NG SAN JOSE, CA 95122
FOG SEAL ON SHOULDERS (510) 867- 6047

$433,750 12/31/20 0%
$0 02/02/21 0%
$0 04/21/21 °
RANCHO CORDOVA CA 95742

(916) 635-5175 SUSPENDED

04- SCL- 87-. 1/ 4
04- 2Q0504

I'N SANTA CLARA COUNTY AT VARI OQUS
LOCATI ONS
TREAT BRI DGE DECK W TH

TRUESDELL CORPORATI ON OF
CALI FORNI A, | NC.
1310 W 23RD STREET;

HINH, M NH
1007 KNOX AVE
SAN JOSE, CA 95122
(408) 592- 3785

$3, 187,601 02/18/21 34%
$1, 114,467 03/09/21

35%

$640, 330 02/ 04/ 22

TEMPE AZ 85282
(602) 437- 1821

04- SCL-87-5.2/5.2 I N SANTA CLARA COUNTY ON ROUTES 87, CONSTRUCTION H, I NC NGUYEN, HUNG V. $803,566 06/ 16/ 20 60%
04- 3Q8304 101, AND 880 AT VAR OUS LOCATI ONS 2766 CARLTON COURT 1007 KNOX AVE. $734, 5;3 %; %g; 2(1) 91%
TO REPLACE ELECTRI CAL CONTRCL
SAN PABLO, CA 94806 SAN JOSE, CA 95122
(510) 734- 4666 (408) 254- 5700
04- SCL- 101- 33. 2/33. 2 IN THE CITY OF SAN JOSE, AT THE REDGW CK CONSTRUCTI ON COMPANY MALONZO GENE EARL $1, 162,851 06/ 14/ 21 0%
04- 2W8904 TULLY ROAD NORTHBOUND ENTRANCE 21 HEGENBERGER CT, 1007 KNOX AVENUE, zg %5 2;5 21 0%
REPLACE FAI LED CULVERT OAKLAND CA 94621 SAN JOSE, CA 95122
(510) 792- 1727 (408) 595- 4019
20. 20. 201
130
04- SCL-101-/ 4. 2 I N SANTA CLARA COUNTY AT VARI QUS MYERS & SONS CONSTRUCTI ON, LLCPHUNG, THANH $6, 802, 777 03/ 29/ 21 36%
04-0J5604 LOCATI ONS 4600 NORTHGATE BLVD. : $1, 266,631 04/ 15/21
ACNH- X085- (063) E 1007 KNOX AVENUE $222,497 o06/10/22 9%

--0

BRI DGE RAI LI NG REPLACEMENT AT 5

SACRAMENTO CA 95834
(916) 473- 0931

SAN JOSE, CA 95122
(408) 569- 0401
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District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SCL-130-11.2/22.5 ON MI HAM LTON RD, FROM QUI MBY ROAD O GRADY PAVING | NC. PHUNG, THANH $5, 000, 000 09/ 24/ 20 89%
04- 16204 TO OBSERVATORY PEAK RD FI RE DAMAGE 2513 WYANDOTTE STREET 1007 KNOX AVE. $4, 861, 528‘ 2519; gg; 22 97%
REPAI R DIR S ORDER EMERGENCY F. A. SAN JOSE, CA 95122
FI RE DAVAGE REPAI R MOUNTAI N VI EW CA 94043
(650) 966- 1926 (408) 569- 0401
20. 20. 201
130
04- SCL- 130-15.0/21. 5 ON MI HAM LTON RD, FROM 0.8 M LE WEST ANVI L BUI LDERS | NC PHUNG, THANH $1, 807,000 08/31/20  100%
04-1v6104 OF SM TH CREEK TO 1.0 M LE WEST OF 1475 DONNER AVE 2ND FL, 1007 KNOX AVE. $880, 128 fﬁ; g(l); 22 49%
OBSERVATCRY PEAK RD DIR S ORDER SAN JOSE, CA 95122-2124
SAN FRANCI SCO, CA 94124 '
EMERGENCY F. A. (408) 569- 0401
FI RE DAMAGE REPAI R (415) 285- 5000
20. 20. 201
130
04- SCL- 152-10. 1/ 10. 4 I N SANTA CLARA COUNTY BETWEEN ROUTE ABSL CONSTRUCTI ON PATEL, NI M $637,000 08/26/21 27%
04-3v8404 101 AND CAM NO ARROYO, REPAI R DAMAGES 29393 PACI FI C STREET 1007 KNOX AVE. $245, 1;8 125 23531 50%
CAUSED BY O L SPILL. DR S ORDER SAN JOSE, CA 95122
HAYWARD, CA 94544 '
EMERGENCY F. A. 510) 750. 4643 (408) 595- 4003
REPAI R DAMAGES CAUSED BY OIL spiLL  (510)750-
20. 20. 201
130
04- SCL- 152-13. 2/ 0 NEAR G LROY, ON CANADA ROAD, 5.2 M LEEMPI RE LANDSCAPI NG | NC BALING T, JOSE $1, 473,124 03/14/17 0%
04-2A4414 EAST OF ROUTE 152/ CANADA ROAD 118 HI CKORY LANE $1, 419,629 04/12/17
HSNH- P152- (091) E 3401 REGATTA BLVD. $4,590 12/12/22 0%
0 | NTERCHANGE. DAVIS. CA 95616 Rl CHMOND, CA 94804
PLANTI NG AND ENVI RONMENTAL (530) ;100_ 3943 (510) 385- 8163 PLANT EST
HBL SATI S
04- SCL- 152- 21. 8/ 35. 2 ON ROUTE 152 , | N SANTA CLARA COUNTY, CORAL CONSTRUCTI ON COVPANY NI KZAD, ALI $3,922,420 08/25/20  100%
04-0J8004 BETWEEN 2.2 M LES EAST OF DUNNE 10780 SW CLUTTER ROAD 1007 KNOX AVE $3,970,660 09/11/20 09,
SNHG P152- (097) E LANE/ FELI PE RD AND MERCED COUNTY SAN JOSE. CA 95122 $0 09/29/21
--0) SHERWOOD OR 97140 : 10706/ 21
LI NE (510) 867- 6047 COVPLETED

04- SCL- 152-/6. 2
04- 2A2514
HSST- P152- ( 095) E

--0

CONSTRUCT MEDI AN BARRI ER (503) 427- 2609

CCFG CONSTRUCTI ON
393 MORNI NG STAR DR

NEAR G LROY, AT VAR QUS LOCATI ONS
FROM POLE LI NE ROAD TO BURCHELL
ROAD. PLANTI NG AND ENVI RONVENTAL
M TI GATI ON.

PLANTI NG AND ENVI RONMENTAL

SONORA  CA 95370
(209) 743- 4911

MALONZO, GENE EARL
1007 KNOX AVE.
SAN JOSE, CA 95122
(408) 595- 4019

$1, 049,299 11/15/18
$855,363 12/10/18
$18,300 10/04/24

44%
82%
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Statement of Ongoing Contractsasof 102021 10/ 27/ 21
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SCL-237-.2/1 IN SANTA CLARA COUNTY FROM 0.2 M LES A TEI CHERT AND SON, |NC. DBA DI ETRICH, DI GNA $1, 144,300 06/14/21 67%
04- 3Q4104 EAST OF ROUTE 82 TO 0.4 M LES WEST OF TEl CHERT CONSTRUCTI ON 1007 KNOX AVE. 3222’ ;gg 2255?521 79%
ROUTE 101 400 SUNRI SE BLVD.; SAN JOSE, C A 95122 '
M LL AND REPLACE W TH RHVA OVERLAY .

ROSEVI LLE CA 95661 (510) 376- 8232

(916) 757- 6400
04- SCL- 280-11.3/11. 3 I N SANTA CLARA COUNTY I N CUPERTINO  GRANI TE ROCK COVPANY NGUYEN, HUNG $281,147 11/05/20 88%
04-3J7104 AND LOS ALTOS AT FOOTHI LL EXPRESSWAY 5225 HELLYER AVENUE, SUI TE 22 1007 KNOX AVE. $264,319  12/15/20 93%
HSI M 2801- (151) E $0 12/31/21

0 UNDERCRGSSI NG SAN JOSE CA 95138 SAN JOSE, CA 95122

o I NSTALL TRAFFI C SI GNALS AND UPGRADE ' .

(408) 574- 1400 (408) 254- 5700
04- SCL- 280- 11. 5/ 20. 6 IN AND NEAR LOS ALTOS, LOS ALTOS O C. JONES & SONS, |INC. KHAN, ARIF $45, 100, 168 01/ 29/ 20 63%
240-“3;53528 150 & HI LLS, AND PALO ALTO, FROM FOOTHI LL 1520 FOURTH STREET; 1007 KNOX AVE. $431$§3§' ggg 855 éi; 2(2) 93%
a - (150) BOULEVARD TO NORTH OF SAND Hi LL ROAD BERKELEY CA 94710 SAN JOSE, CA 95122 '

0 (ALSO | N SAN MATEO COUNT (408) 393- 9648

PAVEVENT REHABI LI TATI ON (510) 526- 3424

04- SCL- 680- 7. 6/ MD. 9 I N SANTA CLARA AND ALAMEDA COUNTIES JJ NGUYEN, |NC. BALING T, JOSE $1, 270,052 12/18/17 0%
04-2537C4 IN M LPI TAS AND FREMONT FROM 0. 02 3172 SALEM DR 3401 REGATTA BLVD. $1,181,739 02/09/18 0%
M LE SOQUTH OF ROUTE 237 TO EAST RI CHVOND, CA 94804 $2,500  04/05/22
VWARREN AVENUE UNDERCROSSI NG (523'8;2?5_75’8295127 (510) 867- 4515 PLANT EST
REPLACEMENT PLANTI NG SATI S
04- SCL- 999-/0 I N SANTA CLARA COUNTY AR VAR OUS MYERS & SONS CONSTRUCTI ON, LLCPHOEN, LI NDA $1, 975,651 04/ 20/ 21 68%
04- 2Q0604 LOCATI ONS. 4600 NORTHGATE BLVD, SUI TE100 25100 SANTA CLARA $583,413  05/11/21 29%
TREAT BRI DCE DECKS W TH STREET $205,861 12/07/21

SACRAMENTO CA 95834

(916) 990- 6307 HAYWARD CA 94587

(408) 595- 4007

04-SF-1-.7/5.9 IN THE CI I TY OF SAN FRANCI SCO, ON BAY AREA LI GHTWORKS, | NC KOOS, CHARLES $1, 923,050 04/ 20/ 21 0%
04-3J8904 ROUTES 1, 35, 80, 101 AND 280 AT 1460 YOSEM TE AVE. ; 585 LI NDA MAR BLVD $0 05/13/21 0%
SNHG- X75 - (048) E $0 11/16/21

VAR QUS LQCATI ONS SAN FRANCI SCO CA 94124 PACI FI CA, CA 94044
-0 CROSSWALK SAFETY ENHANCEMENTS. (510) 715- 6644

(415) 822- 2336
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Pgm Code Type Of Work Contractor g This Month Accepted Message
04- SF-1-5.9/6. 3 IN THE CI TY AND COUNTY OF SAN HOSELEY CORPORATI ON CHOERA, SONAM $722,559 08/ 05/ 21 0%
04- 1A9054 FRANCI SCO, FROM LAKE STREET TO 96F PI ER ADM N BUI LDI NG SUI TE 585 | NDA MAR ig 825 gg;g% 0%

GENERAL DOUGLAS MACARTHUR TUNNEL SAN FRANGI SOO CA 94124 PACI FI CA, CA 94044

WATER LI TY | MPROVEMENTS .

WA (415) 404- 8997 (510) 496- 9280 SUSPENDED

04-SF-1-/.9 ON STATE ROUTE 1, IN THE CITY & GHI LOTTI BROS., INC. KOOS, CHARLES $16, 100,321 03/ 14/ 19 97%
04- 4K1104 15, 983,235 04/ 05/ 19
BLNH POO1- ( 654) E COUNTY OF SAN FRANCI SCO FROM SM SF 525 JACOBY STREET 585 LI NDA MAR BLVD $ $44 542 11/ 01/ 21 99%

COUNTY LI NE TO HOLLOWAY AVE AND FRO\/ISAN - PACI FI CA, CA 94044 !
-0 LI NCOLN WAY TO RUCKMAN A 15 404 7011 (650) 738- 3827

REHABI LI TATE ROADWAY AND UPGRADE (415) 454-
04- SF-80-3.8/5 IN THE CI TY AND COUNTY OF SAN F D THOVAS | NC KOOS CHARLES $20, 587, 873 04/ 20/ 21 3%
04-2J8024 FRANCI SCO FROM 16TH STREET TO 4TH 217 BATEMAN DRI VE; $358,431 06/04/21 .
ACI M 0801- (120) E 585 LINDA MAR BLVD $323,806 05/24/ 24 2%

STREET PACI FI CA CA 94044
--() BRI DGE PAI NTI NG CENTRAL PO NT OR 97502 (510) 715 6644

(541) 664- 3010

04- SF-80-5.6/7.6 IN THE CI TY AND COUNTY OF SAN CALI FORNI A ENGI NEERI NG LARW N, THOVAS $17, 601, 769 03/22/18 85%
04-3G4424 FRANCI SCO AT THE SAN FRANCI SCO CONTRACTORS | NC. 171 BURMA ROAD, BLDG $16, 076, 123 8‘515 (1);; %g 91%

OAKLAND BAY BRI DGE 20 HAPPY VALLEY ROAD #4

REPLACE SEI SM C DAMPERS ON SFOBB

PLEASANTON CA 94566 OSATEA:;'Z; 22424607

HA21 (925) 461- 1500 (510) 867-
04-SF-80-7.7/7.7 IN CI TY AND COUNTY OF SAN FRANCI SCO, CALI FORNI A ENG NEERI NG LARW N, THOVAS $13,081, 610 02/19/21 39%
04- 1\W604 AT YERBA BUENA | SLAND REHABI LI TATE ~ CONTRACTORS, | NC. 585 LI NDA MAR BLVD. $417, 4;3 825 225 2% 30

FI RE PROTECTI ON SYSTEM DIR S ORDER 20 HAPPY VALLEY ROAD PACI FI CA, CA 94044

EMERGENCY F. A (510) 867- 4545

REHABI LI TATE FI RE PROTECTI ON SYSTEM FL-EASANTON,  CA 94566
20. 20. 201 (925) 461- 1500
130
04- SF-101-1.5/2 IN THE CI TY AND COUNTY OF SAN MYERS AND SONS CONSTRUCTI ON, DAVI D, JOSE $35, 935,935 02/20/20  100%

4- 366204 4,81 2
RCI\lI?-’l-%ngl-(?:GG) E FRANGI SCO AT ALEANY G RCLE Le 585 LINDA MAR BLVD. 5 'gsg' poce 8% gg;zg 9%
0 UNDERCROSI NG 4600 NORTHGATE BLVD #100; PACI FI CA, CA 94044 !
REHABI LI TATE BRI DGE. (510) 754- 0001 OVER RUN

HA21

SACRAMENTO CA 95834
(916) 283- 9950
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04- SF-101-4.1/5. 1 IN THE CI TY AND COUNTY OF SAN CERTI FI ED COATI NGS COVPANY WASHI NGTON, MARCUS $25, 932,230 04/02/21 11%
04-2J8014 FRANCI SCO, FROM 17TH STREET TO SOUTH 2320 CORDELI A ROAD; 585 LI NDA MAR BLVD. $2,872,663 04/16/21 11%
ACNH QLO1- (389) E VAN NESS AVENUE $2, 150, 806 03/ 11/ 24
-- FAI RFI ELD CA 94534 PACI FI CA CA 94044
0 BRI DGE PAI NTI NG (650) 222- 7516
(707) 639- 4414
04- SF-101-4. 3/ L4. 3 REPAI R CONCRETE BARRI ER AND GUARDRAI L YERBA BUENA ENG NEERI NG & WASHI NGTON, MARCUS $596, 080 01/26/21 25%
04- 119804 I N SAN FRANCI SCO COUNTY, ROUTE 101, CONSTRUCTI ON | NC 585 LI NDA MAR BLVD. $114, 523 2(1)5 gg;gi 19%
BRI DGE 34-0077 DIR S ORDER EMERGENCY 1340 EGBERT AVE. PACI FI CA, CA 94044
F. A (650) 222- 7516
REPAI R CONCRETE BARRI ER AND SAN FRANGI SCO, - CA 94124
20. 20. 201 GUARDRAI L (415) 822- 4400
130
04- SF-101-6.7/8. 1 IN THE CI TY AND COUNTY OF SAN BAY CI TIES PAVI NG & GRADI NG, KOOS, CHARLES $3,526,835 11/20/20 92%
04- 3E6024 FRANCI SCO FROM VAN NESS AVENUE TO I NC. 585 LI NDA MR BLVD $3, 3;:' ggg ig;;g;gg 96%
LYON STREET 1450 C VI C CT; PACI FI CA, CA 94044 !
REHABI LI TATE PAVENMENT. .
CONCORD CA 94520 (650) 738- 3827
HA22 (925) 687- 6666
04- SF-101-/4. 2 IN THE CI TY AND COUNTY OF SAN FBD VANGUARD CONSTRUCTI ON, WASHI NGTON, MARCUS $19, 071, 601 01/29/21 69%
USRS e OSOOIRE I ETESW (e s Loa e oo SSINEE O s
0 MATEO COUNTY LI NE TO THE BAYSHORE 550 GREENVI LLE ROAD; PACI FI CA, CA 94044 '
o VI ADUCT (650) 222- 7516
COLD PLANE AND OVERLAY AC REPLACE LI VERMORE CA 94550
(925) 245- 1300
04- SM 1-17. 9/ 47 IN SAN MATEO COUNTY AT VAR OUS GOLDEN STATE BRI DGE, |NC. BORJA, ROBERTO $1, 396,843 03/29/21 69%
04- 2QV804 LOCATI ONS 3701 MALLARD DRI VE; 1700 S AMPHLETT :gg?’ igg fﬁ;%g;gi 70%
TREAT RC APPROACH SLAB W TH '
110 0 s D suin
(925) 372- 8000 '
(510) 385- 7107
04- SM 1- 39. 0/ 39 I N SAM MATEO COUNTY, NEAR PACI FI CA, MONTEREY MECHANI CAL CO VONG, DUDLEY $7, 955,435 08/20/19  100%
04- 1AA004 AT TOM LANTOS (DEVILS SLIDE) TUNNELS 8275 SAN LEANDRO STREET 171 BURMA ROAD BLDG 4 $5, 826, 5;61 (1)25525551; 23%
DIR S ORDER EMERGENCY F. A OAKLAND, CA 94607
I NSTALL MD VOLT ELECT GENERATOR OAKLAND, - CA 94621 (510) 385- 7628 OVER RUN
SYSTEM
20. 20. 201

130

State of California Department of Transportation
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04-SM1-/10.6 IN SAN MATEO COUNTY NEAR PESCADERO  GRANI TE ROCK COMPANY BOOSHEHRI, FRED $8, 323,239 06/ 30/ 20 95%
04-0C9304 FROM SAN MATEO AND SANTA CRUZ COUNTY 5225 HELLYER AVENUE 2350 PAGE M LL ROAD $8, 461,832 07/28/20 98%
ACNH POO1- (671) E $33,691 12/30/21
LINE TO 0.1 M LE SOUTH OF BEAN HOLLOW PALO ALTO CA 94304
o)
--() SAN JOSE CA 95138
ROAD (650) 222- 7241

PAVEMENT REHABI LI TATI ON AND (408) 574- 1400

HA22
04- SM 35-21. 7/ L22. 8 SM 280- R12. 64 (ON-RAVMP NOT MAI NLINE) A. TEI CHERT AND SON, |NC. DBA BORJA, ROBERTO $910, 486 04/16/21  100%
04-3QB604 ROUTE 280 AT SOUTHBOUND OFF- RAMP TElI CHERT CONSTRUCTI ON 1700 SOUTH AMPHLETT $§g‘;, ‘;2(33 825 g;; gi 96%
COLD PLANE AC PAVEMENT AND PLACE 400 SUNRI SE BLVD BLVD :
ROSEVI LLE CA 95661 S:';'Owggoﬁgﬁ 94402
(916) 757- 6400 (510) 385-
04- SM 84-17.2/17. 2 IN SAN MATEO COUNTY, 0.1 MLE EAST GRANI TE CONSTRUCTI ON COMPANY BOCSHEHR!, FRED $2, 400,200 01/ 14/21 48%
04-0W1204 OF FOX HILL ROAD CONSTRUCT RETAINING 715 COVBTOCK ST. 2350 PAGE M LL RD. $1, 093, 528 2;5 éi;gi 46%
WALL AND BARRI ER DI R S ORDER PALO ALTO, CA 94304
SANTA CLARA, CA 95054
EMERGENCY F. A. 408) 327 7000 (650) 222- 7241
CONSTRUCT RETAI NI NG WALL AND BARRI ER (408)327-
20. 20. 201
130
04- SM 84- 24. 6/ 25 I N SAN MATEO COUNTY, | N REDWOOD CI TYA. TEICHERT AND SON, |NC. DBA BORJA, ROBERTO $605, 200 06/ 04/ 21 73%
04-0P1104 FROM 0.3 M LE NORTH OF HESS ROAD TO TEI CHERT CONSTRUCTI ON 1700 SOUTH AMPHLETT 2332, ;gg 285 géjgi 74%
0.1 MLE SOUTH OF M DDLEFI ELD ROAD 400 SUNRI SE BLVD. BLVD '
COLD PLANE AC PAVEMENT AND PLACE
ROSEVI LLE CA 95661 S:Towggqngj 94402
(916) 757- 6400 (510) 385-
04- SM 92-9. 5/ 10. 4 I N SAN MATEO COUNTY ON ROUTE 92 FROMGRAN TE ROCK COVPANY BORJA, ROBERTO $815, 454 05/18/21 83%
04- 0vVB804 VEEST HI LLSDALE BLVD UNDERCROSSI NG TO 5225 HELLYER AVENUE; 1700 SOUTH AMPHLETT ﬁ}g? gig 28; %g;gi 97%
ALAVEDA LAS PULGAS OVERCROSSI NG AN JOSE CA 95138 BLVD '
COLD PLANE AC PAVEMENT AND OVERLAY
(408) 574- 1400 SAN MATEO, CA 94402
(510) 385- 7107
04- SM 92-11.8/11.8 IN SAN MATEO COUNTY AT VAR OUS T.P. A CONSTRUCTI ON, | NC. YAN, ANDREW $1, 134,704 06/ 06/ 19 97%
04- 0P4304 LOCATI ONS 2406 CLUBHOUSE DRI VE 585 LI NDA MAR BLVD $1, 008,379 07/08/19 86%

$14,000 10/ 29/ 21
TREAT BRI DGE DECKS W TH :
ROCKLI N CA 95765 (P4A(1:|5)FI9(2:? 4(2:‘:894044
(916) 919- 1624

HVB
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M
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04- SM 92-14. 4/ 18. 8 ON THE RI CHVOND- SAN RAFAEL BRI DGE GOLDEN STATE BRI DGE, | NC. ATAKO, KI NGSTON $17, 736,803 12/31/19 49%
04-3G4544 REPAI R SPALLED CONCRETE COLUWNS AND 3701 MALLARD DRI VE; 25100 SANTA CLARA ST. $14§ig 888 8;; éj; gg 80%
BENI CI A CA 94510 ?':;3?2’2203523544
(925) 372- 8000
HA21
04- SM 101-3.1/3. 1 IN SAN MATEO COUNTY, AT HENDERSON  GRANI TE ROCK COMPANY BOOSHEHRI , FRED $781, 600 02/02/21 45%
04-2vVB104 PUMP STATION DIR S ORDER EMERGENCY 5225 HELLYER AVENUE STE 220 2350 PAGE M LL RD, $637, 5;(7) f{g; gi;gi 82%
F. A. MATEO COUNTY SAN JOSE CA 95138 PALO ALTO, 94304
REPAI R FAI LED DI SCHARGE PI PE .
(415) 850- 3371 (650) 222- 7241
20. 20. 201
130
04- SM 101-22. 6/ 23. 1 IN SAN MATEO COUNTY AT VAR OUS NORCAL GENERAL CONSTRUCTION  BORJA, ROBERTO $1, 027,154 06/ 18/ 21 0%
04- 3K3404 LOCATI ONS CORPORATI ON 1700 N AMPHLETTE BLVD $0 07/13/21 0%
Bl?‘)” 000C- (480) E VEH CLE DETECTI ON SYSTEM 751 MABURY RD; SUl TE101 $0 12/20/21
SAN JBE CA 95133 SAN MTEO A 94402
(408) 886- 0335 (510) 385-
04- SM 101-/6. 6 IN SAN MATEO AND SANTA CLARA KI EW T | NFRASTRUCTURE WEST CO | NORI, DOUGLAS $65, 590, 440 12/21/18 96%
04-1J5614 COUNTI ES BETWEEN 0.3 M LE NORTH OF 4650 BUSI NESS CENTER DRI VE 1700 SOUTH AVPHLETT $64, 730, 6;3 8;5 ig; %sla 100%
SAN ANTONI O ROAD | NTERCHANGE AND BLVD, #101
VWH PPLE AVENUE | NTERCHANGE FAI RFIELD, CA 94534 SAN MATEO, CA 94402
REMOVE CONCRETE BARRI ER, | NSTALL (925) 754- 0624 (650) 333- 4036
04- SM 101-/21. 8 US 101 BETWEEN 0.3 M LE NORTH OF SAN KIEW T | NFRASTRUCTURE WEST CO SCHRAM DARRYL $343, 855,860 12/03/ 19 63%
04- 15694 ANTONI O I C (SCL PM 50.6) IN SANTA 4650 BUSI NESS CENTER DR 1700 S AVPHLETT BLVD $276, 743,984 01/09/20 80%
CLARA COUNTY AND 0.3 MLE SOUTH OF SUl TE 101 $12, 424,293 09/12/22
RAND AVENUE | NTERCHANG FAI RFI ELD CA 94534 SAN MATEO, CA 94402
THE CONTRACT WLL WDEN ROUTE 101,  (707)439-7300 (650) 222- 7242
04- SOL-80-. 3/ 1 IN VALLEJO, AT THE CARQUINEZ BRIDGE O C. JONES & SONS, |NC. DOS SANTOS, FERNANDO $5, 145,000 01/28/20  100%
04-2AC104 TOLL PLAZA DIR S ORDER EMERGENCY 1520 FOURTH STREET 324 CAVPUS LANE, STE. $4, 310, 828 8;; Sg; 22 100%
F.A BERKELEY, CA 94710 T 09/ 27/ 21
REMOVE TREES, | NSTALL EROCSI ON (916)439:4712 FAI RFl ELD, CA 94534 COVPLETED
CONTROL (510) 385-6774

20. 20. 201
130
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04- SOL- 80-. 5/ 1 IN VALLEJO, AT THE CARQUI ZEZ BRI DGEJDI ELECTRI CAL SERVI CES, INC. DOS SANTCS, FERNANDO $885,000 11/13/19  100%
04- 2AC504 TOLL PLAZA DIR S ORDER EMERGENCY 624 COMMVERCE CT. 324 CAVPUS LANE, STE. $329, 523 ééj g; %519 37%
F. A T
REPAI R FI RE- DAMAGED ELECTRI CAL MANTECA, CA 95336 FAI RFl ELD, CA 94534 OVER RUN
EQUI PMENT .
20. 20. 201 QU (510) 385- 6774
130
04- SOL-80-.8/1.6 I N SOLANO COUNTY I N VALLEJO ON ROUTE QO C. JONES & SONS, | NC. AQUI NO, NOEL $18, 120, 803 03/ 26/ 21 23%
04- 2K8404 . $2, 958,132 04/ 23/ 21
80 FROM 0.2 M LE NORTH OF CARQUI NEZ 1520 FOURTH STREET; 324 CAVPUS LANE, STE 16%
ACl M 0802- (374)E BRI DGE TOLL PLAZA TO 0.3 M LE SOUTH T $783,103 02/16/23
-0 OF MAGAZI NE STREET O BE?SE';E;( 2'2224710 FAI RFI ELD, CA 94534
STRENGTHEN BRI DGE STRUCTURE DUE TO ( ) ) (707) 580- 4429
04-SOL-80-1.8/4. 4 I N SOLANO COUNTY I N VALLEJO AT BROSAMER & WALL , INC TRAN, QUANG $21, 927,212 03/17/20 38%
04-0J7104 VARI QUS LOCATI ONS 1777 OAKLAND BLVD , SUITE 300 324 CAMPUS LANE, $10, 704, 384 04/ 16/ 20 49%
RAI SE THE O G VERTI CAL CLEARANCE SUTE T $679,988  08/24/23
VALNUT CREEK CA 94596 FAl RFI ELD, CA 94534
(925) 395- 5207 '
(510) 773- 8499
04- SOL-80-12.0/13. 1 I N SOLANO COUNTY. EB. SR-12 (JAMESON KIEW T | NFRASTRUCTURE WEST CO DOS SANTCS, FERNANDO $62, 685, 294 08/ 13/ 20 46%
04- 0A5394 CANYON) TO EB. 1-80 CONNECTOR 4650 BUSI NESS CENTER DR 324 CAVPUS LANE, $38, 572, 766 08/ 19/ 20 61%
CONSTRUCTI ON EASTBOUND SR 12W TO SUTE T $3,707,456  11/23/22
FAIRFIELD CA 94534 FAI RFI ELD, CA 94534
(707) 439- 7300 ’
(510) 385- 6774
04- SOL- 80-13.9/13. 9 NEAR FAlI RFI ELD, AT DAN W LSON CREEK BRI DGEWAY ClVIL CONSTRUCTORS, TRAN, QUANG $2, 861,634 01/11/19 99%
04- 336904 BRI DGE NO. 23-0006. REHABI LI TATE I NC. 324 CAMPUS LANE, $2, 678,292 02/05/19 97%
BH'(;V‘OSO -(370)E BRI DCGE. 3333 VACA VALLEY PARKWAY, 2000 Sy TE T $3,606 11/10/20
o BRI DGE DECK REPLACEMENT
VACAVI LLE, CA 95688 FgllsF;%Déwcg 94534
HA21 (707) 455- 7033 (510)773-
04- SOL- 80-14.1/15. 1 NEAR FAI RFI ELD, AT SUI SUN CREEK GORDON N. BALL, INC. TRAN, QUANG $1,114,591 02/22/21 35%
04-4x3724 BRI DGE NO. 23-0007. 333 CAM LLE AVENUE 324 CAVPUS LANE, $872, 251 03; 11;21 78%
SCOUR M TI GATI ON. SUTE T $41,050 11/12/21

ALAMO CA 94507

(925) 838- 5675 FAI RFI ELD, CA 94534

(510) 773- 8499
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04- SOL- 80- 34. 5/ 34. 5 IN AND NEAR DI XON AND VACAVI LLE, AT VI KI NG CONSTRUCTI ON COVPANY,  AQUI NO NCEL $2, 030, 003 03/12/21 81%
04-0J6004 MCCUNE CREEK BRI DGE NO. 23-0084 L/R INC. 324 CAMPUS LANE, STE $1$§ZZ (7)22 21‘5 26135 21 83%
AND HORSE CREEK BRI DGE NO 23-0077 11315 SUNRISE GOLD CR STEA T '
I NSTALL PCC CUT- OFF WALL, I NSTALL
RANCHO CORDOVA CA 95742 (F/;'O;Q)F;:;D;Mgg 94533
(916) 852- 5530
04- SON-1-9.1/16. 1 I N SONOVA COUNTY AT AND NEAR BODEGA GHILOTTI BRCS., |NC. CRAWFORD PAUL $3, 643,562 02/18/21 83%
04-3Q4204 BAY FROM DORAN PARK ROAD TO 0.8 M LE525 JACOBY STREET; 1009 CLEGG COURT, $3, ;23' g;; 82; 82; g; 97%
NORTH OF SCOTTY CREEK BRI DGE SUTE G :
RHVA OVERLAY SAN RAFAEL CA 94901 PETALUMA, CA 94954
(415) 455- 7011 '
(510) 867- 6793
04- SON-1-15.0/15. 7 I N SONOVA COUNTY NEAR BODEGA BAY, O.C. JONES & SONS BRI DGEWAY  VALEH, SYD $22,328,006 05/04/21 9%
04- 0A0204 FROM 0.2 M LE SOUTH TO 0.4 MLE Cl VIL CONSTRUCTORS A JO NT $5, 254,936 06/ 14/ 21 0
4030 OCCl DENTAL ROAD 24%
NORTH OF SCOTTY CREEK CULVERT VENTURE SANTA ROSA, CA 95401 $3, 233,370 08/25/23
REALI GN ROADWAY 1520 FOURTH STREET (510) 385- 6972
HA23 BERKELEY CA 94710
(510) 526- 3424
04- SON-1-27.3/31. 5 REPAI R FI RE DAMAGE FROM NORTH OF GRANI TE CONSTRUCTI ON COVPANY VALEH, SYD $15, 672, 000 08/ 27/ 20 82%
04- 1v5004 MEYERS GRADE RD TO SOUTH OF FORT ROSS 1324 SOUTH STATE STREET 4030 OCCI DENTAL ROAD $10$Iig, 2‘133 8% iy gg 68%
STATE PARK DIR S ORDER EMERGENCY UNIT A '
F.A UKI AR, CA 95482 SANTA ROSA, CA 95401
o (707) 467- 4100 '
REPAI R FI RE DAMAGE .
20. 20. 201 (510) 385- 6972
130
04- SON-12-35.1/38.9 I NAND NEAR SONOMA, FROM VALLEJO BAY CI TIES PAVING & GRADI NG CRAWORD, PAUL $6, 144,516 03/ 04/ 21 59%
04-1J3604 AVENUE TO EAST OF LEVERONI ROAD/ NAPA | NC. 1009 CLEGG COURT, $3, 505, Zgg 825 Si;g% 57%
RQOAD. 1450 CIVIC CT; SUTE G
PAVEMVENT REHABI LI TATI ON.
CONCORD CA 94520 fi@;:{'ﬁ' 6(7:‘;394954
(925) 687- 6666
04- SON-37-.3/ 2 I'N SONOVA COUNTY FROM 0.3 M LE EAST GHILOTTI BRCS., INC DUNCAN, RI CHARD $2,149,788 05/21/21 86%
04- 0V6404 OF MARIN COUNTY LINE TO LAKEVILLE 525 JACOBY STREET; 1009 CLEGG CT. SU TE $2, 1;31852 gggggi 98%

ROAD
AC RESURFACI NG

SAN RAFAEL CA 94901
(415) 454- 7011

G
PETALUMA, CA 94954
(510) 812- 6444
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04- SON-37-3.9/6. 1 I'N SONOVA COUNTY ABOUT 7 M LES WEST GRANI TE CONSTRUCTI ON COMPANY BRAJNI KOFF, LEONARD $553,572 06/04/21  100%
04-0WB704 OF VALLEJO FROM ROUTE 121 TO SONOMA 1324 SOUTH STATE STREET 4030 OCCl DENTAL ROAD $742, 4;3 825%21 99%
CREEK BRI DGE UKl AH CA 95482 SANTA ROSA, CA 95401
COLD PLANE FAI LED AC PAVEMENT AND .
(707) 467- 4100 (707) 249- 7557
04- SON-101-3.7/7.2 IN SONOVA COUNTY, | N PETALUVA FROM  GHI LOTTI CONSTRUCTI ON CO. DUNCAN, RI CHARD $83, 278,232 08/08/19 5%
04- 2640F4 : 58,039,087 09/17/19
ACNA OL01- (353) N ROUTE 101/ 116 SEPARATION TO 0.4 M LE246 GHI LOTTI AVE; 1009 GLEGG CT., ST G $$1 o e o 69%
0O H o ROD. O SI NG SANTA ROSA CA 95407 PETALUMA, - CA 94954 o
o CONSTRUCT HOV LANES | NCLUDI NG SOUND .
(707) 585. 1221 (510) 812- 6444
HB1
04- SON-101-9. 0/ 9 NEAR PETALUMA, NORTH OF PEPPER ROAD. HANFORD APPLI ED RESTORATION & CHO, G NA $742,782 12/26/19 96%
04-0J1004 REPAI R SLI DE. CONSERVATI ON 1009 CLEGG COURT $656, 9;3 8% ég; gg 98%
765 BAYWOOD DRIVE, SUITE 237, PETALUMA, CA 94954
PETALUMA CA 94954 (510) 385-8178
(707) 996- 6633
04- SON- 101-22. 3/ 23. 3 IN SONOVA COUNTY | N SANTA ROSA FROM BORTOLUSSI & WATKIN, | NC. SI MPSON,  JOHN $560, 973  05/28/ 19 0%
04- 18604 0.2 MLE SOUTH OF BI CENTENNI AL WAY 77 LARKSPUR STREET 3401 REGATTA BLVD. $4;g, ?gg ggj (Z)gf ;g 0%
OVERCROSSI NG TO 0.5 M LE NORTH OF SAN RAFAEL CA 94901 RI CHVOND, CA 94804 '
MENDOCI NO AVENUE OVERCROS 415) 453- 4675 (510) 867- 4515 PLANT EST
TREE PLANTI NG (415) 453- SATI S
04- SON- 101- 32. 8/ 54. 2 IN AND NEAR W NDSOR, HEALDSBURG, AND O C. JONES & SONS, | NC. VALEH, SYD H. $55, 636, 332 12/ 24/ 19 43%
04-0J6424 CLOVERDALE, FROM OLD REDWOOD HI GHWAY 1520 FOURTH STREET 4030 OCCl DENTAL ROAD $g§, 232, égg 815 %g; gg 90%
TO 2.0 M LES SOUTH OF MENDOCI NO UNIT A 990
BERKELEY CA 94710
COUNTY LI NE. 510) 526- 3424 SANTA ROSA, CA 95401
ROADWAY REHABI LI TATI ON. ( ) ) (510) 385- 6972
04- SON- 116- 30. 9/ 31. 4 NEAR COTATI FROM 0.3 M EAST OF GHI LOTTI CONSTRUCTI ON CO. | NC. BRAJNI KOFF, LEONARD $5, 635,002 03/15/19  100%
04-4G3804 HESSEL ROAD TO 0.1 M EAST OF 246 GH LOTTI AVENUE 4030 OCCI DENTAL RD. , $5,507, 112 04/09/19 96%
HSNH- P116- ( 050) E $0 10/22/21
BARTLESON ROAD SU TE A
-0 CONSTRUCT BRI DGE, RET WALLS, TRAFF  SANTA ROSA - CA 95407 SANTA ROSA, CA 95401

707) 585- 1221
Sl GNAL (707) (707) 249- 7557



State of California Department of Transportation Page 57

Statement of Ongoing Contractsasof 102021 10/ 27/ 21
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SON-128-16. 8/ 17. 6 IN THE CI TY OF HEALDSBURG, FROM 1  VALENTI NE CORPORATI ON CHI, JONATHAN $1,219,000 03/23/21  100%
04-2V8304 M LE EAST OF KRECK RD TO 0.3 MLES 111 PELI CAN WAY 4030 OCCI DENTAL, BLDG $1, 202,312 04/09/21 99%
EAST OF NAACAMA CREEK BRIDGE DIR'S /o oo A $0 1273121
ORDER EMERGENCY F. A. 415) 453. 3732 SANTA ROSA, CA 95401
REGRADE SLOPE, | MPROVE DRAI NAGE, (415) 453- 510) 376- 8218
20. 20. 201 (510)
e I NSTALL U
130
04- SON-128-24.2/24. 7 I N SONOVA AND NAPA COUNTI ES FROM 0.1 BORTOLUSSI & WATKIN, | NC. SI MPSQN, JOHN $654,730 05/21/19 0%
04-1Q8704 M LE EAST OF BI DWELL CREEK BRI DGE TO 77 LARKSPUR STREET 3401 REGATTA BLVD. $446, 287 06/ 05/ 19 0%
0.7 MLE VEST OF BENNETT LANE AND 0. 4 R CHVOND. CA 94804 $5,341  03/30/23
SAN RAFAEL CA 94901 '
M LE VEST OF KNOXV 510) 867- 4515
(415) 453- 4675 (510) PLANT EST
H GHVAY PLANTI NG & TREE REMOVAL SATI S
04- SON-128-/12. 2 I'N SONOVA COUNTY FROM TEAM GHI LOTTI, | NC. BRAJNI KOFF, LEONARD $1, 852,142 05/ 10/ 21 85%
04- 3Q4604 MENDOCI NO' SONOVA COUNTY LI NE TO 2531 PETALUVA BLVD SOUTH, 4030 OCCl DENTAL ROAD $1,903,084 06/10/21 00,
NORTH JUNCTI ON 101/ 128 AND FROM SANTA ROSA CA 95401 $3,456 10/ 28/21
SOUTH JUNCTI ON 101/ 128 TO SAUSAL PETALUMA CA 94952 (707) 249- 7557
CREEK BRI (707) 763- 8700
DI GOUTS

Totals: Authorized Final Amt: $1, 685, 149, 850 Completed to Date: $1,087,177, 456 Work ThisMonth: $56, 651, 191
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Statement of Ongoing Contractsasof 102021 10/ 27/ 21
District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
05- MON- 1- 15. 0/ 29. 6 HW 1, CLEAR CULVERT | NLET AREA OF S CHAVES CONSTRUCTI ON | NC SILVA, RICK $3,985,000 02/02/21  100%
05- 1N4204 DEBI S & MUD. ROCKFALL PROTECTI ON 11545 LOS OSCS VALLEY RD #C-3 775 ARLI NGTON ST $3, 545, 7;3 %; 23531 89%
SYSTEM CLEANED & REPAI RED. PROVI DE SAN LU 'S CBI SPO CA 93405 CAMBRI A CA 93428
TRAFFI C CONTRCL DI RS EFA 05A (805) 927- 4559 OVER RUN
CLEAR CULVERTS AND ROCKFALL
20. 201201 PROTECTI ON
130
05- MON- 1- 20. 4/ 20. 4 I N MONTEREY COUNTY NEAR LUCI A AT 0.6 SERAFI X ENG NEERI NG SILVA, RICK $804,393 09/11/20 78%
05- 0Q6004 M LE SOUTH OF LI MEKI LN CREEK BRI DGE CONTRACTCRS, |NC 775 ARLI NGTON ST. 2233’ %‘2‘ (1’51’; S‘S‘; 2(1’ 96%
REPLACE CULVERT AND REPAIR EROSI ON 7 CROW CANYON COURT SUI TE 250 CAMBRI A, CA 93428 '
SAN RAMON CA 94583 (805) 471-2102
(925) 552- 8253
05- MON- 1- 27. 2/ 27. 6 REPAI R ROADWAY WASHOUT, PAPI CH CONSTRUCTION CO INC ~ SILVA, RICK $24, 635,000 01/28/21 92%
05-1N4104 REMOVE/ DI SPOSE OF DEBRI' S FLOW 398 SUNRI SE TERRACE 775 ARLI NGTON ST $17, 504, 923 gg; gs;gi 21%
MATERI ALS, REPAI R OTHER RAI N RELATED CAMBRI A CA 93428
ARROYO GRANDE, CA 93420 '
DAMAGE, TEMP TRAFFI C CONTROL. DI RS (805) 927- 4559
EFA
20.20. 201 REPAI R ROADWAY WASHOUT/ OTHER RAI N
130 DAVAGE
05- MON- 1- 39. 8/ 74. 6 I N MONTEREY COUNTY NEAR BI G SUR FROMGRAN TE ROCK COVPANY DUSSELL PATRI CK $23,796,927 11/05/19  100%
05- 1F6804 TORRE CANYON BRI DGE TO SAN LU S 5225 HELLYER AVENUE STE 220 1529 HW 68 $24,086, 756  11/22/19 99%
ACST- P001- (662) E $0 09/20/21
0 STREET (N) SAN JOSE CA 95138 MONTEREY, CA 93940
o PAVEMENT PRESERVATI ON }
(408) 574- 1400 (831) 427- 4706 SUSPENDED
HA22
05- MON- 1- 44. 3/ - 44. 3 AT COASTLANDS WALL I1. |INSTALL SO L, ACCESS LI M TED CONSTRUCTI ON  BUCKMAN, HOLLEE $735,000 05/03/21 22%
05- 1N4304 NAI L WALL, PROVI DE TRAFFI C CONTROL. 1102 PI KE LANE 8115 PRUNEDALE NORTH $216, 823 f{g; 23;31 30%
PERFORM ORTHER SUPPORTI NG WORK. DI RS O CA 93445 RD
EFA 05A2346 ' PRUNEDALE, CA 93907
I NSTALL SO L, NAIL WALL, TRAFFIC (831)277-4190
20. 20. 201 CONTROL
130
05- MON- 1- 59. 4/ 59. 5 ON BENEATH Bl XBY BRI DGE, PERFORM TRUESDELL CORPORATI ON OF JOHNSON, RODGER $318,000 06/05/21 0%
05- 1N5004 CONCRETE REPAI R PERVI DE TRAFFI C CALI FORNI A, | NC 1529 HWY 68/ SALI NAS $73, 7;8 (1)(135 ?g;gi 23%
CONTROL AND PERFORM OTHER SUPPORTI NG 1310 W 23RD STREET HAY
WORK DI RS EFA 05A2354
TEVPE Az 85282 MONTEREY, CA 93940
20, 20. 201 CONCRETE REPAI R AND TRAFFI C CONTROL (805) 455- 5707

130
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Statement of Ongoing Contractsasof 102021 10/ 27/ 21
District 05
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- MON- 1- 63. 0/ 63 I N MONTEREY COUNTY ABOUT 11.3 MLES FEC FUTURE CONTRACTORS AND RODGER J OHNSON $6, 531,782 07/07/21 1%
05-1H4604 SOUTH OF CARMEL AT GARRAPATA CREEK  ENG NEERS, | NC. 1529 HW 68 $19, 097 07; 20;21 0%
BRI DGE 184 TECHNOLOGY DRIVE, SU TE 2 MONTEREY, CA 93940 $0 08/15/23
ELECTROCHEM CAL CHLORI DE EXTRACTI ON | RVI NE CA 92618 (831) 455-5707
HA22 (949) 328- 9758
05- MON- 1- 64. 4/ 64. 4 I N MONTEREY COUNTY NEAR CARMEL BY THE AMERI CAN Cl VI L CONSTRUCTORS  RODGER JCOHNSON $4, 459,400 04/ 05/ 21 18%
05- 1K7004 SEA AT GRANI TE CANYON BRI DGE VEST COAST LLC 1529 HW 68 $496,458 04/30/21 11%
ELECTROCHEM CAL CHLORI DE EXTRACTION 2990 BAY VI STA COURT, SUITE D MONTEREY, CA 93940 $437,175 12/ 08/ 22
BENI CI A CA 94510 (831) 455- 5707 SUSPENDED
HM (707) 746- 8028
05- MON- 1- 73. 7/ 0 I N MONTEREY COUNTY NEAR CARMEL BY THE TAYLOR JANE CONSTRUCTI ON LP  DUSSELL, PATRI CK $457,805 02/08/21 0%
05- 1M5204 SEA AT OCEAN AVENUE 131 WDANA ST STE A AND C 8115 N PRUNEDALE RD ig 03/11/21 0%
REHABI LI TATE CULVERTS N POVD CA 93444 SALI NAS, CA 93907
(805) 920. 2207 (831) 427- 4706
HM
05- MON- 1- 80. 3/ 0 I N MONTEREY, SAN BENI TO AND SANTA PETERSON- CHASE GENERAL FARSHAD KESHAVARZI $1, 611,141 03/16/21 20%
05- 1M3904 CRUZ COUNTI ES AT VARI OUS LOCATIONS  ENG NEERI NG CONSTRUCTI ON, | NC. 140 DUBO S STREET 2321, 81431 f1>‘21§ 2(1)5 gi 30%
TREAT BRI DGE DECK W TH METHACRYLATE 16351 CONSTRUCTI ON Cl RCLE VES sy TE E '
| RVI NE CA 92606 SANTA CRUZ, CA 95060
HM (949) 252- 0441 (831) 427-4706
05- MON-1-/ 0 MON CNTY ALONG MULTI PLE ROUTES (HW CAL VALLEY CONSTRUCTI ON I NC  DUSSELL, PATRI CK $318,000 02/19/21 20%
05- 1M2804 1,68, 101 & 218), DRAI NAGE | SSUES. 5125 N GATES AVE STE 102 8115 PRUNEDALE NORTH $172, 323 gg; %;521 54%
LI NE CULVERT, RESTORE SHOULDER, REPLACE FRESNO CA 93722 RD
DI KE, TRAFFI C CONTDI RS PRUNEDALE, CA 93907
20. 20. 201 LI NE CULVERT, RESTORE (831) 663- 8966
e SHOULDR, REPLACE DI KE
130
05- MON-1-/ 0 I N MONTEREY AND SAN LU S OBI SPO CAL STRIPE, INC. DAVI D BALLENTI NE $1, 499,000 08/31/21 0%
gg—T(l}Kggg‘é (532)E COUNTI ES AT VARI OUS LOCATI ONS 2040 E. STEEL RD.; 270 E HW 246 SUI TE 23 ég; 8}1; g% 0%
g I NSTALL CENTERLI NE AND EDGE LI NE
--0) COLTON CA 92324 203

BUELLTON, CA 93427

(909) 884- 7170
(805) 688- 5920

HB1
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Statement of Ongoing Contractsasof 102021 10/ 27/ 21
District 05
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- MON- 68- 16. 8/ 20 I N MONTEREY COUNTY | N AND NEAR GRANI TE CONSTRUCTI ON COVPANY  BALJI NDER BRAR $1, 946, 629 04/ 20/ 21 72%
05-1M104 SALI NAS FROM 0.9 M LE EAST OF TORO 580 WEST BEACH STREET; 8115 PRUNEDALE NORTH $1, 776, 4;8 83; %521 89%
PARK UNDERCROSSI NG TO BLANCO ROAD ROAD
OVERLAY W TH RUBBERI ZED HOT M X VATSOWI LLE CA 95076 107221 21
(831) 763- 6100 PRUNEDALE, CA 93907
M (805) 610- 8215
05- MON- 101-3. 1/ 5. 2 I N MONTEREY COUNTY NEAR BRADLEY AT  NEWON CONSTRUCTI ON MANAGEMENT $4, 155,333 02/ 16/ 21 0%
05-1H0204 THE CAMP ROBERTS SAFETY ROADSI DE REST I NC $0 03/11/21 0%
ACNH QLO1- (378) B AREAS 2436 BROAD ST; $0
-0 | NFRASTRUCTURE UPGRADES
SAN LU S OBI SPO CA 93401
HA25 (805) 544- 5583
05- MON- 101-6. 7/ 6. 7 I N MONTEREY COUNTY NEAR KI NG CI TY AT WH TAKER CONSTRUCTI ON GROUP, $4,122, 460 09/ 18/ 20 50%
05- 1F8204 THE SAN ANTONI O RI VER BRI DGE 1 NC. $3,733,839 10/09/20 90%
AO(\‘;‘* QLo1-(376) E SEI SM C RETROFI T 2 BRI DGES 2752 CONCRETE CT. ; $16, 342 10/20/21
PASO ROBLES CA 93446 (805) 226- 9217
HA21 (805) 226- 4020
05- MON- 101- 36. 9/ 47. 7 I'N MONTEREY COUNTY, I N AND NEAR KINGOHL USA I NC LANG TIM $81, 789,268 01/ 16/ 19 84%
?ﬂhgéfg‘f (338)E CI TY FROM 0. 4 M LES SOUTH OF W LD 1920 MAI N STREET #310 3230 Rl VERS| DE AVENUE $$' Zgg iig 855 %éj %g 68%
i HORSE ROAD OC TO TEAGUE AVENUE #130 e
-0 PAVEMENT REHABI LI TATI ON, SEI SM C '(5:1/!);\'542?2422614 PASO ROBLES, CA 93446
A2 (805) 550- 4651
05- MON- 101- 73. 0/ 96. 8 I N MONTEREY AND SAN BENI TO COUNTI ES A, TEI CHERT AND SON, |NC. DBA BRAR, BALJI NDER $4, 675,234 09/ 21/ 20 83%
Exg-\nlf%gg‘ll (377)E AT VARI OUS LOCATI ONS FROM 4.1 M LES TElI CHERT CONSTRUCTI ON 8115 PRUNEDALE NORTH $4;$g§g,§§é 125 25735 52 86%
i NORTH OF NORTH GONZALES OVERCROSSI NG400 SUNRI SE BLVD. ; ROAD '
-0 TO 0.3 MLE NORTH OF FCSEVI LLE CA 05661 PRUNEDALE, CA 93907
ROADSI DE SAFETY | MPROVEMENTS (916) 757- 6400 (805) 610- 8215
05- MON- 101-87. 3/ 91. 5 ON ROUTE 101 | N MONTEREY COUNTY IN  GRANI TE ROCK COMVPANY TYLER LAVERI NG $38, 655,936 12/13/18 79%
05-1C8904 THE CI TY OF SALI NAS BETWEEN EAST 5225 HELLYER AVENUE STE 220 NORT $38, 157,832  01/07/19
BLNH QLO1- (342) E 8115 PRUNEDALE H $389,216 10/20/21  O'%

--0

HA22

State of California Department of Transportation

MARKET STREET OVERCROSSI NG AND 0. 3
M LES SOUTH OF RUSSELL/ ESPI
ROADVWAY REHABI LI TATI ON

SAN JOSE CA 95138
(408) 574- 1400

ROAD
PRUNEDALE, CA 93907
(831) 262- 6572
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Statement of Ongoing Contractsasof 102021 10/ 27/ 21
District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- MON- 101-91. 2/ 99. 2 I N MONTEREY COUNTY, | N AND NEAR JJ NGUYEN, | NC. SANTI AGO GARCI A $2,484,506 04/04/17  100%
2&‘:&35‘1(31” c PRUNEDALE AT VARl OUS LOCATI ONS, FROM3172 SALEM DR 8115 PRUNEDALE NORTH $2, ;‘1)2, gig 8‘3‘5?25%; 89%
0.2 M LES NORTH OF LI TTLE BEAR CREEK AN JCSE  CA 95127 ROAD :
-0 UNDERCRGSSI NG TO 0. 3 M (208) 250. 7982 PRUNEDALE, CA 93907
LANDSCAPE M TI GATI ON (831) 455- 5466
05- SB- 1- 13. 3/ 0 I N SANTA BARBARA AT VARI OUS LOCATI ONS MYERS & SONS CONSTRUCTI ON, LLCDAVI D BALLENTI NE $2,558,000 11/19/20  100%
05- 1K6904 BRI DGE PREVENTATI VE MAI NTENANCE. 4600 NORTHGATE BLVD, SUITE 10 270 E HW 246, SU TE $2, 543, Zgg 1(2)5 (1)25 gf{ 100%
SACRAVENTO CA 95834 ;(L)JELLTON CA 93427 10708/ 21cowp
(916) 283- 9950 805) 748- 1087 HETE
HVB (805) 748-
05- SB- 1- 15. 6/ 0 ON ROUTE 1 | N SANTA BARBARA COUNTY  CALPORTLAND COVPANY BENNETZEN, LILIAN $5,822,933 12/14/18  100%
05- 0A0504 NEAR LOVPOC AT THE SALSI PUEDES CREEK 1625 E DONOVAN RD 2053 PREI SKER LANE $5, 727,769 01/09/19 97%
BLNH- P0OO1- ( 641) E $4,417 11/23/21
BRIDGE (N 51-0095) SANTA MARI A CA 93454 STE E
0 BRI DGE REPLACENENT SANTA MARI A, CA 93454
(805) 345- 3581 805 929. 1611
HA21 (805) 922-
05- SB- 1- 29. 9/ 49. 2 I N SANTA BARBARA COUNTY ABOUT 5.8 CALPORTLAND CONSTRUCTI ON THOMAS PETERSEN $7,013,203 07/08/20  100%
05- 1G1304 M LES NORTH OF LOMPOC FROM CALI FORNI A 1625 E. DONOVAN ROAD; 2053 PREI SKER LANE $6;$gg§'§§g (1)85 gz; 2(1) 97%
BOULEVARD TO ROUTE 166 NEAR GUADALUPE SANTA VAR A CA 93454 STE E '
PAVEMENT REHABI LI TATI ON SANTA MARI A CA 93454 OVER RUN
(805) 345- 3581 805) 441- 7943
HA22 (805) 441-
05- SB-101-1.4/4. 8 I N SANTA BARBARA COUNTY I N GRANI TE CONSTRUCTI ON COMPANY MERLO, TAYLOR $88, 131, 637 04/ 01/ 20 62%
05- ON71U4 CARPI NTERI A FROM 0.2 M LE SOUTH OF PO BOX 50085 PO BOX 996 $68, 601, 767 04/ 02/ 20 78%
ACNH QLO1- (373)N $4, 202,804 09/ 13/ 22 0
BAI LARD AVENUE OVERCROSSI NG TO 0.7 CARPI NTERI A, CA 93014 ! '
-0 M LE SOUTH OF SOUTH PADARO LANE VATSOWILLE,  CA 95077 805) 722- 8935
(831) 724- 1011 (805)
CONSTRUCT HOV LANES
05- SB- 101-2.2/3. 3 I N SANTA BARBARA COUNTY | N CCFG CONSTRUCTI ON JONES, DAVI D $2,541,056 09/ 20/ 19 0%
05-448214 CARPI NTERIA FROM 0.2 M LE SOUTH OF 17750 WARDS FERRY RD; PO BOX 996 $2,337,641 10/04/19 0%
$5,628 05/31/24 ?
CARPI NTERI A CREEK BRI DGE TO FRANKLI N SONORA CA 95370 CARPI NTERI A, CA 93014 !
CREEK BRI DGE (805) 748- 5218 PLANT EST

M TI GATI ON PLANTI NG

State of California Department of Transportation

(209) 743- 4911

SATI S



State of California Department of Transportation Page 62

Statement of Ongoing Contractsasof 102021 10/ 27/ 21
District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SB-101-3.8/3. 8 I N SANTA BARBARA COUNTY AT VIA REAL GRANI TE CONSTRUCTI ON COVMPANY CURTI S JOHNSON $989, 056 08/ 30/ 21 46%
05-1J8504 AND SANTA MONI CA AVENUE COLTON THOMAS P.O. BOX 996 $374,715 08/31/21 9
$374. 715 12/02/21 8%
RECONSTRUCT US 101 RAMP 3690 SANTA CLAUS LANE ST. B CARPINTERI A, CA 93013 ’
CARPI NTERI A CA 93013 (619) 347-3088
HB4 (805) 765- 6871
05- SB-101-4.4/7.7 I N SANTA BARBARA COUNTY, |IN AND NEARGRANI TE CONSTRUCTI ON COMPANY TAYLOR MERLO $151, 321, 679 06/ 05/ 21 11%
05- ON72U4 CARPI NTERI A AND AT SUMMVERLAND FROM PO BOX 50085 P.O BOX 996 $24,540, 603  06/05/21 0
$6,290 801 10/20/21  16%
0.9 M LE SOUTH OF SOUTH PADARO LANE CARPI NTERI A CA e
WATSONVI LLE CA 950775085
UNDERCROSSI NG TO 0. 6 831) 724- 1011 (805) 722- 8935
CONSTRUCT HOV LANES AND (831) 724-
05- SB-101-7.3/9. 6 I N SANTA BARBARA COUNTY, | N AND NEAR GRANI TE CONSTRUCTI ON COMPANY TRI STAN GEBHART $102,577, 764 10/ 22/ 20 33%
05- ON73W4 SUMVERLAND FROM 0.2 M LES NORTH OF PO BOX 742478 P.O. BOX 996 $43, 623,728 10/ 22/ 20 9
$5, 165,050 09/19/23 3%
PADARO LANE OVERCRGOSSI NG TO SAN CARPI NTERI A, CA 93013 ' '
LOS ANGELES CA 90074- 2478
YSI DRO CREEK BRI DGE. (805) 440- 3057
CONSTRUCT HOV LANES AND (831) 768- 4002
05- SB-101-11. 0/ 11 IN SANTA BARBARA COUNTY AT BUTTERFLY C. A. RASMUSSEN, | NC. $3, 189,508 09/01/21 0%
05- 1E0404 LANE PEDESTRI AN UNDERCRGCSSI NG 28548 LI VI NGSTON AVENUE; $0  09/24/21 0%
ACNH QLO1- (391) E ADA COVPLI ANCE $0
--0) VALENCI A CA 91355
(661) 367- 9040
HB71
05- SB- 101- 22. 3/ 23 I N SANTA BARBARA COUNTY | N GOLETA CCFG CONSTRUCTI ON JONES, DAVI D $502,433 02/16/18  100%
05-0Q0714 FROM 0.2 M LE EAST OF FAI RVI EW AVENUE 393 MORNI NG STAR DR 3690 SANTA CLAUS LN. $493, 3% 235 fﬁ; %fi 100%
OVERCROSSI NG TO 0.2 MLE WEST OF SANS CA 95370 CARPI NTERI A, CA 93014 10/ 11/ 21
PEDRO CREEK BRI DCE (209) 743- 4911 (805) 748-5218 OVER RUN
LANDSCAPE M TI GATI ON
HA22
05- SB- 101-46. 6/ 47. 1 I N SANTA BARBARA COUNTY NEAR GAVI OTA SPECI ALTY CONSTRUCTI ON, INC. M CHAEL MORTENSEN $4,736,095 12/16/20 42%
05- 1E0104 AT THE GAVI OTA SAFETY ROADSIDE REST 645 CLARI ON CT; LAPATERA LANE $2,439,741  01/14/21 9
CSTG- QL01- (362) E AREA 3(15;ETA A 03117 $911, 067 02/28/22 2%
-0 WASTEWATER SYSTEM UPGRADE SAN LU'S OBI SPO CA 93401 (805) 698- 2601

(805) 543- 1706
HA25
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Statement of Ongoing Contractsasof 102021 10/ 27/ 21
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SB- 101- 55. 9/ 56. 2 I N SANTA BARBARA COUNTY NEAR SPECTRUM CONSTRUCTI ON GROUP,  BALLENTI NE, DAVI D $5, 895, 831 08/ 20/ 20 27%
05- 1F7904 BUELLTON FROM 0.1 M LE SOUTH OF I NC. $956, 780 09/ 21/ 20
' ' 270 E HW( 246 #203 $13.304 07/01/22  16%
NQJOQUI CREEK BRIDGE TO 0.3 M LE 16 GOODYEAR, STE. 140; BUELLTON, CA 93427 :
SOUTH OF SANTA ROSA ROAD OVERCROSS (805) 688-5920
BRI DGE RAI L UPGRADE I RVINE CA 92618
HA21 (949) 299- 1400
05- SB- 101- 70. 6/ 71. 2 ON ROUTE 101, FROM 0.3 M LE SOUTH TO CALPORTLAND CONSTRUCTI ON LI LI AN BENNETZEN $10, 974,792 11/17/ 20 42%
05- 1F5004 0.3 M LE NORTH OF ROUTE 101/135 1625 E. DONOVAN ROAD; $3, 016,575  12/15/ 20 27%
ACST- X083- (019) E SEPARATI ON AND ON ROUTE 135 AT ROUTE $100, 255 11/07/22
--0) SANTA MARI A CA 93454
101/ 135 SEPARATI ON. (805) 345- 3581 (805)922- 1611
REPLACE BRI DGES
HA21
05- SB- 101- 70. 7/ 91 I N SANTA BARBARA AND SAN LU'S OBI SPO A M CONCRETE, |NC. LI LI AN BENNETZEN $4,192,099 07/27/21 0%
2&;%?8‘11 (306)E COUNTI ES AT VARI OUSS CANYON LOCATI ONS 3075 TOWNSGATE RD #200 2053 PREI SKER LANE ig 08/ 12/ 21 0%
i FROM ROUTE 135 TO WEST TEFFT STREET STE. E
-0 ROADSI DE SAFETY | MPROVEMENTS X\Sf;;_::s ;/Ialc‘)lc‘)AGE CA 91361 SANTA MARI A, CA 93454
HAos ( )805-4416
05- SB- 101-/0 VARl QUS LOCATI ONS THROUGHOUT THE TRAFFI C LOOPS CRACKFI LLING ~ RODGER JOHNSON $4,439,520 12/ 09/ 20 82%
05 1504 o 518 1 i 1520 1V o8 LIS SELis v o,
REPLACE FAI LED TRAFFI C MANAGEMENT 946 S EMERALD ST; HAY '
ANAHEI M CA 92804 '80311E§§;(’ 5%793940
HB4N (714) 520- 4026 (831) 455-
05- SB-135-1.0/7. 2 I N SANTA BARBARA COUNTY, NEAR LOS GRANI TE CONSTRUCTI ON COVPANY  BENNETZEN, LI LI AN $4,311, 468 04/ 12/21 58%
05- 1N1704 ALAMOS, FROM 0.3 M LE NORTH OF DEN 5335 DEBBI E LANE 2053 PREI SKER LANE $3;$22§,i§g 2‘215 ig;gi 83%
STREET TO SAN ANTONI O CREEK BRI DGE STE E '
PARTI AL DEPTH RECYCLI NG SANTA BARBARA CA 93111
(805) 964- 9951
(805) 441- 6935
05- SB-135-11. 7/17. 8 IN SANTA BARBARA COUNTY | N AND NEAR CALPORTLAND CONSTRUCTI ON $12,377,679 09/27/21 0%
05- 1704 SANTA MARI A FROM LAKEVI EW RD TO 1625 E DONOVAN $0  10/19/21 0%

NORTH SANTA MARI A CONNECTOR $0

PAVEMENT PRESERVATI ON SANTA MARI A CA 93454

(805) 345- 3581
HA22
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Statement of Ongoing Contractsasof 102021 10/ 27/ 21
District 05
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SB- 135- 16. 5/ 0 I N SANTA BARBARA COUNTY | N SANTA FEC FUTURE CONTRACTORS AND  PETERSEN, THOMAS $1,399, 782 05/27/21 1%
ag;\l if?{g;‘ 009) E MARI A AT BUNNY AVENUE AND FROM ROEMER ENGI NEERS, | NC. 2053 PREI SKER LANE, ﬁg' %é 82; Si; g% 1%
-(009) WAY TO PREI SKER LANE 184 TECHNOLOGY DRIVE, SU TE 2 STE. E :
-0 SI GNALS, LI GHTING, SI DEWALKS AND
| RVI NE CA 92618 805) 922. 1611
HB1 (949) 328- 9758 (805) 922-
05- SB- 144- .9/ 2 I N SANTA BARBARA COUNTY, | N SANTA CALPORTLAND CONSTRUCTI ON OM D VAZIRI $609, 244 03/08/21  100%
05- 1N0804 BARBARA, FROM ALAMEDA PADRE SERRA TO 1625 E. DONOVAN 35 S LA PATERA LANE $585, 923 83; gg;gi 100%
ROUTE 192
SANTA MARI A CA 93454 COLETA CA, 93117 09/27/ 21
RUBBERI ZED HVA OVERLAY (805) 345- 3581 (805) 888- 1601 COVPLETED
HM
05- SB- 154- 21. 3/ 0 I N SANTA BARBARA COUNTY NEAR LAKE TAYLOR JANE CONSTRUCTION LP  DAVI D COOPER $892,536 03/15/21 21%
05- 1H6304 CACHUMA AT 0.31 M LE WEST OF 131 WDANA ST, STEA & C 355 LAPATER LANE $499,666 04/13/21 60%
PARADI SE ROAD, GOLETA, CA 93117 0 11/21/22
CULVERT | NVERT PAVING W TH FI SH NI PCMD CA 93444 ’
(805) 723. 5129 (817) 913- 3747
HA23
05- SB- 154- 22. 9/ 23. 2 I N SANTA BARBARA COUNTY ABOUT 9 CERTI FI ED COATI NGS COVPANY M CHAEL MORTENSEN $7,424,761 11/ 25/20 23%
2&%048%?3 (001) E M LES NORTH OF SANTA BARBARA FROM 1.4 2320 CORDELI A ROAD; 35 S LAPATERA LANE $41$§§ff'§ff? (1)35 %g; gg 65%
) ) M LES SOUTH OF PARADI SE ROAD TO 0.2 GOLETA CA 93117 '
--0) FAl RFI ELD CA 94534 '
M LE NORTH OF STAGECOAC (707) 639- 4414 (805) 698- 2601
| NFRASTRUCTURE MAI NTENANCE
HA21
05- SB- 166-8.1/8. 1 I N SANTA BARBARA COUNTY | N SANTA LEE W LSON ELECTRI C COMPANY, $522,230 04/27/21 0%
05- 1K1004 MARI A AT M LLER STREET I NC. $0  05/13/21 0%
HS(N)H P166- (033) E MODI FY SI GNAL, RECONSTRUCT CURB 1151 EL CAM NO REAL; $0
ARROYO GRANDE CA 93420
HB1 (805) 489- 4216
05- SB-192-7.0/13. 7 I N SANTA BARBARA COUNTY AT VAR OUS  TORO ENTERPRI SES, | NC. OM D VAZIRI $1, 889,287 04/27/21 94%
05- 1N1904 LOCATI ONS FROM COLD SPRING ROAD TO 2101 E. VENTURA BLVD $1,431,371  05/19/21
. 35 S LA PATERA LANE, 76%
0.9 M LE WEST OF NI DEVER ROAD SUTE E $941,432  10/21/21
GRI ND AND OVERLAY W TH RUBBERI ZED OXNARD CA 93036 GOLETA, CA 93117

(805) 483- 4515
VL (805) 692- 6820
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Statement of Ongoing Contractsasof 102021 10/ 27/ 21
District 05
Location xwaraea
Contract ' Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬁ]eergr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SB- 246- 13. 6/ 15. 2 I N SANTA BARBARA COUNTY NEAR LOMPOC CCFG CONSTRUCTI ON JONES, DAVID $575,083 08/31/18  100%
05-0Ce414 FROM 0.8 M LE EAST OF CEBADA CANYON 393 MORNI NG STAR DR PO BOX 996 $495,061  11/08/18 86%
$4,200 04/22/22 0
ROAD TO 0.4 M LE EAST OF TULARCSA CARPI NTERI A, CA 93014 '
ROAD AND AT HAPGOOD ROAD Sgg;]??430292i370 (805) 319- 1237 OVER RUN
PLANTI NG M TI GATI ON (209) 743-
HE13
05- SBT- 25- 46. 7/ 49. 8 I'N SAN BENI TO COUNTY, | N AND NEAR CAL VALLEY CONSTRUCTI ON, $1, 335,222 02/ 05/ 21 0%
05- 1MD404 HOLLI STER, FROM 0.1 M LE NORTH OF 5125 N. GATES AVENUE, SU TE 1 $0 03/01/21 0%
BEST ROAD TO PLAZA DRI VE $0
RHMA- G OVERLAY AND SLURRY SEAL FRESNO CA 93722
(559) 274- 0300
HML
05- SCR-1- 16. 7/ 17 I N SANTA CRUZ COUNTY, IN SANTA CRUZ A TEICHERT AND SON, |NC. DBA | AN NGUYEN $5, 259, 355 10/ 23/ 20 64%
05- 1H0604 FROM 0.3 M LE SOUTH OF ROUTE 1/17 TEI CHERT CONSTRUCTI ON 140 DUBO S STREET $2,481,534  11/16/20 47%
HS(N)H X087-(032) E SEPARATION ON ROUTE 1 TO 0.4 MLE 400 SUNRI SE BLVD. ; SUTE E $402,784  04/20/ 22
o SOUTH OF PASATI EMPO OVERCR
ROSEVI LLE CA 95661 SANTA CRUZ,  CA 95060
CONSTRUCT RAMP SAFETY | MPROVEMENTS (831) 427- 4706
HB1 (916) 757- 6400
05- SCR-1-/0 SC CNTY ON RTE 1,9, & 236 @ VAR GRANI TE CONSTRUCTI ON COVPANY  NGUYEN, | AN $12, 985,000 08/26/20  100%
05- 1M5504 LOCATI ONS. BURNED TREE REMOVAL, 580 WEST BEACH STREET 140 DUBO S STREET STE $8, 822, zgg gg;gg;gg 66%
RESTORE GUARDRAI L, TI MBER LAGG NG & E
SIGNS, ROADWAY REPAIR. DI RS EFA WATSONVILLE, CA 95076 SANTA CRUZ, CA 95060
RESTORE 15/20 M LES OF BURNED STATE .
20. 20. 201 o (831) 427- 4706
130
05- SCR-1-/0 IN SCR, MON, SLO & SB COUNTI ES ON DARREL VARNI ELECTRIC, GARCI A, SANTI AGO $318,000 05/17/21 0%
05- 1N0304 VAR OUS ROUTES PROVI DE ELECTRI CAL 12 PARKWOOD DRI VE 8115 PRUNEDALE NORTH ig %; gi;gi 0%
REPAI RS, TRAFFI CCONTROL AND PERFORM RD
OTHER SUPPCRTI NG WORK. DI RS WATSONVILLE, CA 95076 PRUNEDALE, CA 93907
ELECTRI CAL REPAI RS AND TRAFFI C .
20. 20. 201 g (805) 455- 5466
130
05-SCR-9-.1/7.5 I'N SANTA CRUZ COUNTY I N AND NEAR DI SNEY CONSTRUCTI ON, | NC. I AN NGUYEN $2,063,333  02/10/21 64%
2?{8%%883 (026)E SANTA CRUZ FROM ROUTES 1 AND 9 TO 0.4 533 Al RPORT BLVD SUI TE 120; 140 DUBO S STREET $li$g‘8§'§?§’ 8‘315 gg; g% 68%
) ) M LES NORTH OF GLEN ARBOR ROAD SU TE E '
-- BURLI NGAME CA 94010
0 UPGRADE DRAI NAGE SYSTEMS AND SANTA CRUZ, CA 95060

State of California Department of Transportation

(650) 259- 9545

(831) 427- 4706
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Statement of Ongoing Contractsasof 102021 10/ 27/ 21

District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SCR- 9- 20. 0/ 20 ON ROUTE 9 | N SANTA CRUZ COUNTY NEARGORDON N. BALL, |NC. NASH MUNES $3, 002,818 05/17/21 14%
05- 1K1304 BOULDER CREEK ABOUT 1.1 M LE SOUTH OF 333 CAM LLE AVENUE; 140 DUBO S STREET, $774,243 06/17/21 26%
STER- 31TP- (004) $44,433 05/ 20/ 22

JUNCTION 236 / 9 SUI TE E
-0 SOLDI ER PI LE Tl EBACK RETAI NI NG WALL ?;22’;38;';_ 22527 SANTA CRUZ, CA 95060
HAo3 (831) 427- 4706
05-SCR-17-.2/.5 IN SANTA CRUZ FROM 0.5 TO 0.3 M. GRANI TE ROCK COMVPANY I AN NGUYEN $5,203,569 02/08/19  100%
05-1C6704 SOUTH OF PASATI EMPO OVERCROSSI NG 5225 HELLYER AVENUE $5, 288,487  03/04/19 9
HSNH- PO17- ( 115) E Ve éaoTEUEO' S STREET $69. 408 05/20/22 8%
-0 SHOULDER W DENI NG AND SO L NAI L (S4A’(;18;$§— 12’8095138 SANTA CRUZ, CA 95060
HB1 (831) 427- 4706
05-SCR-17-1.1/1.4 I N SANTA CRUZ COUNTY, NEAR SANTA CRUZ JOHN SEMSEN LANDSCAPI NG CO | NCSANTI AGO GARC A $321, 775 08/30/19 0%
05-0Q6014 FROM 0.3 M NORTH PASATI EMPO DRI VE 21161 LYONS BALD MNT RD; 8115 PRUNEDALE NORTH $2§‘311 822 125 gg; %g 0%

OVERCROSSI NG TO BEULAH PARK ROAD '

SONORA CA 95370

UNDERCROSSI NG 209) 743- 6809 PRUNEDALE, CA 93907 PLANT EST

PROPOSED LANDSCAPE SPLI T FROM ( ) ) (831) 455- 5466 SATI S
05- SCR-17-2.1/2.2 ADDRESS SI NKHOLE | N MEDI AN ADJACENT A. TEI CHERT & SONS | NC DBA NGUYEN, | AN $583, 718 01/22/21 0%
05-1MB104 TO THE SOUTHBOUND LANES | N SANTA CRUZ TEl CHERT CONSTRUCTI ON 140 DUBO S STREET STE :g 83; gg; gi 0%

CO ON RTE 17. DI RS EFA 05A2314 400 SUNRI SE AVE STE 300 E

ADDRESS SI NKHOLE ON RTE 17 ROSEVI LLE. CA 95661 SANTA CRUZ, CA 95060
20.20. 201 ' (831) 427- 4706
130
05- SCR-17-7.4/12. 4 SANTA CRUZ COUNTY AT VAR ROUTES AND GRANI TE CONSTRUCTI ON COMPANY BUCKMAN HOLLEE $318,000 05/28/20  100%
05- 1N2304 PM S. CLEAN & SLURRY BACKFI LLI NG 580 WEST BEACH STREET 140 DUBO S STREET STE $319, 923 28; ig; 22 100%

EXI STI NG VO DS | N THE CULVERTS. E

WATSONVI LLE, CA 95076 10/21/21

REPAI R OR REPLACE DRAI NS. DI RS SANTA CRUZ, CA 95060 SUSPENDED
20. 20. 201 LI NE AND REPAI R CULVERTS (831) 763- 6100
130
05- SCR-17-9.1/9.9 ON ROUTE 17 NEAR SCOTTS VALLEY FROM GRANI TE ROCK COVPANY FARSHAD KESHAVARZI $5, 350, 466 08/ 11/ 21 0%
05-1G2604 0.6 MLES SOUTH OF LAUREL ROAD TO 5225 HELLYER AVENUE; 140 DUBO S STREET, ig 09/ 02/ 21 0%

0.25 M LES NORTH OF LAUREL ROAD SU TE E

PASED, PS&E AND R/ W ONLY SAN JOSE CA 95138

! ___ SANTA CRUZ, CA 95060
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SCR-129-1.4/1.4 I N SANTA CRUZ COUNTY NEAR DREAMBUI LDER CONSTRUCTI ON CORPI AN NGUYEN $3,085,061 10/20/20  100%
05- 10904 WATSONVI LLE AT LAKEVI EW ROAD DBA DREAMBUI LDER 140 DUBOI S STREET $1, 723,156 11/05/20 550
SS(T;} S$129- (019) E CONSTRUCT | NTERSECTI ON' SAFETY 18543 YORBA LINDA BLVD # 376; SUITE E $350, 737 04/ 20/ 22
VORBA LI NDA CA 92886 SBAEIA4(2:$Ui,7060A 95060 OVER RUN
HB1 (714) 646- 3697 (831) 427-
05- SCR- 236-2. 1/ 15. 5 SANTA CRUZ CNTY ON HWY 236. DEBRIS  ARBORWORKS | NC NGUYEN, | AN $13, 985,000 09/ 23/ 20 15%
05- 1M7904 AND BURNED TREE REMOVAL ON FORESTED 40094 HW 49 STE A 140 DUBO S STREET STE $9, 046, ogg 82; gg; §(1> 65%
STATE HWYSDI SPOSAL OF DEBRI S/ TREES. E
TRAFFI C CONTROL DI RS EF OAKHURST,  CA 93644 SANTA CRUZ, CA 95060
20, 20. 201 REMOVAL OF BURNED TREES AND DEBRI S (831) 427- 4706
130
05-SLO-1-32. 6/ 0 IN SAN LU S OBI SPO COUNTY IN MORRO  SOUZA ENG NEERI NG CONTRACTI NG, SI LVA, RI CK $5, 759, 455 03/ 08/ 21 0%
05-0L7214 BAY AT TORO CREEK BRI DGE INC. DBA SOUZA CONSTRUCTI ON 775 ARLI NGTON ST. $37, 12(2) 8;‘; %5 ;11 1%
REPLACE BRI DGE 4027 SANTA FE RQOAD CAMBRI A, CA 93428
SAN LU S OBI SPO CA 93401 (805) 471- 2102
HA21 (805) 546- 8288
05-SLO-1-62.5/62. 5 ELEPHANT SEAL CULVERT 1. FI X LINE WH TAKER CONSTRUCTI ON GROUP  LANG, Tl M TALLONE, $535,000 08/02/21 0%
05-1P0304 CULVERT. RESTORE STATE PARKS TRAI L. I NC MATT $0 10; 07; 21 0%
PROVI DE TRAFFI CCONTROL. PERFORM OTHER 2752 CONCRETE COURT 3230 Rl VERSI DE AVE $0 11/05/21
SUPPORTI NG WORK. DI RS E #130
20, 20. 201 REPARE LI NE CULVERT, RESTORE PARK PASO ROBLES, CA 93446 PASO ROBLES, CA 93446
136 ' TRAI L (805) 550- 4651
05- SLO- 1- 64. 0/ 66. 9 IN SAN LU S OBI SPO COUNTY ABOUT 9 EMPI RE LANDSCAPI NG | NC SI LVA, RI CK $2, 608,524 06/11/18  100%
ACST- 5001- (638) £ MLES NORTH OF SAN SINECN FROM PO BOX 35 775 ARLINGTON ST. P 16800 omotzs 8%
) ) Pl EDRAS BLANCAS LI GHTHOUSE ROAD TO CAMBRI A CA 93428 '
-- DAVIS CA 95616 '
0 ARROYO DE LA CRUZ BRI DGE. (530) 400 3943 (805) 471- 2102 OVER RUN
LANDSCAPE PLANTI NG AND VETLAND
HA42
05-SLO 1-71.5/ 72 IN SLO CNTY 1.3 M LES SOUTH TO .8 SOUZA ENGI NEERI NG CONTRACTI NG SI LVA, RI CK $4, 078,944 04/17/19  100%
05- 1ML704 M LES SOUTH OF RAGGED POl NT. I NC. DBA SOUZA CONSTRUCTION 775 ARLI NGTON ST $3, 168, 823 835 gg; %2 78%
CONSTRUCT SI DEHI LL VI ADUCT RESTORE PO BOX 3810 CAMBRI A, CA 93428
RDW FACI LI TI ES, TRAFFI C CTDI RS E (805) 927- 4559 OVER RUN
20, 20. 201 CONSTRUCT VI ADUCT, RESTORE SAN LUI'S OBISPO, CA 93403

130

State of California Department of Transportation

FACI LI TI ES
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Statement of Ongoing Contractsasof 102021 10/ 27/ 21
District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SLO-41-14.2/15.9 I N ATASCADERO, FROM SAN GABRI EL  ROAD SOUZA ENG NEERI NG CONTRACTI NG, | MAN, HASSAN $5,090, 959 12/12/19  100%
05- 1F6304 TO ROUTE 101 SOUTHBOUND RAMPS. INC. DBA SOUZA CONSTRUCTI ON 3230 RI VERSI DE AVE $5, 133,279 01/14/20 98%
AQ(\‘;'* PO41-(141) E | MPROVE AND CONSTRUCT NEW ADA 4027 SANTA FE RD #130 $200, 437 04/ 15/ 22
SAN LU'S OBI SPO CA 93401 fgi‘; ;f:f;? 93446 OVER RUN
HB71 (805) 546- 8288
05- SLO- 46-17.2/17. 6 IN SAN LU'S OBl SPO ON ROUTE 46, NEAR CALPORTLAND CONSTRUCTI ON SILVA, RICK $4, 737,144 04/ 07/ 20 16%
05- 1H9304 TEMPLETON FROM 0.2 M LE WEST TO 0.2 1625 E DONOVAN ROAD 775 ARLI NGTON STREET $4,434,090 05/08/20 91%
SSTG P046- ( 060) E $0 06/ 14/ 22
0 M LE EAST OF VI NEYARD DRI VE SANTA MAR A CA 93454 CAMBRI A, CA 93428
o CONSTRUCT ROUNDABOUT B}
(805) 345. 3581 (805) 471- 2102
HB1
05- SLO-46- 37.0/ 41. 2 IN SAN LU S OBI SPO COUNTY NEAR PASO PAPI CH CONSTRUCTI ON CO., INC. NORRI'S, AMY $3, 085,199 03/11/21 63%
05- 1N0504 ROBLES FROM GENESEO ROAD TO 0.6 M LE 398 SUNRI SE TERRACE; 102 S VA TLEY GARDENS $1, 208,575 04/13/21 39%
EAST OF ALMOND DRI VE R $429,492 10/ 27/ 21
OVERLAY W TH RUBBER! ZED BONDED ARROYO GRANDE CA 93420 PASO ROBLES. CA 93446
(805) 473- 3016 805) 550 1366
HM (805) 550-
05- SLO- 46- 49. 6/ 49. 6 IN SAN LU'S OBl SPO COUNTY NEAR TSI ENG NEERI NG, | NC. NORRI' S, AMY $1, 198,525 10/ 02/ 20 66%
05-1&3704 SHANDON AT THE SHANDON SAFETY 4600 ROSEVI LLE ROAD, SUITE 14 102 S WH TLEY GARDENS $848, 24;5 125 %g; gf{ 70%
ROADSI DE REST AREA DR $38, 279
EXPAND WASTEWATER TREATMENT H HI GHLANDS CA 95660 PASO ROBLES, CA 93446
(916) 571- 5731
(805) 550- 1306
05- SLO-46-/ 0 IN SAN LU S OBI SPO COUNTY AT VAR OUSLEE W LSON ELECTRI C COVPANY, $2,217,632 04/ 02/ 21 0%
05- 0N2204 LOCATI ONS I NC. $0 05/07/21 0%
I NSTALL VEHI CLE DETECTI ON SYSTEMS, 1151 EL CAM NO REAL; $0
ARROYO GRANDE CA 93420
HB4N (805) 489- 4216
05-SLO-58-3.1/0 IN SAN LU'S OBl SPO COUNTY ON HWY 58 SOUZA ENG NEERI NG CONTRACTI NG PETERSEN, THOMAS $4,571,363 06/ 25/ 20 22%
05-0L7234 NEAR SANTA MARGARI TA AT TROUT CREEK |NC. DBA SOUZA CONSTRUCTION 2053 PRESI KER LANE, $4,137,739 07/17/20 89%
BRI DGE 4027 SANTA FE RD STE E $660, 214 03/ 24/ 22
REPLACE BRI DGE SANTA MARI A, CA 93454

SAN LU S OBI SPO CA 93401

HA21 (805) 546- 8288 (805)922-1611
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SLO-58-4.9/9.9 IN SAN LU S OBl SPO COUNTY AT VARI OUS VELARDE CONCRETE CONSTRUCTI ON, THOMAS PETERSEN $1,911, 621 02/18/21 76%
05- 1VB804 LOCATI ONS I NC. 2053 PREI SKER LANE, $1$§fg'fg§ 0302l 76w
TREAT BRI DGE DECKS W TH METHACYLATE 523 S. BRAND BLVD. ; STE. E '
SAN FERNANDO CA 91340 SQS;A4Z?R;243CA 93454
HM (818) 898- 2300 (805) 441-
05- SLO- 101- 35. 6/ 42 IN SAN LU S OBl SPO COUNTY, | N AND PAPI CH CONSTRUCTI ON CO., LANG TIM $3,932,255 06/17/21 77%
05- 1K2804 NEAR ATASCADERO, FROM CUESTA 398 SUNRI SE TERRACE; 3230 RI VERS| DE AVE $l¢§§§'§§§ 21;83531 40%
OVERHEAD TO 0.3 M LE SOUTH OF SANTA #130 '
BABARA ROAD OVERCROSSI NG ASRESYE;SQQE?E CA 93420 PASO ROBLES, CA 93446
" OGFC(BWC) AND M CRO- SURFACI NG (805) 473- (805) 550- 4651
05- SLO 101- 37. 8/ 46 IN SAN LU'S OBl SPO COUNTY | N AND NEAR FBD VANGUARD CONSTRUCTI ON, $6, 656, 409 06/ 09/ 21 0%
05- 1N3504 ATASCADERO FROM ROUTE 58 TO TRAFFIC I NC. $0  07/01/21 0%
ACNH QLO1- (393) B VAY 550 GREENVI LLE ROAD; $0
-0 REPLACE #1 LANE PCC PAVEMENT AND
LI VERVORE CA 94550
(925) 245- 1300
05- SLO- 101-38. 5/ 39. 4 IN SAN LU'S OBl SPO COUNTY NEAR SANTA PAPI CH CONSTRUCTI ON CO., LANG TIM $1, 806, 704 10/ 01/ 20 99%
05-1J7104 MARGARI TA FROM 0.5 M LE NORTH OF 398 SUNRI SE TERRACE; 3230 RI VERS| DE AVE $1, 581,603 10/19/20 88%
HSNH QL01- ( 383) E SANTA MARGAR TA CREEK BRI DGE  (49- N 4130 $102,229 10/22/21
-0 153) TO 2.9 M LE SOUTH OF S05) 473, 3016 PASO ROBLES, CA 93446 SUSPENDED
- SUPERELEVATI ON CORRECTI ON AND ogrc  (805) 478 (805) 550- 4651
05- SLO- 101- 54. 9/ 55. 7 IN SLO CO I N PASO ROBLES ON RTE 101 SOUZA ENG NEERI NG CONTRACTI NG, | MAN, HASSAN $2, 742,604 10/23/20  100%
05- 1F4904 FM0.8 M N OF RTE 101/46 SEP TO SD |INC. DBA SOUZA CONSTRUCTI ON 3230 RI VERSI DE AVE $2,245,670 11/20/20 85%
SN??'XO79'(O3O)E PASO ROBLES CH AND | N ATASCADERO ON 4027 SANTA FE ROAD #130 $61,680 11/19/21
T RTE 41 FROM OLD MORRO PA LE 44
ROUTE 101 AND ROUTE 41 BARRI ER SAN LU'S GBI SPO CA 93401 e oy 3440 OVER RN
(805) 748- 2342
HB1 (805) 546- 8288
05- SLO- 101-55. 4/ 58. 4 IN SAN LUI'S OBl SPO COUNTY FROM 0.2  BORTOLUSSI & WATKIN, |NC. $436,607 03/26/21  100%
05- 1H3604 M LE NORTH OF THE SOUTH PASO ROBLES 77 LARKSPUR STREET; $282,385 05/07/21 65%
$151,478 10/ 20/ 21

HA22

OVERHEAD TO 0.4 M LE SQUTH CF THE
NORTH PASO ROBLES OVERHEA
UPGRADE | RRI GATI ON TO RECYCLED

SAN RAFAEL CA 94901
(415) 453- 4675

(805) 226- 9217
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Statement of Ongoing Contractsasof 102021 10/ 27/ 21
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsgggr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SLO 101-/0 I N SANTA BARBARA AND SAN LU S OBl SPO LEE W LSON ELECTRI C COVPANY, $409, 242 10/ 04/ 21 0%
05- 10604 COUNTI ES AT VAR QUS LOCATI ONS I NC. $0  10/22/21 0%
HS(N)H 000C-(531) B CPS/ APS/ CONCRETE 1151 EL CAM NO REAL; %0
ARROYO GRANDE CA 93420
HB1 (805) 489- 4216

Totals: Authorized Final Amt: $737, 457, 993 Completed to Date: $385, 421,392  Work ThisMonth: $29, 472, 734
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Statement of Ongoing Contractsasof 102021 10/ 27/ 21
District 06
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
06- FRE- 0-/ 0 IN FRESNO, KERN, KINGS, MADERA AND  ST. FRANCIS ELECTRIC, LLC $3, 537,000 06/14/21 0%
06- 02804 TULARE COUNTI ES AT VAR QUS 975 CARDEN STREET; $0  07/07/21 0%
REPAI R TMS DETECTI ON AND METERI NG $0
SAN LEANDRO CA 94577
(510) 639- 0639
HB4N
06- FRE- 5- 20. 0/ 21 I'N FRESNO COUNTY FROM 2 M LES NORTH GRANI TE CONSTRUCTI ON COMPANY DADAWALLA, DI N $2,606,599 02/18/21  100%
06- 1A9404 OF ROUTE 5/ 33/ 145 SEPARATION TO S 2716 GRANI TE COURT; 3240 N. M LLBROOK $2, 507, 4;3 83; gg;gi 100%
DERRI CK AVE OC AND FROM 1 M LE NORTH AVENUE
FRESNO CA 93706 10/12/ 21
OF ROUTE 5/ 33 SEPARATI O 5501 441. 5700 FRESNO, CA 93726 COVPLETED
- COLPLANE, DI G OUTS, AND CONSTRUCT — (999)441- (559) 417- 5927
06- FRE-5-/0 I N FRESNO AND KI NGS COUNTI ES AT MYERS & SONS CONSTRUCTI ON, LLCAMOBI, EDMUND $2,076,361 03/ 15/21 83%
06- 0X1904 VARI OUS LOCATI ONS 4600 NORTHGATE BLVD, SUITE 10 2750 N. PARKWAY DRI VE $1, g?;, gg‘ll 2‘115 2;5%1 88%
MVETHACRYLATE, JO NT SEALS, APPROACH :
SACRAMENTO CA 95834 ?;5;;'?70%822722
(916) 283- 9950
HML
06- FRE-41-.5/5.7 IN FRESNO CO. ABOUT 6 M LES NORTH OF CAL VALLEY CONSTRUCTI ON, |NC. MARK MENGONI $6, 343,666 05/04/21  100%
06- 106504 LEMOORE FROM 0.5 M LES NORTH OF 5125 N. GATES AVENUE, SUITE 1 3240 N. M LLBROOK $6, 025,548 05/19/21 92%
EXCELSI OR AVE UC TO 0.4 M LES SQUTH FRESNO, CA 93726 $0 09/21/21
FRESNO CA 93722 '
OF ELKHORN AVE. 559) 274 0300 (559) 258- 4877
TEMPORARY MEDI AN BARRI ER (559) 274-
06- FRE- 41- 6. 3/ 20. 1 NEAR EASTON FROM ELKHORN AVENUE TO  BUSH ENG NEERI NG | NC. CARY CRUZ $649,215 11/18/20  100%
06-0Y0304 NORTH AVENUE UNDERCROSSI NG 518 N. REDI NGTON STREET; 3240 N M LLBROOK $587,640 12/15/20 40,
SNHG- P041- (143) E CONSTRUCT SHOULDER RUMBLE STRI PS FRESNO CA 93726 $0 10711721
--() HANFORD CA 93230 (559) 243. 3868 10/12/21
(559) 840- 0599 COMPLETED
HB1
06- FRE- 41-39. 9/ 41. 2 ON KERN 5, 46 AND KINGS 5, 41 AND ON TRUESDELL CORPORATI ON OF $1, 069, 069 04/ 22/ 21 0%
06-0Y7004 FRESNO 198 AT VARI QUS LOCATI ONS ON 10 CALI FORNI A, | NC. :g 06/11/21 0%

HVB

BRI DCES
DECK MAI NTENANCE

1310 W 23RD STREET,

TEMPE AZ 85282
(602) 437- 1711
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Statement of Ongoing Contractsasof 102021 10/ 27/ 21
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
) Storm Water A Resident
Fed Aid Description ) Comp To date Est Comp % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
06- FRE-41-/0 I N FRESNO AND MADERA COUNTI ES ON PTM GENERAL ENG NEERI NG MARK MENGONI $1,551, 051 11/ 04/20 11%
06- 0V9304 $1, 056, 895 11/17/20
ROUTES 41, 99, 168, AND 180 AT SERVI CES, | NC. 3240 N. M LLBROOK 68%
VAR OUS LOCATI ONS 5942 ACORN STREET; FRESNO, CA 93726 $497,438 03/ 08/ 22
UPGRADE AND REPAI R TMS ELEMENTS .
RI VERSI DE CA 92504 (559) 259- 4877
HB4N (951) 710- 1000
06- FRE-99-.9/5 IN AND NEAR KI NGSBURG FROM SR 99/ 201 GRANI TE CONSTRUCTI ON COMPANY MOHAMVAD SAM M $34, 818,944 12/05/19  100%
2&&5‘;88‘91 64) E SEPARATION TO 0.3 M. SOUTH OF SECOND 2716 GRANI TE COURT:; 3240 N. M LLBROOK $34;$g§g' SZ% (1%21; ii; ;g 100%
0 - ) STREET UNDERCROSSI NG ERESNO CA 93706 FRESNO, CA 93726 !
PAVEMENT REHABI LI TATI ON (2R) (559) 441- 5700 (559) 243- 3814 OVER RUN
HA22
06- FRE-99-4.9/11. 6 IN AND NEAR SELMA FROM 0.1 M SOUTH SECURI TY PAVI NG COMPANY | NC  DONALD HI URA $61, 067, 809 02/ 25/ 21 19%
2&&%(2)83 666) E OF SECOND STREET UC TO 0.5 M NORTH 3075 TOANSGATE ROAD, SUI TE 20 3240 N. M LLBROOK ig, ‘9122, ggf 825 (1)25 gé 11%
-0 (669 OF NERCED STREET LC WESTLAKE VI LLAGE CA 91361 FRESNO, CA 93726 o
PAVEMENT REHABI LI TATI ON ( 2R) (818) 362- 9200 (559) 341- 2795
HA22
06- FRE- 99-/0 IN FRESNO, MADERA AND FRESNO KOCH & KOCH | NC KI MURA, JUSTIN $4, 743,700 04/ 24/ 20 72%
06- 0U2304 COUNTI ES AT VARI OUS LOCATI ONS 16510 SOUTHRI DGE DR 2750 N. PARKWAY $4, 316,145 06/ 03/ 20 91%
UPGRADE STORMMATER PUMPI NG PLANTS PENN VALLEY CA 95946 FRESNO, CA 93722 $1,664,315 02/11/22
(530) 432- 4000 (559) 974- 5337
06- FRE- 145- 20. 2/ 26. 1 ABOUT 8 M LES SOUTH OF KERVAN FROM  GRANI TE CONSTRUCTI ON COMPANY CARY CRUZ $4,278,911 06/ 09/ 21 35%
06- 0X3104 KAMM AVENUE TO MANNI NG AVENUE 2716 GRANI TE COURT; 3240 N. M LLBROOK $2,715,762 07/01/21 63%
PAVEMENT PRESERVATI ON ( CAPM) CRESNO CA 93706 FRESNO, CA 93726 $2,583,205 12/17/21
(559) 441- 5700 (559) 341-3377
HA22
06- FRE- 145-/ 6 I N FRESNO COUNTY NEAR FI VE POl NTS GRANI TE CONSTRUCTI ON' COVPANY $1, 320,074 03/18/21 71%
06- 1A8804 FROM ROUTE 145/5 SEPARATI ON TO COLUSA 2716 GRANI TE COURT; $1,186, 711 04/15/21 89%
AVENUE $10,394 11/03/21

FRESNO CA 93706

DI GOUTS AND 0.10' RHMA ( GAP GRADED)
(559) 441- 5700

HVL
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Statement of Ongoing Contractsasof 102021 10/ 27/ 21
District 06
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- FRE- 168-18. 6/ T25.5  NEAR PRATHER FROM SAMPLE ROAD TO OAK CAL VALLEY CONSTRUCTI ON, | NC. MARK NMENGONI $4,325,296 06/16/20  100%
06-0U4504 CREEK ROAD 5125 N. GATES AVENUE, SUITE 1 3240 N. M LLBROOK $3$g;g'ggg 23;22;22 80%
PAVEMENT PRESERVATI ON ( CAPM) ERESNG CA 93722 FRESNO, CA 93726 '
(559) 274. 0300 (559) 243- 3543
HA22
06- FRE- 168-/11. 7 IN FRESNO AND CLOVI' S FROM EAST180- CLEAN CUT LANDSCAPE | NC MOHAMVAD SAM M $1,466,216 01/22/21  100%
06- 0U7604 EAST168 CONNECTCR OC TO SHEPHERD AVE 8406 N ARVSTRONG AVE; 3240 N. M LLBROOK $1,204,3gé ggjgéjgi 81%
UPGRADE | RRI GATI ON SYSTEM CLOVI S CA 93619 FRESNO, CA 93726
(550) 322- 2041 (559) 250- 6305
HA25
06- FRE- 198-22. 6/ 22. 9 ON STATE ROUTE 198 | N FRESNO COUNTY GRANI TE CONSTRUCTI ON COMPANY  KHAMPRASEUTH, ANOURACK $494,989 05/07/21 90%
06- 0U0304 AT STATE ROUTE 33 2716 GRANI TE COURT; 2750 N. PARKWAY DRI VE $§§§*3§8 285225%1 76%
2- LANE CONVENTI ONAL HI GHWAY FRESNO CA 93706 FRESNO, CA 93722
(559) 441- 5700 (559) 355- 7868
HB4N
06- FRE- 198- 26. 3/ 26. 8 I N FRESNO COUNTY 0.50' M LES WEST OF GRANI TE CONSTRUCTI ON COMPANY KHAMPRASEUTH, ANOURACK $647,705 05/12/21  100%
06- 1A5304 198/ 5 SEPARATI ON TO THE 198/5 2716 GRANI TE COURT; 2750 N. PARKWAY DRI VE $g§g,gg§ 285;?;31 98%
SEPARATI ON FRESNO CA 93706 FRESNO, CA 93722
REMOVE AND REPLACE 0. 25" HVA (559) 441- 5700 (559) 355- 7868
HA22
06- KER- 5- 4. 4/ 15. 8 I N KERN COUNTY AT GRAPEVI NE FROM 0.4 RV CONCRETE | SI DRO PEREZ $2,253,581 05/06/21  100%
06- 1A9004 M LE NORTH OF LEBEC ROAD 605 E. COMMERCI AL ST.; 1824 NORRI S ROAD $2ég§§,i§§ 235%;5%1 95%
OVERCROSSI NG TO ROUTE 5/ 99 SEPARATIGVANAHEIM A 92801 BAKERSFI ELD, CA 93308 '
PCC PANEL REPLACEMENT (714) 855- 4201 (661) 333- 7472
06- KER- 5- 7. 5/ 9 NEAR GRAPEVINE FROM 2.5 M NORTH OF BUGLER CONSTRUCTI ON SAM DHAL| WAL $3,976,043 08/25/20  100%
06- 0604 FORT TEJON OVERCROSSING TO 1.2 M 4847 HOPYARD RD; 1824 NORRI S ROAD $3$fgg'2§g 285%1532 92%
SOUTH OF GRAPEVI NE UNDERCROCSSI NG BAKERSFI ELD, CA 93308 !
UPGRADE DRAI NAGE SYSTEMS PLEASANTON CA 94588 (661) 565- 5462

(925) 416- 0700
HB71
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Statement of Ongoing Contractsasof 102021 10/ 27/ 21
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER- 5- 56. 6/ 58. 1 I N KERN COUNTY NEAR BUTTONW LLOW FROMBI G DOG EQUI PVENT SERVI CES, | SI DRO PEREZ $728,074 05/07/21  100%
06- 1A9304 7TH STANDARD ROAD (RD) OVERCROSSI NG | NC. 1824 NORRI S ROAD $843, 123 825 %g; 21 100%
(OC) TO 0.1 MLE NORTH OF ROALEE RD 12418 GRUEN ST; BAKERSFI ELD, CA 93308 10/ 05/ 21
OC & NEAR LOST HILLS (661) 333- 7472 COVPLETED
I NDI VI DUAL SLAB REPLACEMENT AND PACO MA CA 91331
(818) 834- 6783
06- KER-5- 81. 7/ 87 IN KERN AND KI NGS COUNTI ES FROM 0.7  PAPI CH CONSTRUCTI ON COVPANY, DADAWALLA, DI N $25,970,226 08/13/20  100%
06- 0U4704 15,248,432 08/ 27/ 20
ACI M 005 - (204) E MLE SOUTH OF TW SSELMAN ROAD | NC 3240 N M LLBROX $$3 666,312 10/21/21 9%
0 OVERCROSSI NG TO 0.3 M LE NORTH OF 398 SUNRI SE TERRACE; AVENUE » 000,
T KERN/ KI NGS COUNTY LI NE FRESNO, CA 93726 OVER RUN
ARROYO GRANDE CA 93420 '
PAVEMENT REHABI LI TATI ON (2R .
(2R) (805) 473- 3016 (559) 417- 5927
06- KER-5-/ 0 I N FRESNO COUNTI ES FROM LOS ANGELES PTM GENERAL ENGI NEERI NG CARY CRUZ $1,009, 901 10/ 13/20 81%
06-0T0304 COUNTY LI NE TO MERCED COUNTY LI NE SERVI CES, | NC. 3240 N. M LLBROOK ifigév ‘igg ﬁ; (1)25 32 85%
I NSTALL VEHI CLE DETECTI ON SYSTEMS 5942 ACORN STREET; FRESNO, CA 93726 :
Rl VERSI DE CA 92504 (559) 243- 3888
(951) 710- 1000
06- KER-43-.1/9. 3 IN KERN COUNTY ON STATE ROUTE 43, GRANI TE CONSTRUCTI ON COVPANY ~ AMARJI T DHALI WAL $7, 143,664 02/02/ 21 97%
06- 0UL004 NEAR BAKERSFI ELD FROM STATE ROUTE 119 585 WEST BEACH ST 1824 NORRI S ROAD $6, 680, 617 02/18/21 93%
ACST- X029- (148) E $115,368 06/ 30/ 22
TO 0.3 M LE SOUTH OF NORElI GA ROAD & BAKERSFI ELD, CA 93308
-0 ON STATE ROUTE 199 FRO \Agfo';'\z/ilLiglfA 95076 (661) 333- 5825
PAVEMENT PRESERVATI ON ( CAPM) (831) 724-
HA22
06- KER- 43- 25. 2/ 38. 8 I N KERN COUNTY NEAR WASCO FROM ROUTE GRI FFI TH COVPANY SAMUEL GARCI A $3, 663,379 03/ 24/21 53%
06- 1A8904 46 TO TULARE COUNTY LI NE 1128 CARRI ER PARKWAY AVENUE, 1824 NORRI S ROAD $2, 990, 322 %5 %i;gi 820
DI GOUTS AND 0.10' RHVA ( GAP GRADED
( ) BAKERSFI ELD CA 93308 ?:§§$§Z;E;ES4CA 93308 10/ 21/ 21
(661) 392- 6640
HML
06- KER- 46-29. 7/ 31. 9 ON STATE ROUTE 46, FROM THE GRANI TE CONSTRUCTI ON COVPANY ~ AMARJI T DHALI WAL $19, 797,794 01/08/ 21 6%
06-442554 | NTERSECTI ON OF BROANS MATERI AL ROAD 3005 JAMES ROAD 1824 RI D $3, 662,504 02/02/21 0
PLUL- 6206- (031) N 824 NORRI'S ROA $679. 918 03/09/23 8%

TO 0.3 M LES EAST CF LOST HI LLS ROAD.

-0 2-LANE CONVENTI ONAL HI GHVAY TO BAKERSFI ELD CA 93308
(661) 399- 3361

BAKERSFI ELD, CA 93308
(661) 391- 4766
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Statement of Ongoing Contractsasof 102021 10/ 27/ 21
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬁ]eergr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER- 46- 51. 2/ 57. 8 IN KERN CO ON SR 46 FROM N JUNCTI ON  GRANI TE CONSTRUCTI ON COVPANY ANMARJI T DHALI WAL $3,139, 056 04/ 27/21 89%
06- 1A9504 RTE 43 TO RTE 46/ 99 SEPARATI ON AND ON3005 JAMVES ROAD 1824 NORRI S ROAD $3;$ggg' ;‘3% gg; g; 21 93%
SR 65 FROM 0.1 M LE NORTH OF 7TH BAKERSFI ELD, CA 93308 ’
STANDARD ROAD TO 0.1 M BAKERSFI ELD CA 93308 (661) 333. 5625
" COLD PLANE AC PAVEMENT & PLACE RHwva  (661)399-3361
06- KER-58- 6. 0/ 15. 4 NEAR MCKI TTRI CK FROM SAN LUI'S OBI SPO GRANI TE CONSTRUCTI ON COMPANY $4,884,794 09/28/21 0%
06- 0X3504 COUNTY LINE TO JCT. ROUTE 33 3005 JAMES ROAD $0 10/07/21 0%
PAVEMENT PRESERVATI ON ( CAPM) $0
BAKERSFI ELD CA 93308
(661) 399- 3361
HA22
06- KER- 58- 52. 7/ 55. 5 I N BAKERSFI ELD FROM ROUTE 58/ 99 SECURI TY PAVI NG COVPANY, | NC. AVARJI T DHALI WAL $22,737,446 05/01/18  100%
06- 03514 SEPARATI ON TO COTTONWOCD ROAD 3075 TOANSGATE ROAD STE, 200 1824 NORRI S ROAD $21, 814,447 05/29/18 o0
ACNH- P058- (128) E ROADWAY REHABI LI TATI ON (3R) BAKERSH ELD. CA 93308 $0 09/30/21
--() VESTLAKE VI LLAGE CA 91361 (661) 391 4766 09/30/ 21
(818) 362- 9200 OVER RN
HA22
06- KER- 58- 76. 1/ 76. 6 IN KERN CO. ON ROUTE 58 FROM PM 76. 10 GRI FFI TH COVPANY DHALI VAL, AMARIIT $2,485,000 05/03/21  100%
06-1C7204 TO 76. 60 1128 CARRI ER PARKWAY AVE 1824 NORRI S ROAD $434, 1;3) (1)8; gg;gi 17%
REMOVE AND REPLACE BROKEN SLABS
BAKERSFI ELD, CA 93308 BAKERSFI ELD, CA 93308
(661) 331- 7215
20. 20. 201
130
06- KER- 99- 10. 4/ 21. 2 I N AND NEAR BAKERSFI ELD FROM 0.4 M GRI FFl TH ATKI NSON JV $50, 642, 205 12/ 08/ 20 0%
06- 000204 SOUTH OF OLD US-99 OVERCROSSI NG (S. 3050 E. Bl RCH STREET; $0 12/31/20 0%
ACNH- P099- (660) E UNION AVE.) TO 0.1 M NORTH OF WH TE $0
-0 LANE OVERCROSS! NG BREA CA 92821
PAVEMENT REHABI LI TATI ON AND | MPROVE ~ (661) 392-6640
06- KER- 99- 23. 6/ 28. 4 I'N KERN COUNTY | N AND NEAR BROSAMER & VALL, | NC. HUGO CANMBERCS $65, 932,416 10/ 03/18 97%
06- 0Q2804 BAKERSFI ELD FROM BRUNDAGE LANE OC TO 1777 QAKLAND BLVD. 1824 NORRI S ROAD $57, 162,513 10/ 25/ 18 86%
BLNH- X029- ( 143) E $1,493,908 11/10/21
0 BEARDSLEY CANAL WALNUT CREEK CA 94596 BAKERSFI ELD, CA 93308
ROADWAY REHABI LI TATI ON (661)391-4742

(925) 932- 7900
HA22
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Statement of Ongoing Contractsasof 102021 10/ 27/ 21
District 06
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER-99-/11. 2 NEAR BAKERSFI ELD FROM RTE 5/ 99 GRI FFI TH VANGUARD JO NT SAM DHALI WAL $62,862,581 01/07/19  100%
gi;\ﬂﬁggg (636)E SEPARATION TO 0.3 M NORTH OF US 99 VENTURE 1824 NORRI S ROAD $61, 612, ﬁgg 8;; 225 %519 100%
) OVERCROSSI NG 3050 E BI RCH STREET BAKERSFI ELD, CA 93308
-0 REHABI LI TATE PAVENMENT/ VERTI CAL 661) 565- 5462 09/ 28/ 21
BREA CA 93308 (661) 565- COVPLETED
HA22 (661) 392- 6640
06- KER- 99-/0 IN KERN AND KI NGS COUNTI ES AT VARI OUS CAL ELECTRO, | NC. AVARJI T DHALI WAL $4, 693,800 03/ 24/ 20 67%
06- 0U2404 LOCATI ONS 3710 ELECTRO WAY: 1824 NORRI' S ROAD $4, 609, 464 04/ 16/ 20 98%
UPGRADE STORMMATER PUMPI NG PLANTS REDDI NG CA 96002 BAKERSFI ELD, CA 93308 $199, 988  02/17/22
(530) 223- 5937 (661)391-4766
06- KER-119-9. 8/ 13. 3 ON ROUTE 119 | N KERN COUNTY FROM 0. 75 BOSCO CONSTRUCTCRS, | NC. JAMES BURFORD $897,963 05/15/19  100%
06- 0X2004 M WEST OF CHERRY AVENUE TO TUPMAN 21353 MAYALL ST.; 1824 NORRI S ROAD $829, 523 (1)?5 8?5 %g 929
ROAD BAKERSFI ELD, CA 93308
CHATSWORTH CA 91311 ’
REPAI R AND | NSTALL DRAI NAGE SYSTEMS (818) 700- 0304 (559) 977- 4455
06- KER- 155- 35. 5/ 37. 5 IN KERN NEAR GLENVI LLE ON SR 155 FROMGRANI TE CONSTRUCTI ON COVPANY ROBERT DECKER $1,279,940 05/19/21 68%
06- 1B0204 3.3 M LES EAST OF BLUE MOUNTAIN RD TO585 WEST BEACH STREET 1824 NORR S ROAD $1, 069,626 06/ 15/21 83%
0.8 M WOF GRANITE RD & FROM 2.2 M $926,974  11/09/ 21
. . VATSONVI LLE CA 95076 BAKERSFI ELD, CA 93308
E OF PASCCE RD TO 831) 724- 1011 (661) 332-0948
" OVERLAY HVA, SHOULDER BACKI NG & (831) 724-
06- KER- 178- 10. 4/ 57 I N KERN COUNTY ON ROUTE 178 FROM 0.2 GRI FFI TH COVPANY AMARI| T DHALI WAL $2, 480,642 02/11/21 84%
06- 0X5204 M LE EAST OF M RAMONTE DRI VE TO KELSO3050 EAST Bl RCH STREET; 1824 NORRI S ROAD $2,011,150 03/01/21 81%
SS(T)G X029- (149) E VALLEY ROAD AND ON ROUTE 223 FROM BAKERSFI ELD, CA 93308 $0 09701/ 21
SQUTH VI NELAND ROAD T (714) 984- 5500 (661) 333-5825
- CONSTRUCT CENTERLI NE AND SHOULDER
06- KER- 178- 24. 6/ 44. 2 IN KERN COUNTY AT M RACLE HOT SPRINGSTALLEY O'L, INC $2, 037,509 05/10/21 71%
06-0Y1104 FROM 2 M LES SOUTH OF DEMOCRAT 12483 ROAD 29; $1, 022,238 06/ 08/ 21 50%
$3,878 11/08/21
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Statement of Ongoing Contractsasof 102021 10/ 27/ 21
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER-223-21.2/21. 2 IN ARVI N AT DERBY STREET (EL TEJON  GRI FFI TH COVPANY ROBERT DECKER $1, 764,447 02/ 09/ 21 14%
06- 055104 H GHVAY) 12200 BLOOWFI ELD AVE. ; 1824 NORRI S ROAD $321,055  03/04/21 18%
HSST- S223- (012) E SI GNALI ZATI ON AND CHANNEL| ZATI ON BAKERSEI ELD. CA 93308 $308, 508  02/18/22
| P62-06 0-(9) SANTA FE SPRI NGS CA 90670 561) 332 09;18
-0 (562) 929- 1128 (661) 332-
HB1
06- KI N-43-/3.2 I'N KINGS COUNTY I N AND NEAR CORCORAN GRANI TE CONSTRUCTI ON COMPANY CARY CRUZ $2,102,877 11/17/20 10%
06- 0X3904 FROM TULARE COUNTY LI NE TO SANTA FE 2716 GRANI TE COURT; 3240 N M LLBROOK $2, 065, sgg (1);; 34115 §(1> 96%
AVENUE ERESNO CA 93706 FRESNO CA 93726
PAVEMENT PRESERVATI ON ( MULTI - ASSET (559) 441- 5700 (559) 243- 3888
HA22
06- KI N-198- 10. 5/ 14. 8 ON KI NGS 198 AT VARI OUS LOCATI ONS ON BOSCO CONSTRUCTCRS, | NC. VAQUI LAR, FELI X $826, 444 05/ 25/ 21 12%
06- 0Y9304 3 BRI DGES 21353 MAYALL ST 2750 N. PARKWAY DRI VE 2;2 ;13 34615 ig; 2% 9%
COLUMN RERAB CHATSWORTH CA 91311 FRESNG, CA 93722 ’
(818) 700- 0304 (559) 360- 1951
HML
06- KI N-198- 16. 6/ 22. 5 IN AND NEAR HANFORD FROM 0.3 M WEST GRANI TE CONSTRUCTI ON COMPANY  KHAMPRASEUTH, ANOURACK $3, 946,203 08/ 26/ 21 0%
Rg\l&%igg-(osnE OF 12TH AVE OC TO 1.5 M EAST OF RTE 2716 GRAN TE COURT:; 2750 N. PARKWAY DRI VE :g 09/14/21 0%
0 43/ 198 SEPARATI ON ERESNO CA 93706 FRESNO, CA 93722
COMBI NED ROADSI DE SAFETY | MPROVENTS (559) 441- 5700 (559) 355- 7868
06- MAD- 41- 13. 4/ 15. 5 I N MADERA COUNTY ON ROUTE 41 AT YARBS GRADI NG AND PAVI NG, | NC. VAQUI LAR, FELI X $2, 020, 404 05/ 18/ 21 45%
06- 1B0104 VARI OUS LOCATI ONS FROM 2.0 M LES 11339 S. PEACH AVE 2750 N. PARKWAY DRI VE ﬁ gig, 58; 225 2451521 67%
NORTH OF ROAD 208 TO 0.1 M LE SOUTH FRESNO, CA 93722 I
FRESNO CA 93725
OF ROYAL OAK DRI VE (559) 360- 1951
(559) 834- 4818
" COLD PLANE AC PAVEMENT, PLACE HVA
06- MAD-49-.1/9. 1 I'N MADERA COUNTY | N OAKHURST AT GRANI TE CONSTRUCTI ON COMPANY  KHAMPRASEUTH,  ANOURACK $2,000, 116 04/ 27/ 21 59%
06- 1A8704 VARI OUS LOCATI ONS 2716 GRANI TE COURT: 2750 N. PARKWAY $1, 492,895 05/27/21 73%

SAFETY/ TRAFFI C OPERATI ONS/ TSM AVENUE $320, 297 12/20/21

FRESNO CA 93706 eSO, A 93722
(559) 441- 5700 ’ SUSPENDED
(559) 355- 7868



State of California Department of Transportation Page 78

Statement of Ongoing Contractsasof 102021 10/ 27/ 21
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- MAD-99-1.5/7.4 I N MADERA COUNTY NEAR THE CITY OF A TEI CHERT & SON | NC DBA VAQUI LAR, FELI X $1, 985,000 03/16/21 100%
06-1C1604 MADERA FROM 0.5 M LES NORTH OF AVE 7 TEI CHERT CONSTRUCTI ON 2750 PARKWAY AVE $1,975,774 04/15/21 00,
OVERCROSSI NG TO AVE 13 OVERCROSSI NG 5771 SOUTH TOYOTA PLACE FRESNO, CA 93722 $0 ggf gjﬁ o
REMOVE AND REPLACE EXI STI NG HVA AND -
FRESNO, CA 93725 (559) 813- 3100 OVER RUN
STRI PE
20. 80. 110
000
06- MAD-99-7.5/15.1 I N MADERA COUNTY | N AND NEAR MADERA SECURI TY PAVI NG COVPANY, | NC. FERNANDO DEALBA $67, 995,850 03/14/19 99%
06- 470904 65, 191, 957 04/ 05/ 19
BN P09S- ( 635) E FROM AVENUE 12 OVERCROSSING TO 0.9 3075 TOWNSGATE RD #200 3240 N. M LLBROOK $ 5101 301 111 o012 95%
M LES SOUTH OF AVENUE 17 AVENUE ’
--() WESTLAKE VI LLAGE, CA 91361
OVERCROSSI NG 818) 362- 9200 FRESNO, CA 93726
HE13 W DEN FREEWAY FROM 4 LANES TO 6 ( ) ) (559) 246- 7337
06- MAD-99-14.0/14.5 I N AND NEAR MADERA, FROM 0.2 M LE GRANI TE CONSTRUCTI ON COVPANY CARRUBA, DAVI D $7, 226,549 04/01/21 37%
06- 0U5204 . 4,286,147 04/16/21
ACNH P09O- (667) E SOUTH TO 0.3 M LE NORTH OF AVE 17 2716 GRANI TE COURT; 2750 N. PARKWAY DRI VE 22 ZA5 352 02/ 01/ 22 59%
OVERCROSSI NG AND FROM 0.9 M LE NORTH FRESNO, CA 93722 ' '
-0 AVE 17 OVERCROSSI NG TO 0. FRESNO CA 93706 (559) 974- 5337

PAVEVENT REHABI LI TATI ON ( CAPM (559) 441- 5700

HA22
06- MAD- 145-8.1/9. 6 ON STATE ROUTE 145 | N MADERA COUNTY PTM GENERAL ENG NEERI NG VAQUI LAR, FELI X $1, 233,127 11/ 05/20 32%
06- 0VB604 IN THE CI TY OF MADERA FROM AVENUE 13 SERVI CES, | NC. 2750 N. PARKWAY 2222 131 1%5 13; 22 19%
TO SI XTH STREET. 5942 ACORN STREET; FRESNO, CA 93722 '
UPGRADE/ | NSTALL ADA CURB RAMPS AND .
Rl VERSI DE CA 92504 (559) 360- 1951
HB71 (951) 710- 1000
06- TUL-0-/0 IN KI NGS AND TULARE COUNTI ES ON STURGEON ELECTRI C CALI FORNI A, HUERTA JAVI ER $11, 003,541 03/17/20 96%
A\ 000G (514) E VAR OUS ROUTES AT VARI OUS LOCATIONS - LLC 8530 W ROOSEVELT asa ovs 1110101  T6%
W RE THEFT RESTORATI ON 13501 BENSON AVE; VI SALI A CA 93291 ’

--()
CHI NO CA 91214 (559) 651- 8319

HA23 (909) 591- 0000

06- TUL- 43-/22. 7 IN KERN AND TULARE COUNTI ES AT AVERI CAN PAVEMENT SYSTEMS, $3,170,573 04/29/21  100%

06- 1A9904 VARI QUS LOCATI ONS I NC. $3§;$§§'2§2 gg; 38531 04%
PVE MED CHI P SEAL 1012 11TH STREET; :

MODESTO CA 95354
(209) 522- 2277
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Statement of Ongoing Contractsasof 102021 10/ 27/ 21

District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- TUL- 63-/0 NEAR VI SALI A ON STATE ROUTES 137 & 63 BUSH ENG NEERI NG | NC. $851, 923 03/08/21 79%
06- 0L0404 AT VARI OUS LOCATI ONS 518 N. REDI NGTON STREET; $718,509  04/01/21 84%
SSTG X107- (020) E | NSTALL CENTERLI NE AND SHOULDER $298,360 11/12/21
--() HANFORD CA 93230

(559) 840- 0599
HB1
06- TUL- 65- 6. 9/ 10 I'N TULARE COUNTY AT VARI OUS LOCATI ONS NORTHVWEST PAVING | NC $2, 259,190 04/30/ 21 43%
06- 1A9804 PME MED CHI P SEAL 8115 SECLUDED VALLEY DRI VE; $807,803 05/ 28/ 21 36%

$807,803 11/24/21

REDDI NG CA 96001

(530) 246- 4388
06- TUL- 65- 17. 5/ 22 IN PORTERVI LLE FROM 0.4 M NORTH OF A M OONCRETE, |NC. GARCI A JAKE $3, 047,366 09/ 28/ 20 93%
2&&%%8‘71_(018& AVE 136 TO 0.2 M NORTH OF LI NDA P. O BOX 3367 8530 W ROOSEVELT $2;$§>gi»§$é 125 gg; 52 87%

VI STA AVE; ALSO ON RTE 190 FROM 0.2 VI SALI A CA 93291 '

-0 M VEST OF RTE 190/ 65 SEP THOUSAND OAKS CA 91359 (559) 905- 1299

I NSTALL MVPS, GORE PAVI NG AND (818) 362- 8300

06- TUL- 65-/0 I'N TULARE COUNTY | N AND NEAR GRANI TE CONSTRUCTI ON' COMPANY $1,334,034 10/ 27/ 20 76%
06- 0X0404 PORTERVI LLE ON ROUTES 65 & 190 AT 2716 GRANI TE COURT; $1,207,522  12/02/ 20 90%
SSTG X107- (019) E VARl OUS LOCATI ONS $0 08/11/21
-0 I NSTALL CENTERLI NE AND SHOULDER FRESNO CA 93706

(559) 441- 5700
HB1
06- TUL- 99-6. 1/ 12. 8 I'N TULARE COUNTY ON ROUTE 99 AT VI KI NG CONSTRUCTI ON COVPANY,  KRI'S RABER $2, 661,593 06/ 03/ 21 0%
06-0U2704 VARI QUS LOCATI ONS I NC. 8530 W ROOSEVELT 28 825 225 2% 0%

BRI DGE RAI L UPGRADE 11315 SUNRISE GOLD CIR, STE A V| SALI A CA 93291

RANCHO CORDOVA CA 95742 (661) 800- 8362
HA21 (916) 852- 5530
06- TUL- 99- 19. 2/ 19. 8 I'N TULARE COUNTY NEAR TIPTON FROM  GRANI TE CONSTRUCTI ON COVPANY $8, 162, 654 09/ 25/ 20 48%
06- 000104 0.3 MLE SOUTH TO 0.3 MLE NORTH OF 2716 GRANI TE COURT; $3, 470,913  10/13/20 42%
ACNH- P099- (957) E AVENUE 152 OVERCROSS! NG $716,079 03/ 09/ 22
-0 FRESNO CA 93706

BRI DGE DECK AND OUTSI DE G RDER
(559) 441- 5700

HA21
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Statement of Ongoing Contractsasof 102021 10/ 27/ 21

District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- TUL- 99- 30. 6/ 35. 2 ON ROUTE 99 I N TULARE COUNTY NEAR SECURI TY PAVI NG COMPANY, | NC. HUERTA JAVI ER $48, 876, 761 04/ 26/ 21 5%
06-360244 TULARE FROM PROSPERI TY AVE TO 1.2 3075 TOANSGATE ROAD, 8530 W ROOSEVELT $681, 752 06/11/21 1%
ACNH- P099- ( 665) E $681, 752 09/ 20/ 22

M LES SOUTH OF AVENUE 280 VI SALI A CA 93291
-0 OVERCROSSI NG (BR NO. 46- 0195) “:f;":g ;’;;;AGE CA 91361 (559) 651- 8319

4F TO 6F (818) 362-
HE13
06- TUL- 99- 41. 3/ 52 I'N TULARE COUNTY NEAR GOSHEN FROM 0.2 CAL VALLEY CONSTRUCTI ON, | NC. $1,063,485 02/02/21  100%
06- 1A9604 M NORTH OF GOSHEN OH TO 0.2 M LE 5125 N. GATES AVENUE, SUITE 1 $966, 723 02/18/ 21 9

$0 o07/13/21  100%
NORTH OF DODGE AVE OC
SB #3 LAN REMOVE AND REPLACE 0. 10' FRESNO CA 93722 1or04f 2(1;O\,pLETED
(559) 274- 0300
HML
06- TUL- 137- 16. 5/ 16. 6 IN TULARE AT ROUTE 137/ 99 SEPARATI ONCAL VALLEY CONSTRUCTI ON, | NC. $2, 156, 807 06/ 25/ 21 0%
06-0T3504 RAMP | NTERSECTI ONS 5125 N. GATES AVENUE, SUITE 1 $0 07/15/21 0%
ACNH P137- (010) B INSTALL SI GNALS NB & SB; W DEN N B $0
--() FRESNO CA 93722
(559) 274- 0300

06- TUL- 137-16. 6/ 0 ON TUL-137, NEAR TULARE, FROM 16.6  BEADOR CONSTRUCTI ON COVPANY, $420,700 04/27/21 0%
06-1A0404 M LES EAST OF THE KIN COLINE TO1  INC $0 06/ 14/21 0%

M LE WEST OF THE RTE 137/63 JCT 26320 LESTER Cl RCLE; $0

BRI DGE BENT CAP REPAI RS
CORONA CA 92883

HML (951) 674- 7352

Totals: Authorized Final Amt: $595, 722, 262 Completed to Date: $356, 317, 788 Work ThisMonth: $27, 192, 380
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Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-KER-5-.6/1.2 IN KERN COUNTY, AT THE TEJON SAFETY GENU NE ENG NEERI NG | NC KHAN, MOHAMVAD Z. $2, 095, 690 09/ 08/ 21 0%
07- 333204 ROADS| DE REST AREA ( SRRA) 13306 | NDI AN BON CI R, 25061 W AVENUE 23 10/ 01/ 21 0%
I NSTALL PI LOT STAND- ALONE,
o n A
(951) 674-5000 661) 257- 0273
HA22 (661)257-
07-LA-1-2.8/2.8 IN LONG BEACH, | NTERSECTION OF PCH | NTERNATI ONAL LI NE BUI LDERS, TURAY, SULAI MAN $371,974 08/ 13/20 50%
07- 341704 210,660 09/11/20
SSTG P001- ( 668) AND ANAHEI M ST/ LOS ALTCS AVE | NG 13230 FI RESTONE 2184 441 12/06/21 %
0 I NSTALL LEFT TURN PHASE AND ADA 3955 TEMESCAL CANYON ROAD; BLVD., STE E-2 '
CORONA CA 92883 SQZ;Q FE SPRINGS, CA
(951) 682- 2982
(562) 345- 3134
07-LA-1-6.0/6 IN LOS ANGELES COUNTY, CITY OF LONG CROSSTOMN ELECTRI CAL & DATA, ALONZO, BERNARD $289,973 04/ 16/ 20 0%
a;+2fgggi_(667)E BEACH ON PACI FI C COAST HI GHVAY AT I NC. 13230 FI RESTONE BLVD. $3gg gijigjgg 0%
0 ATLANTI C AVENUE 5454 DI AZ STREET; STE. E-2
o TRAFFI C SAFETY | MPROVEMENT
| RW NDALE CA 91706 sgz;g FE SPRINGS, CA SUSPENDED
HB1 (626) 813- 6693
(562) 345- 3145
07-LA-1-10.7/10.7 IN LOS ANGELES COUNTY IN LOS ANGELESKDC I NC., DBA DYNALECTRI C FREMPONG, S. $479,332 09/19/18 93%
gg}gféggi-(e44)5 AT FRI ES AVENUE 4462 CORPORATE CENTER DR. 13230 FI RESTONE BLVD $;i;,§gg ég;gg;%g 93%
I NSTALL TRAFFI C SI GNALS AND UPGRADE UNIT A
--0) LOS ALAM TOS CA 90720 SANTA FE SPRINGS. CA
(714) 828- 7000 '
HB1 90670
(562) 345- 9865
07-LA-1-34.5/35. 4 IN LOS ANGELES COUNTY AT VARI QUS ALDRI DGE ELECTRIC, | NC. SHIN, F. $5, 652, 720 01/ 24/ 20 91%
07-316904 LOCATI ONS 844 E. ROCKLAND ROAD; 12975 CULVER BLVD. $4, 664,392 04/08/ 20 82%
HSST- X037- (220) E ENHANCE TUNNEL LI GHTI NG | NST QUEUE L0S ANGELES CA. 90066 $278,854 12/31/21
--0) LI BERTYVI LLE | L 60048 310)213. 3186
(847) 247-5214 (310) 213-
HA22
07-LA-1-34.5/35.2 IN AND NEAR SANTA MONI CA, FROM DBX, | NC. WANG, PAUL $11, 319, 016 06/ 16/ 21 0%
07-327204 LI NCOLN BOULEVARD TO MCCLURE TUNNEL; 42024 AVEN DA ALVARADO, 13230 FI RESTONE BLVD 28 g;;gg;gé 0%
ALSO ON ROUTE 10 (PM 2.1/18.3), TENEGULA CA 92590 STE E-2
ROUTE 2 (PM R18.7), ROUTE 10 951) 296- 9909 SANTA FE SPRI NGS, CA SUSPENDED
LBAN UPGRADE THE EXI STI NG TRANSPCRTATI o ( 951) 296- 90760

(562) 345- 3144
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-1-46.9/50. 4 IN LOS ANGELES COUNTY, | N AND NEAR  DREAMBUI LDER CONSTRUCTI ON CORPSHAKER! , SAEI D $1, 263,951 06/ 09/ 20 91%
07- 3V8704 MALI BU, FROM MALI BU LAGOON BRI DGE TO DBA DREAMBUI LDER 1525 RANCHO CONEJO $417,497 07/ 02/ 20 33%
AC(S)T' PO01- (669) E SOLSTI CE CANYON CREEK 18543 YORBA LI NDA BLVD # 376; BLVD STE102 $400,910  11/30/21
o SLURRY SEAL DI GOUTS, SLABS HOUS
YORBA LI NDA CA 92886 T213 BASS %\:2’ CA 91320
HML (714) 646- 3697 (213) 808-
07-LA-1-48.7/50.6 IN MALI BU AT MALI BU SEAFOOD FRESH YAKAR QUACH, BEN $667,800 04/12/21 0%
gzjhévgcl)gi-(wz) c FI SH MARKET & PATI O CAFE (25653 CA-1) 689 EAST SAN BERNARDINO RD; 13171 TELFAIR AVE, :g f{g; gg;gi 0%
| NSTALL PEDESTRI AN SI GNAL CROSSI NG, SUITE 101
--0) COVI NA CA 91723
(909) 599- 1612 SYLMAR, CA 91342 SUSPENDED
(213) 817- 0223
07- LA- 1-56. 5/ 56. 9 IN LOS ANGELES COUNTY I N MALI BU FROMSTACY AND W TBECK, | NC. LEON, DAN $10, 781, 073 02/18/21 0%
07-291404 GUERNSEY AVE TO TRANCAS CANYON ROAD 2800 HARBOR BAY PARKWAY; 12975 W CULVER BLVD $942,400 03/09/21 9%
ACST- P001- (674) E $23,100 09/ 29/ 25
0 BRI DGE REPLACEMENT ALAVEDA CA 94502 LOS ANGELES, CA 90066
(510) 748- 1870 (310) 345- 6270 SUSPENDED
HA21
07- LA-1-567.0/56. 7 IN CITY OF MALI BU TRANCAS CREEK ON  SUMVER CONSTRUCTI ON | NC LEON, DAN $570,000 01/19/18 50%
07- 1XG104 PCH TO PLACE CLASS |V ROCKS AROCUND TOPO BOX 30 12975 W CULVER BLVD. $9, 9% f{g; %; ;? 204
PREVENT FURTHER SCOURI NG OF BRI DGE SANTA PAULA  CA 93061 LOS ANGELES, CA 90066
FOOTI NGS DI R S EMERGEN ' (310) 345- 6270
PROTECT BRI DGE SPREAD FOOTI NG
20. 20
201130
07-LA-2-13.9/14. 1 IN THE CI TY OF LOS ANGELES, ON STANCE CONSTRUCTI ON COMPANY — SHALVIRI, ALl $601,473 08/11/21 0%
g;-l E?ggg‘?‘_(om) c GLENDLAE BLVD NEAR THE SR-2 SOUTHERN 5314 MARI NER LN; 2090 FERN LANE ig 08/ 26/ 21 0%
0 TERM NUS CH NO CA 91710 GLENDALE, CA 91208
TRANSPORTATI ON' ENHANCEMENT (626) 274- 3156 (818) 637- 2506 SUSPENDED
HB4N
07-LA-2-14.2/14.2 IN LOS ANGELES COUNTY, | N VAR OQUS CHUMD CONSTRUCTI ON | NC CHAUDHARI , SUSHI LKUVAR $3,162, 605 03/01/21 17%
07-288304 CI TIES ON ROUTES 2, 60, 164 AND 210 14425 JOANBRI DGE STREET; 1201 BALDW N PARK $1, 226, 218 04; 30;21 39%
ACNH- X037- (221) E AT VAR OUS LOCATI ONS LD $152, 716 03/16/23

--0

HA42

BALDW N PARK CA 91706

TARGET POLLUTANTS ( STORM WATER
(626) 960- 9502

BALDW N PARK, CA 91706
(213) 308- 2033
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Statement of Ongoing Contractsasof 102021 10/ 27/ 21
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-2-14.9/22.6 IN LOS ANGELES COUNTY AND VENTURA PTM GENERAL ENG NEERI NG PHAM RYAN $11, 953,248 12/17/18 98%
07- 340604 11, 785,827 02/ 05/ 19
BINEE 000G (486) E COUNTY AT VARI OUS LOCATI ONS SERVI CES, | NC. 1041 W BADI LLO ST, $ AR 10; 15521 98%
0 | NTELLI GENT TRANSPORTATI ON SYSTEM 5942 ACORN ST. #112 '
R VERSI DE CA 92504 0(2)1/'3'\'%303132722

HB4N (951) 710- 1000 (213) 793
07- LA- 2- 37. 5/ 48 IN LA COUNTY RT 2 ANGELES NATIONAL  BURNS PACI FI C CONSTRUCTI ON | NOW DJAJA, DANI EL $4, 085,000 10/12/20 58%
07- 1XS204 FOREST REPAI R & REPLACE ALL FI RE 505 E THOUSAND QAKS BLVD 2090 FERN LN $4, 077, 3;8 12; gg; gf{ 99%

DAMAGE DUE TO BOBCAT FI RE | NCL GLENDALE, CA 91208

MBGR, DRAI NG SYSTEMS ETC DIR' S E THOUSAND OAKS,  CA 91360 (213) 792- 5056

REPAI R BOBCAT FI RE DAMAGE
20. 20
201130
07-LA-5-1.7/1.7 I N SANTA FE SPRI NGS AT 14044 FREEWAY SPECTRUM CONSTRUCTI ON GROUP, FREMPONG, SAM $20, 303,535 05/07/19 63%
07-325704 DRI VE ADJACENT TO | -5 BETWEEN VALLEY |NC. 13230 S FI RESTONE $18, 9231 ggg gg; gg; %g 93%

VI EW AVE AND ALONDRA BOULEVARD. 32 EDELMAN, BLVD SUI TE A ’

CONSTRUCT SOUTHERN REGI ONAL

| RVI NE CA 92618 ?ggg FE SPRINGS CA
HA11 (949) 299- 1400
(562) 345- 9865

07-LA-5-5.8/6.8 I N SANTA FE SPRI R NGS FROM NORTH OF SECURI TY PAVI NG COMPANY INC  TON, THANG $91, 191, 978 04/ 24/ 14 90%
07-215954 ORR AND DAY OVERHEAD TO ROUTE 605 13170 TELFAI R AVENUE 18000 STUDEBAKER RD. $87, 027,275 05/13/14 94%
CMLN- 6207- (068) N RCH? $221, 736 04/ 30/ 22

| NTE NG SYLMAR CA 91342 SUITE 360
-0 ROADVAY W DENI NG & STRI PI NG ( SEG 5) CERRI TOS CA 90703

(818) 362- 9200
(562) 916- 7962

HB5
07- LA-5-10.3/10. 4 ON LA, CITY OF COVMERCE, REMOVE & SEBASTI AN WATERVORKS | NC. ROBI LLOS, RAMON $705,000 01/28/21  100%
07- 1XT004 REPLACE DAMAGED NATURAL GAS AND 221 W POMVONA BLVD. 13230 FI RESTONE BLVD. $579, 144 04/23/ 21 97%
SERVI CE LI NES TO THE BUI LDI NGS AND SANTA FE SPRINGS, CA $0 09/21/21
OTHER RELATED WORK. DIR S EME MONTEREY PARK, CA 91754 90670 OVER RUN
REMOVE & REPLACE NATURAL GAS/ SERVI CE (562) 345- 3301
20.20 LI NES
201130
07-LA-5-11.0/ 14 IN LOS ANGELES COUNTY AT VARI OUS SHI MM CK CONSTRUCTI ON COVPANY, ARABE, JEROMVE $5, 540, 481 11/27/19 90%
07- 317504 LOCATI ONS I NC. 13230 SOUTH FI RESTONE $5, 427,144 01/ 02/ 20 98%
DRAI NAGE | MPROVENENT 530 TECHNOLOGY DR ; BLVD $16,250 12/30/21
| RVI NE CA 92618 SANTA FE SPRI NGS CA SUSPENDED
HA22 (949) 333- 1500 90670

(562) 345- 3113
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-14.2/53. 4 IN LOS ANGELES COUNTY ON ROUTE 5 RV CONCRETE M NOVI, SEPAND $1,822,781 05/12/21 13%
07-4Wr904 APPLY DECK METHACRYLATE, REPLACE 605 E. COMMERCI AL ST.; 902 SAN GABRI EL BLVD igig, ;gg 825 g% g% 19%
ANAHEI M CA 92801 RQOSENEZAZD (2:‘:621770
(714) 855- 4201 (909) 322-
HVB
07-LA-5-18.2/18.2 IN LOS ANGELES COUNTY, SR-5 PM 18.26 WESTCOAST PUBLIC WORKS INC  PATEL, PRAVIN $1, 474, 424 11/ 27/ 19 36%
07-332704 AT THE CONNECTOR FROM VESTBOUND ROUTE 20058 VENTURA BLVD, #318; 902 SAN GABRI EL BLVD $1,386,443 12/24/19 92%
SHI M 005-(128) E ROUT $0 06/ 06/ 22
0O 10 TO SQUTHBOUND E > WOODLAND HI LLS CA 91364 ROSEMEAD,  CA 91770
o APPLY HI GH FRI CTI ON SURFACE B}
(818) 256- 9401 (213)798- 6053
HB1
07-LA-5-18.3/18.8 IN LOS ANGELES COUNTY IN LOS ANGELESJ. MCLOUGHLI N ENG NEERI NG CO., | ZADPANAH, MOE $2, 760,974 09/ 27/ 18 76%
07-318404 ON ROUTE 5 FROM STATE STREET I NC. 3212 ROSEMEAD BLVD $2,036,223 10/22/18 76%
AC'(;V*XOW'(ZW) E OVERCROSSI NG TO M SSI ON ROAD 10641 FULTON COURT SUI TE 100 $0 08/03/21
o UNDERCROSSI NG AND ON ROUTE 10 FROM EL MONTE, CA 91731
H GH FRI CTlI ON & UPGRADE LI GHTI NG RANCHO CUCAMONGA -~ CA 91730 (626)572-6732
HB1 (909) 944- 1037
07-LA-5-19.6/19.9 IN LOS ANGELES CITY, FROM 0.1 MLE  SEMA CONSTRUCTI ON, | NC. CHAUDHARI , SUSHI LKUVAR $3, 150, 356 05/ 25/ 18 0%
25 &(3888‘51_(107) c SOUTH OF NORTH BROADWAY AVENUE 42690 RI O NEDO, SU TE G 1201 BALDW N PARK $46, 828 8?5 ﬁ; ;g 204
OVERCROSSI NG TO 0.1 M LE NORTH OF BLVD.
-0 PASADENA AVENUE OVERCROSSI NG TSZ’S%J;Q’ oggo 92590 BALDW N PARK, CA 91706 SUSPENDED
PAVEMENT PRESERVATI ON ( ) ) (626) 337- 8252
HA22
07-LA-5-29.4/31.6 IN LOS ANGELES COUNTY | N BURBANK FROMSECURI TY PAVI NG COMPANY | NC  GURFI NKEL, VLADI M R $258,573,199 11/29/ 12 83%
07-1218M VEST MAGNOLI A BOULEVARD OVERCROSSI NG13170 TELFAI R AVENUE 13171 TELFAI R AVE, $240, 703,021 12/20/12 93%
I M 005-(078) 10 0.3 MLE NORTH OF BUENA VI STA STE 101 $863,380 04/ 10/ 23
-0 STREET/ W NONA AVENUE fgigf?gzcgzgém SYLMAR, CA 91342
REALI GN ROUTE 5 AND RAI LROAD TRACKS i .
. - (562) 572- 5538
07-LA-5-33.2/39.1 IN LOS ANGELES COUNTY IN CITY OF LOS MARTINEZ LANDSCAPE CO, INC LAO ARTURO $845,282 12/19/18 0%
07-4U0604 ANGELES ON ROUTE 5 FROM 0.1 M LE 12357 SAN FERNANDO ROAD 9225 CRANFORD AVE $799,900 01/15/19 0%
SOUTH OF ROSCOE BOULEVARD PACO MA, CA 91331 $0 08/30/21
OVERCROSSI NG TO PAXTON STREET UND SYLMAR = CA 91342 (818) 768- 1939 PLANT EST
(818) 364- 9188 S
LA-5, ROADSI DE REHABI LI TATI ON SATI S



State of California Department of Transportation Page 85

Statement of Ongoing Contractsasof 102021 10/ 27/ 21
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
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07-LA-5-34.6/34.6 IN LOS ANGELES COUNTY, ON RTE 5 AT SUN CERTI FI ED COATI NGS COVPANY MOHSENZADEH, ALl $3, 284,109 07/10/ 20 17%
07-314204 VALLEY OVERHEAD 2320 CORDELI A ROAD; 13171 TELFAI R AVE. $432,136 07/ 28/ 20 13%
$397,541 07/01/22
BRI DGE PAI NT #101
FAI RFI ELD CA 94534 SYLMAR CA 91342
(707)639-4414 (818) 746- 0669
HA21
07- LA-5-39. 4/ 44. 4 IN LOS ANGELES COUNTY IN LOS ANGELES MARTI NEZ LANDSCAPE CO, INC LAO, ARTURO $2,537,319 09/ 14/ 21 0%
07-319904 FROM ROUTE 5/ 118 SEPARATI ON TO BALBOA 12357 SAN FERNANDO ROAD; $0  10/05/21 0%
ACI M-005 - (030) E BOULEVARD OVERCROSSI NG $0
-0 ROADSI DE SAFETY | MPROVEMENTS SYLMAR CA 91342
(818) 364- 9188
HB34
07- LA-5-42.6/47.9 LA 5/14 & LA 5/210 IN CITY OF SYLMAR BALTAZAR CONSTRUCTI ON | NC OSORI O, OSCAR $14, 735,000 12/09/19  100%
07-1XP104 I N LACOUNTY SADDLE RI DGE FI RE DAMAGE 236 E. ARROW HW 25061 W AVE STANFORD $10, 667,190 01/10/20 ;.00
REPAI R REPLACE/ | NSTALL ERGCSI ON 470 $0 09717721
, COVI NA, CA 91722 10/01/21
CONTROL BVP' S DIR S EMER VALENCI A, CA 91355 COMPLETED
20. 20 REPAI R SADDLE RI DCE FI RE DAVAGE (661) 257- 0273
201130
07- LA-5-44.9/88.6 IN LOS ANGELES COUNTY ON ROUTE 5 AND TRUESDELL CORPORATI ON OF OSORI O, OSCAR $1,918,965 06/21/19  100%
07-4W504 118, FROM PM R44. 86 TO R88. 57 CALI FORNI A, | NC. 25061 W AVENUE $1, 829,994  07/11/19 90%
COLUWN REPAI R, DECK METHACRYLATE 1310 W 23RD STREET STANECRD STE 70 $0 10/01/21
TEVPE A7 85282 VALENCI A, CA 91355 OVER RUN
HVB (602) 437-1711 (661)257-0273
07-LA-5-73.5/88.6 IN LOS ANGELES COUNTY FROM 1.0 M LE HARBER COVPANI ES, | NC OSORI O, OSCAR $3, 088,790 06/ 24/ 21 43%
07- 38004 SOUTH OF VI STA DEL LAGO ROAD 1880 RI VERVI EW DRI VE; 26061 W AVENUE $1,162,783 07/22/21 38%
UNDERCROSSI NG TO THE LOS ANGELES / STANFORD, #70 $454,556  05/24/ 22
KERN COUNTY LI NE S’sg‘gBE?glA?gD'S’;D CA 92408 VALENCI A, CA 91355
- PCC PROFI LE GRIND AND SLAB (909) 478- (661) 257- 0273
07-LA-5-/1.5 IN LOS ANGELES AND ORANGE COUNTI ES | NSECURI TY PAVI NG COMPANY, | NC. SAKER, GEORGE $152, 588, 601 05/ 27/ 16 75%
07-2159U4 $128, 815,106 07/ 15/ 16
BUENO PARK, LA M RADA, CERRI TOS SANTA 13170 TELFAI R AVE 13230 FlI RESTONE BLVD 84%
NHPI - 0052- ( 981) N FE SPRINGS FROM ARTESI A BLVD $1,308,841 04/19/23
SANTA FE SPRI NGS, CA
MO06- 62 0- (062) N UNDERCRGSS! NG TO NORTH FO SYLMAR CA 91342 90670
--0) W DEN AND REALI GN FREEWAY ( SEGVENT (818) 362- 9200 (562) 345- 3125

HBS5
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07-LA-10-.4/21.1 IN LOS ANGELES COUNTY | N AND NEAR LOS BOSCO CONSTRUCTORS, | NC. CHAUDHARI ,  SUSHI LKUVAR $1,872,883 11/05/19 0%
%} ?’\f4g(l)g_(853) c ANGELES FROM 0.3 M LE EAST OF CESAR 21353 MAYALL ST.; 1201 BALDW N PARK $1, 766, 828 ééj ég; %g 0%

CHAVEZ OVERCROSSI NG TO CAMPUS ROAD BLVD
--() CHATSWORTH CA 91311

OVERCRCSSI NG 818) 700. 0304 BALDW N PARK, CA 91706 PLANT EST
B34 PAVI NG BEYOND GORES AND VEGETATI ON ( ) ) (626) 337-8252 SATI S
07-LA-10-2.1/11.1 IN LOS ANGELES COUNTY | N SANTA NMONI CA SPECTRUM CONSTRUCTI ON GROUP,  SAYKALI, ZARIF $3,372,526 10/02/19 77%
El; &(34(2)%_(850) c AND LOS ANGELES FROM 0.1 M LE VEST I NC. 12975 W CULVER BLVD $3, 1;} ;g; (1)4115 %g; %g 92%

0 OF ROUTE 1/10 SEPARATION TO 0.1 M LE 32 EDELMAN, LOS ANGELES, CA 90066 ’

o EAST OF WEST BOULEV (310) 821- 1847

RELOCATE APPURTENANCES; ADD I RVINE CA 92618
HB34 (949) 299- 1400
07-LA-10-2.1/18. 4 I'N LA COUNTY I N SANTA MONI CA & LA ON SECURI TY PAVI NG COVPANY, | NC. RAM MAHI NDA $29, 062,966 11/19/18 99%
07-301504 RTE 1 FROM 0.1 M LE WEST OF MAIN 13170 TELFAI R AVENUE 12975 CULVER BLVD $30, 339, 721  12/12/18 97%
ACI M 010- (844)E STREET OC TO RTE 1/10 SEP. & ON RTE $316,089 11/01/21
- : SYLMAR  CA 91342 LOS ANGELES CA 90066

0 10 FROM RTE 1/ 10 SEP TO (310) 920- 7449

PAVEMENT PRESERVATI ON (818) 362- 9200

HA22
07- LA-10- 2. 2/ 10. 6 IN LOS ANGELES COUNTY ON ROUTE 10. PETERSON- CHASE GENERAL RAM MAHI NDA $448,967 12/ 22/ 20 75%
07- 46704 FROM ROUTE 1/ 10 SEPARATI ON TO 0. 2 ENG NEERI NG CONSTRUCTI ON, I NC. 12975 W CULVER BLVD 2‘1‘2; ?% (ﬁj islajgi 97%
M LE EAST OF LA BREA AVENUE 16351 CONSTRUCTION CI R W LOS ANGELES, CA 90066 :
UNDERCROSSI NG (310) 920- 7449
REPLACE SI GNS W TH TYPE XI | RVINE CA 92606
Hv# (949) 252- 0441
07-LA-10-12. 4/ 14. 9 IN THE O TY AND COUNTY OF LOS ANGELES CHUMD CONSTRUCTI ON | NC LEON, DAN $14, 877,859 12/ 16/ 20 20%
gr'w?éi”zg‘ig_(gm) c FROM 0.1 M LE EAST OF ARLI NGTON 14425 JOANBRI DGE STREET; 12975 W CULVER BLVD $4é2§§,g?2 34115 ég; 2‘11 31%
AVENUE OVERCROSSI NG TO 0.7 M LE EAST LOS ANGELES, CA 90066 '

BALDW N PARK CA 91706
(626) 960- 9502

-0 OF ROUTE 10/110 SEPARAT
REPLACE RAI SED | SLAND W TH CONCRETE

(310) 821- 1847

HB1

07- LA-10-15. 0/ 18. 3 IN LOS ANGELES AT VARI OUS LOCATIONS CL COATINGS, | NC DBA CL PATEL, PRAVIN $29, 542, 401 06/ 04/ 18 77%

25 %/?68%-(840)E FROM 0.1 M LE EAST OF ROUTE 10/110 | NDUSTRI AL COATI NGS, | NC 902 SAN GABI EL BLVD $21;$£71§g' ggg 82; ig; ;g 74%
SEPARATI ON TO ROUTE 10/5/101 SEPARA 26713 MADI SON AVE ROSEMEAD, CA 91770 '

-0 TION (626) 572- 6700

PAI NT AND REHABI LI TATE BRI DGE AND MRRIETA, CA 92562
HA21 (562) 285- 6520
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07- LA-10-15. 8/ 15. 8 CITY & COUNTY OF LA ON MAPLE AVE & E KORMEX | NDUSTRI ES | NC | ZADPANAH, MOE $1,243,263 02/22/21  100%
07-1XS804 16TH TO REPAI R &SECURE STATE OMED 13089 PEYTON DR #C461 3212 ROSEMEAD $1, 045, 755 03; 23; 21 84%
PROPERTY DUETO VANDALI SM ARSON & O NO H LS. A 91705 BOULEVARD, SUI TE 100 $0 11/01/21
HOVELESS ENCAMPMENTS DI R ' EL MONTE, CA 91731 OVER RUN
20. 20 REPAI R DAMACE TO STATE PROPERTY (626)572-6732
201130
07- LA-10-16. 6/ 30. 1 IN LOS ANGELES COUNTY ON ROUTE 10 PONELL CONSTRUCTORS | NC HAI LU, MESFI N $9, 679, 450 01/29/21 25%
2&&3%2‘; (222)E BETWEEN EAST OF SOUTH CENTRAL AVE 8555 BANANA AVENUE; 1201 BALDW N PARK $3;$§g§' i’fg 82; 1;; gé 37%
i UNDERCROSSI NG AND WEST OF COGSVELL RD BLVD ’
-- FONTANA CA 92335
0 UNDERCROSS! NG AND ON ROU o BALDW N PARK, CA 91706
HA42 STORM WATER M Tl GATI ON ( TRASH TMDL) ( ) ) (213) 453- 7555
07- LA- 10- 26. 3/ 26. 3 IN LOS ANGELES COUNTY AT SAN GABRI EL KANAAN CONSTRUCTI ON | NC. AZI MA, HASSAN $493,500 04/28/20  100%
07-4P2404 ELECTRI CAL MAI NTENANCE STATI ON 230 S. | RW NDALE AVE. ; 3212 ROSEMEAD BLVD, $492, Ogg 88; 2431; 22 100%
REMODEL EXI STI NG BUI LDI NG AZUSA CA 91702 SUl TE 100 10/ 15/ 21
(626) 334- 5775 EL MONTE, CA 91731 COVPLETED
(626) 572- 6732
07-LA-10-31.2/37.2 IN LOS ANGELES COUNTY | N BALDW N PARK SECURI TY PAVI NG COVMPANY, | NC. KAROUT, REDA $45, 059, 406 11/ 25/ 20 18%
2(7:; ?'\%%4 655) £ AND VEST COVI NA FROM 0.1 M LE EAST OF 3075 TOWNSGATE ROAD; 1041 W BADI LLO SUI TE $é‘iy g% 8% ég; 1;; 22 3204
- (855) THE 10/ 605 SEPARATION TO 0.3 M LE 112 i
-0 WEST OF Cl TRUS STREE gf;-gg_ ;’;;;AGE CA 91361 COVI NA, CA 91722
HAD2 LANE REPLACENMENT (213) 798- 6049
07-LA-10-31.3/31.3 IN LOS ANGELES COUNTY ON ROUTE 10 (PMO DONNELL CONSTRUCTI ON, INC.  KHAN, MOHAMVAD Z. $645,342 03/16/21 7%
07-4v1604 31.3) , AND ON ROUTE 126 (PM 559 W COVI NA BLVD. ; 25061 W AVENUE iigg, %gg 2411; gg; ;11 84%
R5.0/ R5.3) AT VAR OUS LOCATI ONS '
RESTORE El(l STI NG BEST MANAGENENT SAN DI MAS CA 91773 \S/;/:EESRE’ 2781355
(909) 394- 4510 '
HAd2 (661) 257- 0273
07- LA-10-33.2/37.2 LA COUNTY IN CI TY OF BALDW N PARK ANDAMES CONSTRUCTI ON, | NC. PUNJABI, RAJ $100, 819, 613 02/ 10/ 14 84%
07-1170U4 VEEST COVI NA FROM PUENTE AVENUE TO 2000 AMES DRI VE 1041 W BADI LLO, $97, 549, 952 02/ 27/ 14 98%
CM.N- 6207- ( 059) O TRUS STREET SULTE 112 $82,602 10/21/21
-0 CONSTRUCT HOV LANES & SOUNDWALLS BURNSVILLE,  MN 55306
COVI NA, CA 91722

(952) 435- 7106
HBS (626) 339- 1601
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M
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Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-10-37.2/42. 4 IN LA COUNTY FROM Cl TRUS STREET IN  GUY F. ATKI NSON CAO, RUDY $188, 985,502 11/ 16/ 15 75%
%L-P%-lgg%-(szg) . VEST COVI NA TO ROUTE 57 | N POVONA 18201 VON KARMAN AVE STE 800 1370 VALLEY VI STA DR $183, 342, 723 ég; gg; %g 96%
W DEN FREEWAY, CONSTRUCT HOV LANES STE 150
LN62- 07 0-(0) IRVINE CA 92612 ol AVOND BAR  CA 91765
--0) (949) 382- 7172 909) 504 3759
HB5 (909) 594-
07- LA- 10- 46. 0/ 48 IN CLAREMONT AND POMONA FROM EAST OF MARI NA LANDSCAPE | NC. LIU, CHEN- CHUNG $704, 351 09/ 30/ 21 0%
07-319504 NORTH ORANGE GROVE AVENUE 3707 W GARDEN GROVE BLVD; 1370 VALLEY VI STA DR, :g 10/ 22/ 21 0%
UNDERCROSSI NG TO EAST OF SOUTH | NDI AN STE 150
ORANGE CA 92868
HI LL BOULEVARD UNDERCROSSI NG DI AMOND BAR, CA 91765
iz CONSTRUCT BMPS FOR STORMAATER (714)939- 6600 (213) 792- 4877
07- LA- 14-28.9/29. 2 IN THE CI TY OF SANTA CLARI TA, NEAR  SEMA CONSTRUCTI ON, | NC. YOUNG, FRED $4,503,409 10/ 15/ 20 61%
07-337604 SOUTHBOUND OFFRAMP TO S| ERRA  HI GHWAY 42690 RI O NEDO STE. G 13171 TELFAI R AVE, $2;$§§§, ggg (1)55 24515 gg 60%
REPLACE DAMAGED DRAI NAGE SYSTEM SUI TE #101 '
TEMECULA CA 92590 SYLMAR  CA 91342
(303) 627-2600 213) 700- 4082
HA22 (213) 700-
07-LA-14-31.4/36.5 IN LOS ANGELES, | N AND NEAR SANTA CHUMO CONSTRUCTI ON | NC YOUNG, FRED $3,273,305 09/08/21 0%
07-320004 CLARI TA, FROM CANYON PARK BOULEVARD 14425 JOANBRI DGE STREET; $0 10/01/21 0%
ACNH PO14- (105) B TO SPRI NG CANYON ROAD UNDERCRCSSI NG $0
-0 ADDI NG VEGETATI ON CONTROL UNDER BALDWN PARK CA 91706
(626) 960- 9502
HB34
07-LA-14-32.1/60.7 I N SANTA CLARI TA AND PALMDALE FROM  MYERS AND SONS CONSTRUCTI ON, MOHSENZADEH, ALl $5, 974, 684 06/ 29/ 17 87%
%ngy\ﬁg;‘_(E ) 0.2 MLE NORTH OF SANTA CLARA RIVER LP 13171 TELFAI R AVE $5, 705, 3;3 (1);5 gz; %Z 929
0 TO TECHNOLOGY DRI VE UNDERCROSSING 4600 NORTHGATE BLVD SUI TE 100 #101
o PCC GRIND, SLABS REPAI R, CPOL
SACRAVENTO CA 95834 S;EZA%GC’QGZ;MZ
HML (858) 243- 8272 (818) )
07- LA- 14-54. 6/ 66. 2 IN LOS ANGELES COUNTY FROM VI NCENT ~ WESTCOAST PUBLI C WORKS INC  KHAN, MOHAMVAD $2,698,059 08/07/20  100%
07-311104 RAMP UNDERCROSSI NG TO AVENUE K8 20058 VENTURA BLVD, #318: 25061 W AVENUE $2,157,582 08/27/20 79%
ACNH- P014- (082) E RCROS $307,545 10/ 29/ 21
--0) OvE SI NG WOODLAND HI LLS CA 91364 STANFORD STE 70
ROADSI DE SAFETY | MPROVEMENTS VALENCI A, CA 91355 OVER RUN

(818) 256- 9401
(661) 257- 0273
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07-LA-18-/4.5 IN LOS ANGELES COUNTY FROM 263RD GRANI TE CONSTRUCTI ON COVPANY Tl EU, FRED $1, 783,617 05/ 26/ 21 97%
07- 4104 STREET EAST RT TO JCT RTE 138 4820 MOGRATH ST. STE. 101; $1;$525‘i9;%8 22; ég;gi 89%
DI GOUTS COLD PLANE/ AC OVERLAY, .
VENTURA CA 93003 (213) 782- 4663
(805) 765- 6867
HML
07-LA-39-17.8/38.2 IN LOS ANGELES COUNTY, FROM SAN DREAMBUI LDER CONSTRUCTI ON CORPHONG,  HAI $3,157,449 11/18/20 73%
07-3W304 GABRI EL BRI DGE TO CRYSTAL LAKE ROAD DBA DREAMBUI LDER 1041 W BADI LLOS $2, 687,612 12/ 09/ 20 83%
SLURRY SEAL, SHOULDER BACKI NG, 18543 YORBA LI NDA BLVD # 376; SUITE 112 $0 11/16/21
YORBA LI NDA CA 92886 o;);/llNgézcgggnz
HML (714) 646- 3697 (951) 232-
07-LA-39-31.2/31.2 IN LOS ANGELES COUNTY, ON ROUTE 39 AT CHL USA, | NC. HONG, HAI $13,476,412 10/30/19 23%
07- 343404 NORTH FORK SAN GABRI EL RIVER BRI DGE 1920 MAIN STREET STE 310 1041 WBADILLO, SUITE $4,169,609 11/12/19 31%
HSST- P039- (038) E (BR NO 53-3069) 119 $0 03/26/24
--() i I RVINE CA 92614
REPLACE BRI DGE
(949) 242- 4432 Og;”:égc':egi”z SUSPENDED
HA21 (626) 339-
07- LA- 39- 180. 0/ 30. 9 LA-39 S/ B SAN GABRI EL RESERVOI R & BALTAZAR CONSTRUCTI ON, INC  HONG, HAI $1, 905,000 10/ 16/ 20 81%
07- 1X5404 ANGELES NATI ONAL FOREST REPAIR FIRE 236 E. ARROW HWY 1041 W BADI LLO ST $900, 752 11/24/20 47%
DANVAGE MBGR &DRAI NAGE SUl TE 112 $0 1273121
SYSTEMS, BAS| NSEERCSI ON CONTROL DIR s OOV NA CA 91722 COVINA, CA 91722
20. 20 E (951) 232- 3742
' REPAI R BOBCAT FI RE DAMAGE
201130
07-LA-47-3.4/ 4.6 IN LOS ANGELES COUNTY I N LONG BEACH M C M CONSTRUCTI ON | NC LEON, DAN $393,013,800 06/30/11  100%
07-138204 AND LOS ANGELES ON ROUTE 47 FROM 460 N. HENRY FORD AVENUE 450 N. HENRY FORD $388, 902,349 07/13/11 0.
NHBR- P047- (010) N OCEAN BOULEVARD TO ROUTE 103 o o a07ad AVENUE $453,824 05/ 26/ 22
-0 JUNCTI ON AND ON ROUTE 103 FROM (562) 432 4543 W LM MGTON, CA 90744 OVER RUN
REPLACE STEEL BRIDGE WTH CI P i .
Aot SvPPP (562) 472- 6032
07-LA-57-7.7/11.8 IN LOS ANGELES COUNTY IN SAN DI MAS  HI GHLAND CONSTRUCTION, INC.  KAROUT, REDA $2, 154, 464 01/ 15/ 20 62%
07-301804 AND GLENDORA FROM ROUTE 57/ 10 133 N. Pl XLEY STREET; 1041 W BADI LLO STE $2, 201, 292 02; 13; 20 98%
ACNH- PO57- (068) E SEPARATI ON TO ROUTE 57/ 210 SEPARATI ON 112 $5,560 02/10/22

--0

HB34

ORANGE CA 92868
(714)538-5156

ROADSI DE SAFETY | MPROVEMENTS

COVI NA, CA 91722
(626) 339- 1601
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07-LA-57-14.5 IN LOS ANGELES COUNTY | N DI AMOND BAR GRI FFI TH COVPANY - FBD SANDOVAL, MARTI N $62, 053,729 06/ 11/20 26%
07- 304504 14,923,184 06/ 29/ 20
Pt PO57- (069) E AND CI TY OF | NDUSTRY FROM ORANGE VANGUARD CONSTRUCTI ON | NC. 1370 VALLEY VI STA DR $$2 ooy por 00129120 24%
COUNTY LI NE TO ROUTE 57/ 60 SEPARATI ONJOI NT VENTURE STE 150 ' 9%
-0 LANE REPLACENMENT 12200 BLOOWVFI ELD AVE. ; DI AMOOOND BAR, CA 91765
HA22 SANTA FE SPRI NGS CA 90670 (909) 396-7574
(562) 929- 1128
07- LA-60-.6/29. 4 IN LOS ANGELES COUNTY AT VAR QUS VELARDE CONCRETE CONSTRUCTI ON, M NOVI, SEPAND $2, 258, 687 04/ 14/ 21 0%
07-4wWr704 LOCATI ONS FROM ROUTE 60/5 SEPARATI ON| NC. 902 SAN GABRI EL BLVD ég 82; g;; 2% 0%
TO GAREY AVENUE UNDERCROSSI NG 523 S. BRAND BLVD.; ROSEMEAD, CA 91770
METHACRYLATE DECK, SPALL PATCHI NG, .
SAN FERNANDO CA 91340 (909) 322- 4628
HVB (818) 898- 2300
07-LA-60-2.8/11.8 IN LOS ANGELES COUNTY, IN THE CITIES GUY F. ATKI NSON CONSTRUCTI ON, M NOVI, SEPAND $119, 049, 503 06/ 03/ 19 39%
AQNE X037- (211) E CF MONTEREY PARK, MNTERELLG AND  LLC 902 SAN GABRI EL BLVD S Teo. o570 03124 92
0 SOUTH EL MONTE BETWEEN |-710 AND |- 18201 VON KARMAN AVE STE 800 ROSEMEAD, CA 91770 '
o 605 (909) 322- 4628
MAJOR PAVENENT REHABI LI TATI ON & I RVINE CA 92612
HA22 (949) 855- 9755
07-LA-60-11.0/12 IN LOS ANGELES COUNTY | N AND NEAR O DONNELL CONSTRUCTION, INC.  WANG, M KE $2,389, 661 10/ 29/ 19 86%
%}\13;8;1(82‘71_(215) . CITY OF I NDUSTRY ON |-605 FROM 0.4 559 W COVI NA BLVD. ; 1041 W BADI LLO SUI TE $2, 37455;138 (1)1; 1‘31; %52? 98%
M LE S/ O ROUTE 60 TO VALLEY 112
-0 BOULEVARD, AND ON (SR 60) FROM PE Sgg'g%g’iig;“” COVINA, CA 91722
WORKER SAFETY (909) ) (626) 339- 1601
HB34
07-LA-60-11.5/18. 3 ON RTE 605 FROM 0.3 M SOUTH TO 0.3 DI VERS| FI ED LANDSCAPE CO DOUGHLY, JOE $903, 992 06/14/21 23%
07-4v2204 M NORTH OF RTE 60/ 605 SEPARATI ON AND 21730 BUNDY CANYON ROAD; 1370 VALLEY VI STA DR izg, 3251; 82; ig; g% 9%
ON ROUTE 60 FROM 0.1 M WEST OF RTE #150C !
60/ 605 SEPARATION T W LDOVAR CA 92595 DI AMOND BAR, CA 91765
LA2s HI GHVAY PLANTI NG RESTORATI ON (951)245- 1686 (818) 400- 4669
07- LA-60-12.5/0 LA COUNTY CI TY OF WH TTI ER EAST GLOBAL POWER GROUP | NC PHAM RYAN $385,000 02/24/21 0%
07-1XS104 REG ON MAI NTENANCE STATI ON TO 12060 WOODS| DE AVE 1041 W BADI LLO SUI TE $0 04; 06; 21 0%
| NSTALL/ UPGRADE BACK UP POJER o pou 112 $0 01/18/22
CENERATOR & ELECTRICAL SYS DIR S S » CA 92040 COVI NA, CA 91722
EMERG .
20. 80 524 (626) 339- 7601

State of California Department of Transportation

UPGRADE/ | NSTALL BACKUP GENERATOR
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Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-60-/21.5 IN LOS ANGELES COUNTY I N VARI QUS PETERSON- CHASE GENERAL PATEL, PRAVI NKUVAR $2, 049,571 11/19/20 72%
07-317304 Cl TIES FROM ROUTE 5 TO ROUTE 710, ANDENG NEERI NG CONSTRUCTI ON, | NC. 902 SAN GABRI EL BLVD. $909, 776 12; 155 20 44%
AQ(\‘;'* PO60- (158) FROM ROUTE 605 TO FAI RWAY DRI VE 16351 CONSTRUCTI ON Cl RCLE VES ROSEMEAD, CA 91770 $0  06/08/22
o REPLACE EXI STING SI GNS W TH }
I RVI NE CA 92606 (213) 798- 6053
HA22 (949) 252- 0441
07-LA-71-1.2/4.3 LA-71 PM 1.20/4.31 AND LA-57 PM PETERSON- CHASE GENERAL DOUGHLY, JOE $980, 079 06/ 01/ 21 0%
07-4W604 R3.17/R11.79 AND LA-210 PM ENG NEERI NG CONSTRUCTI ON, | NC. 1370 VALLEY VI STA $0 06/22/21 0%
R48. 08/ R51. 72 16351 CONSTRUCTION CI R W DR , STE. 150 $0 02/16/22
APPLY METHACRYLATE ON DECK, OVERLAY
I RVINE CA 92606 D's/;g’O:gOB‘lASGQCA 91765
HVB (949) 252- 0441 (818) 400-
07-LA-71-1.6/4.8 LA COUNTY ROUTE 71 PMRL.6/4.8 IN OHL USA, INC. CHOU, M CHAEL $86, 859, 262 02/ 05/ 21 11%
07-210624 POVONA FROM M SSI ON BLVD TO RTE 60 1920 MAIN STREET, SUITE 310; 1041 WBADI LLO, SU TE $2,722,515 03/16/21 30
UPGRADE FROM EXPRESSWAY TO FREEWAY 112 $112,729  01/24/25
| RVINE CA 92614 O/l NA. CA 91729
(949) 242- 4432 310) 261- 9100
HE13 (310) 261-
07-LA-90-1.8/1.8 LA COUNTY I N LOS ANGELES CI TY, RTE 90 CROSSTOMN ELECTRI CAL AND DATA, TURAY, SULAI MAN $765,290 05/ 19/ 21 0%
07-4V0304 ON OFF RAMP AT CULVER BOULEVARD I NC. 13230 FI RESTONE $0 06/18/21 0%
SI GNAL | MPROVEMENT; PROTECTED LEFT 5454 DI AZ STREET; BLVD., STE E2 $0 12/09/21
| RW NDALE CA 91706 g’g’g‘;ﬁ FE SPRINGS, CA SUSPENDED
(626) 813- 6693
(562) 345- 3134
07- LA-91-10. 0/ 10. 3 IN LOS ANGELES COUNTY | N COMPTON FROMO DONNELL CONSTRUCTI ON, INC. HERRERA, EDGAR $906, 767 06/ 09/ 21 19%
07-4Vv1004 0.2 M LE WEST TO COVPTON CREEK BRI DGE559 W COVI NA BLD. ; 18730 S. W LM NGTON $199, 752 06/29/ 21 2204
AVNH P091- (150) E AND OVERHEAD $199, 752 12/ 08/ 21
--0) SAN DI MAS CA 91773 AVE., #103
ACCESS ROAD, FENCE, K- RAIL, NCHO DOM
(909) 394- 4510 5'8220 NGUEZ,  CA
HB34
(310) 345- 6267
07-LA-91-12.1/20.7 IN LOS ANGELES COUNTY | N LONG BEACH PETERSON- CHASE GENERAL TON, THANG $1,513,335 06/02/21 53%
07- 4v9504 AND CERRI TOS FROM ATLANTI C AVE UC TO ENG NEERI NG CONSTRUCTI ON, | NC. 18000 STUDEBAKER RD $33,635 06/22/21 204
THE ORANGE COUNTY LI NE 16351 CONSTRUCTION CI R W Sul TE 360 $28,925 01/26/22
SLAB REPLACEMENT
I RVINE CA 92606 Ci? ;gf 82’2790703
HML (949) 252- 0441 (310) 261-
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District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-91-14.1/15.2 IN LOS ANGELES COUNTY I N AND NEAR MARI NA LANDSCAPE, | NC BU, KEVIN $624,082 09/05/19 69%
07-304104 BELLFLOWER FROM 0.1 M LE WEST OF 3707 WEST GARDEN GROVE BLVD, 11229 SOUTH WOODRUFE $609, 1;-3 125 gg; %519 95%

DOMNEY AVENUE UNDERCROSSI NG TO 0. 2 AVENUE

M LE EAST OF CLARK AVENUE UN O;\’i\TGg3;)AGZ§§68 DOMEY, CA 90241

WORKER SAFETY (714) 939- (562) 401- 3333
HB34
07-LA-91-17.1/17.1 LA COUNTY | NSTALL&UPGRADE SECURI TY  KANAAN CONSTRUCTI ON | NC PATEL, PRAVIN $1, 385,000 04/23/21 87%
07-1XUr04 SYSTEM REMOVE/ REPLACE FENCES @5 230 S | RW NDALE AVE 902 SAN GABRI EL BLVD $1, 190, 428 ({g; gg;gi 86%

MAI' NTENANCE AZUSA CA 91702 ROSEMEAD, CA 91770

STATFOOTHI LL, WHI TTI ER, FLORENCE, ROSEMVE ’ (213) 798- 6053

AD, CERRI TDI R
20.80 ELB TO UPGRADE/ | NSTALL SECURI TY
HVB24 SYSTEMS
07-LA-101-1.5/29.1 IN LOS ANGELES COUNTIES IN LOS PONELL CONSTRUCTORS | NC VENKATARANAN, $16, 358,339 02/21/18 64%
07-300404 ANGELES AND NEAR CALABASAS FROM 0.1 8555 BANANA AVENUE KALYANAKRI SHNAN $15, 770,919  03/20/18 95%
ACNH- QL01- (332)E M LE SOUTH OF RCUTE 101/ 110 A n 9235 9725 CRANFORD ST $85,852 11/30/21
-0 SEPARATI ON TO 0.1 M LE NORTH OF MUR PACO MA, CA 91331
HA4? SO L STABI LI ZATI ON & STORM WATER (909) 356- 8880 (714) 376- 2022
07-LA-101-1.7/6.8 IN THE CI TY OF LOS ANGELES, FROM SPECTRUM CONSTRUCTI ON GROUP,  AZI MA, HASSAN $4,511,439 12/18/19 36%
07- 311404 2,904,058 01/22/20
HSNH- QLO1- ( 364) E BEAUDRY AVENUE TO 0.1 M LE SOUTH OF | NC. 3212 ROSEMEAD BLVD, $ $71 530 05/ 30/ 24 64%

0 N. GONER STREET. 16 GOODYEAR, STE 140 STE 100 :
o STABI LI ZE SO L AND ERCSI ON CONTROL NONT
I RVINE CA 92618 E(L326 575’ 6;:2291731

HA42 (949) 299- 1400 (626) 572-
07-LA-101-8.0/27.3 IN THE O TY AND COUNTY OF LOS OHL USA VENKATARANAN, $34, 156,426 12/19/19 45%
07-303704 ANGELES, FROM Pl LGRI MAGE OVERCROSSI NG1920 MAI N STREE; KALYANAKRI SHNAN $14, 013,436 01/22/20 241%
SNHG- Q101- ( 363) E TO VALLEY Of RCLE BOULEVARD 9795 CRANFORD AVE $849,185 02/28/23
0 OVERCROSSI NG e ot PACOI MA, CA 91331
LBl UPGRADE MEDI AN BARRI ER ( ) ) (818) 262- 8853
07-LA-101-11.6/11.6 N. HOLLYWOOD M5 CONST & UPGRADE SERVI CE CONNECTED, | NC. CHAVEZ, EFRAI M $565, 000 04/22/21 0%
07-1XU804 SECURI TY FENCES & | NSTALL AND/ OR 8039 HEMET PLACE 13171 TELFAI R AVE, ig (1);5 ég;gi 0%

20. 80 524

State of California Department of Transportation

UPGRADE SECURI TY SYSTEM AND LI GHTI NG
DI R S EMERGENCY FORCE ACCOU
UPGRADE SECURI TY SYSTEM AND LI GHTI NG

LOS ANGELES, CA 90046

SUl TE 101
SYLMAR, CA 91342
(818) 364- 2760
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-101-11.8/31. 1 IN THE CI TIES OF LOS ANGELES, ALFARO COMMUNI CATI ONS LAO, ARTURO $5, 899, 490 09/ 21/ 20 87%
07-307504 CALABASAS, AND HI DDEN HI LLS, FROM CONSTRUCTI ON, | NC 9225 CRANEORD AVENUE $3;$g§(2)' gg‘i? 125 %g; 22 58%
ROUTE 170 TO LAS VI RGENES RQAD. 15614 S. ATLANTI C AVENUE; PACO MA, CA 91331 '
CAPI TAL MAI NTENANCE, PAVEMENT .
COVPTON CA 90221 (562) 254- 5060
HA22 (310) 669- 8949
07-LA-101-31.1/35. 1 LA CO RTE 101 IN THE CITIES OF CALMEX ENG NEERI NG | NC WASSEF, MENA $947,537 12/22/20  100%
07-4U0404 CALABASAS AND AGOURA HI LLS 2764 S. VI STA AVE; 1525 RANCHO CONEJO $832, 723 8% gi; gi 100%
REPLACE ASPHALT DI KES
BLOOM NGTON CA 92316 ?LVD iNlDOZOAKS CA 91320 10/ 04/ 21
(909) 546- 1311 OUS, COMPLETED
(213) 793- 7333
07-LA-101-/1 MAI NLI NE CPOL, RAMPS, SHOULDERS, GORE SULLY-M LLER CONTRACTI NG PATEL, PRAVIN $2, 283,000 05/06/21 0%
07- 419404 AREAS- JCT10/ 101 TO SPRING ST OC COVPANY 902 SAN GABRI EL BLVD 28 825 (1)% g% 0%
MAI NLI NE CPOL, RAMPS, SHOULDERS, 135 S. STATE COLLEGE BLVD.;  ROSEMEAD, CA 91770
BREA CA 92821 (213) 798- 6053
HML (714) 578- 9600
07-LA-105-2.0/2. 2 IN LA COUNTY W THI N 105- 405 TUNNELS CROSSTOWN ELECTRI CAL&DATA | NC MANNAA, HASSAN $5, 274,465 01/ 01/ 20 85%
07- 1XP304 BRDG# 53-2436G, 53-2437G, 53-2441F TO5454 DI AZ STREET 13171 TELFAI R AVENUE $4, 842, 328 ({g; gg; §(1> 99%
REPAI R FI RE SYSTEMS & UPGRADE FI RE R NDALE. CA 91706 STE 101
SYSTEMS DIR S EMERGEN ’ SYLMAR, CA 91342 SUSPENDED
20. 20 REPAI R & UPGRADE TUNNEL FI RE SYSTEM (562) 345- 3136
201130
07- LA- 105- 6. 6/ 8 IN LOS ANGELES COUNTY AT 1-105/1-110 ALDRI DGE ELECTRIC, |NC. OREGEL, MARTI N $2, 665,511 11/ 15/ 16 50%
07-297404 | NTERCHANGE 844 EAST ROCKLAND ROAD 11229 S. WDODRUFF $2, 648,422 01/11/17 99%
ACHS- | MaX- (371) 9 | NSTALL SAFETY LI GHTI NG AT AVE $38,729 10/31/21
--0) LI BERTYVI LLE |L 60048 BV CA 90241
(847)247-5274 562) 401- 3333
HB1 (562) 401-
07- LA-105-7.8/10. 3 IN LOS ANGELES COUNTY I N AND NEAR LOS GRI FFI TH COVPANY HERRERA, EDGAR $2,395, 677 10/ 17/ 19 0%
07-317404 ANGELES AND AT W LLOWBROOK FROM MAI N 3050 EAST Bl RCH STREET; 18730 S. W LM NGTON $2, 059, 244 11; 12; 19 0%
ACI M 105-(021)E STREET UNDERCROSS! NG TO NONA AVE #103 $6, 030 05/15/24
--0) BOULEVARD BREA CA 92821
(714) 984- 5500 RANCHO DOM NGUEZ, - CA. PLANT EST
SLOPE STABALI ZATI ON AND STORM WATER 90220 SATI S

HA42

(310) 609- 0364
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HB4N

210 (PM RO. 0/ R35.8), ROUTE 60
I NSTALL DETECTI ON SYSTEM

VI STA CA 92081
(619) 460- 6060

COVI NA, CA 91722
(213) 793- 7193
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-105- 14. 6/ 16. 4 IN LOS ANGELES COUNTY ON |- 105, HI GHLAND CONSTRUCTI ON, INC.  FREMPONG, SAM $690, 655 06/ 14/ 21 61%
07-328604 PARAMOUNT BLVD OC BRI DGE # 53-2425 133 N. Pl XLEY STREET; 13230 ElI RESTONE BLVD $$ii, ggg 8255?52 579
AND ARDI S AVE OC BRI DGE # 53- 2572 A :
REMOVE AND | NSTALL A NEW TYPE OF ?;’:ﬁ3?5i§268 SANTA FE SPRINGS, CA
90670
(562) 345- 9901
07- LA-105-20.0/2. 2 IN CITY OF LA 3 TUNNELS E105- S405, CROSSTOWN ELECTRI CAL & DATAI NCYAZDANI, FRED $5, 299,913 09/ 04/18 12%
07-1XH104 E105- N405, & WL05- S405, TO REPAIR & 5454 DI AZ STREET 13171 TELFAI R AVENUE $3, 925, 923 (1)85 gg;g 24%
REPLACE BROKEN DAMAGED FI RE DETECTI ON SuUl TE 101
SYSTEMS DI R S EMERGEN I RAFNDALE, CA 91706 SYLMAR, CA 91342
20. 20 REPAI R FI RE DETECTI ON SYSTEM I N (818) 364- 2760
' TUNNELS
201130
07-LA-105-/12.9 IN LA CO ON ROUTE 105 ON PM 0.0 / PM CALMEX ENG NEERI NG, | NC. FERRER, JOSE $3,779, 740 06/ 25/21 58%
07- 419304 12.9 CORRI DOR 2764 S. VI STA AVE 11229 SOUTH WOODRUEE $3§;§2§’2§; 815 1252% 820
RAMPS - DI G QUTS / SLURRY AVENUE ’
BLOOM NGTON CA 92316 DOMEY. CA 90241
(909) 546- 1311 ’
™ (562) 401- 3333
07-LA-107-/4.8 I N TORRANCE FROM ROUTE 1 TO REDONDO AUTOBAHN CONSTRUCTION, INC.  TON, THANG $6, 809, 451 12/ 31/ 19 96%
07-3118U4 BEACH BOULEVARD 933 N. BATAVIA ST.; 1800 STUDEBAKER RD $6, 922, 328 gygggcl) 96%
PAVEMENT REHABI LI TATI ON ORANGE CA 92867 CERRI TOS, CA. 90703 10/ 13/ 21
(714) 769- 7025 (310) 261- 8467 COVPLETED
HA22
07-LA-110-.7/26.1 IN LOS ANGELES COUNTY, AT VAR OUS TEI CHERT ENERGY & UTILITIES WANG PAUL $28, 565, 932 02/ 10/ 20 57%
I e LS R 1 o200 FRESTOE LD SISO 00920 gy
UPGRADE EXI STI NG TRAFFI C MANAGEMENT 3500 AMERI CAN RI VER DRI VE; SUTE E-2 '
-0 SACRAVENTO CA 95864 SANTA FE SPRI NGS CA
7
HB4N (909) 536- 3150 90760
(562) 345- 3144
07-LA-110-.7/8.8 IN THE CI TIES OF LOS ANGELES, SELECT ELECTRIC, INC. PHAM RYAN $675, 650 07/22/21 0%
07- 335004 W LM NGTON, AND CARSON, FROM GAFFEY 2790 BUSI NESS PARK DR 1041 W BADI LLO, ig 825 (1)25 gé 0%
STREET TO ROUTE 405; ALSO ON ROUTE SUl TE 112
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-110-3.8/5.6 IN LOS ANGELES AND CARSON AT VARI OUS POVELL CONSTRUCTORS | NC GALLARDO, SAM $1, 255,910 10/ 23/19 89%
07-276104 LOCATI ONS, FROM VEST M ST TO 0.1 M LE 8555 BANANA AVENUE; 18730 S W LM NGTON $1, 246,683 11/12/19 96%
ACI M 110- (846)E NORTH OF SEPULVEDA BLVD OC AVE #103 $4,432 12/21/21
-0 GSRD' S OR OTHER TRATMNT BMWP' S TO RE ONTANA CA 92335 RANCHO DOM NGUEZ, CA
(909) 356- 8880 '
HAd2 90220
(310) 609- 0266
07- LA-110-5. 4/ 16. 9 IN LOS ANGELES COUNTY ON ROUTE 110  JABRE CONTRACTI NG | NC. MARTI NEZ, FRANCI SCO $514,900 05/ 25/ 21 11%
07- 4W 404 : $106, 256 06/ 18/ 21
CLEAN AND LI NE CULVERTS 1813 MANZANI TA LANE; 13230 FI RESTONE o ool 21%
MANHATTAN BEACH CA 90266 2;\1\/1%’ F:TEPQIZN% A
(310) 720- 0277 90670 '
HVR
(562) 345- 9894
07-LA-110-6.8/19.5 07-110- PM 6.8/19.5 AUTOBAHN CONSTRUCTI ON, INC.  HERRERA, EDGAR $2,169, 981 04/ 26/ 21 0%
07-4wWr804 APPLY DECK METHACRYLATE, REPLACE 933 N. BATAVIA ST.; 18730 S. W LM NGTON ig 22; g% 21 0%
ORANGE CA 92867 /F:XE #103 NGUEZ. CA
(714) 769- 7025 CHO BOM ’ SUSPENDED
HVB 90220
(310) 345- 6267
07- LA-110-8.0/9 IN LOS ANGELES COUNTY, FROM 405/110 OHL USA, INC GALLARDO, SAM $18,704,872 02/27/18  100%
07-293704 | NTERCHANGE TO TORRANCE BLVD OFF- 1920 MAIN STREET STE 310 $18, 969, 001 03/ 09/ 18
AC M X037- (199) E 18730 S. WLM NGTON $6.225 11/02/21  98%
--() RAVP IRVINE CA 92614 AVE #103
W DEN SHOULDER & AUXI LI ARY LANE RANCHO DOM NGUEZ, CA SUSPENDED
(949) 242- 4432
HB4N 90220
(310) 609- 0266
07- LA-110-13.4/23. 1 IN LOS ANGELES COUNTY IN LOS ANGELES | BARRA GENERAL ENG NEERI NG | NCCHAUDHARI , SUSHI LKUMAR $3,518, 660 10/ 22/ 19 0%
07-238304 AT VAR QUS LOCATI ONS FROM 120TH 4325 TYROLI TE ST; 1201 BALDW N PARK $3,481,121  12/13/19 0%
HS'(;V* 110- (848) E STREET OVERCROSSING TO 3RD STREET o o BLVD $4,449  05/10/22
OVERCROSSI NG (908) 342. 8447 BALDW N PARK, CA 91706 PLANT EST
HA4? STORM WATER M Tl GATI ON FOR LA RI VER (626) 337- 8252 SATI S
07- LA-110- 20. 5/ 20. 7 N B LA 110 OFFRAMP TO ADAMS BLVD TO DI VERSI FI ED LANDSCAPE COMPANY M NOVI, SEPAND $4, 975,000 06/ 04/ 21 93%
07- 1Xv304 ADAMS OC & ADJACEN AREAS TO CLEANUP, 21730 BUNDY CANYON ROAD 902 SAN GABRI EL BLVD $1, 189, 6;3 ({g; ;Z gi 24%

20. 20
201130

M TI GATE HOMELESS

ENCAMPMENT, STORAGE&LANDSCAPE/ ELECDI R

S
REPAI R/ REPLACE
LANDSCAPE, FENCI NG&ELECTRI CL

W LDOVAR CA 92595

ROSEMEAD, CA 91770
(909) 322- 4628
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-110-22.8/22.8 IN THE CITY OF LOS ANGELES, AT THE  POVELL CONSTRUCTORS | NC NJOYA, DAVID $3, 481,439 10/ 04/ 21 0%
07-322304 5TH STREET OVERCROSSI NG NO. 53-0685 8555 BANANA AVENUE; $0  10722/21 0%

AND 6TH STREET OVERCROSSI NG NO.  53- %0

0746 FONTANA CA 92335

BRI DGE RAI L UPGRADE (909) 356- 8880
HA21
07- LA- 110- 24. 0/ 30. 4 IN LA COUNTY I N LOS ANGELES AND PETERSON- CHASE GENERAL PATEL, PRAVI N $7,050,059 03/23/18 70%
%ﬁ;ﬁ%_(mg) - SOUTH PASADENA FROM COLLEGE STREET ~ ENG NEERI NG CONSTRUCTI ON, | NC. 9020 SAN GABRI EL BLVD $5, ;?g' gg% 82; g; ;g 79%

0 OVERCROSSI NG TO GRAND AVENUE OVERCR 16351 CONSTRUCTI ON Cl RCLE VES ROSEMEAD, CA 91770 :

o 0SSl NG (626) 572- 6700

INSTALL CONCRETE BARRIER, LI GHTING | RVINE  CA 92606
HB1 (949) 252- 0441
07-LA-118-9.0/9.9 ROUTE 118 AND 405: | N LOS ANGELES CHUMD CONSTRUCTI ON | NC YOUNG, FRED $1, 639,974 06/17/19 92%
23\1&1%2‘71-(212)5 COUNTY, ON ROUTE 118 FROM WOODLEY 14425 JOANBRI DGE STREET; 13171 TELFAI R AVE $1, 6;11-,%53312-3 2;5 235 %2 96%

AVENUE TO ROUTE 118/1- 405 Sul TE 101 ’
-0 | NTERCHANGE AND ON | - 405 AT ROUTE 1 DALDWN PARK CA 91706 SYLMAR CA 91342
B34 PAVE AREAS BEYOND GORE, | NSTALL (626) 960- 9502 (805) 797- 1348
07-LA-118-11.3/12.8 LA COUNTY W B&E/B 118 @AUREL CNY ORTI Z ENTERPRI SES | NC VENKATARANAN, $9, 627,030 12/01/20 83%
07-1XS704 BL&N B 5@ENRCSE TO 6 CUSHI NG STE 200 KAL YANAKRI SHNAN $3,578, 799  02/03/21 46%

20. 20
201130

07-LA-118-57.0/5.8
07-1XP904

20. 20
201130
07-LA-134-2.6/4.8

07- 311604
ACNH P134- (041) E

--0)

HA42

State of California Department of Transportation

RECONSTRUCT/ STABI LI ZE
ENBANKMTSLOPES, FENCES, RSP, DS, HAZ
WASTE REMOVAL GRADI R

REPAI R DAMAGE DUE TO HOMELESS
ENCANVPNVENT

IN LA COUNTY WB LA-118 RESEDA BLVD
OFFRMPTO REPAI R DEPRESSED PAVEMENT
AND REPAI R FAI LED DRAI NAGE SYSTEM &
EMBANKMENTS DI R S EMERG

REPAI R FAI LED DRAI NAGE SYSTEM

I'N LOS ANGELES COUNTY | N BURBANK &
LOS ANGELES FROM BOB HOPE DRI VE
UNDERCRGCSSI NG TO VI CTORI A BOULEVARD
/ RI VERSI DE DRI VE OVERCRCSS

STABI LI ZE SO L AND ERCSI ON CONTROL

I RVINE, CA 92618

ORNELAS CONSTRUCTI ON, | NC

1024 N MACLAY AVENUE SU TE J

SAN FERNANDO, CA 91340

ACCU CONSTRUCTI ON, | NC.

2098 S. GRAND AVE. SU TE A;

SANTA ANA CA 92705
(714) 641- 4730

9225 CRANFORD AVE
PACO MA, CA 91331
(818) 262- 8853

CHAVEZ, EFRAI M
13171 TELFAI R AVE
SUI TE 101

SYLMAR, CA 91342
(818) 364- 2760

SHI H, JANES
601 S GLENOAKS BLVD
STE 310

BURBANK, CA 91502
(213) 880- 6090

$0 12/31/21

$1, 935,000 08/03/20
$78,863 09/01/20
$0 12/31/21

$1, 260, 065 07/29/20
$1, 066, 433 08/ 20/ 20
$138,269 01/15/25

2%
4%

78%
84%
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Statement of Ongoing Contractsasof 102021 10/ 27/ 21
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-134-/13.3 IN LOS ANGELES COUNTY IN LOS PETERSON- CHASE GENERAL SHI H, JAMES $39, 211, 623 04/ 16/ 20 40%
%N Eplézgj-(om)E ANGELES, BURBANK, GLENDALE AND ENG NEERI NG CONSTRUCTI ON, | NC. 601 S G ENOAKS BLVD $ﬁ' géi' ﬁg 8% 825 gg 3204
0 PASADENA FROM ROUTE 101/ 134 16351 CONSTRUCTI ON CI R W STE 310 e
o SEPARATI ON TO JUNCTI ON OF ROUTE
|RVINE CA 92606 BURBANK CA 91502

LAo2 210/ 710 949 252. 0441 (213) 880- 6090

PAVEMENT PRESERVATI ON (949) 252-
07- LA-138-55. 2/ 56. 3 IN LOS ANGELES COUNTY, AT GRANI TE CONSTRUCTI ON COMPANY ~ TI EU, FRED $9, 825,843 03/14/19 65%
g%ﬁ?gég‘;_(oﬁs) . LI TTLEROCK, FROM 87TH STREET EAST TO 213 E COLUMBI A WAY 39115 TRADE CTR DR $10, 046, 0;(()) 8;5 (2)25 %g 9696

0.2 MLE EAST OF 96TH STREET EAST SUl TE 210
-0 W DEN CONVENTI ONAL HI GHMAY (SEG 6)  DANCASTER - CA 93535 PALMDALE CA 93551

(661) 726- 4447
(213) 792- 4663

HE13
07-LA-138-/36.9 IN LOS ANGELES ON ROUTE 138 FROM FROMC. A. RASMUSSEN, | NC. TIEU, FRED $17, 251,446 10/17/19 74%
07-310404 -5 (GORMAN POST ROAD) TO JUNCTI ON OF 28548 LI VI NGSTON AVENUE; $18, 353,262 11/04/19
ACNH- P138- (062) E ( ) 89115 TRADE CTR DR $115,127 06/ 14/ 22 98%
0 SR- 138/ 14 VALENG] A CA 91355 PALMDALE CA 93551
o PAVEMENT PRESERVATI ON .
(661) 367- 9040 (661) 273- 3001
HA22
07-LA-210-15.6/18.5 IN LOS ANGELES COUNTY | N GLENDALE AND MARTI NEZ LANDSCAPE CO., INC SHALVIRI, ALl $3, 258,060 09/ 09/ 21 0%
07-330704 LA CANADA FLI NTRI DGE FROM LOWELL 12357 SAN FERNANDO ROAD; 2090 FERN LANE $0 10/01/21 0%
ACIM 210 -(853)E AVENUE UNDERCROSSI NG TO WALTONI A SYLMAR CA 91342 GLENDALE, CA 91208 $0 08/13/26
-0 DRI VE UNDERCROCSSI NG 818) 364. 9188 (818) 637- 2506
TO RESTORE EXI STI NG | RRI GATI ON (818) 364-
HA25
07- LA-210-24.9/ 24.9 IN LOS ANGELES COUNTY, | N PASADENA AT DREAMBUI LDER CONSTRUCTI ON CORPW DJAJA, DANI EL $2,958,072 04/30/20  100%
07-311004 ROUTE 134/ 710 SEPARATI ON DBA DREAMBUI LDER 2090 FERN LANE $2, gi;' g;‘é cl)if %gf 3(1) 95%
PAVI NG BEYOND THE GORE AND NARROW 18543 YORBA LI NDA BLVD # 376; GLENDALE, CA 91208 :
YORBA LI NDA CA 92886 (213) 792- 5056
HB34 (714) 646- 3697
07-LA-210-34.9/35.8 CITY OF DUARTE, AT CENTRAL / BUENA  CALPROVAX ENG NEERI NG | NC. FARDOUN, M $434,164 05/07/20 88%
07-4V0604 VI STA 650 N. ROSE DR #186; 1041 WBADI LLO, SUI TE $4083, Géé 82; gg; g({ 92%
I NSTALL TRAFFI C SI GNAL
PLACENTI A CA 92870 112 10/13/21
COVI NA, CA 91722 COMPLETED

(714) 573- 4599
(626) 339- 1601
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-210- 38. 6/ 38. 9 IN LOS ANGELES COUNTY AT VARI OUS BEADOR CONSTRUCTI ON COVPANY, | ZADPANAH, NOE $5, 896, 300 03/ 18/ 20 97%
Lo s e 5212 FOSEWEAD BLVD sz QU oy
SEI SM C RETROFI T 26320 LESTER Cl RCLE; SuUl TE 100 '
CORONA CA 92883 E'ézg’ags’ 6(7:';291731
HA21 (951) 674- 7352 (626) 572-
07-LA-210-/9.7 IN LOS ANGELES COUNTY IN LOS ANGELES FLATI RON VEST, | NC. SALMAN, RI DWAN $137, 878,280 04/ 03/ 20 30%
07-3096W4 FROM | NTERSTATE 5 TO WHEATLAND 16470 W BERNARDO DRI VE #120 25061 W AVENUE $66, 712, 337 05/ 08/ 20 49%
$3,561,216 10/ 24/ 24
AVENUE UNDERCRCSS! NG SAN DI EGO CA 92127 STANFORD STE 70
PAVEMENT REHABI LI TATI ON
(760) 916. 100 VALENCI A, CA 91355
(661) 257- 0273
07-LA-213-2.2/2.2 IN SAN PEDRO, RTE 213 (WESTERN AVE) CROSSTOWN ELECTRI CAL & DATA, ALONZO, BERNARD $496, 949 06/ 19/ 20 0%
07-4V0204 AT CRESTWOOD STREET I NC. 13230 FI RESTONE BLVD $130 07/10/20 0%
TRAFFI C S| GNAL | MPROVENENT 5454 DI AZ STREET: STE E2- F2 $0 01/18/22
| RW NDALE CA 91706 :;ggg FE SPRINGS, CA SUSPENDED
(626) 813- 6693
(562) 345- 3145
07- LA-213-6. 2/ 6. 2 | NTERSECTI ON OF WESTERN AVE (SR-213) CROSSTOWN ELECTRI CAL AND DATA, TURAY, SULAI MAN $623,377 03/18/21 0%
07-4v1404 AND 242ND PLACE IN THE CITY OF LA INC 13230 Fl RESTONE $0 04/08/21 0%
I NSTALL TRAFFI C S| GNAL AND ADA 5454 DI AZ STREET: BLVD. . STE E- 2 $0 12/00/21
| RW NDALE CA 91706 :;ggg FE SPRINGS, CA SUSPENDED
HB4N (626) 813- 6693
(562) 345- 3134
07- LA-213-/8 IN THE CI TIES OF RANCHO PALCS VERDES, KDC | NC., DBA DYNALECTRI C ROBI LLOS, RAMON $3,038,871 12/11/19 98%
07- 306604 LOM TA AND LOS ANGELES, FROM W 25TH 4462 CORPORATE CENTER DR ; 13230 FI RESTONE BLVD $1, 735,058 01/07/20 56%
HSST- P213- (007) E STREET TO W CARSON STREET AT VARI QUS UNT A $89,553  12/30/21
--0) LOS ALAM TOS CA 90720
LOCATI ONS. 14 898. 7000 SANTA FE SPRI NGS CA
- UPGRADE CURB RAMPS, S| DEWALKS AND (714) 828- 90670
(562) 345- 9901
07- LA- 405-. 8/ 47. 7 IN LOS ANGELES COUNTY FROM 0.2 M LE PETERSON- CHASE GENERAL GALLARDO, SAM $2,079,304 06/ 02/ 21 0%
07-4Vb104 VEST OF STEARNS AVENUE UNDERCROSSI NG ENG NEERI NG CONSTRUCTI ON, | NC. 18730 S. W LM NGTON $0 06/22/21 0%
TO RINALDI STREET UNDERCROSSI NG 16351 CONSTRUCTI ON Ol R W AVE.. #103 $0 05/30/22
REPAI R AC OVERLAY, REPLACE JO NT NCHO DOM
I RVINE CA 92606 5'3220 NGUEZ,  CA
HVE (949) 252- 0441

(310) 609- 0266
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07- LA-405-7.2/15.9 IN LA COUNTY AT 6 MAI NTENANCE 1ST CALI FORNI A CONSTRUCTION  TON, THANG $1, 385,000 04/19/21 93%
07- 1XU904 STATI ONS UPGRADE&I NSTALL SECURI TY I NC 18000 STUDEBAKER RD $1, 247, sgg gg; %g;ﬁ 90%
SYSTEMS | NCLUDI NGFENCES, GATES & PO BOX 70316 #360
SENSORS DI R S EMERGENCY FORCE AC
PASADENA, CA 81117 CERRI TOS, CA 90703
20. 20 UPGRADE/ | NSTALL SECURI TY SYSTEMS (562) 916- 7962
201130
07- LA- 405-11.9/13. 2 REHABI LI TATE AND UPGRADE EXI STI NG POMELL CONSTRUCTORS | NC GALLARDO, SAM $7, 688,975 01/09/19 76%
07-289104 CARSON COMMVERCI AL VEHI CLE 8555 BANANA AVENUE 18730 S W LM NGTON $7, géi' ggg 8;; gg; %g 97%
ENFORCEMENT FACI LI TY (CVEF) ON AVE, STE103 !
SOUTHBOUND LA- 405, FROM DEL AMD FONTANA, - CA 92335 RANCHO DOM NGUEZ CA SUSPENDED
(909) 356- 8880
HAL2 BOULEV 90220
RECONSTRUCT ABANDONED TRUCK VAEI GHT (310) 609- 0266
07- LA- 405-13. 8/39. 7 IN LOS ANGELES COUNTY ON ROUTE 405  PETERSON- CHASE GENERAL LEON, DAN $1, 775,492 06/ 17/ 19 64%
07-4W004 FROM SEPULVEDA BL UC TO BEL AIR RD  ENG NEERI NG CONSTRUCTI ON, | NC. 12975 W CULVER BLVD $1, 831, 423 fﬂ; gg; %2 95%
UC, RTE 10 FR BUDLONG AV UC TO WB RTE 16351 CONSTRUCTI ON CIR VEST | OS ANGELES CA 90066
10/ RTE 405 CONNECTOR, R (562) 572- 5852
PLACE POLYESTER CONCRETE, I RVINE CA 92606
HVB (949) 252- 0441
07- LA- 405- 14. 3/ 15. 8 IN LOS ANGELES COUNTY, | N TORRANCE, ORTIZ ENTERPRI SES, |NC. GALLARDO, SAM $41, 930, 004 05/ 26/ 21 6%
28 5492824.(999) c FROM WESTERN AVENUE UNDERCROSSI NG TO 6 CUSHI NG SUI TE 200; 18730 S. W LM NGTON 2‘31, %gi' ‘21?2 885 %g; 3411 10%
0 182ND STREET UNDERCROSSI NG | RVINE CA 92618 AVE. #103 1 evt
T | NTERCHANGE | MPROVEMENTS AND NEW NCHO DOM
(949) 753- 1414 RA NGUEZ, CA
90220
(310) 609- 0266
07- LA- 405- 20. 5/ 28 IN LOS ANGELES COUNTY FROM 0.2 M LE FBD VANGUARD CONSTRUCTI ON, GALLARDO, SAMUEL $777,000 04/27/21 91%
07-4V1704 NORTH OF EL SEGUNDO BOULEVARD I NC. 18730 W LM NGTON AVE ig;g ;?g ggf %g; gi 87%
UNDECROSSI NG TO VENI CE BOULEVARD 550 GREENVI LLE ROAD; STE 103 '
SEPARATI ON NCHO DOM
LI VERVORE CA 94550 RA NGUEZ, CA
PCC GRI NDI NG, SLAB REPLACEMENT, AND 90220
HA22 (925) 245- 1300
(310) 609- 0266
07- LA- 405-41. 3/ 41. 3 LOS ANGELES COUNTY, I N LOS ANGELES, ALFARO COVNUNI CATI ONS MOHSENZADEH, ALl $511, 349 04/25/19 7%
07-4U0504 ON ROUTE 405 AT WEST VAN NUYS OH AND CONSTRUCTI ON, | NC 13171 TELFAI R AVE $416, 128 825 gg; %g 81%
VI CTORY BOULEVARD 15614 S. ATLANTI C AVENUE; SUl TE #101
GRI ND EXI STI NG CONCRETE PAVEMENT SYLMAR, CA 91342 SUSPENDED

COVPTON CA 90221

HA22 (310) 669- 8949 (818) 746- 0669
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07- LA-405-/29.5 LA&EN 4 MAI NTENANCE STATI ONS ENHANCE QUALI TY FENCE CO I NC SHIN, FRANK $785,000 04/22/21 83%
07- 1Xv004 THEFT DETERRENCE, FENCI NG & ELECTRI C 14929 GARFI ELD AVENUE 12975 W CULVER BLVD $706, 223 22; 2;;21 90%
GATESI MPROVE SECURI TY/ ALARM SYSTEMS PARAMOLNT. CA 90723 LOS ANGELES, CA 90066
DI R S EMERGENCY FOR ! (310) 213-3136
UPGRAGE&I NSTALL SECURI TY SYSTEM
20. 20 FENGI NG
201130
07- LA- 605- 10. 2/ 20. 2 IN LOS ANGELES COUNTY AT VAR OUS RV CONCRETE BU, KEVIN $1, 350,000 06/ 08/ 21 61%
07-4V8604 LOCATI ONS FROM TELEGRAPH ROAD 605 E. COMMERCI AL ST.; 11229 S. WOODRUFF AVE 22%3, ig;‘ gg; 33531 68%
UNDERCROSSI NG TO ROUTE 605/ 10 DOMNEY, CA 90241 '
ANAHEI M CA 92801 ’
SEPARATI ON 714) 855- 4201 (562) 572- 5983
SLABS REPAI R (714) )
HML
07- LA- 605- 23. 4/ 23. 6 I'N | RW NDALE, AT ROUTE 605 NORTHBOUNDLOS ANGELES ENG NEERI NG, | NC. FERRER, JOSE $1,302,219 12/11/20 98%
gr;\/élgggg_(gm) c RAMP TO WESTBOUND LI VE QAK AVENUE. 633 N. BARRANCA AVE; 11229 SOUTH WOODRUEE $1, 2;51 S?ff Eﬁ; ;g; gi 95%
REALI GN AND W DEN RANP, CONSTRUCT AVE. '
--() COVI NA CA 91723

DOMNEY, CA. 90241

(626) 454- 5222
(562) 401- 3333

HB1
07- LA- 605-/ 26 IN LOS ANGELES COUNTY AT VAR QUS CROSSTOWN ELECTRI CAL & DATA, ALONZO, BERNARD $6, 827,900 10/ 22/ 19 33%
IS e Loomas IS 13230 i FESTONE STz WA oo
0 UPGRADE TRANSPORTATI ON MGMT SYSTEM 5454 DI AZ ST.; BLVD., STE E2 ’

| RW NDALE CA 91706 iggg FE SPRINGS, CA
HB4N (626) 813- 6693

(562) 345- 3145

07- LA-710-20.9/24. 6 IN LA COUNTY | N COMVERCE AND BELL FLATI RON VEST, | NC. BU, KEVIN $85, 738,914 02/16/18 67%
07-202124 FROM SOUTH ATLANTIC BLVD TO TRIGGS 1770 LA COSTA MEADOWS DRI VE 11229 S WOODRUEE $87,890,152 03/09/18 0.
ACIM 710-(839)E STREET AVENUE $22, 756 03/ 20/ 22
-0 PAVEMENT REHAB & BRI DGE W DENI NG SAN MARCOS ~ CA 92078 DOMNEY, CA. 90241

(909) 597- 8413
(562) 401- 3333

HA22
07- LA-710- 23. 3/ 25. 6 IN LOS ANGELES COUNTY IN LOS ANGELES ACCU CONSTRUCTI ON, | NC. HAI LU, NESFIN $3,507,589 07/22/19 51%
2&&8%3‘7‘_(210) c AND MONTEREY PARK ON ROUTE 60 FROM 2098 S. GRAND AVE. SUITE A; 1201 BALDW N PARK $3, é%' ggg 88; g’g; %g 88%
0 EASTERN AV OC TO MEDNICK AV QCAND o BLVD ‘

RTE 710 FROM OLYMPI C B (714) 641- 4730 BALDW N PARK CA 91706

STABI LI ZE SO L AND EROS| ON CONTROL (213) 453- 7555

HA42
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07- LA-5953-/0 IN LOS ANGELES COUNTY, IN THE CI TY OF BEST CONTRACTI NG SERVI CES, | ZADPANAH, MOE $2,186, 661 09/ 03/ 21 0%
07- 342404 LOS ANGELES, AT THE STATE OF I NC. 3212 ROSEMEAD BLVD. 23 ég;ig;g% 0%
CALI FORNI A DEPARTMENT OF 19027 S. HAM LTON AVENUE EL MONTE, CA 91731
TRANSPORTATI ON DI STRICT 7 OFFI CE BUI L (818)338-7183
HELI PAD RECODI NG AND ROOF GARDENA CA 90248
HA13 (310) 328- 6969
07-VEN-1-1.5/1.6 IN VEN COUNTY CITY OF MALIBU VEN-1  BURNS PACI FI C CONSTRUCTI ON | NCI RA, ALFRED $1, 465,000 04/11/20  100%
07- 1XQr04 PCH TO REPAI R ROCK SLOPE PROTECTION 505 E THOUSAND OAKS BLVD 1525 RANCHO CONEHO $1,380,8;8 83;22;32 100%
DAMAGE DUETO HI GH WAVE ACTIVITY DIR S BLVD SUl TE 102
THOUSAND OAKS, CA 91360 10/01/ 21
EMERGENCY FORCE ACCCQU 805) 371- 4171 THOUSAND QAKS, CA 91320 COVPLETED
20. 20 REPAI R & REI NFORCE RSP ( ) ) (805) 480- 4928
201130
07-VEN-1-4.0/ 4. 2 I N VENTURA COUNTY, SOUTH OF POl NT FLATI RON-DRI LL TECH A JONT  SHAKERI, SAEID $42, 586, 006 09/ 15/ 21 3%
07- 318204 MJGU STATE PARK AND SYCAMORE CANYON  VENTURE 1525 RANCHO CONEJO 22'?33’232 22;%;;%% 13%
ROAD 16470 VEST BERNARDO DR #120  BLVD., #102 R
CONSTRUCT SECANT WALLS, SLOPE HOUS
SAN DI EGO CA 92127 T213 2’8‘2 ?Sé CA 91320
HA23 (909) 597- 8413 (213) 808-
07-VEN-1-9.7/15. 1 DI GOUTS SLURRY SEAL SHOULDER BACKI NG| NTERMOUNTAI N SLURRY SEAL, SHAKERI, SAEID $1, 706,225 03/23/21 51%
07- 46204 I'N VENTURA COUNTY FROM JUST S/ O I NC. 1525 RANCHO CONEJO $l,686,4$8 23522521 99%
CALLEGUAS CR BR 52-10 L&R TO PLEASANT 1120 TERM NAL WAY; BLVD #102
VALLEY OC 52-0443 THOUSAND OAKS, CA 91320
DI GOUTS SLURRY SEAL SHOULDER RENO NV 89502 (213) 808- 7976
HML (775) 358- 1355
07- VEN-23-3.3/11.5 I'N VENTURA COUNTY, FROM US-101 TO SECURI TY PAVI NG COMPANY, | NC. SOLAI MAN TEHRANI , $65, 273,934 02/ 06/ 20 67%
07- 302504 STATE ROUTE 118 3075 TOMSGATE RD, STE 200  JOSEPH $53, 115,013 03/ 02/ 20 77%
HSST- P023- (041) E PAVEMENT REHABI LI TATI ON VWESTLAKE VI LLAGE CA 91361 1525 RANCHO CONEJO $2,892,713  06/27/25
--() 3075 TOANSGATE ROAD; BLVD, #102
HA22 WESTLAKE VI LLAGE CA 91361 nggsﬁgg Zg;g’ CA 91320
(818) 362- 9200 (805)
07- VEN-33-7.6/7.6 IN VENTURA COUNTY, NEAR CASI TAS SECURI TY PAVI NG COMPANY, | NC. SHAKERI, SAEID $5, 024, 991 06/ 18/ 21 4%
07-291304 SPRI NGS, AT SAN ANTONI O CREEK 3075 TOWNSGATE ROAD; NCHO $87,000 06/30/21 9
1525 RA CONEJO $87,000 05/ 15/ 24 2%

HA21

BRI DGE STRUCTURE REHABI LI TATI ON AND

VESTLAKE VI LLAGE CA 91361
(818) 362- 9200

BLVD STE102
THOUSAND OAKS, CA 91320
(213) 808- 7976
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07- VEN-33-11. 2/ 48.5 I'N VENTURA COUNTY ON ROUTE 33 FROM | NTERMOUNTAI N SLURRY SEAL, SHOHET, HOUSHANG $3, 580, 550 05/ 26/ 21 88%
07-4V6904 VEST QJAI AVENUE TO TULE CREEK AND I NC. 1525 RANCHO CONEJO $2$2i2'g§§ 285%2;21 81%
FROM 1.0 M LE NORTH OF ADOBE CANYON 1120 TERM NAL WAY; BLVD #102
TO LOCKWOOD VALLEY RQAD THOUSAND QAKS, CA 91320
DI GOUTS, SLURRY SEAL, SHOULDER RENO NV 89502 (805) 857- 7072
HML (775) 358- 1355
07- VEN- 33-15. 7/ 15. 8 IN VEN ALONG NB LN @VICINITY OF PM C. A RASMUSSEN, | NC. I RA, ALFRED $9, 213,348 11/28/ 16 79%
07-305204 15.7 OF PM 15.7 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $9, 348,184  12/21/16 (09,
ST- 47C8- (004) E REPAI R SLOPE FAI LURE $3,564 04/19/22
BLVD #102
-0 VALENCI A~ CA 91355 THOUSAND OAKS, CA 91320
(661) 367- 9040 805 480. 4928
HA23 (805) 480-
07- VEN-33-22.1/22. 1 I'N VENTURA COUNTY CITY OF QJAI NB  CASE PACI FI C COVPANY SOLAI MAN TEHRANI , $7,468,349 06/21/19  100%
07- 1XVA04 SR- 33TOREPAI R CRACKS ON AC 2121 ARDVORE ROAD JOSEPH $6,510,249 06/28/19 87%
PAVEMNT, REPAI R SHOUL DRCONSTRUCT 1525 RANCHO CONEJO $0 1273121
TI EBACK WALL, HYDROSEEDI NGSREPAI RDI R~ TASO ROBLES,  CA 93446 BLVD STE102 SUSPENDED
20. 20 W NTER STORM DAMAGE REPAI R THOUSAND QAKS, CA 91320
201130 (805) 480- 4928
07- VEN-101-.1/4.5 I'N VENTURA COUNTY IN THE CITY OF DI VERSI FI ED LANDSCAPE CO. IRA, A $678,909 05/22/18  100%
07-4U0004 THOUSAND OAKS FROM COUNTY LI NE TO 21730 BUNDY CANYON ROAD 1525 RANCHO CONEJO $613,0;g 285%35%2 89%
MOORPARK ROAD UNDERCROSSI NG BLV. STE102
H GHWAY PLANTI NG, SI NGS, ELECTRI CAL g;mﬁ 1?2692595 THOUSAN QAKS, CA. 93065
HBAN (805) 480- 4928
07- VEN- 101- 7.9/ 38. 9 I'N VENTURA COUNTY ON ROUTE 101 TRUESDELL CORPORATI ON OF I RA, ALFRED $2,707,786 05/21/21 24%
07- 4v8004 APPLY DECK METHACRYLATE, REPLACE CALI FORNI A, | NC. 1525 RANCHO CONEJO ﬁﬁé?’?ﬁé 82;%2;%; 10%
1310 W 23RD STREET; BLVD STE102 !
repe Az 85282 THOUSAND) QA  CA 91320
HVB (602) 437-1711 (805) 857-
07- VEN-101-8.9/11. 5 I'N VENTURA CO, | N THOUSAND QAKS AND GRANI TE CONSTRUCTI ON COMPANY RILEY, JAMES $2,798,917 04/22/19 55%
07-4ve704 CAMARI LLO, FROM 1.1 M LE VEST OF 213 E COLUMBI A VAY; 1525 RANCHO CONEJO $2,672,0ég 285%;;%2 97%

HMVL

VENDY DR TO ARROYO CONEJO CREEK BR
PLACE RHVA- G BWC- G GAP GRADED

LANCASTER CA 93535
(661) 726- 4447

BLVD STE102
THOUSAND OAKS CA 91320
(213) 507- 7938
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07-VEN-101-9.1/9. 1 07- VEN 101 PM 9.09 AND VAR OUS ROUTES JABRE CONTRACTI NG | NC. SHOHET, HOUSHANG $772,168 04/29/21 17%
07-4v9104 LI NE AND REPAI R CULVERTS 1813 MANZANI TA LANE; 1525 RANCHO CONEJO $242, 5;3 22; éj; 21 3204
MANHATTAN BEACH CA 90266 $LVD i;gzoms CA 91320
(310) 720- 0277 8005U8857 7072’
HVR (805) 857-
07- VEN- 101- 26. 7/ 31 SLABS REPAIR | N VENTURA COUNTY, IN J. MCLOUGHLI N ENG NEERI NG CO., ARROYO, HECTOR $1,078,171 04/ 15/ 21 96%
07- 4W6504 VENTURA, FROM MAI N ST UNDERCROSSI NG | NC. 1525 RANCHO CONEJO $943, Ogg f{g; gg;gi 85%
TO 0.1 MLE NORTH OF JCT 33/101 10641 FULTON CT. BLVD #102
SEPARATI ON THOUSAND QAKS, CA 91320
SLABS REPAIR, I N VENTURA COUNTY, IN RANCHO CUCAMONGA CA 91730 (818) 974- 8391
HML (909) 944- 1037
07- VEN- 101- 27. 5/ 31 I N VENTURA COUNTY ON ROUTE 101 FROM LANDSCAPE SUPPORT SERVI CES SHAKERI, SAEI D $1, 999,419 10/ 09/ 19 44%
%@138‘1{ 458) E 0.8 M LE SOUTH OF SEAWARD AVE TO 0.4 15260 VENTURA BLVD STE 1150 1525 RANCHO CONEJO $1, 722, ?g? (1);5 235 %g 89%
(358) M LE VEST OF ROUTE 33/101 SEP AND ON BLVD, #102 '
--0) RTE 33 FROM RTE 101/ SHERVAN OAKS CA 91403
818) 475 0680 THOUSAND OAKS, CA 91320
HA4? STORMMATER SOURCE CONTROL ( ) ) (213)507- 7938
07- VEN- 101- 36. 3/ 40. 6 IN VEN FROM 0.4 M LE SOUTH OF PADRE GRANI TE CONSTRUCTI ON COMPANY ARROYOQ, HECTOR $33,745,345 11/17/20 17%
07- 302404 . 4,847,125 12/24/20
BLNH QLO1- ( 385) E JUAN CANYON OC TO 0.3 M LE NORTH OF 5860 EL CAM NO REAL; 1525 RANCHO CONEJO il 032 885 03/ 07/ 23 14%
0 PUNTA GORDA PEDESTRI AN UC CARLSBAD CA 92008 BLVD #102 ! !
o PAVEMENT REHABI LI TATI ON HOUS,
(760) 444- 1032 T818 /;'7\'5 gg:f CA 91320
HA22 (818)974-
07-VEN-118-.5/32. 4 IN VENTURA AND LOS ANGELES COUNTIES J. FRANCI S COVPANY SHOHET, HOUSHANG $1, 019,790 05/27/21 23%
07- 4W5004 AT VARI OUS LOCATI ONS 16197 KRAMERI A AVE 1525 RANCHO CONEJO 22221 gg; 825 %g; 2% 48%
APPLY METHACRYLATE ON DECK, REPAIR BLVD #102 '
RI VERSI DE CA 92504 THOUSAND OAKS, CA 91320
(951) 776- 9100 805) 857 7072’
Hv (805) 857-
07- VEN-126-1. 0/ 8. 2 I'N VENTURA COUNTY ON VEN 126 FROM 0.5 GRANI TE CONSTRUCTI ON COMPANY ARROYQ, HECTOR $3,328,565 01/03/19  100%
27-312204 M LE VEST OF VICTORI A AVE. TO 3.2 213 E. COLUMBI A WAY 1525 RANCHO CONEJO $3,312,004 01/18/19 g0,
CNH- P126- (057) E $0  04/21/21
--0) MLES EAST OF JCT 118 LANCASTER CA 93535 BLVD #102E 10/01/21
| NSTALLATON OF 21 BMP DEVI CES THOUSAND QAKS, CA 91320 COVPLETED

HA42

State of California Department of Transportation

(661) 726- 4447

(805) 480- 4928
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Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN- 126-10. 2/ 12. 7 IN SANTA PAULA FR 0.2M WD PECK RD TO WESTCOAST PUBLIC WORKS INC | RA, ALFRED $1,928,293 09/ 24/ 19 44%
07- 311504 . 1,774,496 10/ 29/ 19
Pt 126 ( 058) E SANTA PAULA CREEK 20058 VENTURA BLVD, #318; 1525 RANCHO CONEJO $ o 500 1u 50 aa 91%
STORMMTER SOURCE CONTRCL BLVD #102 '
--() WOODLAND HI LLS CA 91364 THOUSAND OAKS. CA 91320
(818) 256-9401 805) 480- 4928
HA42 (805) 480-
07- VEN- 126- 13. 2/ 34. 6 ADDI NG CLASS |1 BIKE LANES AND CLASS C. A RASMUSSEN, | NC. SHOHET, HOUSHANG $1, 756,712 05/21/21 0%
07-0WD304 |V PROTECTED Bl KEWAYS. SLURRY SEAL 28548 LI VI NGSTON AVENUE; 1525 RANCHO CONEJO :g f{g; %‘215 gi 0%
DI G QUTS. SHOULDERS. SIDE STREET VALENG A CA 91355 BLVD #102
| MPROVEMENT / UPDATE CRCS 661) 367- 9040 THOUSAND QAKS, CA 91320 SUSPENDED
L ADDI NG CLASS || BIKE LANES AND (661) 367- (805) 857- 7072
07- VEN- 126- 13. 6/ 34. 6 IIN VEN FR HAUN CRK BRIDGE / CNTY LN GRANI TE CONSTRUCTI ON COMPANY TEHRANI, JOSEPH $20,012,016 01/11/18  100%
07-301404 SLAB REPLACE & CP OL AC 5335 DEBBI E RD NCHO $19, 442, 654 02/ 02/ 18
ACNH 126- (055) E ;ﬁ\zg §¢E102 CONEJO $0 10/31/21 8%
--() SANTA BARBARA CA 93111 THOUSAND OAKS. CA 91320
(805) 964- 9951 805) 480- 4928 VR RN
HA22 (805) 480-
07- VEN- 126- 20. 3/ 20. 3 VEN COUNTY CI TY OF FILLMORE VEN-126 CALSTATE CONTRACTORS | NC | RA, ALFRED $2, 185,000 02/ 16/21 46%
07-1XT904 VEST VENTURA ST TO REPAI R DAMAGED 432 QUAIL CT 1525 RANCHO CONEJO $214, 8;(2) 83; %g; g; 10%
MAI NTENANCE FI LLMORE STATI ON DUE TO BLVD SU TE 102
W NDS&FALLEN TREESDI R S FILLMORE, CA 93015 THOUSAND OAKS, CA 91320
20. 20 REPAI R FI LLMORE MAI NTENANCE STATI ON (805) 857- 7070
201130
07- VEN-126-/13. 6 I'N VENTURA COUNTY ON VEN 126 FROM C. A RASMUSSEN, |INC. ARROYO, HECTOR $13,559,531 01/24/18  100%
07-302204 ROUTE 101 TO HAUN CREEK BRI DGE 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $12,289,965 02/21/18 0.
ACNH- P126- (056) E PAVEVENT REHAB BLVD STE102 $0 11/29/21
-0 VALENCI A~ CA 91355 THOUSAND OAKS, CA 91320
(661)367-9040 805) 480- 4928
HA22 (805) 480-
Totals: Authorized Final Amt: $2, 538, 305, 364 Completed to Date: $1, 903, 450,586  Work ThisMonth: $37, 650, 630




State of California Department of Transportation

Page 105
Statement of Ongoing Contractsasof 102021 10/ 27/ 21
District 08
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RI V-10-6.5/6.7 IN THE CI TY OF BEAUMONT ON RTE 10 EVERLEVEL HOLDINGS, LLC CASTRO, ROBERTO $451,031 06/ 25/ 21 22%
gﬁl;*OGRggg‘é_ 520) £ FROM 6TH STREET ON-RAMP TO I-10 WB 5877 PINE AVENUE, SUITE 120 850 S VIA LATA SU TE $;ig, 323 %5%2521 95%
(529) AND ON ROUTE 210 | N SAN BERNARDI NO CHI NG HILLS. CA 91709 100A :
-0 FROM 0.1 M TO 0.2 M EAST 951) 966 91;53 COLTON, CA 92324 SUSPENDED
HBL I NSTALL M DWEST GUARDRAI L SYSTEM ( ) ) (909)677-8786
08-RIV-10-6.7/25. 1 I N BEAUMONT & BANNI NG FROM JCT 10/60 COFFMAN SPECI ALTIES, |NC LENART, ELVIRA $185, 383,044 11/ 26/ 19 58%
08- 1C38W4 . 110, 801,587 12/ 16/ 19
ACI M 010- (110) E SEP TO JCT 10/ 111 SEP 9685 VI A EXCELENCI A STE 200; 850 VIA LATA SU TE $ $7 081 528 11/21/ 22 60%
PAVEMENT REPLACEMENT LANES 3 & 4 & 104
--0) SAN DI EGO CA 92126 COLTON. CA 92324
(858) 536- 3100 '
(951) 232- 8949
08-RI V-10-104.9/134.2  NEAR BLYTHE, FROM SR 10/177 SEP TO  FI SHER SAND & GRAVEL CO. DAVI S, DARCY $267, 839, 839  03/24/21 6%
08- 100824 NEAR BLYTHE, FROM SR 10/177 SEP TO 1302 W DRI VERS WAY; 134 EAST HOBSON WAY $763,736 04/15/21 0%
B1l M 010 -(112)E 1.05 M WO WLEY S VELL RD OC $422,961 12/ 24/ 25
0 . TEVPE A7 85284 BLYTHE, CA 92225
REHABI LI TATE MAI NLI NE PAVENENT, .
(480) 730- 1033 (951) 453- 8943
08- Rl V- 10- 139. 0/ 155 IN BLYTHE FR | SORA DI TCH (BR #56- TRUESDELL CORPORATI ON OF VU, KHO $2,196,562 05/08/20  100%
08- 1K1404 0015L) TO RTE 10/ 95 SEPARATION (BR  CALIFORNIA, | NC. 73800 DI NAH SHORE DR. $2, 041, Ogg 825 g% gf{ 100%
#56- 0598L/ R) 1310 W 23RD STREET; STE 104 00/ 23/ 21
POLYESTER CONCRETE OVERLAY, COLUWN
TEMPE AZ 85282 PgA';'i" EgiEgéSCA 92211 COMPLETED
(602) 437-1711 (951) 232-
08-RIV-10-/0 NEAR YUCAI PA AT W LDWOOD REST AREA,  ALFARO COMMUNI CATI ONS TAHA, | SSA $1, 985,050 06/18/21 16%
08-1L4904 NEAR BANNI NG AT WHI TEWATER REST NEAR CONSTRUCTI ON, | NC 790 VI A LATA SUl TE 2211 ;38 825 2?5 g% 16%
COACHELLA AT CACTUS CI TY REST AREA;, 15614 S. ATLANTI C AVENUE; 100 '
ALSO RIV-010- R134. 8/
I NSTALL DYNAM C TRUCK PARKI NG Sl GNs ~ COVPTON CA 90221 ?3;1?;66%922324
(310) 669- 8949
08-RIV-15-8.2/23.9 I'N R VERSI DE COUNTY | N AND NEAR RV CONCRETE SOSTROM DENI SE $3,911, 142 04/30/21 39%
08-1L6804 CORCNA AND MURI ETTA ON RTE 91 FROM 605 E. COMMVERCI AL ST.; $1, 217,469 05/20/21
119 N MAPLE ST STE A $000. 487 12/ 14/ 21 31%

RTE 15/91 SEP TO 0.4 M EAST OF
TYLER ST AND ON RTE 15 FROM 1
SLAB REPLACEMENT ON MAI N LANES,

ANAHEI M CA 92801
(714) 855- 4201

CORONA, CA 92880
(951) 232- 7608
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District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RIV-15-23.9/33. 4 FROM NICHOLS RD TO 0.2 M N O GLEN  MYERS & SONS CONSTRUCTI ON, LLCSOSTROM DENI SE P $16, 656, 218 09/ 05/ 19 89%
08- 1F1424 NORT 15, 689, 556 09/ 23/ 19
BLI M 015-(248)E VY 4600 FIGATE BLVD. SUITE 10 219 N MAPLE ST. STE s $399,545 01/03/22 3%
SLAB REPLACEMENT A '
-0 SACRANENTO CA 95834 CORONA, CA 92880 SUSPENDED
(858) 243- 8272 (951) 2’32_ 608
08-RIV-15-38.2/51.5 FROM 0.5 M S/ O ONTARI O AVE TO JCT  MYERS & SONS CONSTRUCTI ON, LLCCHI NI CHI AN, ALI $22, 967,374 12/04/20 45%
08- 1F1434 RTE 60 4600 NORTHGATE BLVD, SUI TE 10 4334 LATHAM STREET $14, 740,651 12/22/ 20 62%
ACI M 015 - (166)E $3, 097,024 07/ 28/ 22
SLAB REPLACENENT STE 100
--0) SACRAVENTO CA 95834 R VERS| DE. CA 92501
(916) 283- 9950 (951) 232. ’7346
08-RIV-15-/3. 1 IN AND NEAR TEMECULA, IN RV CO FROMSECURI TY PAVI NG COMPANY, |INC. BERGEVIN, M KE $28, 697,464 01/02/20  100%
OA?:; u:(l)‘llé{ 208) E SD CO LN TO NORTH OF TEMECULA RIVER 3075 TOANSGATE ROAD; 9225 STELLAR CT, $261$%§§' g(l)g fﬁ; gg; 32 90%
(208) BR&INSDCOFRO.1 M S/ORV CO LN SUTE B ’
--0) VESTLAKE VI LLAGE CA 91361
TORV CO LN CORONA, CA 92883
REPLACE TWD QUTSI DE LANES | N BOTH (818) 362- 9200 (951) 232-3739
08-RI V-60-.4/15.9 IN RV CO ON RTE 60 FR E60/N15 CONN J. MCLOUGHLI N ENG NEERI NG CO , ALAM NMAHFUAL $3,493,648 04/ 02/ 21 52%
08- 1K7304 OC I N ONTARI O TO INDIAN ST OC IN I NC. 4334 LATHAM ST SUl TE $3;$§f; gfg 8‘215 (1)35 g; 90%
MORENO VALLEY AND ON RTE 215 10641 FULTON CT.; 100 '
METHACRYLATE BRI DGE DECKS,
RANCHO CUCAMONGA CA 91730 R'QZER:'SEE;SSSQ 92501
(909) 944- 1037 (951) 830-
08-RIV-62-6.7/9.2 COUNTI ES | N AND NEAR YUCCA VALLEY AND MATI CH CORPORATI ON WU, KHO $22, 737,000 12/11/20 41%
OAg\lhEgggg_ 046) E I N TVENTYNI NE PALMS FROM 0.2 M LE 1596 HARRY SHEPPARD BLVD 73800 DI NAH SHORE DR ig, 222, ggé 8(135 %‘215 g% 43%
(046) NCRTH OF INDIAN CANYON DRIVE TO 0.6\ oo STE 104 841,
0 M LE VEST OF UTAH TRAI 5091 352, 7400 PALM DESERT, CA 92211
M LL AND OVERLAY NAI NLI NE & ( ) ) (951) 232- 6263
08-RIV-74-12.9/12.9 IN LAKE ELSI NORE FROM GRAND AVE TO  YAKAR FENG, PERCY $368,897 06/03/21 0%
08-1L7304 COLLI ER AVE 689 EAST SAN BERNARDINO RD; 790 S. VIA LATA ig f{g; gg;gi 0%
| NSTALL CHANGEABLE MESSAGE SI GN SUl TE 100

State of California Department of Transportation

COVI NA CA 91703
(909) 599- 1612

COLTON, CA 92324
(951) 232- 9010
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Statement of Ongoing Contractsasof 102021 10/ 27/ 21
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RIV-74-13.2/ 34 IN R VERSI DE COUNTY AT VAR OUS ORTI Z ENTERPRI SES, | NC. TRUONG, NI CK $5, 467, 906 12/ 29/ 20 15%
08-1C6804 LOCATI ONS 6 CUSHI NG SUI TE 200; 9225 STELLAR COURT $2§;§§$’§§2 8;; ég; g% 54%
BRI DGE RAI L REPLACEMENT, REPLACE 1 CORONA '

I RVI NE CA 92618 951 8’3002822883

(949) 753- 1414 (951) 830-
HA21
08-RIV-74-28.1/37. 4 IN & NR MENI FEE & HEMET FROM 0.62 M GRANI TE CONSTRUCTI ON COMPANY TRUONG, NI CK $22,592,352 03/12/19  100%
08-0N6704 E/O RTE 215 TO 0.4 M W O ACACI A 38000 MONROE STREET; $21, 338,880 04/05/19 0
HSNH- PO74- (067) E 9225 STELLAR COURT $391 793 11/08/21 9%
PH- () AVENUE I NDI O CA 92203 CORONA, - CA 92883

i CONSTRUCT RAI SED CURB MEDI AN & LEFT .

(760) 775- 7500 (951) 830- 6835
HB1
08-RI V- 74-36.9/43. 6 IN THE CI TY OF HEMET ON RTE 74 FR ALFARO COVMMUNI CATI ONS SM TH, CHRI STOPHER $2, 324,443 06/ 04/ 20 95%
OA&hFliggj_(om) c WARREN RD TO SOBCBA ST CONSTRUCTI ON, | NC 9225 STELLAR COURT $2, 097;&2; fﬁj (1)‘715 52 87%

0 CONSTRUCT S| DEWALKS, CURB RANPS, 15614 S. ATLANTI C AVENUE; SU TE B

OVPTON CA 90221 (951) 8,3002822883

(310) 669- 8949
08- RI V- 74- 48. 8/ 49. 2 NEAR HEMET FROM 0.7 M E/ O TO 1. 1. DREAMBUI LDER CONSTRUCTI ON CORPNI CK TRUONG $1, 635,061 08/11/21 0%
08-1J0204 M LE E/ O BLACKBURN RD DBA DREAMBUI LDER 29995 TECHNOLOGY DR, $0 09/08/21 0%

ACST- 2074- (072) E
--()

I NSTALL HORI ZONTAL DRAI NAGE SYSTEM 18543 YORBA LI NDA BLVD # 376, UNIT 104 $0  02/24/ 22

MURRI ETA, CA 92563

YORBA LI NDA CA 92886
(951) 830- 6835

(714) 646- 3697

08- Rl V- 74- 805. 0/ 82 REPAIR FIRE DAMAGED  ROADWAY SEMA CONSTRUCTI ON, | NC. SM TH, CHRI STOPHER $885, 000 06/ 30/ 21 0%
08- 1M6004 DIR S ORDER EMERGENCY F. A. 42690 Rl O NEDO, STE G 29995 TECHNOLOGY DR 28 gfi; (1)25 g% 0%
REPAI R FI RE DAMAGED ROADVAY STE 104

TEMECULA, CA 92560
MURRI ETA, CA 92563

(909) 601- 4693

20. 20

201130

08-RIV-74-/5.8 NR LAKE ELSI NORE, FROM ORANGE COUNTY GRANI TE CONSTRUCTI ON COMPANY ABDALLA, CSAMA $41,041, 646 11/12/20 19%

agéi?gsggj-(on) c LI NE TO MONTE VI STA STREET 38000 MONRCE STREET; 9225 STELLAR CT, $ﬁ' 223 ggg éi; ig; gg 31%
W DEN EXI STI NG LANES TO PROVI DE 12' SU TE B A

--() I NDI O CA 92203

CORONA, CA 92883

(760) 775- 7500
(951) 830- 9182

HB1
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Statement of Ongoing Contractsasof 102021 10/ 27/ 21
District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RI V-79-25. 6/ 26. 4 IN & NR HEMET AT VAR OUS LOCATI ONS FRAUTOBAHN CONSTRUCTI ON, INC.  HUTCHI NSON, M CHAEL $1,573,609 11/12/20 37%
08- 1F6004 EAST FLORI DA AVE TO EAST MENLO AVE 933 N. BATAVIA ST.; 937 SOUTH VI A :;ég, 39? éﬁf 82522 45%
CONSTRUCT AND UPGRADE EXI STI NG '
ORANGE CA 92867 IEI';-_I—?(]?]TEOGZ\SZ/Z ;gz
(714) 769- 7025 '
(951) 232- 7519
08-RIV-91-1.0/20. 3 FROM W91 - GREEN R VER RD OFF-RAMP RV CONCRETE SOSTROM DENI SE $1,437,974 04/ 13/ 21 75%
08- 1K7604 OH (BR #56 0865K) NEAR CORONA TO 14TH605 E. COMMVERCI AL ST.; 119 N. MAPLE STREET %SE’ ?g% f1>‘1‘r§ i;;gi 53%
STREET VB OFF- RAMP (BR #56 0837K) I N STE A :
ANAHEI M CA 92801
Rl VERSI DE CORONA, CA 92880
METHACRYLATE BRI DCE DECKS, REPLACE (714) 855-4201 (951) 232- 7608
08-RI V-95-14. 5/ 35. 6 AT VAR LOCS FR 4 M N O PALO VERDE  DREAMBUI LDER CONSTRUCTI ON CORPKOURY, PETER $5,539,061 11/04/20  100%
08- 10004 DAM RD TO 0.6 M S/ O SAN BERNARDI NO DBA DREAMBUI LDER 73800 DI NAH SHORE DR $5, 111,368 11/20/20 91%
AC?)T' S095- (036) E CO LI NE 18543 YORBA LI NDA BLVD # 376; #104 $249,756  10/29/21
o CONSTRUCT CONCRETE/ RSP APRONS &
YORBA LI NDA CA 92886 'Z:'(-)g") ngjEsgigCA 92211 OVER RUN
(714) 646- 3697
08- SBD- 2- 2. 4/ 0 NEAR WRI GHTWOOD AT SHEEP CREEK BRI DGE BEADOR CONSTRUCTI ON COMPANY,  SANTGS, JOHN $3,033,711 09/28/18  100%
08- 0H4704 #54- 0360 I NC. 12522 BEAR VALLEY $3, 025,425 10/ 22/18 99%
Bl(S)T' P002- (040) E UPGRADE BRI DGE RAI LI NG AND WDEN TO 26320 LESTER Cl RCLE ROAD $896  10/21/21
CORONA CA 92883 HEEEE?SSA’ 5?1*592345
HA21 (951) 674- 7352 (951) 538-
08-SBD-2-/6. 4 I N SAN BERNARDI NO COUNTY AT SULLY- M LLER CONTRACTI NG AL- KHATEEB, TAGHREED $4, 127,458 05/ 06/ 21 69%
08-1L6604 WRI GHTWOCD FROM LOS ANGELES COUNTY  COMPANY 15255 BEAR VALLEY RD ﬁ, g% igg 2‘155 125 21 89%
LI NE TO ROUTE 138 135 S. STATE COLLEGE BLWD. ; HESPERI A, CA 92345 ' '
COLD | N- PLACE RECYCLING M LL AND .
BREA CA 92821 (951) 232-7793
(714) 578- 9600
08- SBD- 10- 21. 6/ 23. 6 IN COLTON FROM 0.36 M W O RANCHO AVE GRI FFI TH COVPANY BENSON, DAVI D $1,823,217 11/28/18  100%
08- 1F44U4 OC TO WARM CREEK BRI DGE 3050 EAST Bl RCH STREET 590 S. VIA LATA SU TE $1, 7;31 ;é; (1)25 ;g; ;g 94%
NSTALL GORE PAVI NG, PAVE UNDER 100 '

BREA CA 92821

(714) 984- 5500 COLTON, CA 92324 OVER RUN

(951) 232- 6478
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Statement of Ongoing Contractsasof 102021 10/ 27/ 21
District 08
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 10- 23. 8/ 23. 8 IN COLTON AT SANTA ANA Rl VER BRIDGE PETERSON- CHASE GENERAL CASTRO, ROBERTO $15,113,419 01/30/19 98%
gi; &98184_(267) c (BR #54-0292G, BR #54- 0292 LT AND BR ENG NEERI NG CONSTRUCTI ON, | NC. 850 SOUTH VI A LATA $13$2;§' 223 fﬁ; 8‘11; %519 85%
0 #54- 0292 RT) 16351 CONSTRUCTI ON CI RCLE VEES SUI TE 100A '
o BRI DGE REHABI LI TATI ON AND SEI SM C
RINE A 92608 OATON, CA 92524
HA21 (949) 252- 0441 (909) 677-
08- SBD- 10- 24. 3/ 24. 8 I N SAN BERNARDI NO FROM TO 0.4 M LE | NTERNATI NAL LI NE BUI LDERS,  ASSAD, PETER $1,008, 722 06/ 28/ 21 0%
SNGOI0 -(2TE G T L O s DS WA LATA s owamz %
-0 | NSTALL M DWEST GUADRAI L SYSTEM AND CORONA CA 92883 COLTON, CA 92324
(951) 963- 3044 (951)232-8511
08- SBD- 10- 29. 4/ 39. 2 I N REDLANDS & YUCAIPA FR 0.1 M E/O STURGEON ELECTRI C CALI FORNI A, TAHA, | SSA $5, 994,500 10/30/19  100%
08- 384234 ALABAMA ST TO COUNTY LI NE RD LLC. 790 VI A LATA SUI TE $5?$§§§’2§§ 1%5 gi; %513 88%
I NSTALL TMB FI ELD ELEMENTS 13501 BENSON AVE; 100 '
CH NO CA 91214 COLTON, CA 92324
HBAN (909) 591- 0000 (951)906- 9916
08- SBD-10-/0 ON ROUTE 10 NEAR THE CI TY OF MYERS & SONS CONSTRUCTI ON, LLCEHIRIM DOM NI C $2, 246,194 05/ 06/ 21 15%
08-1L6904 BLOOM NGTON FROM ROUTE 15 TO ROUTE 4600 NORTHGATE BLVD, STE 100 9540 CENTER AVE $1;$;1§3$'g$g 82; gg; g; 63%
215 AND ON ROUTE 60 FRM 0.1 M LE EAST RANCHO CUCAMONGA, CA !
OF S RESERVOR ST TO S EUCL SACRAMENTO CA 95834 91730
oML | NDI VI DUAL SLAB REPLACEMENT W TH (916) 283- 9950 (951) 232- 3523
08- SBD- 15- 1. 0/ 28. 6 ON ROUTE 15 FROM ONTARI O AT JURUPA  TRUESDELL CORPORATI ON OF NGUYEN, VU $3, 052, 052 04/ 07/ 21 27%
08- 1K7704 STREET OC (BR #54 0971) TO HESPERIA CALIFORNIA, | NC. 9540 CENTER AVE $256, 53‘3 8‘115 itl)j 2% 8%
AT OAK HILL ROAD OC (BR #54 1176) AND 1310 W 23RD STREET; RANCHO CUCAMONGA, CA
ON ROUTE 215 I N SAN B 91730
POLYESTER OVERLAY, METHACRYLATE TEMPE AZ 85282
' (602) 437-1711 (951)232-3784
08- SBD- 15-12. 5/ 14. 8 FROM S| ERRA AVENUE UC TO GLEN HELEN OHL USA, |NC. NGUYEN, WU $23,754,995 12/23/19  100%
RSCI &K(lﬁé{(ms) c PARKWAY UNDERCROSSI NG 1920 MAI N STREET STE 310 9540 CENTER AVENUE, $23, 228, 723 84115 g;; 3(1) 96%
REHABI LI TATE EXI STI NG MAI NLI NE AND #120
--0) | RVI NE CA 92614 A A
(949) 579- 0737 91713000 CUCAMONGA, OVER RN

(951) 232- 3784
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Statement of Ongoing Contractsasof 102021 10/ 27/ 21
District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 15- 16. 1/ 169. 4 IN SBD CO I N & NEAR HESPERI A AT VELARDE CONCRETE CONSTRUCTI ON, PHAM THANH $1, 995,165 02/ 05/ 21 78%
08- 1K1904 VARI OUS LOCATI ONS FROM CAJON CREEK TOI NC. 229 E MAIN ST $1, 724, ogg (1)25 23521 83%
M CRO DI TCH (BR #54 0619L) 523 S. BRAND BLVD. ; BARSTOW CA 92311
DECK APPROACH AND DEPARTURE .
SAN FERNANDO CA 91340 (951) 232-7262
(818) 898- 2300
08- SBD- 15- 20. 0/ 29. 1 NEAR HESPERI A FROM CLEGHORN ROAD UC JABRE CONTRACTI NG | NC. LOZA, SHAUN $425,825 04/29/21 6%
08- 1H3504 TO 0.5 MLE N O OAK HI LL ROAD OC 1813 MANZANI TA LANE; 15255 BEAR VALLEY RD $144, 422 (1)(135 2;521 34%
CULVERT LI NING & | NVERT PAVI NG
MANHATTAN BEACH CA 90266 HESPERI A, CA 92345
(310) 720- 0277 (909) 601- 4717
08- SBD- 15- 23. 5/ 29. 1 FROM 0.8 M NORTH OF NORTH ALRAY AVERI CA PACI FI C CONSTRUCTI ON  AL- KHATEEB, TAGHREED $683,550 12/31/20 66%
08-1H3514 OVERHEAD TO 0.5 M LE NORTH OF QOAK 7161 Cl TRUS VALLEY AVE; 15255 BEAR VALLEY $692, 7;5(3) 835 835 31 99%
H LL ROAD OVERCROSSI NG ROAD
CULVERT LI NING & | NVERT PAVI NG EASTVALE CA 92880 10/ 01/210043
(559) 577- 9999 HESPERI A, CA 92345 LETED
(951) 232- 7793
08- SBD- 15- 40. 3/ 40. 7 I'N VI CTORVI LLE NR PALMDALE ROAD IN ACCU CONSTRUCTI ON, | NC. BENSON, DAVI D $333,610 04/23/19 0%
08-1H2714 VI CTORVI LLE NR PALMDALE ROAD (ROUTE 2098 S. GRAND AVE. SUITE A: 790 VIA LATA SU TE $2§§, (7)23 825 185 ;g 0%
18) AND | NTERSTATE 15 SANTA ANA CA 92705 100 '
PERVANENT RESTORATI ON OF | RRI GATI ON (714) 641- 4730 COLTON, CA 92324 PLANT EST
(951) 232- 6478 SATI S
08- SBD- 15- 40. 4/ 0 IN VICTORVILLE FR0.1 M S/ O DREAMBUI LDER CONSTRUCTI ON CORPLOZA,  SHAUN $1, 055,122 06/15/20  100%
08- 1F9904 PALMDALE RD TO 0.4 M S/ O PALMDALE RDDBA DREAMBUI LDER 15255 BEAR VALLEY $1, 039, 9;3 %5 (1)25 22 98%
oc 18543 YORBA LI NDA BLVD # 376; BLVD
LENGTHEN SB ACCELERATI ON LANE YORBA LI NDA CA 92886 HESPERI A, CA 92345
(714) 646- 3607 (909) 545- 1085
08- SBD- 15- 64. 6/ 75. 3 FROM 1.2 M. S/ O SI DEWNDER ROAD OC  SULLY-M LLER CONTRACTI NG AL- KHATEEB, TAGHREED $16, 473,080 06/ 03/ 20 53%
08- 0K1234 TO MOJAVE Rl VER BRI DGE COVPANY 15255 BEAR VALLEY $16, 609, 7;8 (1)(135 ig; gf{ 99%
REHABI LI TATE EXI STING MAINLINE AND 135 S. STATE COLLEGE BLVD.;  ROAD

HESPERI A, CA 92345

BREA CA 92821
(951) 232- 7793

(714) 319- 6309
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Statement of Ongoing Contractsasof 102021 10/ 27/ 21
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 18- 31. 9/ 38. 5 INSBD COFR 0.1 M E/ O H LLTOP MATI CH CORPORATI ON NGUYEN, NHAN $3, 014,000 04/05/21 70%
08- 1H4904 CONNECTOR TO 0.5 M E/ O SI ERRA CREEK 1596 HARRY SHEPPARD BLVD 850 SOUTH VI A LATA $2¢f§§'2§§ 2153;521 94%
PREVENTATI VE MAI NTENANCE - OVERLAY SUl TE 104 '
SAN BERNARDI NO CA 92408 COLTON. CA 92324
(909) 382- 7400 '
(909) 821- 8164
08- SBD- 18- 68. 5/ 87. 9 IN SAN BERNARDI NO COUNTY ON RTE 18  CALMEX ENG NEERI NG | NC SANTQOS, JOHN $1, 604, 607 05/21/20  100%
08-1J9404 FROM 1.4 M N O CAMP ROCK RD TO 2764 S. VI STA AVE; 15255 BEAR VALLEY RD $1, 652, 713 06/ 18/ 20 95%
ACST- X071- (072) E $0 08/20/21
0 CENTRAL RD AND ON RTE 247 FROM 0.1 M BL NGTON CA 92316 HESPERI A, CA 92395 10/ 06/ 21
S/ O RABBI T SPRINGS RD TO oM (951) 538- 5315 COMPLETED

PLACE A PREVENTATI VE TREATMENT ON (909) 635- 8237

08- SBD-18-97.0/99.5 I'N VI CTORVI LLE FROM AMARGCSA RD TO SULLY-M LLER CONTRACTI NG CANUTI, LARRY $4,929,976 02/23/21 66%
Hene+ Po1s- (06 € cooaLT R ConpANY 15255 BEAR VALLEY Yites sss oviooz 1%
W DEN ROADBED & CONSTRUCT RAI SED 135 S. STATE COLLEGE BLVD.; ROAD ’
0 HESPERI A, CA 92345

BREA CA 92821
(760) 985- 5825

HB1 (714)578- 9600
08- SBD- 38- 11. 3/ 26. 5 WATERSHEDY DEBRI S FLOW M TI GATI ON: POMELL CONSTRUCTORS | NC TRAN, KEN $19, 985, 000 12/ 23/ 20 29%
08-1L9804 REPAI R/ REPLACE/ | NSTALL DRAI NAGE 8555 BANANA AVE 850 S VIA LATA SUITE igg%,ggg éi;gg;gg 206
SYSTEMS AND REPAI R/ REPLACE DEBRI S 104 '
BARRI ERS DI R S EMERGENCY ORDER FONTANA, - CA 92335 COLTON, CA 92324
FLOW M Tl GATI ON .
20. 20 (909) 844- 3312
201130
08- SBD- 38- 11. 3/ 26. 5 SLOPE STABI LI ZATI ON. REMOVI NG DEBRI S RI VERSI DE CONSTRUCTI ON CO | NC TRAN, KEN $3, 698,752 09/ 25/ 20 94%
08- 1L.9404 AND HAZARDOUS BURNED TREES, 4225 GARNER ROAD 850 S VIA LATA SUI TE $2'999'8gg gg;gg;gg 81%
EXCAVATI ON AND CLEARI NG CULVERT | NLET 104
BASINS DI R S EMERCENCY F. A. RIVERSI DE, CA 92501 COLTON, CA 92324
SLOPE STABI LI ZATI ON (951) 682- 8308 (909) 844- 3312
20. 20
201130
08- SBD- 38-47. 5/59. 4 AT VARI QUS LOCATI ONS FR ZACA DR TO  DREAMBUI LDER CONSTRUCTI ON CORPBENJAM N, AMGAD $1, 959,061 10/ 13/ 20 69%
08- 08004 STA RTE 18 AT BI G BEAR LAKE DAM DBA DREAMBUI LDER 850 S VI A LATA STE :igg,ggg 1%;%8;%2 46%
RELI NE OR REPLACE CULVERTS 18543 YORBA LI NDA BLVD # 376; 104

COLTON, CA 92324

YORBA LI NDA CA 92886
(909) 844- 9731

HA42 (714) 646- 3697
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Statement of Ongoing Contractsasof 102021 10/ 27/ 21
District 08
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 40- 28. 9/ 28. 9 I N SAN BERNARDI NO COUNTY NEAR RV CONCRETE PHAM THANH $1, 354,992 03/09/21 95%
08- 1G6504 NEVBERRY SPRI NGS AT 3.6 M LES WEST OF 605 E. COMMERCI AL ST.; 222 E MAIN ST $1, 299,960 04/06/21 93%
ACI M 040 - (088)E HECTOR ROAD UNDERCRCSS! NG $319, 759 10/ 20/ 21
0 ANAHE! M CA 92801 BARSTOW CA 92311
REMOVE EXI STI NG W M AND | NSTALL NEW .
(714) 855- 4201 (951) 232-7262
08- SBD- 40- 50. 0/ 75 NEAR LUDLOW FROM CRUCERO ROAD TO FI SHER SAND & GRAVEL CO. PHAM THANH $35,420,839 09/07/18  100%
08- OR1604 34,362,214 10/ 09/ 18
-0 TENPE Az 85284 951) 232- 7262
(480) 730- 1033 (951) 232- OVER RN
HB1
08- SBD- 40- 75. 0/ 100 BETWEEN BADGER WASH TO ESSEX ROAD OC GRANI TE CONSTRUCTI ON COMPANY DOAN, ANTHONY $17,197,071 12/06/19 94%
08-0R1504 REGRADE MEDI AN CROSS SLOPE 38000 MONRCE STREET; $16, 644,204  12/31/19
HSI M 040 - (086) E ;i;STNgNN i; ;:31? E $0 10/ 06/ 21 94%
-0 INDIO CA 92203 (951) 840- 8222
(760) 391- 6351
HB1
08- SBD- 40- 119. 0/ 119 PAVEMENT REPAI R AND REPLACE DAMAGED GRANI TE CONSTRUCTI ON CO DAVI S, DARCY $685, 000 06/09/ 21 45%
08-1M6704 MBGR AND TERM NAL SYSTEMS DIR S 38000 MONROCE STREET 1044 EAST BROADWAY $337,670 08/ 05/21 49%
$63,326 11/30/21
ORDER EMERGENCY F. A. OO CA 92203 NEEDLES, CA 92363
PAVEMENT REPAI R ' (760) 326- 4684 SUSPENDED
20. 20
201130
08- SBD-40-125. 0/ 154.6 ~ NEAR LUDLOWFR 4.5 M E/ O HOVMER WASHAMES CONSTRUCTI ON, | NC. DOAN, ANTHONY $14, 088,149 08/ 26/ 20 54%
08-0R1424 BR TO ARI ZONA STATE LI NE 391 N. MAIN STREET; 222 MAIN ST STE E $7,896,818 09/21/20 56%
HSI M 040- (066) E REGRADE MVEDI AN CROSS SLOPE BARSTON CA 92311 $645,470 04/ 22/ 21
-0 CA 92880 951) 840- 8222
(951) 356- 1275 (951) 840-
08- SBD-58- 11. 0/ 23 I N SAN BERNARDI NO COUNTY AT VAR OUS FEC FUTURE CONTRACTORS AND  CANUTI, LARRY $3, 016,189 06/ 18/ 21 37%
08-1L6504 LOCATI ONS ENG NEERS, | NC. 15255 BEAR VALLEY $1$ggg’ ggs 815 125 g% 49%
M LL AND OVERLAY OR PROVI DE FOG 7700 1 RVINE CENTER DRI VE, SU ROAD '

HESPERI A, CA 92345

I RVINE CA 92618
(760) 985- 5825

(949) 328- 9758
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Statement of Ongoing Contractsasof 102021 10/ 27/ 21
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 60-. 7/ 3 IN CH NO FR Pl PELI NE AVE OC TO BENSON SEMA CONSTRUCTI ON, | NC. LOPEZ, JOSEPH $19, 709, 146 03/ 07/ 19 75%
08- OF0304 17,000, 436 04/ 09/ 19
BLNH- PO60- ( 153) E Q\E/II\E/DSE & REPLACE OC STRUCTURES 42690 RO NEDQ SUTTE G 119 N NAZ:E;;J;;E A s $338,970 05/24/22 907
--() TEMECULA CA 92590 ([:905210)&2"32 8057
(303) 627- 2600
HA21
08- SBD- 60-4. 6/ 9. 9 60/91/215 IC IN ONTARIO FR EUCLID  J. MCLOUGHLI N ENG NEERI NG CO., MOHAVED, ASHRAF $143, 652, 682 04/ 18/ 19 98%
08- 0Q75U4 134, 939,307 05/13/19
A QNHPO-(014) 9 AVE IC TO RIV CO LN & NEAR RI VERSI DE | NC. 4334 LATHAM STREET, $ $1 596 566 11/04/ 21 93%
C'('S) FROM SBD CO LN TO COUNTRY VI LLAGE RD 10641 FULTON COURT STE 100 1 990,
o & FROM 0.7 M LES WO RI VERSI DE, CA 92501
REPLACEMENT OF TWD OUTSI DE LANES RANCHO CLCAMDNGA - CA 91730 951) 232- 38509
(909) 721- 1011
08- SBD- 60- 7. 3/ 10 IN ONTARIO FR 0.2 M WO CUCAMONGA  AMES CONSTRUCTI ON, | NC. DUTCHER, DAVI D $24, 215, 254 04/ 26/ 21 3%
OA&EFEgggg_ 150 & CREEK BR TO M LLI KEN AVE 391 N. MAIN STREET; 119 N MAPLE ST SUI TE $171, 933 (1)25 SZ gé 1%
(159) ADD VB AUX LANE, ADD EB A
-0 JORONA CA 92880 CORONA, CA 92880
(951) 356- 1275 ’ e
(909) 519- 2051
08- SBD- 62- 15. 1/ 29. 3 NEAR JOSHUA TREE FROM YUCCA MESA RD VSS | NTERNATI ONAL, | NC. WU, KHO $3, 644,720 04/27/21 77%
08-1L6704 TO BERMUDA AVE 3785 CHANNEL DRI VE; 73800 DI NAH SHORE DR ﬁ' g?g' gig (1)(135 %3?31 81%
SEAL COAT PAVEMENT AND PERFORM STE 104 12l
VEST SACRAMENTO CA 95691 PALM DESERT. CA 92211
(916) 373- 1500 ’
(951) 232- 6263
08- SBD- 62- 124. 8/ 142 AT VAR LOCS, FR 1.8 M WO JCT RTE 95 GRANI TE CONSTRUCTI ON COVPANY DOAN, ANTHONY $3, 606, 282 10/ 21/ 20 79%
2?::5%@5(1)2‘21- 046) E TO 0.3 M WO PARKER DAM RD 38000 MONROE STREET; 222 MAIN ST STE E $3, 186, 528 (1);5 235 52 88%
(046) CONSTRUCT CONCRETE/ RSP APRONS AT 10 BARSTOW CA 92311
--() I NDI O CA 92203 (951) 840- 8222
(760) 775- 7500
08- SBD-71-/8.5 I'N SAN BERNARDI NO AND RI VERSI DE SELECT ELECTRIC, INC. RAUDEL RUI Z, MANUEL $6, 763,527 10/ 08/ 20 32%
08-0G7904 COUNTI ES I N AND NEAR CHI NO AND CHI NO MARTI NEZ 790 S VI A LATA $1,712,191  11/17/20 250
ACNH- PO71- (074) E $411,024 08/ 12/ 22 0
HI LLS FROM LOS ANGELES COUNTY LINE TO2790 BUSI NESS PARK DR. COLTON, CA 92324 '
-0 ROUTE 91 (951) 965- 6327

INSTALL RVB, CCTV, OMS, VDS & FIBer VI STA CA 92081
HB4N (619) 460- 6060
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Statement of Ongoing Contractsasof 10/20/21 10/ 27/ 21
District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-SBD-71-/8.5 I'N SAN BERNARDI NO AND RI VERSI DE MYERS & SONS CONSTRUCTION, LLCEHIRIM DOM NI C $4, 191,590 03/02/21 37%
08-1H9314 COUNTI ES | N AND NEAR CHI NO AND CHI NO 4600 NORTHGATE BLVD, SUI TE 10 CKECHUKWUJ $4, 057,087  03/25/21 95%
$245,890 10/ 19/ 21 0
H LLS FROM LOS ANGELES COUNTY LINE TO 9540 CENTER AVENUE !
SACRAMENTO CA 95834
0.2 MLE SOUTH OF SANT RANCHO CUCANONGA, CA
PREVENTATI VE MAI NTENANCE - SLAB (916) 283- 9950 91730
(951) 232- 3523
08- SBD- 138- 15. 3/ 15. 3 NEAR HESPERI A AT CAJON MICE STA STANCE CONSTRUCTI ON COVPANY  ADODO, JEGBEFUME $444,813 06/ 17/ 21 22%
08-1J4904 STATI ON 9070 | RVI NE CENTER DR #220 222 EAST MAIN STREET $é‘;g, ggg 825 gg;g% 37%
CONVERT OR RECONFI GURE THE EXI STI NG STE 202 :
IRVINE , CA 92618 BARSTOW CA 92311
(626) 274- 3156
(951) 232- 6497
08- SBD- 173- 18. 6/ 18. 7 NEAR CEDAR GLEN AT 0.1 M SOUTH OF OF STRONGHOLD ENG NEERI NG HOSSAI N, SADI QUE $7,789,098 08/20/ 20 19%
UL e OSTA RO 150 W LT AVE LTG0
REPLACE MBGR W TH CONCRETE BARRI ER '
--0) PERRI S, CA 92571 O;IG;’SOO:SE?%
(951) 684- 9303 (951) 830-
08- SBD- 210- 1. 5/ 21. 5 I'N VAR OUS Cl TI ES FROM MOUNTAI N PETERSON- CHASE GENERAL o, KEE $930, 046 03/ 24/ 21 24%
08-1K6704 AVENUE OC (BR #54 1144) |IN UPLAND TO ENG NEERI NG CONSTRUCTI ON, | NC. 9540 CENTER AVE #120 2182, ;gg 84115 %g; 2% 11%
27TH STREET UC (BR #54 1087G L/R) I N16351 CONSTRUCTION CIR W RANCHO CUCAMONGA, CA '
SAN BERNARDI NO. 91730
METHACRYLATE BRI DGE DECKS AND I RVINE CA 92606 (951) 840- 8323
(949) 252- 0441
08- SBD- 210- 21. 7/ 27. 2 I'N VAR OUS CI TIES FROM CAJON BLVD OH PETERSON- CHASE GENERAL HANNA, JACOUB $1, 958,993 04/30/ 21 17%
08- 1K6804 (BR #54 0946G L/R) I N SAN BERNARDI NOENG NEERI NG CONSTRUCTI ON, I NC. 850 VI A LATA SU TE iggi’ %gg 82; (Z)Z g; 48%
TO SAND CREEK BRI DGE (BR #54 1075L/R) 16351 CONSTRUCTION CIR W #104 '
I'N H GHLAND AND @ COLTON, CA 92336
I RVINE CA 92606 "
METHACRYLATE BRI DGE DECKS, .
(949) 252. 0441 (909) 519- 0566
08- SBD- 210-/0 IN AND NEAR UPLAND AND RANCHO ACCU CONSTRUCTI ON, | NC. BENSON, DAVI D $746, 315 06/ 08/ 21 65%
08-1L7604 CUCAMONGA FROM 0.5 M LE WEST OF 2098 S. GRAND AVE. SUITE A, 937 SOUTH VI A LATA 21“9‘? ggé (1“255 ig; g% 59%
MOUNTAI N AVE OC TO GOLDEN AVE UC SUI TE 650 '
RESTORE PLANT ESTABLI SHVENT SANTA ANA CA 92705 COLTON, CA 92324

(714) 641- 4730
(951) 232- 6478
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Statement of Ongoing Contractsasof 102021 10/ 27/ 21
District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD-215-2.2/3.2 IN COLTON FROM 0.3 M SOUTH TO 0.3  SECURI TY PAVI NG COMPANY INC  CASTRO, ROBERTO $16, 809, 848 03/ 04/ 21 16%
gi; u:ﬁg{ 51 E N O WASHI NGTON ST OC 3075 TOAWNSGATE ROAD, SUITE 20 850 S VI A LATA SU TE ${égg, ggé 825 Sg;gé 30
(251) REPLACE OVERCROSSI NG 100A ’
--() VESTLAKE VI LLAGE CA 91361 COLTON. CA 92324
(562) 863-3176 '
(909) 677- 8786
08- SBD-215-4.8/5. 8 IN SAN BERNARDI NO FROM 0.5 M S/ O BEADOR CONSTRUCTI ON COMPANY,  SUFI PUR, RAVBOD $5, 607,333 06/10/20  100%
Eg; %/;H?;(l)g-(zw) c ORANGE SHOW AUTO PLAZA RD OC TO 0.2 | NC. 850 S. VIA LATA, $5$§J$§,gig f{g; ig; gf{ 89%
0 M N O I NLAND CENTER DRI VE OC 26320 LESTER Cl RCLE; SUI TE 100A '
o LANE RECONFI GURATI ON & PAVEMENT
CORONA A 92883 (o51) 826 1163
(951) 674- 7352 (951) 826-
08- SBD- 215-7. 0/ 17. 8 IN SBD ON RTE 215 FR 1-10/1-215 JCT ALDRI DGE ELECTRIC, |NC. YAACOUB, LAWRANCE $5, 886, 622 10/ 30/ 20 60%
08-476424 TO 1-215/1-15 JCT AND ON RTE 259 FR 844 E. ROCKLAND ROAD; 790 S VI A LATA $31$§§’§'§§3 (1)35 ég; 3(2) 56%
1-215/ SR-259 JCT TO SR-259/SR-210 JCT COLTON, CA 92324 !

LI BERTYVI LLE I L 60048

I NSTALL TMS FI ELD ELEMENTS (8.4 M
(847) 276- 1127

(213) 434- 9325

08- SBD- 247- 39. 0/ 42 I N SAN BERNARDI NO COUNTY AT LUCERNE CALMEX ENG NEERI NG, | NC. NGUYEN, KHOA $3, 378,856 04/14/21 83%
08- 1K8404 VALLEY FROM 0.5 M S/ O CAMP ROCK RD 2764 S. VI STA AVE. 222 E MAIN ST STE 208 $3, 335,028 05/07/21 96%
TO0.1 M S/O MDWAY AVE AND FROM 1.1 BARSTOW CA 92311 $10,750 11/12/21
BLOOM NGTON CA 92316
M S/ O HOLMES RD TO 909) 546 1311 (951) 232- 8611
M LL AND OVERLAY PAVEMENT AND (909) 546-

08- SBD- 259-/ 1. 5 IN SAN BERNARDI NO COUNTY ON ROUTES  ALL AMERI CAN ASPHALT SUFI PUR, RAMBCD $6, 513,159 05/ 07/ 20 28%
08-1H3414 210, 215 AND 259 AT VARI OUS LOCATI ONS 400 E SI XTH STREET 850 S. VIA LATA SU TE $1, 699,693 06/ 09/ 20 26%
ACNH X071- (073) B PREVENTATI VE MAI NTENANCE - OVERLAY 100A $0 11/10/21
--0) CORONA CA 92879

COLTON, CA 92324 SUSPENDED

(951) 736- 7600
(951) 826- 1163

08- SBD-5726-/0 SBD MICE STA (REG ONAL OFFI CE) AT 175 PCN3 | NC. BRI AN ABGHARI SUFI PUR, RAMBCOD $4,358,510 01/09/20  100%
08- 0K8404 CLUSTER ST 11082 WNNERS CIRCLE UNI'T B 850 S. VIA LATA, $4, 305,181 02/ 06/ 20 98%

$11,351 10/21/21
DEMOLI SH EXI STI NG COFFI CE & '
LOS ALAM TGS CA 90720 SUTE 100A
COLTON, CA 92324

(562) 492- 4124
HALD (951) 826- 1163
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Statement of Ongoing Contractsasof 102021 10/ 27/ 21
District 08

Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD-5730-/0 IN THE CITY OF FONTANA ON SOUTHEAST STRONGHOLD ENG NEERI NG FLORES, TIM $21, 700, 000 04/02/21 7%
08- 0R4204 QUADRANT OF STATE RTE 210 AND I-15 | NCORPORATED 850 SOUTH VI A LATA $1, 245, 3;3 825 8252% 6%

| NTERCHANGE 150 W WALNUT AVE SUl TE 100A

BUI LD MAI NTENANCE FACI LI TY

PERRI S CA 92571 CIg]E_,IO;Y300222421324

HAL2 (951) 684- 9303 (951) 830-

Totals: Authorized Final Amt: $1, 109, 165, 369 Completed to Date: $565, 076, 144 Work ThisMonth: $31, 950, 113
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Statement of Ongoing Contractsasof 102021 10/ 27/ 21
District 09
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
09-1NY-190-111.6/126.1 | N | NYO COUNTY NEAR FURNACE CREEK CALMEX ENG NEERI NG | NC JUSTI N CASTLEBERRY $4,736,392 05/12/21 80%
09- 387904 FROM 0.1 M LE WEST OF BAD WATER ROAD2764 S VI STA AVE 500 S MAI N STREET ig, g;g, 512 2‘155 82521 94%
TO 3.6 M LES EAST OF DANTE' S VI EW Bl SHOP, CA 93514 ' '
BLOOM NGTON CA 92316 ’
ROAD (760) 937- 3758
THN BLANKET OVERLAY W TH DI GOUTS
09- 1 NY-395-.1/.1 IN I NYO COUNTY AT VARI OUS LOCATI ONS PTM GENERAL ENG NEERI NG ADAM ZUVSTEI N $583,149 06/03/20  100%
09-370104 CONSTRUCT PEDESTRI AN ACTI VATED SERVI CES, | NC. 500 S MAIN ST $581,799  06/29/20 0,
SNHG- X027- (011) E ) $0  09/27/21
0 5942 ACORN STREET; Bl SHOP CA 09/ 27/ 21
RI VERS| DE CA 92504 (760) 920- 3406 COMPLETED
HB1 (951) 710- 1000
09- 1 NY- 395-29. 9/ 41. 8 I N | NYO COUNTY NEAR CLANCHA AND ALCORN FENCE COMPANY DAMON CHERENZI A $2,274,111 02/ 16/ 21 74%
Xg\lﬁ#lggég 246) E CARTAGO FROM 1.4 M LES SOUTH OF LOS 9901 GLENOAKS BOULEVARD; 500 S MAI N STREET $1;$5832,ﬁ§ 225 1‘11531 81%
- (346) ANGELES AQUEDUCT BRI DGE TO 0.2 M LE BI SHOP, CA 93514 :
-0 SOUTH OF ASH CREEK BRI DGE SUN VALLEY CA 91352 (760) 920- 3460
CONSTRUCT FENCE (323) 875-1342
HE14
09- KER- 14- 4.7/ 12. 6 I N KERN COUNTY AT ROSAMOND AND AT GUY F. ATKI NSON CONSTRUCTI ON, HARTANTO HI N $42, 217,842 07/ 02/ 20 55%
2?:}\1?-:3;3(1)3 081) E MOJAVE FROM 1.4 M LES SOUTH OF DAWN LLC DBA GUY F. ATKI NSON 16490 S| ERRA HW 14 %3' g;g' gg 82; %; gg 69%
0 -(081) ROAD OVERCROSSI NG TO 0.5 M LE NORTH 18201 VON KARMAN AVENUE; MOJAVE CA 93501 i
o OF SILVER QUEEN ROAD OVE .
IR S | RVI NE CA 92612 (760)937- 3243
(949) 382- 7145
09- KER- 14- 16. 6/ 16. 6 IN KERN COUNTY I N THE TOAN OF MOJAVE JAMES E THOMPSON, INC., DBA  H N HARTANTO $827,500 05/ 24/ 21 18%
09- 377304 AT THE MOJAVE H GHWAY MNAINTENANCE — JTS CONSTRUCTI ON 16490 S| ERRA HWY 14 ii‘llgv §g2 825 (2);5 g% 18%
STATI ON L5713 7001 MCDI VI TT DR STE B MOJAVE, CA 93501 '
CONSTRUCT PHASE THREE OF .
BAKERSFI ELD CA 93313 (760) 937-3243
(661) 835- 9270
09- KER- 14-/ 0 I N KERN COUNTY AT AND NEAR | NDI AN DOCLI TTLE CONSTRUCTI ON LLC DBAHARTANTO $885,035 05/14/21 70%
09-385704 VELLS FROM 3.5 M LES WEST TO 2.0 DOCLI TTLE ROAD CONSTRUCTI ON 16490 S| ERRA HW 14 $703, 5;3 (1)(6)5 gg;gi 79%
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Statement of Ongoing Contractsasof 102021 10/ 27/ 21
District 09
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
09- MNO- 0-/ 0 I'N MONO COUNTY AT VARI QUS LOCATIONS EVERLEVEL HOLDINGS, LLC ADAM ZUNVSTEI N $2, 867,135 06/18/21 69%
09- 366604 | MPROVE CHAI N UP LOCATI ONS 5877 PINE AVE. SUI TE 120; $1,882,463 07/15/21 0
ACNH- X051- (030) E ;?EH;NQNQEEM $1,083 882 12/02/21 0%
--() CHI NO HILLS CA 91709 (760) 920. 3406
(951) 966- 9153
09- MNO- 158- 6. 0/ 15. 8 I'N MONO COUNTY | N AND NEAR JUNE LAKE QUALCON CONTRACTORS, | NC. R CK MOBERLY, P.E. $2,177,650 04/ 29/ 21 74%
09-387104 FROM 0.1 M LE EAST OF BRI DGE #47- 0055 1669 LUCERNE ST, SUl TE B 500 S. MAIN ST $2, 294, Zgg 88; %3;21 98%
TO US ROUTE 395 M NDEN NV 89423 Bl SHOP, CA 93514
TH N BLANKET OVERLAY W TH DI GOUTS .
(775) 782- 2006 (760) 937-3219
HML
09- MNO- 266- 4. 3/ 11. 7 I'N MONO COUNTY AT AND NEAR OASI'S ON  ROAD AND HI GHWAY BUI LDERS, JUSTI N CASTLEBERRY $2,094,903 05/11/21  100%
09- 386804 ROUTE 168 AT ROUTE 266 AND ON ROUTE LLC. 500 S MAI N STREET $2, 091, 92(7) 885 1?531 100%
266 FROM ROUTE 168 TO THE NEVADA 950 E MUSTANG RD Bl SHOP, CA 93514 09/ 22/ 21
STATE LI NE .
SPARKS NV 89434 (760) 937- 3758 COVPLETED
(775) 852- 7283
09- MNO- 395- 6. 9/ T9. 6 I'N MONO COUNTY NEAR TOM S PLACE FROMPOWELL CONSTRUCTORS | NC LEE. SCOTESE@OT. CA. GOV $13, 687,582 02/04/21 43%
09-360704 2.4 MLES SOUTH OF LOWER ROCK CREEK 8555 BANANA AVENUE; 500 S. MAIN ST $4,211,058 03/01/21 31%
HSNH- P395- (281) E RCAD TO 0.3 M LE NORTH OF LOWER ROCK Bl SHOP, CA 93514 $0 03/28/22
-0 FONTANA CA 92335
CREEK ROAD 909) 356- 8880 (760) 937- 8955
W DEN SHOULDERS (909) 356-
09- MNO- 395- 13. 5/ 13. 9 I'N MONO COUNTY AT CROMEY LAKE FROM TAYLOR JANE CONSTRUCTION LP  LEE. SCOTESE@OT. CA. GOV $1,072,613 04/12/21  100%
09-378104 0.4 M LE SOUTH OF CROW.EY LAKE 131 W DANA SUI TE 101 A 500 S. MAIN ST 2223 2‘718 (1)85 ééjgi 820
OVERCROSSI NG TO CROALEY LAKE BI SHOP, CA 93514 '
NI POVD CA 93444
OVERCRGSSI NG 805) 723- 5129 (760) 937- 8955 OVER RUN
REPAI R SLOPE, DRAI NAGE, AND (805) 723-
HB34
09- MNO- 395- 39. 9/ 44. 8 I'N MONO COUNTY ABOUT 7 M LES SOUTH OF HAT CREEK CONSTRUCTI ON & R CK MOBERLY, P.E. $4, 489,835 05/13/21 81%
09- 383504 LEE VINI NG FROM 0.2 M LE SOUTH OF MATERI ALS, | NC. 500 S. MAIN ST. $4, 143, 828 88; gg; gi 99%

State of California Department of Transportation

ROUTE 158 TO 0.6 M LE NORTH OF THE LA 24339 HW 89N;
AQUEDUCT BRI DGE

THI N BLANKET OVERLAY BURNEY CA 96013

(530) 335- 5501

Bl SHOP, CA 93514
(760) 937- 3219
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Statement of Ongoing Contractsasof 102021 10/ 27/ 21

District 09

Location xwaraea

Contract : Bid + CCOs Approved %Time

Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work

Pgm Code Type Of Work Contractor 9 This Month Accepted Message

09- MNO- 395-52. 3/53. 7 I'N MONO COUNTY NEAR LEE VI NING FROM PAPI CH CONSTURCTI ON CO. INC.  RI CK MOBERLY $6, 754,178 03/09/15  100%

09- 335004 0.4 MLES N OF VI SI TOR CENTER ROAD TO398 SURI SE TERRACE 500 SOUTH MAIN ST $6, 403, 787 03/ 26/ 15 96%

HSNH- P395- ( 249) E $0 11/16/21

0 0.7 MLES N OF PI CNI C GROUNDS RD ARROYO GRANDE. A 93420 Bl SHOP, CA 93514
o M TI GATE MONO LAKE ROCKFALL g .
(805) 473- 3016 (760) 648- 7906

HB34

09- MNO- 395- 53. 0/ 55. 5 IN MONO COUNTY NEAR LEE VI NING FROM GRANI TE CONSTRUCTI ON COMPANY RI CK MOBERLY, P.E. $933,570 04/23/21 84%

09- 387204 PI ONI C GROUNDS ROAD TO 0.2 M LE 3005 JAMES ROAD $829,462  05/07/21 879
$0 09/ 20/ 21 7%

SQUTH OF CENETERY ROAD BAKERSFI LED CA 93308
THI N BLANKET OVERLAY W TH DI GOUTS .
(661) 300 3361 (760) 937- 3219

HML

09- VAR--/ 0 IN INYO, KERN AND MONO COUNTI ES AT DANNY C. HUBBS CONSTRUCTI ON, ADAM ZUNVSTEI N $2, 583,507 04/ 30/ 21 47%

DTN ey VoS Lodas e 500 5 N 7 ST E o

- (527) REMOVE AND REPLACE END TREATMENTS, 37306 VI STA VIEWDR ; Bl SHOP CA '

-0 (760) 920- 3406

YUCAI PA CA 92399
(909) 389- 0531

Totals: Authorized Final Amt: $88, 185, 000 Completed to Date: $61, 667,109  Work This Month: $10, 761, 396
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Statement of Ongoing Contractsasof 102021 10/ 27/ 21
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬁ]eergr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- ALP-0-/0 IN ALPINE CO ON SR4 AT SILVER CREEK BRI DGEWAY ClVIL CONSTRUCTORS, PAWAN GARG $5, 547,372 03/18/21 2%
10- 0X7504 BR, ON SR 88 AT WEST FORK CARSON I NC. 850 SOUTH GUI LD AVE. $390, 723 8‘31; 81; 2% %
RIVER BR & ON SR 89 AT MARKLEEVILLE 3333 VACA VALLEY PARKWAY; Sul TE 107
CREEK BR LODI, CA 95240
VACAVI LLE CA 95688 X
UPGRADE BRI DGE RAI LI NGS 209) 470- 8777
HA21 (707) 455- 7033 (209)470-8
10- ALP-4-/0 IN ALPI NE COUNTY ON STATE ROUTE 4, 88 CCFG CONSTRUCTI ON $3,038,010 06/21/21 0%
10- 056804 AND 89 W TH VARI QUS POSTM LES 17750 WARDS FERRY RD; $0 07/20/ 21 0%
CULVERT REHABI LI TATI ON $0
SONORA CA 95370
(209) 743- 4911
10- ALP-88-/0 IN ALPI NE COUNTY ON STATE ROUTES 4, CCFG CONSTRUCTI ON | QBAL AULAKH $3, 850, 757 12/ 30/ 20 74%
10- 057504 88 AND 207, | N AMADOR COUNTY ON 17750 WARDS FERRY RD; 850 SOUTH GUI LD $2;$§g;ig% 2;; 23521 77%
STATE ROUTES 16 AND 49, AND I N AVE. SUl TE#107 !
TUOLUMNE COUNTY ON STATE ROUTE SONORA CA 95370 LoD, CA 95242
CULVERT REHABI LI TATI ON (209) 743-4911 (209) 479- 3608
10- AVA- 49- 8. 3/ 10. 5 IN AMADOR, ALPI NE AND TUOLUMNE MYERS & SONS CONSTRUCTI ON, LLCPAWAN GARG $5, 066, 806 04/ 12/ 19 5%
10- 1H6404 COUNTI ES AT VARI OUS LOCATI ONS 4600 NORTHGATE BLVD, STE 100 850 SOUTH GUI LD AVE. $4, 602, Ggg (1)8; gg;%? 94%
REPLACE JOI NT SEALS AND APPROACH SUI TE#107
SACRAMENTO CA 95834 LoD CA 95240
(916) 283- 9950 209) 470. 8777
HVB (209) 470-
10- AVA- 88- 7. 9/ 65. 8 AMA- SR 88 GUARD RAI L UPGRADE 5.5 M DSTATE BARRI ER, | NC. $4, 287,830 09/21/21 0%
10-1C3604 M LES VEST OF KI RKWOOD MEADOWS RD 3291 S HW 99 $0 10/19/21 0%
SNHG- P088- (073) $0 0
UPGRADE EXI STI NG METAL BEAM GUARD
--() STOCKTON CA 95215
(209) 944- 9565
HB1
10- AVA- 88- 20. 7/ 20. 7 REMOVE DAMAGED ROCK LINED CULVERT AND SI NCLAI R GENERAL ENGI NEERI NG PAWAN GARG $2, 786,000 12/21/20 49%
10- 1N0204 REPLACE W TH RCP/ RG CLASS V | NCLUDI NG CONSTRUCTI ON, | NC. 850 SOUTH GUI LD $474, 723 ﬁ;%jgg 17%
HEADWALL AND W NGAMALLS, INSTALL RSP 538 SOUTH 5TH AVE., SUTE A  AVE. , SUI TE 107
DI RS EFA 10A2234
OAKDALE, CA 95361 LoD, CA 95240
20, 20. 201 REMOVE AND REPLACE DAMAGED CULVERT (209) 470- 8777

130
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Statement of Ongoing Contractsasof 102021 10/ 27/ 21
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- AMA- 88- 54. 0/ 54 I N AMADOR ON STATE ROUTE (SR) 88 AT  SAN PATRI Cl O CONSTRUCTI ON, | NC $1,429,840 06/ 25/21 0%
10-1L6504 PEDDLER HILL M5, 41951 SR 88, 4820 SOUTH ESCALON BELLOTA RO $0  09/08/21 0%
PI ONEER, CA 95666 $0
SO L REMEDI ATI ON AND GENERATOR FARM NGTCN CA 95230
(915) 487- 2324
HAL2
10- AVA- 104-/ 10. 1 I N AMADOR COUNTY | N AND NEAR | ONE GEORGE REED, | NC. PAWAN GARG $3,297,932 04/26/21  100%
10-1J1004 FROM SACRAMENTO COUNTY LI NE TO 140 EMPI RE AVE 850 SOUTH GUI LD AVE $3, 159,065 05/19/21 93%
$18,193 10/22/21
JUNCTI ON 49/ 104 SUl TE#107
RHVA- G OVERLAY MODESTO CA 95354 LoD CA 95242 OVER RUN
(209) 523- 0734 470).87. 77
HVR ( ) - 87-
10- CAL- 4- 29. 2/ 29. 4 I N CALAVERAS COUNTY AT MURPHYS AT 0.2 DI RT DYNASTY, |NC. | QBAL AULAKH $1,587,000 09/23/20  100%
i&?ﬁggi. . M LE WEST OF PENNSYLVANIA GULCH RD 4110 MEADOW OAKS DRI VE 850 SOUTH GUI LD AVE. $1;$§§i,§§g 1(1)5 gi; 2(1) 95%
(157) AND FROM PENN GULCH RD TO M TCHLER SUTE 107 :
--0) STREET VALLEY SPRINGS CA 95252
(209) 585- 7171 LODI, CA 95240 OVER RUN
HBAN PROVI DE TWO WAY- LEFT- LANE W TH (209) 479- 3608
10- CAL- 4-58. 0/ 65. 9 I N CALAVERAS COUNTY FROM 1.8 M LES  GEORGE REED, |INC. PAWAN GARG $3, 424,395 04/ 26/ 21 89%
10-1J1304 WEST OF CABBAGE PATCH LOG ROAD TO 140 EMPI RE AVE 850 SOUTH GUI LD AVE $3, 22? ggg f{g; gg;gi 97%
ALPI NE COUNTY LINE AND I N ALPI NE SUl TE#107 '
COUNTY FROM JUNCTI ON 4/207 T MODESTO CA 95354 LoDl CA 95240
oML 0.15' HVA (A) OVERLAY PG64- 28 (209) 523- 0734 (209) 470- 8777
10- MER-0-/0 I N MERCED, SAN JOAQUI N, MARI POSA AND PAC! FI C | NFRASTRUCTURE M CHAEL STEWART $3, 146,885 06/ 09/ 21 26%
10-1C8104 STANI SLAUS COUNTI ES AT VAR OUS CONSTRUCTI ON LLC 2374 | NDUSTRI AL ROVE 22221 ggg 825 gg; g% 2504
LOCATI ONS 871 COTTI NG COURT STE A, '
BRI DGE PREVENTATI VE MAI NTENANCE .
VACAVI LLE CA 95688 (209) 481- 1689
HA21 (707) 449- 3604
10- MER-5-. 4/ . 9 IN MERCED COUNTY AT |-5 FOR ERRECA  STUDEBAKER BROWN ELECTRIC, SCHEI BER, TROY $1, 441,508 09/ 05/ 19 73%
10-1Gr214 REST AREA AT PM 0.4/0.9 AND LODI ON | NC. 850 S GUILD AVE, $1, 256, 4;3 fﬁ; ;;; %2 87%
SR-99 AT PMBO. 9 6643 32ND STREET STE. 106; SUITE 107
I NSTALL ZEV CHARG NG STATI ONS LODI, CA 95240

NORTH HI GHLANDS CA 95660

HB71 (916) 678- 4660 (559) 341-2018
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Statement of Ongoing Contractsasof 102021 10/ 27/ 21
District 10
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- MER-5-.7/ .7 I N MERCED COUNTY NEAR FI REBAUGH ON  MDS ENG NEERI NG & CASEY, COREY / $3,838,438 12/13/19 41%
10- 0W6204 ROUTE 5 AT THE JOHN "CHUCK' ERRECA  CONSTRUCTI ON, | NC. TRABOLY, AM R $3,104,036 01/22/20 81%
ACI M 005- (153)E $0 12/31/21 0
0 SAFETY ROADSI DE REST AREA, BOTH 14771 WONDERLAND BLVD; 850 S. GUI LD AVE. ,
o NORTHBOUND AND SOUTHBOUND L
REDDI NG CA 96003 SUl TE 107 SUSPENDED
REPLACE PUBLI C WATER SYSTEM AND LODI . CA 95240
HA26 (530) 275- 2779 X
(209) 608- 0711
10- MER- 5- 17. 0/ 22. 6 I N MERCED COUNTY AT AND NEAR SANTA  TEI CHERT CONSTRUCTI ON RANBI R BHULLAR $4,481,976 12/ 09/ 20 99%
10- 1H4204 NELLA FROM 0.5 M LE SOUTH OF ROUTE 400 SUNRI SE AVE. SUI TE 300; 952 GOODW N DRI VE $4§;2§§'§§2 15;% 22 95%
5/ 152 SEPARATI ON TO MCCABE ROAD R PON CA 95366 '
ROSEVI LLE CA 95661
OVERCROSSI NG 916) 757- 6400 (209) 639- 4306
RHVA OVERLAY (916) )
10- MER-33-/5. 7 I N MERCED COUNTY I N AND NEAR DOS CAL VALLEY CONSTRUCTION, INC. M CHAEL STEWART $2, 055,029 01/29/21 88%
10-1J1204 PALOS FROM FRESNO COUNTY LINE TO 0.1 5125 N. GATES AVENUE, SUI TE 1 $1,760,229 02/18/21 83%
M LE NORTH OF EAST JUNCTI ON 152 $0 08/27/21
RHVA OVERLAY FRESNO CA 93722
(559) 274- 0300
10- MER- 99- 12. 7/ 17. 8 IN AND NEAR THE CI TY OF MERCED FROM A. TEICHERT & SON, INC. DBA  NATHANI EL TUMM NELLO $46, 174,522 01/22/21 0%
10-1C1704 0.2 MLE SOUTH OF CHILDS AVE. TO 0.2 TEI CHERT CONSTRUCTI ON $5, 522,436 02/11/21 12%
ACNH- P099- (662) B M LE SOUTH OF FRANKLIN ROAD OC. 400 SUNRI SE AVE. SUITE 300; $0 02/14/23
-0 PAVEMENT REHAB ( 2R)
ROSEVI LLE CA 95661
HA22 (916) 757- 6400
10- MER- 99- 20. 1/ 24. 3 IN AND NEAR ATWATER, FROM 0.4 MLE  BAY Cl TIES PAVING & GRADING ~ MUHAMVAD RAHVAN $57, 480,202 12/12/19 51%
10- 3A7204 30,977,126 12/31/19
ACNH- P099- ( 646) E SOUTH OF BUHACH ROAD TO SQUTH CF | NG 3469 YEAGER DRI VE $$1 634,005 11/02/22 4%
0 VESTSI DE BOULEVARD. 1450 ClI VI C CT; MADERA, CA. 93637 ! !
o PAVEMENT RESURFACI NG AND B}
CONCORD CA 94520 (559) 905- 5501
HA22 (925) 687- 6666
10- MER- 99- 28. 2/ 37. 3 I N MERCED COUNTY I N LI VI NSTON ON SECURI TY PAVI NG COMPANY I NC  CHRI'S HANSON $31,778,444 12/04/19  100%
10-0Q1214 STATE ROUTE 99 FROM 0.8 M LE SOUTH OF 3075 TOANSGATE RD #200 $22, 306,020 12/24/19
EPNH- P099- ( 639) E 3663 ARCH ROAD SUITE $4, 064, 410 01/21/22 0%

--0)

State of California Department of Transportation

HAMVATT AVENUE TO MERCED/ STANI SLAUS

COUNTY LI NE.
LANE W DENI NG FROM 2 TO 3 LANES

VESTLAKE VI LLAGE CA 91361
(818) 362- 9200

500
STOCKTON CA 95215
(209) 479- 4053
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District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- MER- 99-/ 0 STANI SLAUS AND MENDI CI NO COOUNTI EES DI SNEY CONSTRUCTI ON, | NC. $5, 273,333 09/21/21 0%
10- 1E6204 ON ROUTES 99 AND 59 533 Al RPORT BLVD SUI TE 120; $0  10/19/21 0%
REPLACE DRAI NAGE PUMPS AT VAR OUS $0
BURLI NGAMVE CA 94010
(650) 259- 9545
10- MER- 99-/0 IN SAN JOAQUI N, MERCED, AND BENTANCOURT BROS. CONSTRUCTI ONKI MURA, JUSTI N $7,491, 777 11/ 04/ 20 52%
10-1Gr504 STANI SLAUS COUNTI ES, ON ROUTES 5, 59, I NC. 2750 N. PARKWAY DRI VE $3$gé-$ ggg éé; gg; gg 44%
99, AND 152 AT VAR OUS LOCATI ONS. 8015 W 11TH, STREET; FRESNO, CA 93722 '
UPGRADE OR REPLACE | NEFFI CI ENT AND TRACY CA 95304 (559) 246- 9536
(209) 832- 7631
10- MER- 140-9. 7/ 9. 7 I N MERCED COUNTY NEAR GUSTINE FROM  QUI MJ CONTRACTI NG | NC. MUHAMVAD RAHVAN $578, 770 03/23/21 43%
10- 1K1904 1.1 MLE EAST OF SANTA FE GRADE ROAD5830 DI XON AVENUE VEST; 3469 YEAGER DRI VE, $273, 7;3 835 1‘31531 47%
TO 0.2 M LE EAST OF EDM NSTER ROAD D XON CA 95620 STE 109
CULVERT REPLACEMENT
(707) 693- 0289 MADERA, CA. 93637
VR (559) 905- 5501
10- MER- 140- 37. 4/ 44. 8 I N MERCED COUNTY I N AND NEAR MERCED GEORGE REED I NC. MUHAMVAD RAHVAN $3,464, 679 04/ 12/ 21 73%
10-1J1904 FROM SANTA FE AVENUE TO HAYDEN ROAD 140 EMPI RE AVE 3469 YEAGER DRI VE, $3,178,001 04/30/21 91%
COLD | N- PLACE RECYCLI NG FA, HVA SUI TE 109 $221,628 11/02/21
MODESTO CA 95354 VADERA. CA 93637
(209) 523-0734 o
Y (559) 905- 5501
10- MER- 140-/42. 1 I N MERCED COUNTY NEAR GUSTI NE ON M DSTATE BARRI ER, | NC. RANBI R BHULLAR $3, 198,055 09/ 22/ 20 74%
10-0Y1104 STATE ROUTE 140 FROM | -5 TO ABOUT 6 3291 S HWY 99 952 GOODW N DRI VE $2, 804,097 10/ 13/20 87%
HSNH- P140- (038) E M LES EAST OF MERCED AT VARl OUS Rl PON CA 95366 $45,875 12/02/21
--() LOCATI ONS STOCKTON CA 95215
(209) 944- 9565 (209) 639- 4306
- UPGRADE GUARDRAI L, TERM NAL SYSTEM
10- MER- 152- 15. 1/ 15. 6 I N MERCED COUNTY NEAR LOS BANOS AT  GRANI TE ROCK COMPANY M CHAEL STEWART $1, 681,633 04/ 19/ 21 31%
10-1L1204 DELTA- MENDOTA CANAL BRI DGE TO 0.2 5225 HELLYER AVENUE; $671,971  05/11/21 0
2374 | NDUSTRI AL ROVE $114 978 05/ 10/ 22 40%

H\VB

State of California Department of Transportation

M LE EAST COF HI GHLI NE CANAL BRI DGE
BRI DGE DECK- ON- DECK REHABI LI TATI ON

SAN JOSE CA 95138

(408) 574- 1400 (209) 481- 1689
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Statement of Ongoing Contractsasof 102021 10/ 27/ 21
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- MER- 152-21. 0/ 0 | NTERSECTI ON OF STATE ROUTE 152 AND AGEE CONSTRUCTI ON CORPORATI ON M CHAEL STEWART $818,297 01/29/21 65%
ég—T(l}Jg(ng‘Z‘ (002)E 11TH STREET IN THE CI TY OF LOS BANGCS, 1039 HOBLI TT AVE 2374 | NDUSTRI AL ROVE. $616, 1;3 gg; 22;21 74%
) I N MERCED COUNTY.
--0) CLOVI S CA 93612
I NTERSECTI ON CONTRCL | MPROVEMENT (559) 299- 3290 (209) 481- 1689
HB1
10- MER- 152- 26. 3/ 40. 7 ON SR 152 AT VARI QUS LOCATI ONS I N M DSTATE BARRI ER, | NC. M CHAEL STEWART $2, 425,428 03/01/21 91%
égT(l}ng‘zl MERCED COUNTY. 3291 S. H GHWAY 99 2374 | NDUSTRI AL ROVE $2,505,663 03/18/21 95%
-(091)E COLLI S| ON REDUCTI ON $0 09/ 24/ 21
--0) STOCKTON CA 95215 TURLCCK,  CA, 95380 09/ 23/ 21
(209) 944- 9565 (209) 481- 1689 COMVPLETED
HB1
10- MER- 165-8. 6/ 9. 8 I'N MERCED COUNTY AT VARI OUS LOCATI ONS GEORGE REED | NC FELI X VAQUI LAR $2, 735,331 10/ 30/ 20 71%
10- 0X5204 UPGRADE ADA FACI LI TI ES 140 EMPIRE AVE $2,261,867 11/20/20
ACST- P165- ( 115) i;;g,\g ng\?;zDR' VE $111,052 o01/10/22  °o%
--0) MODESTO CA 95354
(209) 523- 0734 (559) 360- 1951 SUSPENDED
10- MPA- 49- . 3/ 18.5 I'N MARI POSA COUNTY | N AND NEAR A. TEICHERT & SON INC. DBA  OSHI TA, STAN $11, 582,368 10/ 01/ 20 68%
10- 100404 MARI POSA CI TY FROM MADERA/ MARI POSA  TEI CHERT CONSTRUCTI ON 850 SOUTH GUI LD AVE $9, 303,024 10/ 19/ 20 0
ACST- P049- (184) E " $382,576 12/31/21 79%
0 COUNTY LINE TO SOUTH JUNCTI ON OF 400 SUNRI SE AVE. SUITE 300; STE. 107 '
o STATE ROUTE 49/ 140
PAVEMENT PRESERVATI ON ROSEVILLE CA 95661 (309 608 a1
(916) 757- 6400 (209)608-0711
10- MPA- 140-21. 2/ 21. 8 I'N MARI POSA COUNTY | N MARI POSA ON | BARRA GENERAL ENG NEERI NG | NCOSHI TA, STAN $2, 868,257 03/02/ 21 73%
ﬁg'@g?% 037 E STATE ROUTE 140 FROM SOUTH JUNCTION 4325 TYROLI TE ST; 850 SOUTH GUI LD AVE. $1;$213,;573§ 225 gi;gi 37%
-(037) STATE ROUTE 49 TO TWELFTH STREET STE. 107 '
-0 I NSTALL CROSSWALKS AND | N-ROADWAY R VERSIDE CA 92509 LODI, CA 95240

(909) 342- 8447
(209) 608- 0711

HB1
10- NPA- 140- 42. 0/ 42. 7 NEAR EL PORTAL AND YOSEM TE NATI ONAL MYERS AND SONS/ RL WADSWORTH — COREY CASEY $20, 747,125 01/ 29/ 21 57%
10- 0P9234 PARK, FROM 1.2 M LES WEST OF SOUTH  JO NT VENTURE $15, 072,253  02/23/21 0
AGST. ERLS.- ( 005) : : 3663 ARCH RD STE 500 $1. 220 614 12/ 20/ 21 73%
en ) FORK MERCED RI VER BRIDGE TO 0.5 M LE 4600 NORTHGATE BLVD #100 STOCKTON CA 95215 P eeY

X i VEST OF SOUTH FORK ME .
--0) SACRAMENTO CA 95834 (209)607-8789

THI'S PROJECT PROPCSED TO REMOVE THE
(916) 283- 9950



Page 125
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10-SJ-4-2.0/0 I'N SAN JOAQUI N COUNTY ON ROUTES 4, 5, DREAMBU LDER CONSTRUCTI ON CORPARI EL MENDOZA $1, 944,061 12/29/20  100%
10- 1C2004 AND 99 AT VARI OUS LOCATI ONS DBA DREAMBUI LDER 850 S. GUI LD AVE, $1;$<73§g,§§§ 225 8?521 56%
CULVERT REHABI LI TATI ON 18543 YORBA LI NDA BLVD # 376; SUITE 107 '
YORBA LI NDA CA 92886 LODI, CA 95240
(714) 646- 3607 (209) 639- 4686
10- SJ-4-5. 4/ 13. 4 IN SAN JOAQUI N COUNTY NEAR STOCKTON GEORGE REED, |NC. TROY SCHEI BER $2,843,804 05/ 05/ 21 96%
10-1L2304 FROM 1 M LE EAST OF M DDLE RI VER 140 EMPI RE AVE 850 S GUI LD AVE SUI TE $2$g§2,gég ({g; gggi 96%
BRIDGE TO 0.1 MLE WEST OF JOHN TURK 107 '
MODESTO CA 95354
ROAD (209) 523-0734 LODI CA 95240
" RHVA OVERLAY (559) 341- 2018
10- SJ- 4-15.5/16. 7 IN THE CI TY OF STOCKTON AT ROUTE4/|-5 SECURI TY PAVI NG COMPANY INC  OSHI TA, STAN $28, 779,000 12/09/ 20 9%
i\g\iﬁg% (028)E I NTERCHANGES FROM 0.1 M LE EAST OF 3075 TOWNSGATE ROAD, SUI TE 20 850 SOUTH GUI LD AVE., ii, gié, gg? 125 g‘i; gg 6%
i FRESNO AVE. TO CENTRAL VI ADUCT 19
--() | NCLUDI NG CONNECTORS VESTLAKE VI LLAGE CA 91361 f;i 12; 95240
PAVEMENT RESURFACI NG- AND (818) 362- 9200 Y
(209) 608- 0711
10-SJ-4-/0 REPAI R EXI STI NG TRAFFIC MONITORING  ST. FRANCIS ELECTRIC, LLC BAL BAHADUR PAUL $2, 287,000 06/01/21 0%
10- 10904 STATI ONS (TMB) AT VARI OUS LOCATI ONS 975 CARDEN STREET; $0 06/ 22/21 0%
| N DISTRI CT 10. SAN LEANDRO CA 94577 *
REPAI R EXI STI NG TRAFFI C MONI TORI NG (510) 639- 0639 (209) 629- 5415
HB4N
10-SJ-4-/0 I'N SAN JOAQUI N COUNTY ON ROUTE 4 AT CALI FORNI A ENG NEERI NG DAVI D ABLEDU $6, 417,007 03/02/21 1%
10- 1C8004 OLD RI VER BRI DGE CONTRACTORS, | NC. 3663 ARCH RD. STE. $56, Gég cl)gf ggfgi 1%
BRI DGE PREVENTATI VE MAI NTENANCE 20 HAPPY VALLEY ROAD, 500
PLEASANTON CA 94566 SZOOEKIS;’ 5;’:295215
HA21 (925) 461- 1500 (209) 483-
10- SJ-5-10. 6/ 0 IN SAN JOAQUI N COUNTY, I N AND NEAR  AMERI CAN ClVIL CONSTRUCTORS  BAL BAHADUR PAUL $2,393,300 08/25/20 13%
10-1H3424 LATHROP AT PM 10.7, DEUEL OVERHEAD  WEST COAST LLC $2, 207,906  09/11/20 92%
$559, 975 11/20/21

State of California Department of Transportation

(NO. 29-0262 R/L)
REPLACE BRI DGE RAI LS AND PREVENTI VE

2990 BAY VI STA COURT, SU TE D

BENI CI A CA 94510
(707) 746- 8028
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Statement of Ongoing Contractsasof 102021 10/ 27/ 21
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- SJ- 5- 26. 4/ 27 SAN JOAQUIN SR 5 BRI DGE DECK GOLDEN STATE BRI DGE, | NC. CHRI'S HANSON $3, 677,355 11/03/20 89%
10- 1C9404 REHABI LI TATI ON AT STOCKTON CHANNEL 3701 MALLARD DRI VE 3663 ARCH ROAD SUI TE $3, 666,870 11/20/20 98%
$0 09/03/21
VI ADUCT 500
REHABI LI TATE BRI DGE DECK BENICI A CA 94510 STOCKTON CA 95215
Aot (209) 479- 4053
10- SJ-5-33.4/33.4 I N SACRAMENTO AND SAN JOAQUI N VI NTAGE PAVI NG CO ARI EL MENDOZA $1,017,063 10/ 27/ 20 93%
10- 14404 COUNTI ES NEAR THORNTON AT 0.6 MLE 119 MAIN ST.: 850 S. GU LD AVE. $gi%, g‘ég 135 gg; gf{ 94%
SOUTH OF TWN CI TI ES ROAD OC AND | N W NTERS CA 95604 :
STOCKTON AT 0.7 M LE NORTH OF 530) 795. 0132 (209) 639- 4686 SUSPENDED
UPGRADE TRAVEL TI ME | NFORVATI ON (530) 795-
HB4N
10-SJ-5-/0 IN SAN JOAQUI N COUNTY AT VAR QUS MYERS & SONS CONSTRUCTI ON, LLCBAL BAHADUR PAUL $4, 664, 661 04/ 29/ 21 10%
10- 1K9304 LOCATI ONS 4600 NORTHGATE BLVD, SUITE 10 3663 ARCH ROAD, SUITE $1,852,523 05/13/21 40%
POLYESTER CONCRETE OVERLAY 500 $1, 803,773  06/15/22
SACRAVENTO CA 95834 STOCKTON. CA 95215
(916) 283- 9950 '
(209) 609- 1295
10-SJ-12-4.4/0 I'N SAN JUAQUI N COUNTY ON ROUTE 12 AT VALENTI NE CORPORATI ON TROY SCHEI BER $2,575,350 05/ 25/ 21 0%
10- 1K6104 LI TTLE POTATO SLOUGH BRI DGE (AT POST 111 PELI CAN WAY; 850 S GUI LD :g 06/ 15/ 21 0%
MLE R4.4). LODI CA 95240
SAN RAFAEL CA 94901
REHABI LI TATE ELECTROVECHANI CAL .
(415) 453- 3732 (559) 341- 2018
HA23
10- SJ- 88- 13. 7/ 14 IN SAN JOAQUI N AND ALPI NE COUNTI ES AT EVERLEVEL HOLDI NGS, LLC $3,843,712 07/27/21 0%
10-0S7404 VARI QUS LOCATI ONS 5877 PINE AVE. SUI TE 120; $0 08/10/21 0%
REPLACE DETERI ORATED CULVERTS $0
CHI NO HI LLS CA 91709
(951) 966- 9153
10-SJ-88-22.1/0 I'N SAN JOAQUI N COUNTY COLLI SI ON O.C. JONES & SONS, |INC. ARl EL MENDOZA $3,812,821 11/20/20 89%
10- 1E5314 REDUCTI ON AT SR 88 AND LI BERTY ROAD 1520 FOURTH STREET; $2,501,368 12/15/20
HSNH- P088- (072) E 850 S. GUILD AVE., $477,121 11/05/21 65%

--0

HB1

State of California Department of Transportation

I'N SAN JOAQUI N COUNTY UPGRADE

BERKELEY CA 94710
(510) 526- 3424

SuUl TE 107
LODI, CA 95240
(209) 639- 4686
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District 10
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10-SJ-99-8.9/9.5 I'N SAN JOAQUI N COUNTY I N AND NEAR WABO LANDSCAPE & CONSTRUCTI ON OSHI TA, STANLEY / $1, 805,373 03/29/18  100%
10- OE6144 MANTECA FROM 1.0 M LE NORTH OF LOUI SE 726 ALFRED NOBEL DR CASEY, COREY $1,719,914 04/17/18 94%
STPL- 6210- (012) AVENUE TO 0.3 M LE NORTH OF LATHROP 850 SOUTH GUI LD $33,023 05/31/22
--() HERCULES CA 94547
ROAD, (510) 741- 9226 AVENUE, #107 OVER RUN
E1a REPLACEMENT PLANTI NG AND | RRI GATI ON LODI, CA 95240
(209) 608- 0711
10- SJ- 99-9. 4/ 15 IN SJ COIN STOCKTON FROM 0.2 M A. TEI CHERT AND SON, DAVI D ABLEDU $5, 731, 400 02/ 23/ 21 61%
10-1J2104 NORTH OF LATHROP ROAD OVERCROSSI NG TOTElI CHERT CONSTRUCTI ON 3663 ARCH RD. STE. $5, 086, 998 03; 18;21 84%
0.3 M NORTH OF ARCH ROAD 400 SUNRI SE BLVD. : 500 $1, 847,780 12/10/21
UNDERCROSSI NG
RHVA. OVERLAY ROSEVI LLE CA 95661 STOCKTON, CA 95215
(916) 757- 6400 (209) 483- 5812
10- SJ- 99- 14. 4/ 29 IN AND NEAR STOCKTON AND LODI, AT PACI FI C | NFRASTRUCTURE ARI EL MENDOZA $1, 781,723 04/ 05/ 21 66%
i?:&hcgggg-(ees) c VARI OQUS LOCATI ONS FROM 0.3 M LE CONSTRUCTI ON LLC 850 S. GUI LD AVENUE, $1§%§23§ 8411; ;g; g% 63%
0 SOUTH OF ARCH ROAD UNDERCROSSI NG TO 871 COTTI NG COURT STE A; sul TE 107 '
o SOUTH OF KETTLEMAN LANE.
PROVI DE ROADS| DE SAFETY VACAVILLE CA 95688 o0, 630 Aean
(707) 449- 3604 (209) 639- 4686
10- SJ- 99- 16. 4/ 18. 2 I'N SAN JOAQUI N COUNTY I N AND NEAR WABO LANDSCAPE & CONSTRUCTI ON, AM R TRABOLY $2, 395,575 06/ 03/ 20 88%
10- 3A1014 STOCKTON FROM 0.1 M LE SOUTH OF DUCK | NC. 850 S GUILD AVE $1, 861, 724 06/ 26/ 20 28%
STF;" 6210-(013) CREEK BRI DGE TO MAI N STREET 726 ALFRED NOBEL DR : LoD, CA 95240 $0 12/31/24
o OVERCROSSI NG (209) 670- 9855
REPLACEMENT LANDSCAPE HERCULES CA 94547
HE13 (510) 741- 9226
10- SJ- 99- 16. 8/ 17. 6 I'N SAN JOAQUI N COUNTY | N STOCKTON ON BRI DGEWAY Cl VI L CONSTRUCTORS, DAVI D ABLEDU $7,283,759 06/ 30/ 20 96%
10- 0X3104 STATE ROUTE 4 AT STATE ROUTE 99 I NC. 3663 ARCH ROAD #500 $7,312,360 07/17/20 97%
SEPARATI ON ( BRI DGE #29- 0155) 3333 VACA VALLEY PARKWAY; STOCKTON, CA 95215 $217,167  11/02/21
TO RAI SE BRI DGE (#29-0155) TO MEET .
( ) VACAVI LLE CA 95688 (208) 483- 5812
(707) 455- 7033
10- SJ- 99- 20. 1/ 20. 1 EMERGENCY REPAIR OF FI RE DAMAGED CALI FORNI A ENGI NEERI NG TROY SCHEI BER $1, 180, 000 05/ 24/ 21 1%
10- 1N4604 DI VERTI NGCANAL BRI DGE. SJ-99 PM CONTRACTORS | NC 850 SOUTH GUI LD $9,212 07/22/21 1%
20.12 DIRS EFA 10A2300 20 HAPPY VALLEY ROAD AVENLE $0 01/31/22
REPAI R FI R DAMAGED DI VERTI NG CANAL
BRI DGE PLEASANTON, CA 94566 "5039' 32’: ggi;o
20. 20. 201 (925) 461- 0510 (559) 341-

130
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Statement of Ongoing Contractsasof 102021 10/ 27/ 21
District 10
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- SJ-99-30. 9/31. 3 I'N SAN JOAQUI N COUNTY IN LODI ON SECURI TY PAVI NG COMPANY, | NC. TROY SCHEI BER $10, 583,297 10/ 21/ 20 75%
10-1C2804 STATE ROUTE 99 AT VI CTOR ROAD 3075 TOANSGATE ROAD, 850 S GUI LD $3,751,060 11/16/20 350
ACNH- P099- (661) E NORTHBOUND ON- RAVP $496, 538 05/ 13/ 22
LODI CA 95240
--() RAVP REAL| GNVENT VESTLAKE VI LLAGE CA 91361 (558) 341. 2018
(818) 362- 9200
HB4N
10- STA-5-12.6/0 I'N STANI SLAUS COUNTY AT VARI OUS TRUESDELL CORPORATI ON OF VI NCENT LADI AO $2,941,933 03/02/21 61%
10- 135204 LOCATI ONS CALI FORNI A. | NC. $2, 719,354 03/25/21
N $289,983 02/02/22 1%
BRI DGE REHABI LI TATI ON 1310 W 23RD STREET; '
TEMPE AZ 85282
(602) 437-1711
10- STA-5-27.0/ 27. 4 I N STANI SLAUS AND SAN JOAQUI N RE COM DEVELOPMENT COMPANY — CASEY, COREY / OSHI TA, $4, 753,315 01/09/ 20 83%
10-0V6304 COUNTI ES ABOUT 9 M LES NORTHWEST OF 2488 DI XON LANE; STAN $3, 681,067 02/06/20 76%
PATTERSON AT THE WESTLEY SAFETY 850 SOUTH GUI LD $0 12/31/21
ROADSI DE REST AREA AND ABOUT 0.9 BI SHOP CA 93514 AVENUE, #107
LA26 REPLACE PUBLI C WATER SYSTEM AND (760)873- 3301 LODI, CA 95240

State of California Department of Transportation

(209) 608- 0711

10- STA-5-27.0/ 27. 5 I'N STANI SLAUS COUNTY ON SR 5 AT PM 27 STUDEBAKER BROAN ELECTRI G, SCHEI BER, TROY $1,057,026 09/09/19  100%
10-1G7224 TO 27.5 INSTALL ZEV CHARG NG I NC. 850 S GUILD AVE, $1,064,502  09/23/19 459,
STATI ONS | NFRASTRUCTURE AT THE 6643 32ND STREET STE. 106  SUITE 107 $0 igf 8253%
VEESTLEY SRRA. LODI, CA 95240 COMPLETED
| NSTALL ZEV CHARG NG STATI ON NORTH H GHLANDS CA 95660 (559) 341- 2018
HB71 (916) 678- 4660
10- STA- 99- 13. 4/ 13. 8 I'N STANI SLAUS COUNTY ON STATE ROUTE SECURI TY PAVI NG COVPANY, | NC. NATE TUVM NELLO $3,762,330 11/04/20  100%
10-0L8704 99 NORTHBOUND BETWEEN HATCH ROAD AND 3075 TOWNSGATE ROAD; 952 GOODW N DRI VE $3,410,597 11/20/20 91%
ACNH- P099- (664) E $330, 445 10/ 21/21
O SOUTH 9TH STREET OFF- RAVP VESTLAKE VI LLAGE CA 91361 RIPON,  CA 95366
o NORTHBOUND AUXI LI ARY LANE B}
(818) 362- 9200 (209) 481- 3597 OVER RUN
HBAN
10- STA- 99- 18. 0/ 19. 7 SR 99 CARPENTER/ BRI GGSMORE LANDSCAPE BORTOLUSSI & WATKI N, | NC. AM R TRABOLY $506, 738 12/04/18  100%
10- 0X56Y4 LANDSCAPE 77 LARKSPRUR STREET $454,952  12/19/18 9
HSNH- P099- ( 627) E E;EIOTEQJ.ICI)—? GUILD AVE $1,970 05/31/22  89%
--() SAN RAFAEL CA 94901
LODI, CA 95240 OVER RUN

HB1

(415) 453- 4675

(209) 670- 9855
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Statement of Ongoing Contractsasof 102021 10/ 27/ 21

District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- TUO 108-4.3/5. 1 I'N TUOLUMNE COUNTY ON STATE ROUTE 108 S| ERRA MOUNTAI N CONSTRUCTI ON  ROBERT HOFFMAN $7, 890,240 07/17/20 79%
10-0Y2104 W TH N THE EAST SONORA BYPASS STAGE | NC. 19596 MONO WAY $5;$gi“13,2§; 2;552522 71%

Il LIMTS AT PEACEFUL OAK 13919 MONO WAY, ; SONORA, CA '

| NTE NG SONORA CA 95370 95370

CONSTRUCT EASTBOUND ONRAMP AND 209) 470- 8844

(209) 928- 1900 (209) 470- 88

10- TUO- 108-18. 9/ 38. 8 IN TUOLOVE COUNTY NEAR LONG BARN FROMGECRGE REED, | NC. ROBERT HOFFMAN $12, 305,350 08/02/21 0%
10- 462104 0.1 MLE EAST OF LONG BARN ROAD TO 140 EMPI RE AVE 19596 NONO WAY $0 08/17/21 0%
ACST- S108- (057) E 2.3 M LES EAST OF COW CREEK ROAD STO CA 95354 SONORA CA 95370 $0
-0 PAVEMENT REHABI LI TATI ON - CAPM VODE (209) 588- 0900

(209) 523- 0734
HA22

Totals: Authorized Final Amt: $375, 811, 191 Completed to Date: $182, 075, 586 Work ThisMonth: $19, 497, 939
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Statement of Ongoing Contractsasof 102021 10/ 27/ 21
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
11-IMP-7-.4/6.3 IN I MPERI AL COUNTY AT VARI OUS FEC FUTURE CONTRACTORS AND DAVI D TOCI $3, 222,762 06/ 25/21 0%
11-2Noos4 LOCATI ONS. ENG NEERS, | NC 4050 TAYLOR ST $$gg é‘;i 8;5 %35 g% 11%
REHABI LI TATE BRI DGE DECK 184 TECHNOLOGY DRIVE, SU TE 2 SAN DI EGO, CA 92110 :
I RVI NE CA 92618 (858) 688- 1599
(949) 328-9758
11-1 MP-8-36.5/37.5 IN | MPERI AL COUNTY IN EL CENTRO FROMGRANI TE CONSTRUCTI ON COMPANY  HERNANDEZ- DUARTE, $25, 229,296 01/16/20 49%
11-410404 0.4 MLE WEST OF | MPERI AL AVENUE OC. 38000 MONROE STREET; DANI EL $21, 887,577 02/ 06/ 20 86%
ACI(;\AOOS -(111)E TO 0.1 M LE EAST OF 8TH STREET COC. A0 Ca 82203 1102 MONTENEGRO WAY $0 01/02/23
o RECONSTRUCT | -8/ | MPERI AL AVENUE
(760) 775- 7500 E';GgEgio’zogg 92243
HA21 (760) 554-
11-1 MP-86-8.4/8.8 IN I MPERI AL COUNTY IN EL CENTRO FROMCALMEX ENG NEERI NG, | NC. BENJAM N HANEY $3, 210,293 04/ 22/21 45%
11- 2N0574 0.1 MLE EAST OF NORTH | MPERI AL 2764 S. VI STA AVE. 4050 TAYLOR ST $2, 757, 4;g 225 8;531 82%
AVENUE TO TRESHI LL ROAD. BL NGTON CA 92316 SAN DI EGO, CA 92110
M CROSURFACI NG, COLDPLANE/ RHVA. oM .
(909) 546- 1311 (858) 518- 8709 SUSPENDED
11-1 MP-98-32.1/32.5 IN | MPERI AL COUNTY | N CALEXI CO FROM SPECTRUM CONSTRUCTI ON GROUP,  DANI EL HERNANDEZ- $7,239,361 12/ 04/20 5%
11-080284 OLLI E AVENUE TO 0.1 M LE EAST OF I NC. DUARTE $746,313 12/ 24/ 20 10%
?gg;‘ i’gi'gg)zg) E ROCKWOOD AVENUE. 16 GOODYEAR, STE. 140; 1102 MONTENEGRO WAY $0 03/30/23
) ) W DENI NG SR-98 HI GHWAY FROM 4 LANES
--0) I RVINE CA 92618 EL CENTRO, CA 92243

(949) 299- 1400 (760) 594- 2008

11-1MP-111-.1/1.2 IN | MPERI AL COUNTY | N CALEXI CO FROM PAL GENERAL ENG NEERING |NC  BENJAM N HANEY $1, 985,639 05/ 27/ 21 0%
11- 2N0724 0.1 MLE NORTH OF MEXI CO BORDER TO 2364 PASEO DE LAS AMERI CAS 10 4050 TAYLOR ST zg 2‘25 %g;gi 0%
RTE 98 SAN DI ECO CA 92154 SAN DI EGO, CA 92110
COLD PLANE, PLACE STRESS ABSCRBI NG (858) 518- 8709 SUSPENDED

(855) 860- 5300

11-1 MP-115-8. 8/ L11. 4 I'N | MPERI AL COUNTY | N AND NEAR HAZARD CONSTRUCTI ON ENGR, LLC BENJAM N HANEY $1,319,551 06/ 10/ 21 98%
11-2No414 HOLTVI LLE FROM TOW.AND ROAD TO VEST 10529 VI NE STREET 4050 TAYLOR ST $1,114,148 06/28/21 84%
JUNCTI ON EVAN HEVES HI GHVAY. SAN DI EGO, CA 92110 $0 10715721
PLACE M CRO- SURFACI NG LAKESI DE CA 92040 (858) 516. 8708

(858) 587- 3600
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District 11
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-0-/0 I'N SAN DI EGO COUNTY AT VARI OUS S&B ENG NEERI NG, | NC. M YOKO NAKAJI MA $3, 034,377 12/ 09/ 20 5%
LR e oS 12125 LA 1463 B I Wan o
i GRADI NG | MPROVEMENTS, UPGRADE '

--() LAKESI DE CA 92040 fglg?;gg g§6:2921

(619) 390- 6570
11-SD-5-.2/15. 2 I'N SAN DI EGO COUNTY AT VAR QUS HVB CONSTRUCTI ON, | NC. VI CTOR CARDENAS $17, 900, 000 03/11/21 5%
11- 427504 LOCATI ONS 2885 SCOTT STREET; 5377 OTAY MESA RD $475,115  04/08/21 3%
B1ST- 000G (526) E | NSTALL FI BER OPTI C LI NE SAN DI EGO. CA 92154 $307,515 05/19/23
--() ’ VI STA CA 92081 610) 554 %675

(760) 727- 9808 (619) 554-
11-SD-5-.3/72. 1 IN SAN DI EGO COUNTY, AT VAR OUS SELECT ELECTRIC, I NC. GENARO GENEL- TRUJI LLO $7,322,738 10/19/20 30%
11- 429704 LOCATI ONS. 2790 BUSI NESS PARK DR ; 2863 CARVEL VALLEY RD $1, 273,191 11/20/ 20 17%
ACST- X073- (140) E REPAI R AND | NSTALL VEM CLE DEL MAR CA 92014 $309, 694 05/ 23/ 23
--() VI STA CA 92081 (858)685 1376

(619) 460- 6060
11- SD-5- 2. 3/ 14 IN SAN DI EGO COUNTY AT VAR OUS PAL GENERAL ENG NEERI NG INC  SULTAN GHAZI ALAM $2, 737,873 10/ 08/ 20 79%
11-418104 LOCATI ONS. 10675 TREENA ST: 817 SWEETWATER ROAD $1, 529,821 12/02/20 56%
ACST- X073- (142) E CONSTRUCT CURB RAVPS SPRING VALLEY CA 91977 $228,609 03/15/22
--0) SAN DI EGO CA 92131 619) 602. 0333

(855) 860- 5300 (619) 602-
11-SD-5-9. 0/ 9 IN SAN DI EGO COUNTY AT VAR OUS PETERSON- CHASE GENERAL TOCI DAVI D $1, 687, 700 05/ 26/ 20 89%
11-2No544 LOCATI ONS. ENG NEERI NG CONSTRUCTI ON, . 4050 TAYLCR ST $1,556,596 06/18/20 93%

RESURFACE BRI DGE DECKS, PLACE 16351 CONSTRUCTI ON Ol R W SAN DI EGO CA 92110 $0 10/01/21

| RVI NE CA 92606 (858) 688- 1599

(949) 252- 0441
11- SD- 5- 13. 5/ 14. 4 I'N SAN DI EGO COUNTY I N SAN DI EGO ON PAL GENERAL ENG NEERING INC  SULTAN GHAZI ALAM $2,892,267 02/02/21 12%
11-424704 ROUTE 5 FROM NATI ONAL AVENUE OC TO 10675 TREENA ST; 817 SWEETWATER RD. $179,596  04/22/21 6%
SI M5 X073- (144) E COWERCI AL ST OVERHEAD AND ON ROUTE SAN DI EGO CA 92131 SPRI NG VALLEY, CA 91977 $179,596  09/30/22
-0 805 AT ROUTE 94/805 SEP (619) 602- 0333 SUSPENDED

UPGRADE END TREATMENTS AND | NSTALL

(855) 860- 5300
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Statement of Ongoing Contractsasof 102021 10/ 27/ 21
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-5-20.5/20.5 I'N SAN DI EGO COUNTY AT VARl QUS TRUESDELL CORPORATI ON OF TOCI, DAVID $4, 413,358 03/12/21 63%
11-2N0o534 LOCATI ONS. CALI FORNI A, | NC. 4050 TAYLOR ST $3, gg’g’ gg? 81‘5 géj g% 76%
RESURFACE BRI DGE DECKS, PLACE 1310 W 23RD STREET; SAN DI EGO, CA 92110 '
TEMPE AZ 85282 (858) 688- 1599
(602) 437-1711
11- SD-5-29.1/30.5 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMPACI FI C RESTORATI ON GROUP, I RION, JOSEPH $1, 846,851 06/ 03/19 0%
11- 2T3404 1,566,610 06/20/19
RSTP- 6211- ( 137) E 0.4 MLE SQUTH OF CENESEE AVENUE | NG 7177 OPPORTUNITY RD s $49.337 09/ 15/ 23 0%
0 OVERCROSSI NG TO SORRENTO VI ADUCT 325 E ELLI S AVENUE SAN DI EGO, CA 92111 '
o EXTENDED PLANT ESTABLI SHVENT W TH -
PERRI S CA 92570 (619) 778- 8045 PLANT EST
(951) 457- 4118 SATIS
11-SD-5-31.8/32.2 I'N SAN DI EGO COUNTY, FROM CARVEL DI VERSI FI ED LANDSCAPE CO. JCE IRION $557,307 09/ 24/ 21 0%
11- 422004 MOUNTAI N ROAD UNDERCROSSI NG TO 0.4 21730 BUNDY CANYON ROAD; 7177 OPPORTUNI TY ROAD zg 10/ 19/ 21 0%
M LE NORTH AND AT 0.1 M LE SOUTH OF
W LDOVAR CA 92595 SAN DI EGO CA 92111
CARMEL VALLEY ROAD 951) 245. 1686 (619) 778- 8045
STORMMTER M Tl GATI ON'  DETENTI ON (951) 245-
11-SD-5-34.9/35. 1 I'N SAN DI EGO COUNTY | N SAN DI EGO FROMHAZARD CONSTRUCTI ON COMPANY  GARY LEVI NE $1, 303,925 05/12/20 36%
11-417504 0.8 TO 1.0 MLE NORTH OF DEL MAR 10529 VI NE STREET; 871 NORTH BROADWAY $1, 2;2'2356 f{g; f{g; gg 97%
HEI GHTS ROAD OVERCROSSI NG ESCONDI DO CA 92025 '
ENHANCEMENTS TO DETENTI ON BASI N AND  DAKESI DE CA 92040 (760) 639- 4430

(858) 587- 3600

11- SD-5-37.4/52.6 IN CI TY OF CARLSBAD FROM PALOMAR FLATI RON- SKANSKA- STACY AND BRI AN HADLEY $61, 865,000 09/ 07/ 21 2%
11-2T35U4 Al RPORT RD TO SR78 W TBECK A JO NT VENTURE 1525 FARADAY AVE #110 $1,470,327 10/ 04/ 21 204
CONSTRUCT ONE HOV LANE | N EACH 1770 LA COSTA MEADO/S DR CARSBAD, CA 92008 $1, 470,327  04/10/24

SAN MARCOS CA 92078 (858) 518- 3505

(613) 123- 4567

11- SD-5-37.4/46.5 IN SAN DI EGO COUNTY AT VARI OUS FLATI RON- SKANSKA- STACY AND MCM LLAN, STEVE $258, 981,397 12/22/ 16 96%
11-2T72174 LOCATI ONS FROM LOVAS SANTA FE DR. TO W TBECK A JO NT VENTURE (FSSW 2863 CARMEL VALLEY RD $240, 564,141 01/13/17 93%
IC'\,\:E;' Ef’é*é”” 0.5 MLE SOUTH OF PALOVAR AIRPORT 16470 W BERNARDO DR, STE120 DEL MAR CA 92014 $2, 474,365 04/29/22
-0 © RD. SAN DI EGO, CA 92127 (858) 688- 1435

REPLACE THE SAN ELI JO LAGOON HWY y

HB5 (951) 232- 3522
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Statement of Ongoing Contractsasof 102021 10/ 27/ 21
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
11- SD-5-38.4/47. 3 I'N SAN DI EGO COUNTY | N ENCI Nl TAS AND FLATI RON- SKANSKA- STACY AND PAK, YONG $236, 004, 788 10/ 29/ 18 69%
é;ﬁ?g?f CARLSBAD FROM SAN ELI JO LAGOON BRI DGE W TBECK A JO NT VENTURE 3089 MANCHESTER AVE $12;' %i- g§§ 125585%2 77%
()' -C ) TO 0.3 MLE NORTH OF PALOMAR Al RPORT 16740 W BERNARDO DR., STE 120 CARDIFF, CA 92007 P10
T ROAD OVERCROSSI NG (858) 688- 1481
CONSTRUCT HOV LANES, |TS ELEMENTS, AN DIEGO CA 92127
(760) 916- 9100
11- SD-5-/ 60 IN SAN DI EGO COUNTY AT VARI OUS PETERSON- CHASE GENERAL GHAZI ALAM  SULTAN $4, 016,275 03/ 25/ 20 64%
11- 420704 LOCATI ONS. ENG NEERI NG CONSTRUCTI ON, | NC. 517 SWEETWATER RD $2$g$i, ggg 825 %g; gg 60%
REPLACEMENT OF 24 EXI STI NG 16351 CONSTRUCTION CIR W SPRI NG VALLEY, CA 91977 !
I RVI NE CA 92606 (619)602-0333
(949) 252- 0441
11-SD-5-/0 IN SAN DI EGO COUNTY AT VARI OUS BC RENTALS LLC. DBA BC TRAFFI CGENARO GENEL $2,530,808 05/13/20  100%
L e LS sPE AL ST oo6s omEL VALLEY D SLISLSLL 0909120 gy
> - (509) UPGRADE/ | NSTALL CURVE WARNI NG 638 W SOUTHERN AVE: DEL MAR CA 92014 ’
ORANGE CA 92865 (858) 688- 1376 OVER RUN
(714) 974-1190
11-SD-8-.3/23 IN SAN DI EGO COUNTY AT VAR OUS GRANI TE CONSTRUCTI ON COVPANY ~ ALBERT, LABRADOR $5, 259,362 10/ 20/ 20 55%
11-428104 LOCATI ONS FROM MORENA BOULEVARD 5860 EL CAM NO REAL STE 200; 1463 BROADWAY $3;$igg'§;f cl)éj gg; gg 62%
UNDERCROSSI NG TO 1.1 M LES EAST OF EL CAJON, CA 92021 !
LAKE JENNI NGS PARK ROAD UNDERCR CARLSBAD CA 92008 (619) 954- 8575
REPAI R, REHABI LI TATE, AND REPLACE (760) 444-1032
HA22
11-SD-8-2.8/5 IN SAN DI EGO COUNTY AT VARI OUS PAL GENERAL ENG NEERI NG INC. | RION, JOSEPH $3,890,971 11/04/19 85%
iél ‘,\14113(1);1 326) E LOCATI ONS. 2364 PASEO DE LAS AMERI CAS 7177 OPPORTUNI TY ROAD $3, 568, 6;3 ﬁ; i?; %2 91%
- (326) ROADSI DE SAFETY | MPROVEMENTS V. 62
--() SAN DI EGO CA 92154
(858) 860- 5300 SAN DI EGO, CA 92111
HBL (619) 778- 8045
11-SD-8-5.9/11.5 I'N SAN DI EGO COUNTY I N THE CI TIES OF ACCU CONSTRUCTI ON, | NC. SILVA, GUS $3,538,943 07/17/20 69%
11-411334 SAN DI EGO AND LA MESA, ABOUT 0.3 2098 S. GRAND AVE. SUITE A $3, 344,465 08/13/20 9
ACI M 008 - (327)E 1463 BROADWAY $21.043 01/31/22 3%

--0

HB1

State of California Department of Transportation

M LE WEST COF FAI RMOUNT AVENUE TO 0. 3

M LE WEST OF JACKSON D
ROADSI DE SAFETY | MPROVEMENTS.

EL CAJON, CA 92021

SANTA ANA CA 92705
(858) 688- 1497

(714) 641- 4730
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD-8-13. 4/20. 4 IN SAN DI EGO COUNTY IN EL CAJON AT  PAL GENERAL ENGI NEERING INC M YOKO NAKAJI MA $3,848,809 08/30/21 0%
ig "\141(1)834_(328) c VARI OUS LOCATI ONS FROM 0.5 M LE EAST 2364 PASEO DE LAS AMVERI CA'S, 1463 BROADWAY ig 10/19/21 0%
OF GROSSMONT BLVD OVERCROSSI NG TO 0. 4 EL CAJON, CA 92921
-0 M LE EAST OF LOS CO 5225'3'8550528092154 (858) 688- 1531
M/P PULLOUTS BEYOND GORE AREAS, (855) 860-
11-SD-8-25.1/40. 1 IN SAN DI EGO COUNTY NEAR ALPINE AT  HAZARD CONSTRUCTI ON COMPANY  SILVA, GQUS $4,719, 854 12/23/19 78%
11-422114 VARI OQUS LOCATI ONS FROM 0.6 M LE VEST 6465 MARI NDUSTRY DRI VE; 1463 BROADWAY AVENUE $4, 852,180 01/30/20 99%
OF HARBI SON CANYON ROAD FL CAJON. CA 92021 $1,680 11/16/21
UNDERCROSSI NG TO 0.4 M LE EAST O SAN DI EGO CA 92121 (858) 688- 1497
CULVERTS REHABI LI TATI ON (858) 587- 3600
11- SD- 8- 25. 9/ 32 IN SAN DI EGO COUNTY NEAR ALPI NE FROMHANSON AGGREGATES PACI FI C | BRAHI M SAFVAT $4,182,166 06/ 18/ 21 37%
11- 2N0954 0.2 M LE EAST OF HARBI SON CANYON SOUTHWEST LLC. DBA ATP GENERAL4050 TAYLOR ST $2,772,231 07/22/21 66%
UNDERCRCSSI NG TO 0.4 M LE EAST OF  ENG NEERI NG CONTRAC SAN DI EGO, CA 92110 $155,425 12/29/21
VI EJAS CREEK BRI DGE 4211 PONDERCSA AVENUE, STE C; (858)688- 1429
M LL AND REPLACE WTH 0.2' RHMA
SAN DI EGO CA 92123
(619) 777- 8100
11- SD- 8- 32. 0/ 44 IN SAN DI EGO COUNTY NEAR ALPINE FROMRV CONCRETE HODZI C, SEI D $2, 623,274 04/ 12/ 21 68%
11- 2N0994 0.2 MLES EAST OF VI EJAS CREEK BRI DGE 605 E. COWMERCI AL ST. 4050 TAYLOR STREET $1, 996, 6;3 ggjfggi 21%
TO 0.9 M LES WEST OF SUNRI SE H GHVAY
ANAHEI M CA 92801 SAN DI EGD, - CA 92110
CC. 714) 855- 4201 (858) 688- 1429 SUSPENDED
| NDI VI DUAL SLAB REPLACEMENT (714) 855-
11- SD-8-49.0/0 IN SAN DI EGO COUNTY NEAR PI NE VALLEY DOWNSTREAM SERVI CES, | NC. FARVER, BRANDON $3,083,923 09/18/19 84%
11-409104 AT BUCKMAN SPRINGS SAFETY ROADSIDE 2855 PROGRESS PLACE; 1463 BROADWAY $3,089, 342  10/09/19 00,
ACI M 008- (325)E REST AREA EL CAJON CA 92021 $980 01/ 14/22
--0) ESCONDI DO CA 92029 '
REHAB SEWER/ WATER SYSTEMS - ROAD .
(760) 746- 2544 (858) 688- 1509
HA26
11-SD-11-.6/2.7 IN SAN DI EGO COUNTY NEAR SAN DI EGO AT SKANSKA USA Cl VI L WEST VI CTOR CARDENAS $15, 938,454 02/ 16/ 21 41%
11- 056374 0.2 MLE WEST OF SANYO AVENUE CALI FORNI A DI STRI CT | NC. $6, 312,697 03/30/21 9
5377 OTAY MESA RD $699 909 06/12/21 0%

State of California Department of Transportation

UNDERCRCSSI NG TO 1.2 M LE EAST OF
ENRI CO FERM DRI VE OVERCROSS
CONSTRUCT | NTERCHANGE AT Sl EMPRE

1995 AGUA NMANSA ROAD;

RI VERSI DE CA 92509
(951) 684- 5360

SAN DI EGO, CA 92154
(619) 554- 7675
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-15-11. 2/ 31.5 I'N SAN DI EGO COUNTY | N SAN DI EGO AND HVBS CONSTRUCTI ON, | NC. GENEL, GENARO $4,158,921 01/ 16/ 20 89%
11- 429804 ESCONDI DO AT VARI OUS LOCATI ONS FROM 2885 SCOTT STREET; 2863 CARVEL VALLEY RD $4,0§i,§;g 8?5%2522 97%
0.3 M SQUTH OF H AVE OC TO RTE 15/78 DEL MAR, CA 92014 '
SEPARATI ON AND AT T VI STA CA 92081 858) 688- 1564
(760) 727- 9808 (858)
UPDATE M CROMVE VEHI CLE DETECTI ON
11- SD-56-5. 6/ 5. 6 I'N SAN DI EGO COUNTY I N SAN DI EGO AT  FLATI RON VEST, | NC. GENEL, GENARO $7,208,988 10/ 21/ 19 85%
11- 404604 0.5 MLE WEST OF CAM NO DEL SUR 16470 W BERNARDO DRI VE; 2863 CARVEL VALLEY RD $7,1§g'§gg éi;;g;%g 99%
UNDE Sl NG SAN DI EGO CA 92127 DEL MR, CA 92014 ’
CONSTRUCT 2- LANE OC AT TORREY .
(760) 916- 9100 (858) 720- 2113
HB4N
11- SD-76-12. 1/ 17. 7 IN SD CNTY NEAR BONSALL & FALLBROOK, HABI TAT RESTORATI ON SCl ENCES, | RI ON JOSEPH $1, 619, 795 06/ 01/ 18 0%
11- 257164 ON RTE 15 FROM .3 MLE SSO TO .3 MLEINC. 7177 OPPORTUNI TY RD $1, 256,912 06/ 25/18 0%
STF;'6211'(136)E N O RTE 76/ 15 SEPRTN & ON RTE 76 FROM1217 DI STRI BUTI ON WAY SAN DI EGO, CA 92111 $15,431 02/15/23
o .4 MLE WO SO M B}
VISTA CA 92081 (858) 467- 4086 PLANT EST
SR-76 EAST PLANT ESTABLI SHVENT SATI S
HB32 (760) 479- 4210
11-SD-78-2.5/2.9 I'N SAN DI EGO COUNTY | N OCEANSI DE FROMJAMES MCM NN, | NC. I RION, JOSEPH $2, 464,514 05/ 17/ 19 0%
11-417404 0.8 MLE TO 0.4 M LE WEST OF COLLEGE 21834 CACTUS AVE 7177 OPPORTUNI TY ROAD $2,330,179 06/ 05/ 19 0%
ACNH- PO78- (119) E BOULEVARD UNDERCRCSS! NG $0 07/18/23
--0) Rl VERSI DE, CA 92518 SAN DI EGO - CA 92111
STORMAATER M TI GATI ON - SLOPE ' .
(909) 514- 1231 (619) 778- 8045 PLANT EST
SATI S
11-SD-78-N 17.6/21. 3 IN SAN DI EGO COUNTY I N AND NEAR HAZARD CONSTRUCTI ON COMPANY — GARY LEVI NE $12, 975,297 11/03/20 84%
iéﬁﬁ}gggg-(lzo)E ESCONDI DO FROM 0.1 M LE VEST OF 10529 VI NE STREET; 871 NORTH BROADWAY $§§'§S§'3§2 1;538532 86%
0 NORTH BROADWAY TO FLORA VI STA STREET LAKES! DE CA 92040 ESCONDI DO CA 92025 P
o PAVEMENT REHABI LI TATI ON )
(858) 587- 3600 (760) 796- 4070
HA22
11- SD- 94- 2. 6/ 10. 7 IN SAN DI EGO COUNTY AT VAR OUS 3SI XTY | NNOVATI ON | NC GHAZI ALAM SULTAN $1,088,521 06/21/21 0%
11-425104 LOCATI ONS FROM 32ND STREET 3555 ROSECRANS ST 114-110; 817 SWEETWATER RD. ig 82;33;2; 0%

UNDERCRGOSSI NG TO CAMPO ROAD
OVERCRGSSI NG
I NSTALL ANDY OR UPGRADE EXI STI NG

SAN DI EGO CA 92110
(858) 304- 1093

SPRI NG VALLEY, CA 91977
(619) 602- 0333
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-94-4.4/7.3 I'N SAN DI EGO COUNTY I N SAN DI EGO AND PAL GENERAL ENG NEERING INC  ART PANNU $2,101, 805 04/15/21 16%
11-412204 LEMON GROVE AT VARI OQUS LOCATI ONS FROM10675 TREENA ST; 817 SWEETVWATER ROAD $272, 447  05/07/21 13%
ACNH P094- (068) E $219, 075 08/ 15/ 22
0.2 MLE WEST OF 47TH STREET SPRI NG VALLEY, CA 91977
-0 OVERCRGSSI NG TO 0.6 M LE SAN DI EGO CA 92131 (619) 697- 0217
ROADS| DE WORKER SAFETY (855) 860- 5300
11- SD- 94- 10. 4/ 14. 9 IN SAN DI EGO COUNTY I N AND NEAR LA  GRANI TE CONSTRUCTI ON COMPANY ART PANNU $11,276,209 07/14/20  100%
11-420004 MESA FROM SPRI NG STREET 5860 EL CAM NO REAL SUI TE 200 817 SWEETWATER RD. $9, 853,855 08/07/20 87%
ACNH- P094- (067) E $390,499 12/31/21
UNDERCRGCSSI NG TO ROUTE 54 ( CAMPO SPRI NG VALLEY CA 91977
-0 CARLSBAD CA 92008
ROAD) 260) 444- 1032 (858) 688- 1433
PAVEMENT REHABI LI TATI ON (760) 444-
HA22
11- SD- 94- 30. 0/ 39 IN SAN DI EGO COUNTY NEAR DULZURA AND AMERI CAN PAVEMENT SYSTENMS, BENJAM N HANEY $2,720,755 02/18/21 85%
11- 2N0454 BARRETT JUNCTI ON FROM 0.9 M LE EAST | NC. 4050 TAYLOR ST $2, g%, ;25 (ﬁj 82;21 74%
OF GRANDE CREEK BRI DGE TO ROUTE 188 1012 11TH STREET; SAN DI EGO, CA 92110 :
ASPHALT RUBBER BI NDER CHI P SEAL AND .
MODESTO CA 95354 (858) 518- 8709
(209) 522- 2277
11- SD- 125-9. 6/ 13. 2 I'N SAN DI EGO COUNTY I N SAN DI EGO AND SPECTRUM CONSTRUCTI ON GROUP,  SULTAN GHAZI ALAM $3,086, 724 08/ 11/21 0%
11-411404 LEMON GROVE FROM 0.1 M LE SOUTH OF  INC. 817 SVWEETWATER ROAD $0 09/14/21 0%
ACL\‘)H P125- (020) E ELKELTON PLACE UNDERCROSSI NG TO ROUTE 16 GOODYEAR, SUI TE 140; SPRI NG VALLEY, CA 91977 $0 06/19/23
o 94/ 125 SEPARATI ON (619) 602- 0333
ROADSI DE SAFETY | MPROVEMENTS. I RVINE CA 92618
HA (949) 299- 1400
11- SD-125-9. 7/ 22. 1 IN SAN DI EGO COUNTY AT VARI OUS J. FRANCI' S COVPANY DAVI D TOCI $1, 210, 734 05/ 04/ 21 6%
11- 2N0884 LOCATI ONS FROM ELKELTON PLACE 16197 KRAMERI A AVE. ; 4050 TAYLOR STREET iﬁg ggg 8‘255 %5 g% 10%
UNDERCROSSI NG TO N125-Ws2  SEPARATI ONRI VERS| DE CA 92504 SAN DI EGO, CA 92110 '
APPLY METHACRYLATE ON BRI DGE DECK. .
(951) 776- 9100 (858) 688- 1599
11-SD-125-/1.1 I'N SAN DI EGO COUNTY I N AND NEAR SAN FLATI RON WEST, | NC. COVARRUBI AS, CARLOS $17, 120,636 07/28/20 49%
11-288834 DI EGO AT ROUTE 11/125/905 SEPARATI ON16470 W BERNARDO DRI VE; $10, 072,337 08/ 27/ 20 0
5377 OTAY MESA RD 024, 864 08/ 30/ 23 59%

State of California Department of Transportation

CONSTRUCT ROUTE 125/ 905 SOUTHBOUND

SAN DI EGO CA 92127
(760) 916- 9009

SAN DI EGO, CA 92154
(619) 760- 7875
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District 11
Ié)cation Bid + CCO Axwaraeda .
ntr . + m

Fe?:l ,tAiGéICt E’Tg;]m Wwater Description Eﬁgﬁ'ﬁ::r:r Comlp To dat(se E'ztp gc\)lr?"np ‘(’% Wgrk
Pgm Code Type Of Work Contractor This Month Accepted Message
11- SD- 163- 5. 6/ 11. 2 I'N SAN DI EGO COUNTY | N SAN DI EGO FROMPAL GENERAL ENG NEERI NG | NC. SAFWAT, | BRAH M $1, 329,275 03/30/21 98%
11- 2N0744 1.3 MLES NORTH OF FRI AARS ROAD 2364 PASEQ DE LAS AVERICAS 4050 TAYLOR ST M5220 $1, 228'328 (1"1‘; 12;21 96%

OVERCROSSI NG TO 0.3 M LE NORTH OF SAN DI EGO, CA 92110 ’

KEARNY VI LLA ROAD OVERCRO DI EGO, CA92154 (619)572- 8534

M CROSUFACI NG RAMPS AT VARI OUS (855) 860- 5300
11- SD-805-3. 4/ 5. 1 I'N SAN DI EGO COUNTY | N CHULA VISTA  ACCU CONSTRUCTI ON, | NC. $1,176,120 10/01/21 0%
ié ‘l\f%gi FROM 0.3 MLE SOUTH OF MAIN STREET 2098 S. GRAND AVE. SUITE A; $0 10/19/21 0%

-(641)E UNDERCROSSI NG TO PALOMAR STREET %0

-0 OVERCROSS! NG SANTA ANA CA 92705

CONVERSI ON FROM POTABLE WATER TO (714) 641-4730
11- SD- 805- 8. 4/ 8. 8 I'N SAN DI EGO COUNTY | N CHULA VISTA  FLATI RON VEST, | NC. LAM TAI $19, 200,080 12/ 13/ 18 66%
11- 430184 AND NATI ONAL CI TY FROM 0.2 M LE 16470 W BERNARDO DR., STE 120 4001 EL CAJON BLVD, $18, 769,524  01/09/19 97%
Bl'(;v‘ 805- (640) E SQUTH OF SVEETWATER RIVER BRIDGE TO oo STE 207 $19,336  08/29/22

ROUTE 805/ 54 SEPARATI ON SAN DI EGO, CA 92105

| -805 SWEETWATER RI VER BRI DGE (909) 597-8413 (858) 688- 1443
11- SD- 805- 24. 7/ 27. 6 I'N SAN DI EGO COUNTY | N SAN DI EGO FROMACCU CONSTRUCTI ON, | NC. HODZI C, SEI D $881, 462 02/ 01/ 18 0%
11- 273304 0.3 M LE NORTH OF GOVERNOR DRI VE 2098 S. GRAND AVE. SUTE A 4001 EL CAJON BLVD. $8§§v 888 gzgi; %g 0%

UNDERCROSSI NG TO 0.5 M LE NORTH OF STE 208 ’

M RA MESA BOULEVARD UN (S7A'I'I)AG4AT_A47§'§ 92705 SAN DI EGO, CA 92108 PLANT EST

I NSTALL | RRI GATI ON AND LANDSCAPI NG (858) 688- 1429 SATI'S
11- SD- 905- 3. 2/ 11. 7 I'N SAN DI EGO COUNTY AT VAR OUS TRUESDELL CORPORATI ON OF DAVI D TOCI $1,099, 554 04/ 21/ 21 0%
11- 2N0844 LOCATI ONS CALI FORNI A, | NC. 4050 TAYLOR ST ig 8?5 gif 2 0%

APPLY METHACRYLATE ON BRI DGE DECK, 1310 W 23RD STREET; SAN DI EGO CA 92110

(858) 688- 1599 SUSPENDED

11-SD-905-9.6/11. 4
11-2888U4
GCBI - 000C- (469) N

--0

Totals:

I'N SAN DI EGO COUNTY AT VARI QUS
LOCATI ONS. CONSTRUCT SB FREEWAY TO

TEMPE AZ 85282
(602) 437-1711

SKANSKA USA Cl VI L VEST
CALI FORNI A DI STRI CT | NC.

FREEWAY CONNECTORS FROM SB RTE 125 TO1995 AGUA MANSA ROAD
EB RTE 905 AND EB RTE 11 A
CONSTRUCT SOQUTHBOUND FREEWAY TO

Authorized Final Amt:

RI VERSI DE CA 92509
(951) 684- 5360

$891, 155, 650 Completed to Date:

$668, 870, 348

COVARRUBI AS, CARLCS
5377 OTAY MESA ROAD
OTAY MESA, CA 92154
(619) 760- 7875

$104, 048, 940
$96, 317, 361
$1, 724, 824

Work ThisMonth:

05/09/19  64%
05/ 28/ 19
01/14/23  22%

$20, 515, 307
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12-ORA-1-4.9/5.5 I'N ORANGE COUNTY, | N LAGUNA BEACH AND SPECTRUM CONSTRUCTI ON GROUP,  TAI NG, STEVEN CE- JOHN $6, 446, 155 09/ 11/ 20 88%
12- 0H1504 NEWPORT BEACH, ON RTE 001 FROM 1,000 | NC HONG $6, 154,554 09/ 24/ 20 9
’ : ' $75.805 11/23/21  92%
FEET SOUTH OF VI STA DEL SOL TO MOSS 16 GOODYEAR, STE. 140; 3251 1/4 UN VERSI TY !
STREET; AND FROM LE | RVI NE CA 92618 DRI VE, T#1
REHABI LI TATE PAVEMENT ( CAP I RVI NE 2612
HA22 (AP (949) 299- 1400 . CA 926
(949) 279- 8821
12-ORA-1-7.9/10.5 IN ORANGE COUNTY | N LAGUNA BEACH, ON SPECTRUM CONSTRUCTI ON GROUP, BERRI OS, JOSE/ CE- $9, 600, 910 01/ 26/ 21 9%
12- OMB2UA STATE ROUTE 1 (ALSO KNOWN AS PACI FI CI NC. ZOKAI, FARI D $142, 370 02;18521 1%
ANCH POO01- (673) E COAST HI GHMAY OR SR-1) FROM RUBY 16 GOODYEAR STE. 140: 15700 TUSTI N VI LLAGE $111,733  05/24/23
-0 STREET (PM 7.9) TO LED WAY
UPGRADE S| DEWALK TO AVERI CANs wTH | RVINE CA 92618 TUSTIN CA
(949) 299- 1400 '
(949) 279- 8502
12- ORA-1-12.2/13.3 I'N ORANGE COUNTY | N NEWPORT BEACH HI GHLAND CONSTRUCTI ON, INC.  MOHAMAD, YACOUB/ CE- $944,798 12/ 23/ 20 32%
12-0P6604 FROM 0.2 M LE SOUTH OF REEF POl NT 133 N. PIXLEY STREET; RAVANI POUR $832,184  01/12/21 849%
$7,814 02/ 16/ 23 0
DRIVE TO 0.4 M LE NORTH OF CRYSTAL 6521 MARI NE WAY '
HEI GHTS DRI VE (O‘;”l*ﬁg;;g% | RVINE, CA 92618
STABI LI ZE Bl OSWALES. (949) 279- 8433
12- ORA-1-20. 4/ 23. 7 I'N ORANGE COUNTY | N NEWPORT BEACH AT PTM GENERAL ENG NEERI NG $1,018,018 09/17/21 0%
12-0@B304 SUPERI OR AVE AND | N HUNTI NGTON BEACH SERVI CES, | NC. $0  10/05/21 0%
SNHG- P001- (677) E AT BEACH BLVD PO BOX 7745 $0
-0 UPGRADE S| GNALS AND | NSTALL SAFETY
RI VERS| DE CA 92513
(951) 710- 1000
12- ORA- 1-27.0/29. 9 I'N ORANGE COUNTY | N HUNTI NGTON BEACH FBD VANGUARD CONSTRUCTI ON, LUNA, FRANKLI N/ CE- $791,611 06/ 09/ 20 72%
12- 0Q2804 FROM SEAPOI NT STREET TO WARNER AVENUE I NC. MAJI D JAVA $775,551 07/ 02/ 20 96%
SNHG- P0O01- (670) E | NSTALL OUTER SEPARATI ON BARRI ER, 550 GREENVI LLE RQAD; 3251 1/4 UN VERSI TY $2,800 02/24/22
-0 DRI VE #2
LI VERVORE CA 94550 RV NE. CA 92612
(925) 245- 1300 ’
(562) 449- 7999
12- ORA-5-. 6/ 43 I N ORANGE COUNTY AT VARI OUS LOCATI ONS | NTERNATI ONAL LI NE BUI LDERS, KATTAO, Bl BARS $16, 279, 145 09/ 15/ 20 20%
12-0P42U4 INSTALL & MODI FY | TS ELEMENTS I NC. $2, 055,248  10/02/20 0
ACNH- X059- (083) E 3350 E Bl RCH STREET, $230,994 03/28/24  13%

--0)

3955 TEMESCAL CANYON ROAD,

CORONA CA 92883
(951) 682- 2982

STE 250
BREA, CA 02821
(949) 279- 8801
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-5-. 6/ 43 I N ORANGE COUNTY ON VARI OUS ROUTES  SELECT ELECTRIC, |NC. NAJM ELI E/ CE- $4,703,876 07/23/20 61%
12- 0Q6904 AND AT VARI QUS LOCATI ONS 2790 BUSI NESS PARK DR ; CHAUDRY, MONAS $1,700,169 08/27/20 0
REPAI R AND REPLACEMENT OF NON 3350 E. BI RCH STREET $67,539  04/26/22 0%
VI STA CA 92081 orE 25'0 ’
(619) 460- 6060
BREA, CA 92821
(949) 279- 8826
12- ORA-5-1.8/44. 2 I N ORANGE COUTNY AT VARI OUS LOCATI ONS CALPROVAX ENG NEERI NG | NC. S| DHU, GAGANDEEP/ CE- $882,535 04/29/21 0%
12- 055904 REPLACE "METER ON' SI GNAL HEADS 650 N. ROSE DR #186; ESSAYLI, M $0 06/ 03/21 0%
6533 MARI NE WAY #T2 $0 04727122 ’
PLACENTI A CA 92870 RINE CA 92618
(714)573- 4599 '
(949) 279- 8466
12- ORA-5-3.3/3.3 I N ORANGE COUNTY I N SAN CLEMENTE AT BEADOR CONSTRUCTI ON COMPANY, SHIEH, PETER $2, 710,300 10/ 26/ 20 9%
12-0P7004 AVENI DA Pl CO UNDERCROSSI NG I NC. 3251 1/4 UNI VERSI TY gg%, gg clﬂ %; 22 28%
DRAI NAGE RESTORATI ON AT THE SEGUNDA 26320 LESTER Cl RCLE; DRI VE '
CORONA CA 92883 ISZL;NE%QCQGZZGH
(951) 674- 7352 (949) 279-
12- ORA-5-10. 3/ 10. 3 I N ORANGE COUNTY | N SAN JUAN AUTOBAHN CONSTRUCTI ON, INC.  RUDA, NABIL /CE-FARI D $1, 034, 238  08/31/20 93%
12-0P0904 CAPI STRANO AND | RVINE AT 0.6 M LE 933 N. BATAVIA ST.; ZOKAI $1,032,501  09/21/20 98%
$1,920 11/17/21 0
SOUTH OF JUNI PERO RCAD UC AND AT 0.1 15700 TUSTI NE VI LLAGE !
M LE NORTH OF N133/5 SEPARATI ORANGE CA 92867 WAY
I NSTALL EROS| ON CONTROL FEATURES, (714)769-7025 TUSTIN, CA 92780
(949) 279- 8491
12- ORA-5-12.4/14.5 I N ORANGE COUNTY | N SAN JUAN ORTI Z ENTERPRI SES, | NC. ZOKAl, FARID $109, 797, 297 12/ 20/ 19 35%
12- 0K0214 CAPI STRANO AND M SSI ON VI EJO FROM 0.5 6 CUSHI NG SUI TE 200; 27405 PUERTA REAL, $52,824,785 01/15/20 48%
fg‘og’* (1)0i(2)_($§>)f M LE SOUTH OF AVERY PKWr UC TO 0.8 | RV NE CA 92618 sul TE 300 $2,733,516  09/13/24
12 0. 21_()( ) M LE NORTH OF CROMW VALLEY (949) 753- 1414 M SSI ON VI EJO, CA 92691
ADD ONE LANE I N EACH DI RECTI ON (949) 279- 8435
12- ORA-5-14.5/17.1 IN ORA CO, IN M SSION VI EJO AND FLATI RON VEST, | NC. HONG, JOHN $135, 158, 007 03/ 05/ 19 40%
12- 0K0224 LAGUNA HI LLS, ON ROUTE 5 FROM 0.7 1770 LA COSTA MEADOMS DRI VE 27261 LAS RAVBLAS RD, $80, 541, 177 04/ 04/ 19 60%
TPLN- 6212- (022) N MLE S OF GSO PKW T0 0.3 MLE S OF STE 160 $4, 027,491 12/ 22/ 23

--0

ALI CI A PKW COC

ADD ONE LANE | N EACH DI RECTI ON

SAN MARCOS CA 92078
(760) 916- 9009

M SSI ON VI EJO, CA 92691
(949) 276- 8595
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OVERCROSSI NG TO SANTA ANA STREET
OVERCRGSSI NG
RELOCATE FACI LI TI ES AWAY FROM

SANTA ANA CA 92705
(714) 641- 4730

3251 1/4 UNI VERSI TY
DRI VE #2

I RVINE, CA 92612
(949) 279- 8638
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Statement of Ongoing Contractsasof 102021 10/ 27/ 21
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-5-17.1/18.9 IN ORA CO IN M SSION VIEJO, LAGUNA  GUY F ATKI NSON CONSTRUCTI ON  JAVAHERNESHAN, MAJI D $92, 069, 520 09/ 23/ 20 19%
%L&Kgﬁg-(om WOODS AND LAKE FOREST FROM 0.4 MLE LLC 3251 1/4 UNI VERSI TY $§2’ %ﬁ% 2% ég;g; gg 21%
0 SOUTH OF ALI Gl A PARKWAY OC TO 0.2 18201 VON KARMAN AVENUE DRI VE, #2 S
o M LE NORTH OF EL TORO ROA
W DEN FREEWAY AND BRI DGES I RVINE CA 92612 ISZ;NEégO;525612
' (703) 216- 1395 (949) 289-
12- ORA-5-25. 0/ 28. 3 I'N ORANGE COUNTY I N | RVI NE AND RJ NOBLE BERRI OS, JOSE/ CE- $6, 455,236 03/ 10/ 20 98%
12-OR8704 TUSTIN, FROM JEFFREY ROAD 15505 EAST LI NCOLN AVE; ZOKAI, FARID $6, 184,129 03/ 24/ 20 95%
$51,899 12/23/21 0
OVERCROSSI NG TO TUSTI N RANCH ROAD 15700 TUSTIN VI LLAGE '
ORANGE CA 92865
UNDERCROSSI NG VAY #1
RESURFACE MAI NLI NE, RAMPS W TH RHVA (714) 637-1550 TUSTIN, CA 92780
(949) 279- 8502
12- ORA-5-31.0/33. 3 I'N ORANGE COUNTY | N SANTA ANA FROM DI VERSI FI ED LANDSCAPE CO. NADERI , ARSALAN $1, 386,500 08/01/19 0%
12- ON5104 FOURTH STREET OVERCROSSI NG TO 21730 BUNDY CANYON ROAD; 6521 MARI NE WAY T#1 $1, 3;5' g; 82; (2)25 o 0%
BROADWAY OVERCROSSI NG WL R CA 92505 IRVINE, CA 92618 ’
RELOCATE FACI LI TI ES AWAY FROM DOVA -
(951) 245- 1686 (949) 279- 8447 PLANT EST
SATI S
12- ORA-5-34.5/36. 8 I'N ORANGE COUNTY | N ANAHEI M AND MARI NA LANDSCAPE | NC. HONG, JOHN $1, 170,842 03/22/21 28%
12- 0P9004 ORANGE FROM SANTA ANA RI VER BRI DGE TO3707 W GARDEN GROVE BLVD; 3251 1/4 UNI VERSI TY %23‘ iig 825 1‘515 g% 11%
0.2 MLE NORTH OF ANAHEI M BOULEVARD DRI VE, T#1 ’
ORANGE CA 92868 '
UNDERCROSSI NG 714) 939. 6600 I RVINE, CA 92617
RELOCATE FACI LI TIES AWAY FROM (714) 939- (949) 279- 8741
12- ORA-5-34.5/37. 4 I'N ORANGE COUNTY | N ORANGE AND PETERSON- CHASE GENERAL RAMADAN, KI FAH/ CE- $5, 278,425 07/29/20  100%
12- 08504 ANAHEI M FROM 0.1 M LE NORTH OF SANTA ENG NEERI NG CONSTRUCTI ON, | NC. HONG, JOHN $5, 319,475 08/ 20/ 20 96%
HSI M- 0052- (022) E $63,533 11/05/21 0
ANA RI VER BRI DGE TO HARBOR BLVD 16351 CONSTRUCTION CIR W 3251 1/4 UN VERSI TY !
0 OV S e I RVINE CA 92606 DRI VE
PLACE POLYESTER CONCRETE ON 3
(949) 252- 0441 I RVINE, CA 92612
(949) 279- 8625
12- ORA-5-36.8/38.5 I'N ORANGE COUNTY | N ANAHEI M FROM 0.2 ACCU CONSTRUCTI ON, | NC. JOUBEEN, JAY/ CE- $642,886 06/ 08/ 21 40%
12-0P9104 M LE NORTH OF ANAHEI M BOULEVARD 2098 S. GRAND AVE. SUITE A, M JAVAHERNESHA $166,251 06/ 16/ 21 26%
$103, 743 03/23/22
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--0

DR UC AND ON RTE 57 FROM 0.2 M S OF
CHAPVMAN AVE UC TO 0.4
PLACE CONCRETE BARRI ER, LI GHTI NG,

26320 LESTER Cl RCLE;

CORONA CA 92883
(951) 674- 7352

3350 E Bl RCH STREET,
SUl TE 250

BREA, CA 92821
(949) 279- 8826
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Statement of Ongoing Contractsasof 102021 10/ 27/ 21
District 12
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-5-42. 5/ 42. 6 ON | NTERSTATE 5 AT PM 42.5 I N THE FLATI RON VEST, | NC. SHI EH, PETER $2, 687,000 01/04/21  100%
12-0S7104 CITY OF ANAHEI M AT ORANGETHORPE AVE 16470 W BERNARDO DR, STE 120 3251 1/4 UNI VERSI TY $2,337, 9;8 fﬁ; ég;gi 87%
OVERCROSSI NG BRI DGE, PRESSURE GROUT SAN DIEGO, CA 92127 DRI VE
VO DS FOUND DI R S EMERG I RVINE, CA 92612 OVER RUN
20. 20 REPAI R CRACKI NG AND SPALLI NG (949) 279- 8636
201130
12- ORA-22-1.2/1.2 I N ORANGE COUNTY | N GARDEN GROVE AT | NTERNATI NAL LINE BUILDERS,  KATTAQO, Bl BARS/ CE- $495,802 04/21/21 0%
12- 0Q6504 VALLEY VI EW ST OFF- RAMP INC. DBA ILB ELECTRI C CHAUDRY, MONAS $0 055 11;21 0%
SNHG- P022- (027) B MODI FY SI GNAL AND LI GHTI NG REFRESH 3955 TEMESCAL CANYON RD. ; 3350 E Bl RCH ST. $0 03/18/22
-0 SUl TE 250
CORONA CA 92883 BREA CA 92821
(951) 682- 2982 X
(949) 279- 8541
12- ORA-22-2.7/11.9 I N ORANGE COUNTY | N ANAHEI M AUTOBAHN CONSTRUCTI ON, INC.  JOUBEEN, JAY/ CE- $1,491,434 04/ 12/21 15%
12- 052004 APPLY METHACRYLATE TREATMENT, 933 N. BATAVIA ST.; JAVAHERNESHAN $190, 418  04/30/ 21 13%
3251 1/4 UNI VERSI TY $190,418  01/28/22
ORANGE CA 92867 ORI VE
(714) 769- 7025
I RVINE, CA 92612
(949) 279- 8638
12- ORA- 22-5. 6/ 10. 9 I N ORANGE COUNTRY AT VAR OUS PONELL CONSTRUCTORS | NC WJ, ADRI AN $11, 963,523 12/13/18 77%
ﬁéﬁ&'\gggg-(ozs) LOCATI ONS FROM 0.1 M LE WEST OF 8555 BANANA AVENUE 15700 TUSTI N VI LLAGE $11, g%g' 2‘;2 8%5 2519; %g 97%
BROOKHURST STREET UNDERCROSSI NG | N FONTANA CA 92335 VAY :
-0 GARDEN GROVE TO BEDFORD ROAD OVE TUSTIN, CA 92780
| MPROVE/ RECONFI GURE CHANNELI ZATI ON, (909) 356- 8880 (949) 279- 8488
SHOPP
12- ORA-22-9.1/9.1 I N ORANGE COUNTY | N GARDEN GROVE AT BEADOR CONSTRUCTI ON COMPANY, ADRI AN WJ $951, 700 09/ 16/ 19 0%
12- 0N9204 HASTER STREET OFF RAVP I NC. 15700 TUSTI N VI LLAGE ig cl)g’; g‘l‘; %g 0%
UPGRADE DRAI NAGE AND ELECTRI CAL 26320 LESTER Cl RCLE; WAY
CORONA. CA 92883 T;Jil;l l2\1,7902522780 SUSPENDED
(951) 674- 7352 (949) 279-
12- ORA-22-9. 4/ L9. 8 IN ORA CO I N ORANGE ON RTE 22 FROM  BEADOR CONSTRUCTI ON COVPANY, NAJM ELI E/ CE- $1, 729,300 05/22/20 96%
12-0P5204 LEWS STOC TO0.1 M WOF THE ATY INC CHAUDRY, MONAS $1,645, 446 06/ 18/ 20 95%
HSNH- X059- ( 082) E $39,032 10/30/21
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Statement of Ongoing Contractsasof 102021 10/ 27/ 21
District 12
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-39-5.1/5.1 I'N ORANGE COUNTY ON ROUTE 39 AT CALI FORNI A PROFESSI ONAL NAJM ELI E/ CE- MONAS $1, 532,558 10/02/19  100%
12-0P0104 VARI OUS LOCATI ONS AND ON ROUTE 90 AT ENG NEERING, | NC. CHAUDRY $1,491,095 10/25/19 97%
HSST- X059- ( 080) E $0 10/30/21 0
PLACENTI A AVENNUE 19062 SAN JOSE AVENUE 3350 E Bl RCH STREET,
-0 MODI FY SI GNAL, ADD SAFETY LI GHTI NG, #250
LA PUENTE CA 91748 BREA CA 92821
(626) 810- 1338 X
(949) 279- 8826
12- ORA-39-8.5/11. 7 I'N ORANGE COUNTY, | N WESTM NSTER AND RJ NOBLE PHAM LI EU CE- W, $2, 814,010 03/02/21 64%
12- 054504 STANTON, FROM ROUTE 22/ 39 SEPARATI ON 15505 EAST LI NCOLN AVE; ADRI AN $2,125,208 03/25/21 76%
$18, 703 11/17/21
TO STARR STREET ORANGE CA 92865 15700 TUSTIN VI LLAGE
RESURFACE HI GHWAY W TH RHMA VAY
(714) 637- 1550
TUSTIN, CA 92780
(818) 319- 7095
12- ORA-39-9.7/9.7 I'N ORANGE COUNTY | N STANTON AT CALPROVAX ENG NEERI NG | NC. SI DHU, GAGANDEEP/ CE- $664, 988 03/11/21 0%
éﬁhoquggg (040) E CHAPMAN AVE 650 N. ROSE DR. #186; ESSAYLI, M ig 8‘215 8%52% 0%
i MODI FY S| GNAL, ADD SAFETY LI GHTI NG,
--() PLACENTI A CA 92870 ??ei?LZQRLgE VAY,
(714) 573- 4599
IRVINE, CA 92618
(949) 279- 8466
12- ORA-39-15. 2/ 15. 9 I'N ORANGE COUNTY | N BUENA PARK FROM SULLY-M LLER CONTRACTI NG BERRI OS, JOSE / CE- FARI D $1, 765,565 05/ 14/ 20 66%
12-0F9704 AUTO CENTER DRI VE TO CRAI G AVE COVPANY ZOKAI $1,751,921 06/19/20 96%
REHABI LI TATE DRAI NAGE SYSTEMS, 135 S. STATE COLLEGE BLVD. 15700 TUSTI N VI LLAGE $0 10/28/21
BREA CA 92821 %;TI N, CA 92780
HA22 (714) 578- 9600 '
(949) 279- 8502
12- ORA-55-1.4/T2.1 I'N ORANGE COUNTY | N COSTA MESA AT STANCE CONSTRUCTI ON COMPANY  LUNA, FRANKLI N/ CE- JAVA $443, 243  05/10/ 21 40%
12- 054804 VARI OUS LOCATI ONS FROM 17TH STREET TO9070 | RVINE CENTER DR, #220 M $374,541 06/03/21 84%
$130,875 11/24/21 °
0.1 MLE NORTH CF 19TH STREET 3251 1/4 UN VERSI TY ’
HVA AND PRECAST CONCRETE PAVEMENT | RVINE, CA 92618 DRI VE
(626) 274- 3156
I RVINE, CA 92612
(562) 449- 7999
12- ORA-55-4.7/ 4.7 IN ORAGE COUNTY | N COSTA MESA AT HI GHLAND CONSTRUCTI ON, | NC. $4, 715,258 09/20/ 21 0%
12-0B904 ROUTE 55/ 73 SEPARATI ON 133 N. PI XLEY STREET; $0 10/05/21 0%

UPGRADE TO CURRENT SEI SM C STANDARD $0

ORANGE CA 92868
(714) 538- 5156
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Statement of Ongoing Contractsasof 10/20/21 10/ 27/ 21
District 12
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-55-15.1/17. 5 I'N ORANGE COUNTY | N ORANGE AND BEADOR CONSTRUCTI ON COVPANY, N. RUDA/ CE-F. ZOKAI $1, 064,700 06/ 23/ 21 0%
12- 030404 ANAHEI M AT VARI OUS LOCATI ONS FROM 0. 1 | NC. 15700 TUSTI N VI LLAGE $0 08/ 03/21 0%
HS(N;‘F PO55- (064) M LE SOUTH OF KATELLA AVENUE 26320 LESTER Cl RCLE; WAY $0 05/10/22
T UNDERCROSSI NG TO 0.5 M LE NORTH TUSIN, CA 92780
UPGRADE TRAFFI C SAFETY DEVI CES CORONA CA 92883 (949) 279- 8491
(951) 674- 7352
12- ORA-55-17.7/17. 7 I'N ORANGE COUNTY | N ANAHEI M AND PETERSON- CHASE GENERAL LUNA, FRANKLI N/ CE- $1, 058,567 05/13/21 51%
12- 0S0904 YORBA LLI NDA ON ROUTE 55 AT ROUTE ENG NEERI NG CONSTRUCTI ON, | NC. M JAVAHERNES $170,661  06/08/21 16%
91/ 5 SPEARATI ON AND ON ROUTE 91 AT 16351 CONSTRUCTION CIR W 3251 1/4 UN VERSI TY $45,060 12/28/21
ROUTE 91/ 55 SEPARATI ON AND 0 | RVINE CA 82606 DRI VE
PEER TO CONSTRUCT AND UPGRADE 91
(949) 252. 0441 I RVINE, CA 92612
(562) 449- 7999
12- ORA-57- 16. 2/ 20. 9 I'N ORANGE COUNTY FROM 0.2 M LE SOUTH ACCU CONSTRUCTI ON, | NC. NOWAK, JOHN $1, 505, 443 02/ 15/ 18 0%
12- OFO3U4 OF ORANGETHORPE AVENUE UNDERCROSSI NG2098 S. GRAND AVE. SUITE A 15700 TUSTIN VI LLAGE $1, 22?’333 82; fﬁ; %g 0%
IN PLACENTI A TO LAVBERT ROAD VAY, T4 :
SANTA ANA CA 92705 ’
UNDERCROSSI NG | N BREA - 14) 641. 4730 TUSTIN, CA 92780 PLANT EST
HBAN H GHWAY REPLACENMENT PLANTI NG ( ) ) (949) 279- 8511 SATI S
12- ORA-57- 16. 5/ 16. 6 IN CI TY OF PLACENTI A ROUTE 57 POVELL CONSTRUCTORS | NC. SHEI H, PETER $1, 035,000 07/07/21 27%
12- 070704 ADJACENT TO VEST CROWTHER AVE TO 8555 BANANA AVENUE 3251 1/4 UNI VERSI TY $26, egg 815 éi; > 3%
I NSTALL PERI METER HARDENED METAL DRI VE
SECURI TY FENCING & GATES DIR S EME T ONTANA, CA 92335 IRVINE, CA 92612
20. 20 I NSTALL SECURI TY FENCI NG & GATES (949) 279- 8636
201130
12- ORA-57-20. 3/ 21. 6 IN ORANGE CO I N BREA, ON ROUTE 57  SECURI TY PAVI NG COVPANY, |NC. SHIEH, PETER $49, 932,160 04/ 19/ 19 82%
12-0cC1104 FROM 0.6 M LE SOUTH TO 0.7 M LE 3075 TOWNSGATE ROAD, STE 200 3350 E BI RCH STREET, $37, 461, 747 055 135 19 74%
EPNH- PO57- (067) E NORTH OF LAVBERT ROAD LC LA VI LA oA o136L STE 250 $1,701,375 04/01/22
-0 RECONFI G NB RAVPS, CONST OF LOOP ’ BREA, CA 92821
(818) 362- 9200 949) 279- 8636
HE11 (949) 279-
12- ORA- 73-10. 0/ 28 IN ORA CO FROM 0.3 M LE SOUTH OF S73- SPECTRUM CONSTRUCTI ON GROUP, BLANCO, CHRI S/ CE- $18, 378,013 09/ 16/ 20 53%
12-ON7204 S5 CONN VI ADUCT | N SAN JUAN I NC. RAVANI POUR, M $6, 995, 687 10/ 19/ 20 38%
HSE\‘)H PO73-(141) B CAPI STRANO TO 0.1 M LE NORTH OF N73- 16 GOODYEAR STE. 140; 6521 MARI NE WAY $1,154,533  06/16/22
o N405 CONN OC | N COSTA MESA
RV NE CA 92618 IRVINE, CA 92618
UPGRADE SAFETY DEVI CES, RELOCATE (949) 279- 4560

HB1 (949) 299- 1400
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Statement of Ongoing Contractsasof 102021 10/ 27/ 21
District 12
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA- 73-10. 3/19.5 IN ORANGE, I N VARIOQUS CITIES, AT PETERSON- CHASE GENERAL BLANCO, CHRI S/ CE- $2,228,631 02/ 25/21 91%
12-0S2304 VARI QUS LOCATI ONS, FROM S73- S5 ENG NEERI NG CONSTRUCTI ON, | NC. RAVANI POUR, M $2,198,790 03/16/21 94%
CONNECTOR VI ADUCT TO SAND CANYON 16351 CONSTRUCTI ON CI R W 6521 MARI NE VAY $109, 640  11/04/21
AVENUE UNDERCROSSI NG
METHACRYLATE TREATMENT, JO NT SEAL | RVINE CA 92606 ISX:;NE%QO;5Z§618
' (949) 252- 0441 (949) 279-
12- ORA- 73-12. 9/ 26. 8 I N ORANGE COUNTY AT VAR QUS LOCATI ONS PETERSON- CHASE GENERAL RUDA, NABIL/CE- ZOKAI, $1, 640,865 09/ 16/ 21 0%
12- OR3404 FROM MOULTON PARKWAY UNDERCROSSI NG | NENG NEERI NG CONSTRUCTI ON, | NC. FARI D $0  10/19/21 0%
LAGUNA NI GUEL TO BRI STOL STREET 16351 CONSTRUCTION CIR W 15700 TUSTI N VI LLAGE $0 08/26/22
UNDERCROSSI NG | N COSTA | RVINE A 82606 VAY
REPLACE APPROACH SLABS AND SEAL
(949) 252. 0441 TUSTIN, CA 92780
(949) 279- 8491
12- ORA-73-23.7/24.1 I N ORANGE COUNTY, | N NEWPORT, FROM  BEADOR CONSTRUCTI ON COVPANY, JOUBEEN, JAY/ CE- $6, 864, 496 06/ 25/ 20 43%
12-ON8604 0.3 M LE NORTH OF Bl SON AVENUE TO 0. 3 I NC. JAVAHERNESHAN $5, 064,812 07/23/ 20 73%
HSNH- PO37- (140) E M LE SOUTH OF UNI VERSI TY DRI VE 26320 LESTER Cl RCLE; 3251 1/4 UN VERSI TY $238,765 12/09/22
-0 W DEN EXI STI NG LANE FROM ONE TO TWO DRI VE
CORONA CA 92883 I RVINE, CA 92612
(951) 674- 7352 ’
(949) 279- 8638
12- ORA-74-2.9/5.1 IN ORANGE COUNTY IN THE CI TY OF SAN DI VERSI FI ED LANDSCAPE CO NADERI , ARSALAN $618, 640 04/10/19 61%
12-0L7224 JUAN CAPI STRANO ON ROUTE 74 FROM EAST 21730 BUNDY CANYON ROAD; 6521 MARINE WAY T#1 $397,332  05/01/19 64%
HSNH- PO74- ( 068) E OF ANTO LRI NE. CA 92618 $11, 648 05/ 22/ 23
-0 W LDOMAR CA 92595 !
PE FOR M TI GATI ON PLANTI NG FOR .
(951) 245- 1686 (949) 279- 8447
12- ORA- 74-11.5/ 16. 6 I N ORANGE COUNTY NEAR SAN JUAN AVERI CAN Cl VIL CONSTRUCTORS  NADERI, ARSALAN CE- $17, 410,000 11/13/20 22%
12-0P0304 CAPI STRANO FROM 1.0 M LE WEST OF SAN WEST COAST LLC RAVANI POUR $7, 524,334 12/02/20 43%
HS(N)H PO74-(071) B JUAN HOT SPRING ROAD TO ORANGE COUNTY 2990 BAY VI STA COURT, SUITE D 6521 MARI NE VAY $565,067 04/ 05/ 24
o LI NE IRVINE, CA 92618
BENI Cl A CA 94510 ’
I NSTALL HI GH FRI CTI ON SURFACE 49) 279- 8447
(707) 746- 8028 (949) 279-8
12- ORA-90-.5/2.5 I N ORANGE COUNTY I N LA HABRA FROM CALMEX ENG NEERI NG, | NC. SHI EH, PETER $1, 688,892 03/05/21  100%
12-054704 BEACH BLVD TO HARBOR BLVD 2764 S. VI STA AVE. 3251 1/4 UNI VERS TY $1, 677, O;g 83; ;g;gi 100%
COLD PLANE AC PAVEMENT AND PLACE
BLOOM NGTON CA 92316 DRI VE 09/22/21
I RVINE, CA 92612 COVPLETED

(909) 546- 1311
(949) 279- 8636
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Statement of Ongoing Contractsasof 102021 10/ 27/ 21
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-90-2.6/5. 1 I N ORANGE COUNTY | N FULLERTON AND RJ NOBLE SHI EH, PETER $3,356,088 06/19/20  100%
12-0P5804 BREA FROM HARBOR BLVD. TO RANDOLPH 15505 EAST LI NCOLN AVE; 3251 1/4 UNI VERSI TY $3, 446, Zgg 8;5 %2522 100%
AVE. DRI VE 09/ 24/ 21
ORANGE CA 92865
COLD PLANE AND OVERLAY PAVEMENT, IRVINE, CA 92612 COVPLETED
(714) 637- 1550
(949) 279- 8636
12- ORA- 90- 4. 0/ 4 I N ORANGE COUNTY | N BREA AT BERRY CROSSTOWN ELECTRI CAL & DATA, NAJM ELI E/ CE- MONAS $434,983 06/ 11/ 20 0%
12-0Q4204 STREET AND JASM NE DRI VE I NC. CHAUDRY $0  07/02/20 0%
SN;‘)G P090- (017) E MODI FY SI GNAL, | NSTALL LI GHTS, 5454 DI AZ STREET; 3350 E. BI RCH STREET, $0 04/05/22
| RW NDALE CA 91706 ’;;22 CA 92891
(626) 813- 6693 X
(949) 279- 8826
12-ORA-91-1.8/3. 4 I N ORANGE COUNTY | N BUENA PARK FROM ALFARO COMMUNI CATI ONS SHI EH, PETER $2,982,303 05/27/21 0%
ér%JHOGQEcngi-(Mg) c KNOTT AVENUE UNDERCROSSI NG TO 0. 2 CONSTRUCTI ON, | NC 3251 1/4 UNI VERSI TY ig fﬁ; (1)25 g% 0%
0 M LE WEST OF ROUTE 91/5 SEPARATION 15614 S. ATLANTI C AVENUE; DRI VE
o OVERHEAD SI GN STRUCTURE.
COVPTON CA 90221 ISZIQNE%QCQGZZGH
(310) 669- 8949 (949) 279-
12- ORA-91-9. 8/ 18. 9 I N ORANGE COUNTY | N ANAHEI M AND ACME CONCRETE PAVI NG | NC PHAM DAT / CE- ADRI AN $9, 577,855 11/07/ 19 90%
12- ON3204 YORBA LI NDA FROM 0.3 M LE VEST OF 4124 E BROADWAY AVE W $5, 690,794 12/04/19 59%
ACNH P091- (148) E LAKEVI EW AVENUE OVERCRGSS! NG TO 15700 TUSTI N VI LLAGE $135,902 11/19/21
-0 RI VERS| DE COUNTY LI NE SPOKANE VA 99202 VAY, #3
o3 CAPM PAVEMENT PRESERVATI ON (509) 242-1234 TUSTIN, CA 92780
(949) 279- 8586
12- ORA-91-12. 5/ 13. 9 I N ORANGE COUNTY | N ANAHEI M FROM 1.0 SPECTRUM CONSTRUCTI ON GROUP, PHAM DAT / CE- ADRI AN $5, 581,265 12/ 18/ 19 47%
12- ON4904 M LE EAST OF ROUTE 91/ 90 SEPERATION I NC. W $5, 344,652  01/22/20 95%
TO 0.5 MLE WEST OF WEI R CANYON ROAD 16 GOCDYEAR STE 140: 15700 TUSTI N VI LLAGE $0 12/03/21
UNDERCROSSI NG I RVI NE CA 92618 VAY, #3
REHABI LI TATE COMVERCI AL VEHI CLE TUSTI N 27
(949) 299- 1400 USTIN, CA 92780
(949) 279- 8575
12- ORA- 91- 16. 6/ 17 I N ORANGE COUNTY | N YORBA LINDA FROMBEADOR CONSTRUCTI ON COMPANY, WJ, ADRI AN $1, 587,300 05/18/21 0%
12-0S6604 W91- S241/ 91 CONNECTOR SEPARATI ON TO | NC. 15700 TUSTI N VI LLAGE ig 2‘255 ég; gi 0%
0.6 M LE EAST OF GYPSUM CANYON ROAD 26320 LESTER Cl RCLE; WAY
UNDERCRGCSSI NG TUSTIN, CA 92780 SUSPENDED

State of California Department of Transportation

CORONA CA 92883
(951) 674- 7352

REMOVE AC PAVEMENT AND PLACE

(818) 319- 7095
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Statement of Ongoing Contractsasof 102021 10/ 27/ 21
District 12
M
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-133-3.2/4.1 IN ORANGE COUNTY, IN THE CITY OF GRANI TE CONSTRUCTI ON COMPANY  LUNA, FRANKLI N/ CE- $6, 845, 845 02/ 23/ 21 0%
12-0P94u4 LAGUNA BEACH, FROM 0.2 M LE SOUTH OF 5860 EL CAM NO REAL; JAVAHERNESHA $0 03/11/21 0%
ACNH- P133- (018) $0 0
EL TORO ROAD TO ROUTE 73/ 133 3251 1/4 UNI VERSI TY
--0) CARLSBAD CA 92008
SEPARATI ON (760) 444- 1032 DRI VE SUSPENDED
ROADWAY W DENI NG, RESTRI PI NG AND IRVINE, CA 92612
(562) 449- 7999
12- ORA-133-3.9/13. 6 IN ORANGE COUNTY | N LAGUNA BEACH AND CHUMD CONSTRUCTI ON | NC SHI EH, PETER $10,938,169 01/16/20  100%
ﬁN&Ngigg-(om)E I RVINE FROM 0.1 M LE SOUTH OF ROUTE 14425 JOANBRI DGE STREET; 3251 1/4 UNI VERSI TY $6;$;gi'§jg 825%%22 57%
0 73/ 133 SEPARATI ON TO ROUTE 133/ 241 BALDI N PARK CA 91706 DRI VE :
SEPARATI ON ( 626) 960. 9502 I RVINE, CA 92612 OVER RUN
REPLACE DAMAGED AND OUTDATED MBGR, (213) 220- 9669
SHOPP
12- ORA-133-4.2/13. 4 IN ORANGE, | N VARIQUS CITIES, AT O DONNELL CONSTRUCTI ON, INC.  HONG, JOHN $1,560,030 04/01/21 17%
12- 052204 VAR OUS LOCATI ONS, FROM LAGUNA CANYON559 W COVI NA BLVD. ; 15700 TUSTIN VI LLAGE igjg’ ggg 8‘1‘5 gg; 5 2%
CREEK TO SANTI AGO AQUEDUCT WAY, T#2 '
SAN DI MAS CA 91773 '
UNDERCRCSS| NG 909) 304 4510 IRVINE, CA 92780
NETHACRYLATE TREATMENT, JONT SEAL  (909)394- (949) 279- 8625
12- ORA- 241- 14. 5/ 25 IN ORANGE COUNTY IN | RVINE, LAKE PETERSON- CHASE GENERAL TAI NG, STEVEN CE- $971,248 05/ 22/ 20 49%
12-0Q7004 FOREST, M SSI ON VI EJO AND RANCHO ENG NEERI NG CONSTRUCTI ON, | NC. HONG, JOHN $314, 420 06/ 18/ 20 39%
HSST- P241- ( 008) E $8,622 12/22/21 0
SANTA MARGARI TA ON ROUTE 241 FROM 0SO16351 CONSTRUCTI ON CIR W 3251 1/4 UNI VERSI TY :
-0 PARKWAY TO PORTOLA PARKWAY | RVINE CA 92606 DR T#1
I NSTALL MGS AND CRASH CUSHI ONS
(949) 252. 0441 IRVINE , CA 92617
(949) 279- 8580
12- ORA- 241- 16. 0/ 38. 8 I'N ORANGE COUNTY | N RANCHO SANTA SPECTRUM CONSTRUCTI ON GROUP,  RAMADAN, KI FAH CE- JOHN $2,016,391 02/07/20  100%
12- 0R5204 MARGARI TA, M SSI ON VI EJO, LAKE I NC. HONG $1, 957,025 03/17/20 98%
$0 09/30/21 0
FOREST, ORANGE & ANAHEI M AT VARIOQUS 16 GOODYEAR STE 140; 3251 1/4 UNI VERSI TY
LOCATI ONS, FROM W LDLI FE UC TO | RVINE CA 92618 DR, T#1 OVER RUN
METHACRYLATE DECK SEAL TREATMENT I RVINE, CA 92617
(949) 299- 1400 ’
(949) 279- 8625
12- ORA- 405-5. 6/5. 6 IN ORANGE COUNTY IN I RVINE ON ROUTE CHUMD CONSTRUCTI ON | NC SI DHU, GAGANDEEP/ CE- MO $1,143,649 06/ 11/ 20 73%
éﬁg’ig? (013)E 405 AT CULVER DRI VE OVERCROSSI NG 14425 JOANBRI DGE STREET; ESSAYLI $g§fl>v gzg 2;5 835 32 81%
; ADA AND SI GNAL MODI FI CATI ON :
--0) BALDW N PARK CA 91706 0533 WARI NE VAY,

TRAI LER #2
IRVINE, CA 92618
(949) 279- 8466

(626) 960- 9502
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Statement of Ongoing Contractsasof 102021 10/ 27/ 21
District 12

Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-405-7.3/10 I'N ORANGE COUNTY I N | RVINE FROM VON  ACCU CONSTRUCTI ON, | NC. NOWAK, JOHN $1,477,699 02/ 24/ 20 70%
12- ON5204 KARMAN AVE. OC TO 0.1 MLE NORTH OF 2098 S. GRAND AVE. SUITE A, 3251 1/4 UN VERSI TY $1, 42?532 825?2522 93%

MACARTHUR BLVD. AND | N COSTA MESA DRI VE #2 :

FROM SANTA ANA DELPH CH SANTA ANA CA 92705 IRVINE, CA 92612

RELOCATE FACI LI TI ES AWAY FROM (714) 641- 4730 (949) 279-8511

Totals: Authorized Final Amt: $579, 522, 911 Completed to Date: $289, 283, 679  Work ThisMonth: $15, 478, 068
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01-DN-101-8.2/8.7

01- DN-101-12.
01- DN-101- 21.
01- DN- 101- 25.
01- DN- 101- 39.
01- DN- 101- 39.
01- DN-101-42.
01-DN- 101-120.0/16.5
01-DN- 101-151.0/15.5

5/15.5
2/0
5/27. 4
8/ 46. 4
8/39.8
0/ 42

01-DN-101-5.1/5.6
01-DN-199-1.1/2.6
01- DN-199-6.5/36. 3
01-DN-199-9.9/9.9

01- DN-999-/0

01- HUM 36-17.9/23.9
01- HUM 36-40.4/45.6
01- HUM 36-314.0/0
01- HUM 96-16.8/23.1
01- HUM 96-22.9/0

01- HUM 101-48. 3/58. 8
01- HUM 101- 65. 5/ 69. 9
01- HUM 101-69. 8/ 75. 2

Statement of Ongoing Contracts - Index

Contract

01- 0B0904
01- 0GL004
01- 02104
01- 0C6604
01- OK4704
01- OF3104
01-0LO704
01- 0L0404
01-0L2304
01- OF2404
01- 488024
01- 488014
01-0L3204
01-0J8604
01- OF5004
01- OK5704
01-0J1704
01- 0K4304
01- OF0804
01- 0K5404
01- OK4504
01- 0C5704

Page
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01- HUM 101- 75.
01- HUM 101- 78.
01- HUM 101- 80.
01- HUM 101- 84.
01- HUM 101- 87.
01- HUM 101- 88.

1/ 77.
0/ 79.
1/ 84.
4/ 84.
8/ 90.
3/ 88.

01- HUM 101-124.5/0
01- HUM 101-595.0/0

01- HUM 101- 17.

9/ 87.

01- HUM 255-6.0/7.6
01- HUM 299-8.5/9

01- HUM 299- 20.
01- HUM 299- 30.
01- HUM 299- 38.

5/ 30.
7/ 37.
9/ 39.

01- HUM 299-1.8/1.8

01- HUM 299- 16.

01- HUM 999-/0

1/ 26.

01- LAK-20-.7/5.2
01- LAK-20-5.1/6.3

01- LAK-20-12.2/45.9
01- LAK-20-37.0/41.7
01- LAK-29-12.7/14.5

W B 00 W o0

Statement of Ongoing Contracts - Index

Contract

01- 0B6204
01- OE68U4
01- OF2204
01- OE0004
01- 0J5104
01- OE6504
01- OF9604
01- 0K4204
01- OE7704
01- 3660U4
01-0J8004
01- OF4604
01- OF4704
01- OF6804
01- OF5304
01- OE0304
01- 0A1204
01- 0K4804
01- 0&B3W4
01- 0K5004
01- 0K4604
01- OE7204

Page
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01- LAK-29-28.5/31.6
01- LAK-175-.2/ .4

01- LAK-175-25.0/27.5
01- LAK-999-/0

01- MEN- 20-16.8/17.2
01- MEN- 20-24. 6/ 24.8
01- MEN-101-3.7/5.3
01- MEN-101- 36. 0/ 38
01- MEN-101-40.0/6
01- MEN-101-58.9/82.5
01- MEN-101-79.0/81.5
01- MEN-101- 380. 0/ 40
01- MEN-999-/0

01- MEN-999-/0

01- VAR-101-84.0/85.5

01-VAR--/0

02- BUT-70-41.9/42.3
02- LAS-36-6.0/14.6
02- LAS-299-18.5/25.6
02- LAS- 299-25.6/25.6
02- LAS- 395-900. 0/0
02-PLU-49-/7.5

Statement of Ongoing Contracts - Index

Contract

01-2982U4
01- OH4604
01- 0A0404
01-0J8804
01- OE8604
01- 04304
01- 0B5004
01-0J7104
01-0L4204
01- 04504
01- 0K5604
01-0L4004
01- 484204
01-0J8704
01- OH1204
01- 0X0504
02- 0H9004
02- 4E46U4
02- 4E4504
02-1H1104
02- 4H8104
02-2J0004

Page
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02- PLU-70-.4/29.7
02- PLU-70-10.0/ 1
02- PLU- 70- 10. 0/ 25
02- PLU- 70- 36. 8/ 62. 5
02- PLU-70-40.0/ . 4
02- PLU-284-/8. 3
02- SHA-5-4.9/5.1
02- SHA- 5- 8. 0/ 40
02- SHA-5-3.8/11.7
02- SHA-5-31.0/31.7
02- SHA- 273-4.4/12. 3
02-SI S-3-38.0/38.6
02-SI S-5-25.4/25.9
02-SIS-5-8.3/8.3
02-SI S-5-15.3/16.5
02-SI S-5-25.4/25.9
02-SIS-5-/0
02-SIS-89-3.2/0
02- SI S-96-369. 0/ 37. 3
02-SI S-96-7.3/15.9
02-SIS-96-/0
02-SI S-97-54.0/35.8

Statement of Ongoing Contracts - Index

Contract

02- 0H5504
02- 331504
02- 135004
02- 1H7904
02-3J1204
02- 331004
02- 4H1504
02- 330904
02- 4CA0V4
02- 4G5804
02- 2H9704
02- 44404
02- 2H1304
02- 1H4004
02- 4F5404
02-0J4104
02-2J7004
02- 46304
02- 235104
02- 4F6004
02- 2E4804
02- 330404

Page
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13
13
13
13
13
14
14
14
14
14
14
15
15
15
15
15
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02- TEH 5-25.4/25. 4
02- TEH 32- 14. 0/ 20
02- TEH 36-67. 5/ 69
02- TEH 36-87.0/87.8
02- TEH 99-12.0/12.6
02-TRI - 3-22. 4/ 30. 4
02-TRI - 3-32.8/57.9
02- TRI - 3-58. 7/ 60. 7
02-TRI -36-26.7/27.1
02- TRl - 36-207. 0/ 20. 7
02- TRI - 36-/29
02-TRI -299-5.2/5.7
02- TRI - 299-112. 0/ 11. 2
02- TRI -299-3.5/0
02-TRI -299-/0
02- TRI - 299-/43. 4
02-VAR--/0
02-VAR--/0
02-VAR--/0
02-VAR--/0
03-BUT-5-/0
03-BUT-32-7.6/7.9

Statement of Ongoing Contracts - Index

Contract

02- 4F5904
02- 134904
02-4H7704
02- 0H3904
02- 1H3204
02- 3H5604
02- 0H5404
02- 4F2204
02- 4F8604
02-2J4704
02-2J1404
02- 4H3404
02- 235304
02- 46204
02- 4G5304
02- 331904
02-1J5104
02- 132404
02- 332204
02-0J9104
03- 0H4104
03- 2H2404

Page
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17
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17
17
17
18
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03-BUT-70-5.6/9.1
03- BUT- 70- 39. 3/ 39. 3
03-BUT-99-14.9/15.7
03- BUT-99-29. 3/ T37. 8
03- BUT- 99- 34. 0/ 34
03- BUT- 99- 30. 5/ 30. 6
03-BUT-99-/0
03- BUT- 162-18. 4/ 19.9
03- BUT- 162- 25. 0/ 31
03-COL-5-5.0/6.8
03- COL-5-24.3/24.3
03- COL- 20- 31.8/32.8
03-COL-45-/19.8
03-ED-49-9.6/14.2
03- ED-49-10.0/11.7
03- ED- 50- 18.5/24.2
03- ED- 50- 33. 8/ 34. 2
03- ED- 50-/ 80. 4
03-GLE-5-14.4/14.7
03- GLE-5-14.6/14.6
03- GLE-5-7.4/17
03- GLE- 162-66. 6/ 76. 3

Statement of Ongoing Contracts - Index

Contract

03- 3H72U4
03-0J7204
03- 0F2904
03- 1H8604
03-0J9004
03- 133504
03- 10604
03- 2H6304
03-1J7604
03-0J1804
03- 4F4304
03- 2F9804
03-2@0804
03-2G1004
03-2&x2104
03- 4E62U4
03- 3H4504
03- 0H5204
03-2H5104
03- 4F4204
03- 3F5004
03-2G1104

Page
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20
21
21
21
21
21
21
22
22
22
22
22
22
23
23
23
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03- NEV-49-30.0/32.1
03-NEV-49-/7.5
03- NEV- 80- 10. 1/ 29.5
03- NEV- 80- 19. 3/19. 3
03- NEV- 80- 28. 3/ 28.7
03- NEV-174-3.0/3.9
03- NEV-174-4.6/5. 3
03- NEV-174-8.5/9.7
03- NEV- 999-/0
03- PLA- 28-10. 2/ 10. 2
03- PLA-49-3.1/7.5
03- PLA-65-4.8/4.9
03- PLA-80-1.3/63.5
03- PLA-80-2.6/3.1
03- PLA-80-38.8/41.4
03- PLA- 80-46. 3/63.5
03- PLA- 80-56. 9/ 58. 2
03- PLA-193-3.0/10.1
03- SAC-0-/0
03- SAC-5-.2/34.3
03- SAC-5-9.7/24.9
03- SAC-5-33.8/33.8

Statement of Ongoing Contracts - Index

Contract

03-2Q0004
03- 0H2104
03- 1H8404
03- 2H30A4
03- 1H0104
03- 4F3704
03- 1X704
03- 1804
03- 0H6904
03-0J2504
03- 2F3404
03-2G1404
03- 0H7204
03- 0H4604
03- 1H0304
03- 2F5704
03-0J8804
03- 2G1504
03- 4F64A4
03- 4F6404
03- OH10U4
03- 4F5804

Page
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26
26
27
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03- SAC-5-/0

03-SAC-12-.6/.6
03- SAC-50-2.5/3.2

03- SAC-50-15.8/23.1

03- SAC-50-/L.5
03- SAC-50-.2/6.1
03-SAC-50-7.7/9.5

03- SAC-50-/0
03- SAC-51- 1.
03- SAC- 80- 9.
03- SAC- 99- 4.
03- SAC-99-7.
03- SAC-99-7.
03- SAC-99-7.
03- SAC-99-11.8/21.6
03- SAC-99-21.9/23.6

6/ 4.4
6/12.9
5/5.5
1/9.4
1/9.4
1/9.4

03- SAC- 160- 20. 9/ 45
03- SAC-999-/0
03-SI E-49-9.2/24.7

03- SUT-20-/0
03- SUT-99-39.2/41. 4
03- SUT-99-313.0/31.3

Statement of Ongoing Contracts - Index

Contract

03- 4H0204
03- 2H6404
03- 3H3304
03- 1H8204
03- 1Gr7404
03- 0HO8UW4
03- 1F1504
03- 1H1004
03-2H1104
03- 1H1904
03- 3F5404
03- 0F2844
03- 0F2804
03- 0F2864
03- 0H4804
03- 0H3424
03- 3F0904
03- 1H8504
03- 4H1004
03- 3F5604
03- 3F99U4
03-1J2104

Page
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28
28
29
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30
30
30
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03-VAR-12-/.4
03- VAR-149-/5. 3
03- VAR-999-/0

03-VAR--/0
03-VAR--/0
03-VAR--/0
03-VAR--/0
03-VAR--/0
03-VAR--/0
03-VAR--/0

03- YOL-16-15.4/19.8
03- YOL- 16-27.5/28.3
03-YOL-80-11.1/11.7
03-YOL-80-/0
03-YOL-113-6.8/11.1
03-YOL-128-/9.8
03-YUB-20-1.6/3.4
03- YUB- 20- 13. 3/18. 2
03- YUB- 20- 18. 1/ M20. 1
03- YUB- 65-80. 0/ 8
03-YUB- 70-15. 5/ 16.5
04- ALA-13-8.4/12.6

Statement of Ongoing Contracts - Index

Contract

03- 4H6904
03-0J3504
03- 4H9504
03-1G7604
03-2G1204
03- 0H5404
03- 0H4204
03- 0H4004
03-2H57U4
03- 3HI3W4
03- 1X904
03-4F1714
03- 0F2504
03- 1H8704
03-2G1704
03- 22004
03- 130104
03- 0A5704
03- 3F5104
03-1J0704
03- 1E0604
04-0J4704

Page
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31
32
32
32
32
32
32
33
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33
33
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33
34
34
34
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04- ALA-13-10.9/12

04- ALA-13-/0

04- ALA-24-5.9/6. 2
04- ALA-24-59.0/6. 2
04- ALA-80-1.9/4
04- ALA-80-4.5/7.6
04- ALA-80-5.7/5.8
04- ALA-80-6.4/6.6

04- ALA- 84- 13.
04- ALA- 84- 13.
04- ALA- 84-17.
04- ALA- 84- 21.
04- ALA- 260- 1.
04- ALA- 260- 1.

0/13.6
6/ 18

9/22.9
9/21.9
1/1.9
1/1.9

04- ALA-580- 21. 0/ 27

04- ALA-580-44.4/44. 4
04- ALA-580-45. 4/ 45. 8
04- ALA-580-30. 8/46.5

04- ALA-580-47. 4/ 48
04- ALA-680-2.2/6.6
04- ALA-680-2.4/12. 4

04- ALA-880-11.4/12.2

Statement of Ongoing Contracts - Index

Contract

04- 24604
04- 3K3104
04- 0AC904
04- 1QB404
04-2J38304
04- 337004
04- 119904
04- 0A7714
04- 160304
04- 2A3324
04-297634
04- 4Q2604
04- 3K2004
04- 0WD204
04- OVB404
04- 1404
04- 2K7904
04- 330504
04- 3QB904
04- 2537H4
04- 430564
04- 035304

Page
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37
38
38
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04- ALA- 880-20.9/20.9
04- ALA-880-34.1/34.6

04- CC- 4- 23
04- CC- 4- 25
04- CC- 4- 16
04- CC- 4- 28
04-CC-4-/0
04-CC-4-/0
04- CC- 80- 2
04- CC- 160-

.8/23.8
.8/28.3
.7/16.7
.7/31

.3/2.3
1.1/.6

04-CC-242-/1.6

04- CC- 580-

.9/1.5

04- CC-580-5.8/5.8
04-CC-580-6.1/7.7
04- CC-580-6.7/7.8

04- CC-680-20. 4/ 24.3

04-CC-680-/7.6

04- CC-680-24.9/25.5

04- LAK-29-/0
04- MRN-0-/0

04- VRN- 101
04- VRN- 101

-.2/0
-.4/2.2

Statement of Ongoing Contracts - Index

Contract

04-4J37304
04- 2\\B404
04- 2W6704
04-2J0414
04-2Q0204
04-2J0424
04-2Q0304
04- 3K3204
04- 22704
04- 0VB904
04- 269804
04-2J37204
04- 438914
04- 3G4744
04- 2204
04- OVB304
04- OW'704
04- 3&3014
04- 0QB504
04- 0AC804
04- 434204
04- 18804

Page
38
38
38
38
39
39
39
39
39
39
40
40
40
40
40
40
41
41
41
41
41
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04- MRN- 101-.7/15.8
04- MRN-101-3.5/4.7
04- MRN-101-8.4/8.7
04- MRN- 101-8.9/0

04- MRN- 101- 10. 6/ 10. 8
04- MRN- 101- 15. 4/ 15. 4
04- MRN-131-.8/.9

04- NAP- 29- 33.5/48.5
04- NAP-29-42.1/48.6
04- NAP- 29- 20. 4/ 20. 8
04- NAP-121-.5/1

04- NAP-121-16.1/22.1
04- NAP- 121-18.6/18.6
04- NAP- 121- 20. 6/ 20. 6
04- NAP- 128- 20. 1/ 20. 4
04- NAP-128-7.4/7. 4
04- SCL-9-3.6/6.9

04- SCL-17-2.8/13.9
04- SCL-17-5.1/13.3
04- SCL-17-/3. 4

04- SCL-35-/9.5

04- SCL-82-9.8/10. 4

Statement of Ongoing Contracts - Index

Contract

04- 3K3504
04- 38904
04- 1A6614
04- 0Q7304
04- 4G8204
04-4G8714
04- 434504
04- 1W6304
04- 2Wr604
04- 2594A4
04- 432104
04- 11804
04-4J2104
04- 235704
04-4G3404
04- 14304
04- 3CB804
04-1J9704
04- 3K3304
04- 2K1404
04- 0WL704
04- 432824
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04- SCL-85-5.6/17.8
04- SCL-87-.1/4
04- SCL-87-5.2/5.2
04- SCL- 101- 33. 2/ 33.
04- SCL- 101-/4.2
04- SCL- 130- 11. 2/ 22.
04- SCL- 130- 15. 0/ 21.
04- SCL- 152-10. 1/ 10.
04- SCL- 152-13.2/0
04- SCL- 152- 21. 8/ 35.
04- SCL- 152-/6. 2
04- SCL- 237-.2/1
04- SCL- 280- 11. 3/ 11.
04- SCL- 280- 11. 5/ 20.
04- SCL- 680-7. 6/ Md. 9
04- SCL- 999-/0
04-SF-1-.7/5.9
04- SF-1-5.9/6. 3
04-SF-1-/.9
04- SF-80-3.8/5
04- SF-80-5.6/7.6
04-SF-80-7.7/7.7

3
6

Statement of Ongoing Contracts - Index

Contract

04-3Q4704
04- 2Q0504
04- 3QB304
04- 2\\B904
04- 035604
04- 1W6204
04-1W5104
04- 38404
04- 2A4414
04-0J8004
04- 2A2514
04-3Q4104
04-3J7104
04- 333204
04-2537C4
04- 2Q0604
04- 338904
04- 1A9054
04- 4K1104
04-2J38024
04- 34424
04- 10604
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04- SF-101-1.5/2
04- SF-101-4.1/5.1
04- SF-101-4.3/L4.3
04- SF-101-6.7/8.1
04- SF-101-/4.2

04- SM 1-17.9/ 47
04- SM 1-39. 0/ 39
04-SM 1-/10.6

04- SM 35-21.7/L22.8
04- SM 84-17.2/17.2
04- SM 84- 24. 6/ 25
04- SM 92-9.5/10. 4
04- SM 92-11.8/11.8
04- SM 92-14.4/18.8
04-SM 101-3.1/3.1
04- SM 101-22.6/23.1
04- SM 101-/6.6

04- SM 101-/21.8
04- SOL-80-.3/1

04- SOL-80-.5/1
04-SOL-80-.8/1.6
04-SOL-80-1.8/4.4

Statement of Ongoing Contracts - Index

Contract

04- 336204
04-2J8014
04- 119804
04- 3E6024
04- 433904
04-2Q0804
04- 1AA004
04- 0C9304
04- 3CB604
04- 0WL204
04- 0P1104
04- 0VB804
04- 0P4304
04- 34544
04- 28104
04- 3K3404
04-1J5614
04-1J5694
04- 2AC104
04- 2AC504
04- 2K8404
04-0J7104
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04- SOL- 80-12.0/13.1
04- SOL- 80- 13.9/13.9
04- SOL-80-14.1/15.1
04- SOL- 80-34.5/34.5
04- SON-1-9.1/16.1
04- SO\ 1-27.3/31.5
04- SO\ 1-15.0/15.7
04- SON- 12-35.1/38.9
04- SON-37-.3/2

04- SON-37-3.9/6.1
04- SO\-101-3.7/7.2
04- SON- 101-9. 0/ 9
04- SON- 101- 22. 3/ 23.
04- SON- 101- 32. 8/ 54.
04- SON- 116- 30. 9/ 31.
04- SON- 128- 16. 8/ 17.
04- SON- 128- 24. 2/ 24.
04- SON- 128-/12.2
05- MON- 1- 15. 0/ 29. 6
05- MON- 1- 20. 4/ 20. 4
05- MON- 1- 27. 2/ 27. 6
05- MON- 1-39. 8/ 74. 6

N O A N W

Statement of Ongoing Contracts - Index

Contract

04- 0A5394
04- 336904
04-4G8724
04- 036004
04- 3Q4204
04- 1W5004
04- 0A0204
04- 133604
04- 0404
04- OVB704
04- 2640F4
04-0J1004
04- 1(B604
04-0J6424
04- 4G3804
04- 28304
04- 18704
04- 3Q4604
05- 1N4204
05- 0Q6004
05-1N4104
05- 1F6804
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05- MON- 1-44.3/-44.3
05- MON- 1-59. 4/59. 5
05- MON- 1- 63. 0/ 63
05- MON- 1- 64. 4/ 64. 4
05- MON- 1-73.7/0
05- MON- 1- 80. 3/ 0
05- MON-1-/0
05- MON-1-/0
05- MON- 68- 16. 8/ 20
05- MON- 101- 73. 0/ 96. 8
05- MON- 101-87. 3/91. 5
05- MON- 101-3.1/5.2
05- MON- 101-6.7/6.7
05- MON- 101-36. 9/ 47. 7
05- MON- 101-91. 2/ 99. 2
05- SB-1-13.3/0
05- SB- 1-15. 6/ 0
05- SB- 1-29. 9/ 49. 2
05- SB-101-1.4/4.8
05- SB-101-2.2/3.3
05- SB-101-3.8/3.8
05- SB-101-4.4/7.7

Statement of Ongoing Contracts - Index

Contract

05- 1N4304
05- 1N5004
05- 1H4604
05- 1K7004
05- 1VMb204
05- 1M3904
05- 1MP804
05- 1K8504
05-1MD104
05- 1F9004
05- 1C8904
05- 1H0204
05- 1F8204
05- 1F75U4
05-0161H4
05- 1K6904
05- 0A0504
05- 1G1304
05- ON71U4
05- 448214
05-1J8504
05- ON72U4
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05- SB-101-7.3/9.6
05- SB-101-11.0/ 11
05- SB- 101- 22. 3/ 23
05- SB-101-46.6/47. 1
05- SB- 101- 55. 9/ 56. 2
05- SB-101-70.6/71.2
05- SB-101- 70. 7/ 91
05- SB-101-/0
05- SB-135-1.0/7.2
05- SB-135-11.7/17.8
05- SB- 135-16.5/0
05- SB- 144-.9/ 2
05- SB- 154-21.3/0
05- SB- 154-22. 9/ 23. 2
05- SB-166-8.1/8.1
05- SB-192-7.0/13.7
05- SB- 246- 13. 6/ 15. 2
05- SBT- 25-46. 7/ 49. 8
05- SCR- 1- 16. 7/ 17
05-SCR-1-/0
05-SCR-1-/0
05-SCR-9-.1/7.5

Statement of Ongoing Contracts - Index

Contract

05- ON73U4
05- 1E0404
05- 00714
05- 1E0104
05- 1F7904
05- 1F5004
05- 1H8504
05- 1H9904
05-1N1704
05- 139704
05-1J4704
05- 1N0804
05- 1H6304
05- 1C4204
05- 1K1004
05- 1N1904
05- 0C6414
05- 1MD404
05- 1H0604
05- 1M6504
05- 1N0304
05- 1F9204
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05- SCR- 9- 20. 0/ 20
05-SCR-17-.2/.5
05-SCR-17-1.1/1. 4
05-SCR-17-2.1/2.2
05-SCR-17-7.4/12. 4
05-SCR-17-9.1/9.9
05-SCR-129-1.4/1.4
05- SCR- 236-2.1/15.5
05-SLO-1-32.6/0
05-SLO 1-62.5/62.5
05-SLO 1-64.0/66.9
05-SLO-1-71.5/72
05-SLO-41-14.2/15.9
05-SLO-46-37.0/41. 2
05-SLO-46-49.6/49.6
05-SLO-46-17.2/17.6
05-SLO-46-/0
05-SLO-58-3.1/0
05-SLO-58-4.9/9.9
05- SLO- 101- 35. 6/ 42
05- SLO- 101-37. 8/ 46
05-SLO 101-38.5/39. 4

Statement of Ongoing Contracts - Index

Contract

05- 1K1304
05-1C6704
05- 0Q6014
05-1MB104
05- 1N2304
05- 12604
05- 1904
05- 1M7904
05-0L7214
05- 1P0304
05- 492824
05-1ML704
05- 1F6304
05- 1N0O504
05-1G3704
05- 1H9304
05- ON2204
05-0L7234
05- 1M3804
05- 1K2804
05- 1N3504
05-1J7104
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05-SLO 101-54.9/55. 7
05- SLO 101-55. 4/ 58. 4
05-SLO-101-/0

06- FRE-0-/0

06- FRE- 5- 20. 0/ 21

06- FRE-5-/0

06- FRE-41-.5/5.7

06- FRE-41-6.3/20.1
06- FRE-41-39.9/41.2
06- FRE-41-/0

06- FRE-99-4.9/11.6
06- FRE-99-.9/5

06- FRE-99-/0

06- FRE- 145- 20. 2/ 26. 1
06- FRE- 145-/6

06- FRE- 168- 18. 6/ T25. 5
06- FRE-168-/11.7

06- FRE- 198- 22. 6/ 22. 9
06- FRE- 198- 26. 3/ 26. 8
06- KER-5-4. 4/ 15.8
06- KER-5-7.5/9

06- KER- 5- 56. 6/ 58. 1

Statement of Ongoing Contracts - Index

Contract

05- 1F4904
05- 1H3604
05- 10604
06- 0WL804
06- 1A9404
06- 0X1904
06- 1C6504
06- 0Y0304
06- 0Y7004
06- 0V9304
06- 0U4204
06- 0354604
06- 0U2304
06- 0X3104
06- 1A8804
06- 0U4504
06- 0U7604
06- 0U0304
06- 1A5304
06- 1A9004
06- 0WL604
06- 1A9304
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06- KER- 5-81. 7/ 87
06- KER-5-/0
06- KER-43-.1/9. 3
06- KER- 43- 25. 2/ 38. 8
06- KER- 46-29.7/31.9
06- KER- 46-51. 2/ 57. 8
06- KER-58- 6.0/ 15. 4
06- KER-58-76. 1/ 76. 6
06- KER- 58-52. 7/ 55. 5
06- KER- 99- 10. 4/ 21. 2
06- KER- 99-23. 6/ 28. 4
06- KER-99-/11.2
06- KER-99-/0
06- KER-119-9. 8/ 13. 3
06- KER- 155-35.5/37.5
06- KER- 178- 10. 4/ 57
06- KER- 178-24. 6/ 44. 2
06- KER- 223-21.2/21.2
06- KIN-43-/3.2
06- KI N- 198-10. 5/ 14. 8
06- KI N- 198-16. 6/ 22. 5
06- MAD- 41-13.4/15.5

Statement of Ongoing Contracts - Index

Contract

06- 0U4704
06- 0T0304
06- 0U1004
06- 1A8904
06- 442554
06- 1A9504
06- 0X3504
06- 1C7204
06- 08514
06- 0QP204
06- 0Qr804
06- 0T20U4
06- 0U2404
06- 0X2004
06- 1B0204
06- 0X5204
06-0Y1104
06- 0S5104
06- 0X3904
06- 0Y9304
06- 0U79U4
06- 1B0104
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06- MAD-49-.1/9.1
06- MAD-99-1.5/7.4
06- MAD-99-7.5/15.1
06- MAD- 99-14.0/ 14.5
06- MAD- 145-8.1/9.6
06- TUL-0-/0

06- TUL-43-/22.7

06- TUL-63-/0

06- TUL- 65-17. 5/ 22
06- TUL- 65-6. 9/ 10
06- TUL-65-/0

06- TUL-99-6.1/12.8
06- TUL-99-19.2/19.8
06- TUL- 99- 30. 6/ 35. 2
06- TUL- 99-41. 3/ 52
06- TUL- 137-16.5/16.6
06- TUL- 137-16.6/0
07-KER-5-.6/1.2
07-LA-1-2.8/2.8
07-LA-1-6.0/6
07-LA-1-10.7/10.7
07-LA-1-34.5/35.4

Statement of Ongoing Contracts - Index

Contract

06- 1A8704
06- 1C1604
06- 470904
06- 0U5204
06- 0V\B604
06- 0U3004
06- 1A9904
06- 0U0404
06- 0U7304
06- 1A9804
06- 0X0404
06- 0U2704
06- 0QP104
06- 360244
06- 1A9604
06- 0T3504
06- 1A0404
07- 333204
07-341704
07- 339804
07- 331704
07- 316904
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07-LA-1-46.9/50. 4
07-LA-1-48.7/50.6
07- LA-1-56.5/56.9

07- LA-1-567.0/56.7
. 5/ 35.
.9/ 14.
.2/ 14.
.9/ 22.

07-LA-1-34
07-LA-2-13
07-LA-2-14
07-LA-2-14
07-LA-2-37

.5/ 48

07-LA-5-1.7/1.7
07-LA-5-5.8/6.8

07-LA-5-10
07-LA-5-11

07- LA-5-14.
07- LA-5-18.
07- LA-5-18.
07- LA-5-19.
07- LA-5-29.
07- LA-5-33.
07- LA-5-34.
07- LA-5-39.
07- LA-5-42.

. 3/ 10.

.0/ 14

2/ 53.
2/18.
3/18.
6/ 19.
4/ 31.
2/ 39.
6/ 34.
4/ 44,
6/ 47.

2
1
2
6

o M O L O O 00 N b

Statement of Ongoing Contracts - Index

Contract

07- 3V8704
07-4V0104
07-291404
07-1XG104
07- 327204
07-2055C4
07- 288304
07- 340604
07- 1XS204
07- 325704
07-215954
07-1XT004
07-317504
07-4W904
07- 332704
07- 318404
07- 308004
07-1218WM
07- 4U0604
07- 314204
07- 319904
07-1XP104
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07-LA-5-44.9/88.6
07-LA-5-73.5/88.6

07-LA-5-/1.5
07- LA-10-15.
07- LA-10-15.
07- LA-10-16.
07- LA-10- 26.
07- LA-10-31.
07- LA-10-31.
07- LA-10-33.
07- LA-10-37.
07- LA-10- 46.

07-LA-10-2.1/11.1
07-LA-10-2.1/18.4
07-LA-10-2.2/10.6

0/ 18.
8/ 15.
6/ 30.
3/ 26.
2/ 37.
3/ 31.
2/ 37.
2/ 42.

0/ 48

A N WO N W B 00 W

07-LA-10-12.4/14.9

07- LA-10-. 4/

21.1

07- LA-14-28.9/29.2
07-LA-14-31.4/36.5
07-LA-14-32.1/60.7
07- LA-14-54.6/66. 2

07- LA- 18-/ 4.

5

Statement of Ongoing Contracts - Index

Contract

07-4W1504
07- 3V8004
07-2159U4
07- 296604
07- 1XS804
07- 260804
07-4P2404
07- 303904
07-4Vv1604
07-1170U4
07-1193U4
07- 319504
07- 304204
07- 301504
07-4W5704
07- 332604
07- 304304
07- 337604
07- 320004
07- 3504
07-311104
07-4W5104
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07-LA-39-17.8/38.2

07- LA-39-180.0/30.9

07-LA-39-31.2/31.2
07-LA-47-3.4/4.6
07-LA-57-/4.5
07-LA-57-7.7/11.8
07- LA-60-11. 0/ 12
07- LA-60-11.5/18.3
07-LA-60-12.5/0
07- LA-60-.6/29.4
07-LA-60-2.8/11.8
07-LA-60-/21.5
07-LA-71-1.2/4.3
07-LA-71-1.6/4.8
07-LA-90-1.8/1.8

07-LA-91-17.
07-LA-91-10.
07-LA-91-12.
07-LA-91-14.
07-LA-101-1.
07-LA-101-1.
07-LA-101-8.

1/17.1
0/10.3
1/20.7
1/15.2
5/29.1
7/6.8

0/27.3

Statement of Ongoing Contracts - Index

Contract

07- 3Wr304
07-1XS404
07- 343404
07- 138204
07- 304504
07- 301804
07- 304004
07-4Vv2204
07-1XS104
07-4W704
07- 301104
07- 317304
07-4W604
07-210624
07-4V0304
07-1XUr04
07-4Vv1004
07- 41504
07- 304104
07- 300404
07-311404
07- 303704
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07-LA-101-11.6/11.6
07-LA-101-11.8/31.1
07-LA-101-31.1/35.1
07-LA-101-/1
07-LA-105-2.0/2.2
07- LA-105-6.6/8

07- LA-105-20.0/2.2
07- LA-105-7.8/10.3
07- LA-105-14.6/16. 4
07- LA-105-/12.9
07-LA-107-/4.8
07-LA-110-.7/8.8
07-LA-110-.7/26.1
07-LA-110-3.8/5.6
07-LA-110-5.4/16.9
07-LA-110-6.8/19.5
07-LA-110-8.0/9
07-LA-110-13.4/23.1
07- LA-110-20.5/20.7
07-LA-110-22.8/22.8
07- LA-110-24.0/30.4
07-LA-118-11.3/12.8

Statement of Ongoing Contracts - Index

Contract

07-1XU804
07- 307504
07-4U0404
07- 41404
07- 1XP304
07-297404
07-1XH104
07-317404
07- 328604
07- 419304
07-3118U4
07- 335004
07- 312004
07-276104
07-4W404
07-4W804
07-293704
07-238304
07-1XV304
07- 322304
07-2975U4
07-1XS704
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07-LA-118-57.0/5.8
07-LA-118-9.0/9.9
07-LA-134-2.6/4.8
07-LA-134-/13.3
07- LA-138-55.2/56.3
07- LA-138-/36.9
07- LA-210-34.9/35.8
07-LA-210-/9.7
07-LA-210-15.6/18.5
07- LA-210-24.9/24.9
07- LA-210-38.6/38.9
07- LA-213-2.2/2.2
07- LA-213-6.2/6.2
07- LA-213-/8
07- LA-405-.8/47.7
07-LA-405-7.2/15.9
07- LA-405-11.9/13.2
07- LA-405-13.8/39.7
07- LA-405-14.3/15.8
07- LA- 405-20. 5/ 28
07-LA-405-41.3/41.3
07-LA-405-/29.5

Statement of Ongoing Contracts - Index

Contract

07-1XP904
07- 310704
07- 311604
07-311704
07- 286204
07- 310404
07- 4V0604
07-3096U4
07- 330704
07- 311004
07- 309304
07-4V0204
07-4V1404
07- 306604
07-4W5104
07-1XU904
07-289104
07-4W1004
07- 293604
07-4Vv1704
07-4U0504
07- 1XV004

Page
94
94
94
94
94
95
95
95
95
95
95
96
96
96
96
96
96
97
97
97
97
97



Cnty Rt Pm

07- LA- 605-23. 4/ 23. 6
07- LA- 605-/ 26

07- LA- 605-10. 2/ 20. 2
07-LA-710-20.9/24.6
07-LA-710-23.3/25.6
07- LA-5953-/0
07-VEN-1-1.5/1.6
07-VEN-1-4.0/4.2
07-VEN-1-9.7/15.1
07- VEN-23-3.3/11.5
07-VEN-33-7.6/7.6
07- VEN-33-11.2/48.5
07- VEN- 33-15. 7/ 15. 8
07- VEN-33-22.1/22.1
07- VEN-101-7.9/38.9
07- VEN-101-8.9/11.5
07- VEN-101-9.1/9.1
07- VEN- 101- 26. 7/ 31
07- VEN- 101- 27. 5/ 31
07- VEN-101-.1/4.5
07- VEN- 101- 36. 3/ 40. 6
07- VEN-118-.5/32. 4

Statement of Ongoing Contracts - Index

Contract

07- 318804
07- 311904
07- 418604
07-202124
07- 304404
07- 342404
07- 1XQr04
07- 318204
07- 4W6204
07- 302504
07-291304
07- 4W5904
07- 305204
07-1XM404
07- 418004
07-4W2704
07-4W104
07- 4W6504
07- 311304
07-4U0004
07- 302404
07- 4W5004

Page
97
98
98
98
98
98
98
99
99
99
99
99
99

100
100
100
100
100
100
101
101
101



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
07- VEN- 126-1.0/8. 2 07- 312204 101
07- VEN- 126- 20. 3/ 20. 3 07- 1XT904 101
07- VEN- 126- 10. 2/ 12. 7 07- 311504 101
07- VEN- 126-13. 2/ 34. 6 07- 0WD304 102
07- VEN- 126- 13. 6/ 34. 6 07- 301404 102
07- VEN- 126-/13. 6 07- 302204 102
08-RIV-10-6.5/6.7 08- OR5704 102
08-RIV-10-6.7/25.1 08-1C38U4 102
08- RI V- 10-104. 9/ 134. 2 08-1C0824 103
08- Rl V- 10- 139. 0/ 155 08- 1K1404 103
08-RI V-10-/0 08-1L4904 103
08- RI V-15-8.2/23.9 08-1L6804 103
08- RI V-15-23.9/33.4 08- 1F1424 103
08- Rl V-15-38.2/51.5 08-1F1434 103
08-RIV-15-/3.1 08-1F1414 104
08- Rl V-60-.4/15.9 08- 1K7304 104
08-RIV-62-6.7/9.2 08- 1E8404 104
08- RI V-74-13. 2/ 34 08- 1C6804 104
08-RI V-74-28.1/37. 4 08- ON6704 104
08-RI V-74-36.9/43.6 08- 1F5904 104
08-RI V- 74-48. 8/ 49. 2 08-1J0204 105

08- RI V- 74- 805. 0/ 82 08- 1M5004 105



Cnty Rt Pm
08-RIV-74-12.9/12.9
08-RIV-74-/5.8
08- RI V-79-25.6/26.4
08-RI V-91-1. 0/ 20. 3
08-RIV-95-14.5/35.6
08-SBD-2-2.4/0
08-SBD-2-/6.4
08- SBD- 10- 29. 4/ 39. 2
08- SBD- 10- 21. 6/ 23. 6
08- SBD- 10- 23. 8/ 23. 8
08- SBD- 10- 24. 3/ 24. 8
08- SBD- 10-/0
08- SBD- 15- 1. 0/ 28. 6
08- SBD- 15-12.5/14.8
08- SBD- 15- 16. 1/ 169. 4
08- SBD- 15- 40. 3/ 40. 7
08- SBD- 15-40.4/0
08- SBD- 15- 64. 6/ 75.
08- SBD- 15- 20. 0/ 29.
08- SBD- 15- 23. 5/ 29.
08- SBD- 18- 31. 9/ 38.
08- SBD- 18- 68. 5/ 87.

© O Bk B W

Statement of Ongoing Contracts - Index

Contract

08-1L7304
08- 1C8504
08- 1F6004
08- 1K7604
08- 130004
08- 0H4704
08-1L6604
08- 384234
08- 1F44U4
08- 0QP104
08- 1L5904
08-1L6904
08- 1K7704
08- 0K1214
08- 1K1904
08-1H2714
08- 1F9904
08- 0K1234
08- 1H3504
08-1H3514
08- 1H4904
08- 139404

Page
105
105
105
105
106
106
106
106
106
106
107
107
107
107
107
107
108
108
108
108
108
108



Cnty Rt Pm

08- SBD- 18-97.0/99.5
08- SBD- 38-11.3/26.5
08- SBD- 38-11.3/26.5
08- SBD- 38-47. 5/ 59. 4
08- SBD- 40- 119. 0/ 119
08- SBD- 40- 28. 9/ 28. 9
08- SBD- 40- 50. 0/ 75
08- SBD- 40- 75. 0/ 100
08- SBD- 40- 125. 0/ 154. 6
08- SBD- 58- 11. 0/ 23
08- SBD- 60-.7/3

08- SBD- 60-4.6/9.9
08- SBD- 60- 7. 3/ 10

08- SBD- 62- 15. 1/ 29. 3
08- SBD- 62- 124. 8/ 142
08-SBD-71-/8.5
08-SBD-71-/8.5

08- SBD- 138-15. 3/ 15. 3
08-SBD-173-18.6/18.7
08- SBD-210-1.5/21.5
08- SBD- 210-21. 7/ 27. 2
08- SBD- 210-/0

Statement of Ongoing Contracts - Index

Contract

08- 1E0604
08-1L9804
08- 1L9404
08- 08004
08- 1Mb704
08- 1G6504
08- OR1604
08- OR1504
08- OR1424
08- 1L6504
08- OF0304
08- 0Q75U4
08- OE33U4
08-1L6704
08- 130104
08- 1H9314
08- 0G7904
08- 134904
08- 1H2904
08- 1K6704
08- 1K6804
08-1L7604

Page
109
109
109
109
109
109
110
110
110
110
110
110
111
111
111
111
111
111
112
112
112
112



Cnty Rt Pm

08- SBD- 215-2.2/3. 2
08- SBD- 215-4.8/5.8
08- SBD- 215-7.0/17.8
08- SBD- 247-39. 0/ 42
08- SBD-259-/1.5

08- SBD- 5726-/0

08- SBD- 5730-/0

09- 1 NY-190-111.6/126.1
09-1NY-395-.1/.1

09- 1 NY-395-29.9/41.8
09- KER- 14- 16. 6/ 16. 6
09-KER-14-4.7/12.6
09-KER- 14-/0

09- MNO-0-/0

09- MNO- 158-6. 0/ 15. 8
09- \NO- 266-4. 3/ 11. 7
09- MNO- 395-13.5/13.9
09- MNO- 395-39.9/44.8
09- MNO- 395-52. 3/53. 7
09- MNO- 395-53. 0/ 55. 5
09- MNO- 395-6.9/T9. 6

09-VAR--/0

Statement of Ongoing Contracts - Index

Contract

08- 1F7304
08- 1H7704
08-476424
08- 1K8404
08-1H3414
08- 0K8404
08- OR4204
09- 387904
09- 370104
09- 213414
09- 377304
09- 367404
09- 385704
09- 366604
09- 387104
09- 386804
09- 378104
09- 383504
09- 335004
09- 387204
09- 360704
09- 367704

Page
112
112
113
113
113
113
113
114
114
114
114
114
115
115
115
115
115
115
116
116
116
116



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
10- ALP-0-/0 10- 0X7504 116
10- ALP-4-/0 10- 0S6804 117
10- ALP-88-/0 10- 0S7504 117
10- AVA- 49-8. 3/10.5 10- 1H6404 117
10- AVA- 88- 7.9/ 65. 8 10- 1C3604 117
10- AMA- 88-20. 7/ 20. 7 10- 1N0204 117
10- AVA- 88-54. 0/ 54 10- 1L6504 117
10- AVA-104-/10.1 10-1J1004 118
10- CAL-4-29.2/29.4 10- 0VB704 118
10- CAL- 4-58.0/65.9 10-1J1304 118
10-MER-0-/0 10- 1C8104 118
10- MER-5-.4/.9 10-1Gr214 118
10-MER-5-.7/.7 10- 0W5204 118
10- MER-5-17.0/ 22. 6 10- 1H4204 119
10- MER-33-/5. 7 10-1J1204 119
10- MER- 99- 20. 1/ 24. 3 10- 3A7204 119
10- MER- 99- 28. 2/ 37. 3 10- 0QL214 119
10- MER-99-12.7/17.8 10-1C1704 119
10- MER-99-/0 10- 1E6204 119
10- MER-99-/0 10- 1Gr504 120
10- MER- 140-9.7/9. 7 10- 1K1904 120

10- MER- 140- 37. 4/ 44. 8 10- 131904 120



Cnty Rt Pm
10- MER- 140-/42. 1
10- MER- 152-15.1/15.6
10- MER- 152-21.0/0
10- MER- 152- 26. 3/ 40. 7
10- MER- 165-8.6/9. 8
10- MPA-49-.3/18.5
10- MPA-140-21.2/21.8
10- MPA- 140-42.0/ 42. 7
10-SJ-4-2.0/0
10-SJ-4-5.4/13. 4
10- SJ-4-15.5/16. 7
10-SJ-4-/0
10-SJ-4-/0
10- SJ-5-10.6/0
10- SJ- 5- 26. 4/ 27
10- SJ-5-33.4/33. 4
10-SJ-5-/0
10-SJ-12-4.4/0
10- SJ- 88-13. 7/ 14
10- SJ-88-22.1/0
10-SJ-99-8.9/9.5
10- SJ-99-9. 4/ 15

Statement of Ongoing Contracts - Index

Contract

10-0Y1104
10-1L1204
10- 133004
10- 1C3704
10- 0X5204
10- 1C0404
10- 0Y6004
10- 0P9234
10- 1C2004
10- 1L.2304
10- 1C5004
10- 139904
10- 1C8004
10- 1H3424
10- 1Co404
10- 14404
10- 1K9304
10- 1K6104
10- 0S7404
10- 1E5314
10- OE6144
10-1J2104

Page

120
120
120
121
121
121
121
121
121
122
122
122
122
122
122
123
123
123
123
123
123
124



Cnty Rt Pm

10- SJ-99- 14.
10- SJ-99- 16.
10- SJ-99- 16.
10- SJ-99- 20.
10- SJ-99- 30.
10- STA-5-12.
10- STA- 5- 27.
10- STA- 5- 27.
10- STA-99-13.4/13.8
10- STA-99-18.0/19.7

4/ 29
4/ 18.
8/ 17.
1/ 20.
9/ 31.
6/0

0/27. 4
0/27.5

w Pk OO DN

10- TUO- 108-4.3/5. 1

10- TUO- 108-18. 9/ 38. 8

11-1MP-7-.4/6.3

11-1IvP-8-36.
11-1vP-86-8.
11-1MP-98-32.1/32.5
11-1MP-111-.
11-1MP-115-8.8/L11. 4

11-Sb-0-/0

5/37.5
4/8.8

1/1.2

11-SD-5-.2/15.2
11-Sb-5-2.3/14
11-Sb-5-9.0/9

Statement of Ongoing Contracts - Index

Contract

10- 1C7604
10- 3A1014
10- 0X3104
10- 1N4604
10- 1C2804
10- 135204
10- 0W6304
10- 1Gr224
10- 0L8704
10- 0X56Y4
10- 0Y2104
10- 462104
11- 2N0084
11- 410404
11- 2N0574
11- 080284
11- 2N0724
11- 2N0414
11- 424604
11- 427504
11- 418104
11- 2N0544

Page
124
124
124
124
124
125
125
125
125
125
125
126
126
126
126
127
127
127
127
127
127
128



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
11- SD-5-20.5/20.5 11- 2N0534 128
11-SD-5-37.4/52.6 11-2T35U4 128
11-SD-5-.3/72.1 11- 429704 128
11-SD-5-13.5/14. 4 11- 424704 128
11-SD-5-29.1/30.5 11- 273404 128
11-SD-5-31.8/32.2 11- 422004 129
11-SD-5-34.9/35.1 11- 417504 129
11-SD-5-37.4/46.5 11-2T2174 129
11-SD-5-38.4/47.3 11- 272184 129
11-SD-5-/60 11- 420704 129
11-SD-5-/0 11- 424904 129
11-SD-8-2.8/5 11-411314 130
11-SD-8-5.9/11.5 11-411334 130
11-SD- 8- 13. 4/ 20. 4 11-4116U4 130
11- SD-8-. 3/ 23 11- 428104 130
11-SD-8-25.1/40.1 11- 422114 130
11- SD- 8- 25. 9/ 32 11- 2N0954 130
11- SD- 8- 32. 0/ 44 11- 2N0994 131
11-SD-8-49.0/0 11- 409104 131
11-SD-11-.6/2.7 11- 056374 131
11-SD-15-11.2/31.5 11- 429804 131

11- SD-56-5.6/5.6 11- 404604 131



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
11-SD- 76-12.1/17.7 11- 257164 131
11-SD-78-2.5/2.9 11- 417404 132
11-SD-78-N 17.6/21.3 11- 419304 132
11-SD-94-2.6/10.7 11- 425104 132
11-SD-94-4.4/7.3 11- 412204 132
11-SD-94-10.4/14.9 11- 420004 132
11- SD- 94- 30. 0/ 39 11- 2N0454 132
11-SD-125-9.6/13. 2 11-411404 133
11-SD-125-9.7/22.1 11- 2N0884 133
11-SD-125-/1.1 11- 288834 133
11-SD- 163-5.6/11. 2 11- 2N0744 133
11-SD-805-3.4/5.1 11- 428704 133
11- SD-805-8.4/8.8 11- 430184 133
11- SD-805-24.7/27.6 11- 273304 134
11- SD-905-9. 6/ 11. 4 11-2888U4 134
11-SD-905-3.2/11. 7 11- 2N0844 134
12-ORA-1-4.9/5.5 12- 0H1504 134
12- ORA-1-7.9/10.5 12- OMB2W4 134
12- ORA-1-12.2/13.3 12- 0P6604 135
12- ORA-1-20.4/23.7 12- 08304 135
12- ORA-1-27.0/29.9 12- 0Q2804 135

12- ORA-5-.6/43 12-0P42U4 135



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
12- ORA-5-. 6/ 43 12- 0Q6904 135
12-ORA-5-1.8/44.2 12- 0S5904 135
12- ORA-5-3.3/3.3 12- 0P7004 136
12- ORA-5-10. 3/10.3 12- 0P0904 136
12-ORA-5-12.4/14.5 12- 0K0214 136
12-ORA-5-14.5/17.1 12- 0K0224 136
12- ORA-5-17.1/18.9 12- 0K0234 136
12- ORA-5-25.0/28.3 12- 0R8704 136
12- ORA-5-31.0/33.3 12- ON5104 137
12- ORA-5-34.5/36.8 12- 0P9004 137
12- ORA-5-34.5/37.4 12- 08504 137
12- ORA-5-36.8/38.5 12- 0P9104 137
12- ORA-5-42.5/42.6 12-0S7104 137
12-ORA-22-1.2/1.2 12- 0Q6504 137
12-ORA-22-2.7/11.9 12- 0S2004 138
12- ORA-22-5.6/10.9 12- OMD0O04 138
12-ORA-22-9.1/9.1 12- 0N9204 138
12- ORA-22-9.4/19.8 12- 0P5204 138
12- ORA-39-5.1/5.1 12- 0P0104 138
12- ORA-39-8.5/11.7 12- 0S4504 138
12-ORA-39-9.7/9.7 12- 0Q6404 139

12- ORA-39-15.2/15.9 12- 0F9704 139



Cnty Rt Pm
12-ORA-55-1.4/T72.1
12-ORA-55-4.7/4.7
12- ORA-55-15. 1/ 17.
12- ORA-55-17. 7/ 17.
12- ORA- 57- 16. 2/ 20.
12- ORA-57-16. 5/ 16.
12- ORA- 57- 20. 3/ 21.
12- ORA- 73-10. 0/ 28
12- ORA- 73-10. 3/ 19.
12- ORA-73-12.9/26.8
12-ORA-73-23.7/24.1
12-ORA-74-2.9/5.1
12- ORA-74-11.5/16. 6
12-ORA-90-.5/2.5
12-ORA-90-2.6/5.1
12- ORA-90- 4.0/ 4
12-ORA-91-1.8/3.4
12- ORA-91-9.8/18.9
12- ORA-91-12.5/13.9
12- ORA-91-16. 6/ 17
12- ORA-133-3.2/4.1
12- ORA-133-4.2/13. 4

O O O N O

(6]

Statement of Ongoing Contracts - Index

Contract

12- 054804
12- 0QB904
12- 0S0404
12- 0S0904
12- OFO3W4
12- 0T0704
12-0C1104
12- ON7204
12- 0S2304
12- 0R3404
12- ON8604
12-0L7224
12- 0P0304
12- 0S4704
12- 0P5804
12- 0Q4204
12- 0QB104
12- ON3204
12- 0N4904
12- 0S6604
12- 0P94U4
12- 0S2204

Page
139
139
139
139
140
140
140
140
140
140
141
141
141
141
141
141
142
142
142
142
142
142



District
Federal Aid
- E-
-S-

District Total:

District
Federal Aid
-1 -
-E-
-S-

Cnty Rt Pm

Statement of Ongoing Contracts - Index

12- ORA-133-3.9/13.6
12- ORA-241-14.5/ 25
12- ORA-241-16.0/38.8
12- ORA-405-5.6/5.6
12- ORA-405-7.3/ 10

01

02

Contract

12- ON6604
12- 0Q7004
12- 0R5204
12- 0P4004
12- ON5204

Page
143
143
143
143
143

Statement of Ongoing Contracts - Federal Aid

Category

FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

Category

FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

Bid + CCO
$106, 114, 581
$10, 185, 755
$276, 444, 954
$392, 745, 290

Bid + CCO

$1, 935, 236
$4, 917, 782
$61, 187, 725
$338, 711, 395

Work Comp
$69, 803, 891
$7, 879, 423
$186, 174, 744
$263, 858, 058

Work Comp
$1, 867, 375
$4, 810, 381

$46, 556, 121
$256, 303, 414



District
Federal Aid

District Total:

District
Federal Aid
-1 -
-F-
-S-

District Total:

District
Federal Aid
- -
- E-

District Total:

District
Federal Aid
-F-

02

03

04

05

Statement of Ongoing Contracts - Federal Aid

Category

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)

Category
FEDERAL Al D ( PRI MARY)

Bid + CCO
$406, 752, 137

Bid + CCO

$75, 059, 137
$276, 977, 119
$6, 984, 306

$1, 187, 827, 915
$1, 546, 848, 476

Bid + CCO

$197, 059, 672
$277, 716, 473
$1, 210, 373, 704
$1, 685, 149, 850

Bid + CCO
$122, 698, 144

Work Comp
$309, 537, 292

Work Comp
$48, 599, 418
$185, 197, 122
$6, 529, 078
$756, 155, 359
$996, 480, 978

Work Comp
$130, 309, 613
$172, 345,716
$784, 522, 127

$1,087,177, 456

Work Comp
$83, 763, 301



District
Federal Aid
-S-

District Total:

District
Federal Aid
-1 -
-F-
-S-

District Total:

District
Federal Aid
- -
- E-
-S-

District Total:

05

06

07

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D ( SECONDARY)

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

Bid + CCO

$46, 868, 337
$567, 891, 512
$737, 457, 993

Bid + CCO
$25, 970, 226
$253, 686, 287
$7, 143, 664
$308, 922, 086
$595, 722, 262

Bid + CCO
$523, 970, 055
$218, 984, 483

$21, 870, 867

$1, 773, 479, 958
$2, 538, 305, 364

Work Comp
$35, 679, 269
$265, 978, 821
$385, 421, 392

Work Comp
$15, 248, 432
$82, 646, 210

$6, 680, 617
$251, 742, 529
$356, 317, 788

Work Comp
$423, 823, 797
$197, 203, 036

$11, 405, 917

$1, 271, 017, 835
$1, 903, 450, 586




District
Federal Aid

District Total:

District
Federal Aid
- F-

District Total:

District
Federal Aid
-1 -
-F-
-S-

District Total:

08

09

10

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

Category
FEDERAL Al D ( PRI MARY)

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

Bid + CCO

$262, 157, 869
$62, 553, 383
$20, 174, 109
$764, 280, 008
$1, 109, 165, 369

Bid + CCO
$47, 359, 088
$40, 825, 912
$88, 185, 000

Work Comp
$176, 261, 575
$15, 641, 578
$12, 148, 244
$361, 024, 747
$565, 076, 144

Bid + CCO

$3, 838, 438
$148, 561, 075
$53, 158, 122
$170, 253, 556
$375, 811, 191

Work Comp
$32, 991, 084
$28, 676, 026
$61, 667, 109

Work Comp

$3, 104, 036
$46, 639, 069
$31, 770, 327
$100, 562, 154
$182, 075, 586




District
Federal Aid

District Total:

District
Federal Aid
- -
- F-

District Total:

Federal Aid
- -

11

12

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)

Bid + CCO

$40, 768, 061
$39, 143, 910
$11, 680, 406
$799, 563, 274
$891, 155, 650

Bid + CCO
$109, 797, 297
$32, 702, 845
$437, 022, 768
$579, 522, 911

Statement of Ongoing Contracts -

Category
FEDERAL Al D (| NTERSTATE)

FEDERAL Al D ( SECONDARY)

Statewide Recap

Bid + CCO
$1, 240, 555, 991
$7, 875, 597, 042

$239, 253, 291

Work Comp
$31, 890, 005
$24, 479, 793

$4, 059, 925
$608, 440, 625
$668, 870, 348

Work Comp
$52, 824, 785
$7, 746, 042
$228, 712, 853
$289, 283, 679

Work Comp
$883, 929, 037

$5, 099, 311, 233

$162, 708, 922



Statement of Ongoing Contracts -

Statewide Recap
Federal Aid Category Bid + CCO Work Comp
-F- FEDERAL Al D (PRI MARY) $1, 591, 415, 168 $923, 267, 223
Statewide Totals $10, 946, 821, 493 $7, 069, 216, 415

Statement of Ongoing Contracts-Summary

Digtrict Work Completed ThisPeriod
05 $3, 669, 678
10 $3, 482, 454
12 $5, 044, 980
02 $29, 198, 177
01 $39, 902, 711
09 $2, 678, 052
08 $4, 484,718
07 $28, 213, 217
04 $14, 793, 899
06 $92, 632, 400

03 $2, 726, 480



Statement of Ongoing Contracts-Summary
District Work Completed ThisPeriod
Work completed this Period: $226, 826, 766
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